

openSUSE 12.3 Release - report #133

openSUSE Release report

2013-03-06 11:34 - toscalix

Status:	Closed	Start date:	2013-03-19
Priority:	High	Due date:	2013-06-10
Assignee:	toscalix	% Done:	100%
Category:	Management	Estimated time:	0.00 hour
Target version:	12.3 Release Analysis		
Description			
After every Release, a written report is sent to the Department Lead and the Engineering VP. This report contains the following item:			
<ul style="list-style-type: none">• Introduction• Description ** Milestones and major tasks ** Description of the major tasks executed ** Impact ** References ** Financial report• Analysis ** Go through every description item and analyze what went wrong and right ** Final Conclusions. Done by the Team Lead, it summarizes the individual and team analysis• Recommendations ** Recommendations for next Release and for managers			
For guidance, check 12.2 report			
openSUSE Team creates and internal report and send the Board a version of it.			
https://wiki.innerweb.novell.com/index.php/OpenSUSE_team_report_12.3			
Subtasks:			
action # 199: Download numbers			Closed
action # 200: Numbers of hits in webs			Closed
action # 201: Update of the social media data			Closed
report # 472: openSUSE 12.3 report Feedback			Closed

History

#1 - 2013-03-06 11:34 - toscalix

- Start date changed from 2013-03-06 to 2013-03-14

#2 - 2013-03-08 16:20 - toscalix

- % Done changed from 0 to 10

- Status changed from New to In Progress

Talked about it during the Milestone meeting, specially to cwh, so he prepare a plan for openQA

#3 - 2013-03-11 13:45 - Inussel

- Description updated

#4 - 2013-03-19 08:39 - toscalix

- % Done changed from 10 to 0

- Due date changed from 2013-03-20 to 2013-03-22

- Estimated time changed from 30.00 h to 5.00 h

- Start date changed from 2013-03-14 to 2013-03-19

#5 - 2013-03-19 08:41 - toscalix

- Estimated time changed from 5.00 h to 9.00 h

#6 - 2013-03-19 08:43 - toscalix

- Estimated time changed from 9.00 h to 11.00 h

#7 - 2013-03-20 17:40 - aplanas

- % Done changed from 0 to 32

#8 - 2013-03-26 14:24 - Anonymous

- % Done changed from 32 to 45

#9 - 2013-04-18 11:23 - Inussel

- % Done changed from 45 to 58

#10 - 2013-04-19 17:09 - toscalix

When Alberto comes back, he need to update the 1 month after the release data. The report will be finished next week (Friday) as deadline.

#11 - 2013-05-02 10:11 - toscalix

- % Done changed from 58 to 73

#12 - 2013-05-02 10:11 - toscalix

- % Done changed from 73 to 59

#13 - 2013-05-02 10:11 - toscalix

- Due date changed from 2013-03-22 to 2013-05-06

#14 - 2013-05-02 10:20 - Anonymous

- % Done changed from 59 to 65

#15 - 2013-05-03 11:16 - aplanas

- % Done changed from 65 to 78

#16 - 2013-05-03 11:18 - aplanas

- % Done changed from 78 to 100

#17 - 2013-05-06 16:51 - toscalix

Done the first attempt for conclusions and recommendations. Tomorrow I will go over it again. Waiting for feedback from team members.

#18 - 2013-05-08 17:03 - toscalix

- Status changed from *In Progress* to *Resolved*

- Extended version of the 12.3 Report done.
- Executive report done
- Spell check done.
- Formatting and sending done.

#19 - 2013-05-27 13:16 - toscalix

Waiting for Roland to give me feedback

#20 - 2013-05-27 13:17 - toscalix

- % Done changed from 100 to 86

- Due date changed from 2013-05-06 to 2013-06-10

- Estimated time changed from 11.00 h to 13.00 h

#21 - 2013-08-09 07:40 - toscalix

- Status changed from *Resolved* to *Closed*