

openSUSE Leap 42.3 Release - action #17016

release manager checklist for GM

2017-02-13 13:24 - Inussel

| | | | |
|--|----------------|------------------------|-------------------------------------|
| Status: | Closed | Start date: | 2017-07-19 |
| Priority: | Normal | Due date: | 2017-07-26 |
| Assignee: | Inussel | % Done: | 100% |
| Category: | Infrastructure | Estimated time: | 0.00 hour |
| Target version: | Bugfree | | |
| Description | | | |
| Plan for 42.3: | | | |
| <ul style="list-style-type: none">• log in to download.opensuse.org• hardlink files from 42.3/iso into e.g. 42.3/iso-devel in ftp-stage• wait for some mirrors to catch up• sync the change to ftp• install a redirect rule 42.3/iso into 42.3/iso-devel• remove world access from iso/ so only staging mirrors can pull it | | | |
| on release day every once in a while scan for mirrors as mirror user: | | | |
| <pre>mb scan -a -d /distribution/leap/42.3 -j4</pre> | | | |
| In the morning of the release day add the x bit again to make the content show up and give mirrors time to catch up adding the x bit. | | | |
| Remove the redirect rule before 12:00 UTC | | | |
| Related issues: | | | |
| Copied from openSUSE Leap 42.2 Release - action #14602: release manager check... | | Closed | 2016-11-09 2016-11-16 |
| Copied to openSUSE Leap 15.0 - action #25050: release manager checklist for GM | | Closed | 2018-05-18 2018-05-27 |

History

#1 - 2017-02-13 13:24 - Inussel

- Copied from action #14602: release manager checklist GM added

#2 - 2017-07-20 11:34 - Inussel

- Category changed from Release Engineering to Infrastructure

- % Done changed from 0 to 20

will be done differently this time, wrote infra

#3 - 2017-07-20 14:09 - Inussel

- Subject changed from release manager checklist Bugfree to release manager checklist for GM

- Description updated

#4 - 2017-07-21 08:56 - Inussel

- Status changed from New to In Progress

#5 - 2017-07-24 11:42 - Inussel

- % Done changed from 20 to 80

After discussion with Lars on Friday, no renaming of the iso dir was done. It was accepted that the visible iso content may not be mirrored.

#6 - 2017-07-26 13:25 - Inussel

- Status changed from In Progress to Closed

- % Done changed from 80 to 100

not quite as planned but done.

#7 - 2017-09-07 12:26 - Inussel

- Copied to action #25050: release manager checklist for GM added