

openSUSE Leap 15.0 - action #25086

communicate translation deadline

2017-09-07 12:27 - Inussel

Status:	Resolved	Start date:	2018-05-09
Priority:	Normal	Due date:	2018-05-10
Assignee:	AdaLovelace	% Done:	100%
Category:	Translations	Estimated time:	0.00 hour
Target version:	Bugfree		
Description			
last translation packages should be submitted Monday of the GM week. So the deadline should be Sunday.			
Related issues:			
Blocks openSUSE Leap 15.0 - action #25052: submit translation packages		Closed	2018-05-14 2018-05-14
Copied from openSUSE Leap 42.3 Release - action #20376: communicate translati...		Closed	2017-07-10 2017-07-11
Copied to openSUSE Leap 15.1 - action #47798: communicate translation deadline		Closed	2019-04-24 2019-04-25

History

#1 - 2017-09-07 12:27 - Inussel

- Copied from action #20376: communicate translation deadline added

#2 - 2018-02-22 17:45 - Inussel

- Due date changed from 2018-03-27 to 2018-05-10

- Start date changed from 2018-03-26 to 2018-05-09

#3 - 2018-05-07 16:34 - Inussel

- Category changed from Translations to Translations

- Assignee set to AdaLovelace

Sarah, can you communicate Sunday, May 13th as final translation deadline for package related translations? For infrastructure we have until May 21st.

#4 - 2018-05-08 05:48 - AdaLovelace

I'll do it. We have received new translation updates in the last days.
Should we ignore them then?

#5 - 2018-05-08 09:27 - Inussel

We will do a translation submission on May 14th. So anything done up until Sunday will be taken into consideration. No promises for later changes.

#6 - 2018-05-08 09:28 - Inussel

with submission I mean update of translation packages to collect changes in git and submit to Leap 15.

#7 - 2018-05-08 09:29 - Inussel

- Blocks action #25052: submit translation packages added

#8 - 2018-05-08 10:18 - AdaLovelace

Thanks!

#9 - 2018-05-09 14:58 - AdaLovelace

- Status changed from New to In Progress

- % Done changed from 0 to 80

#10 - 2018-05-09 15:09 - AdaLovelace

- Status changed from In Progress to Resolved

- % Done changed from 80 to 100

The email is out.

#11 - 2019-02-13 12:10 - Inussel

- Copied to action #47798: communicate translation deadline added