

openQA Tests - action #30583

coordination # 30580 (Resolved): [sle][functional][u][epic]Test for keyboard layout switching

[sle][functional][medium]keyboard layout switching - installer

2018-01-21 06:59 - okurz

Status:	Resolved	Start date:	2018-01-21
Priority:	Normal	Due date:	2018-03-13
Assignee:	JERiveraMoya	% Done:	0%
Category:	New test	Estimated time:	0.00 hour
Target version:	Milestone 14		
Difficulty:			
Description			
Acceptance criteria			
<ul style="list-style-type: none">• AC1: Test for installer UI (graphical + textmode) changing keyboard layout(done)• AC2: Including check for right layout during installer(done)			
Tasks			
<ul style="list-style-type: none">• Read the "Motivation" section in #30580 for proposal how to do it (0.1-0.5h)• Introduce new test variable which if set changes the layout, e.g. INSTALL_KEYBOARD_LAYOUT=fr (0.2-1h)• Change they keyboard layout in welcome page (0.5-2h)• Experiment if sending any special key behaves different in qemu than on the default layout (1-6h)			

History

#1 - 2018-01-21 07:05 - okurz

- Copied to action #30586: [sle][functional][easy]keyboard layout switching - check for keyboard layout in console after first_boot added

#2 - 2018-01-21 07:06 - okurz

- Copied to deleted (action #30586: [sle][functional][easy]keyboard layout switching - check for keyboard layout in console after first_boot)

#3 - 2018-01-29 10:57 - JERiveraMoya

- Status changed from Workable to In Progress

- Assignee set to JERiveraMoya

#4 - 2018-01-29 10:57 - JERiveraMoya

Reading the motivation section of this task.

#5 - 2018-01-31 09:59 - okurz

- Description updated

#6 - 2018-02-01 15:38 - SLindoMansilla

PR: <https://github.com/os-autoinst/os-autoinst-distri-opensuse/pull/4308>

#7 - 2018-02-02 09:20 - JERiveraMoya

- Status changed from In Progress to Feedback

#8 - 2018-02-05 07:57 - JERiveraMoya

- Status changed from Feedback to In Progress

Added as a test module for SLE15 and TW.

#9 - 2018-02-06 10:11 - JERiveraMoya

- Status changed from In Progress to Feedback

#10 - 2018-02-07 06:56 - okurz

PR merged. IIUC the test will only be active based on the new test variable. I recommend to add scenarios with START_AFTER_TEST=gnome or START_AFTER_TEST=textmode respectively and EXIT_AFTER_START_INSTALL=1 for TW, Leap, SLE15 and SLE12SP4.

#11 - 2018-02-07 07:25 - JERiveraMoya

- Status changed from Feedback to In Progress

Creating scenario.

#12 - 2018-02-07 08:02 - okurz

I meant:

- Add new test suite on OSD for GUI with parameters START_AFTER_TEST=gnome and EXIT_AFTER_START_INSTALL=1
- Schedule test suite for product, e.g. in SLE15 development job group for x86_64
- See if it works
- After confirmation repeat the above for other archs, SLE12SP4, TW, Leap15

#13 - 2018-02-07 13:42 - JERiveraMoya

- Subject changed from *[sle][functional][easy]keyboard layout switching - installer* to *[sle][functional][medium]keyboard layout switching - installer*

This is a verification in my local, which mimics all settings from osd using "client isos post":

<http://dhcp227/tests/457>

<http://dhcp227/tests/456>

osd is updated regarding previous configuration (Test suites, Jobs groups)

New module keyboard_selection is scheduled right after welcome module, so test suites with START_AFTER_TEST=gnome are not suitable, as they are children jobs without welcome (the system is already installed) that boot from image. The setting need to be included on a job where the installation takes place as the examples above.

Waiting for new build in osd to see if it works.

#14 - 2018-02-08 14:20 - JERiveraMoya

- Status changed from In Progress to Feedback

Added schedule in Development group for the rest of archs. in sle15: Watching development group for sle15:

<https://openqa.suse.de/tests/overview?distri=sle&version=15&build=450.1&groupid=96> (aarch64 now is available and looks good).

Added schedule in Development group for sle12sp4, Tumbleweed and Leap only for 64bit.

Waiting for new builds in all mentioned products (in order to not mess up this groups forcing running with isos post).

#15 - 2018-02-09 12:15 - JERiveraMoya

Creating this ticket relating with future implementation where I could reflect findings: <https://progress.opensuse.org/issues/31585>

#16 - 2018-02-13 11:07 - riafarov

- Due date changed from 2018-02-13 to 2018-02-27

What is missing here?

#17 - 2018-02-15 08:59 - JERiveraMoya

- Status changed from Feedback to In Progress

Still waiting for verification in Test Development groups:

<https://openqa.suse.de/tests/overview?distri=sle&version=12-SP4&build=0229&groupid=132> (created needles for sle12sp4)

<https://openqa.suse.de/tests/overview?distri=sle&version=15&build=450.1&groupid=96>

<https://openqa.opensuse.org/tests/overview?distri=opensuse&version=TumbleweedTest&build=33.185&groupid=38>

#18 - 2018-02-15 15:55 - JERiveraMoya

- Status changed from In Progress to Feedback

#19 - 2018-02-20 21:44 - okurz

I think your test schedule for [Development Tumbleweed](#) is wrong. You should use the Medium "opensuse-DVD" and not "TumbleweedTest-DVD".

#20 - 2018-02-26 09:52 - JERiveraMoya

Fixed for TW.

Probably this ticket will require to be moved to the next sprint due to the new test suites are scheduled with START_AFTER_TEST=gnome and gnome test suite is failing in most cases for sle15, sle12sp4 and TW, so we are not yet confident enough to move the test suites to prod groups.

#21 - 2018-02-27 09:49 - riafarov

- Description updated

- Due date changed from 2018-02-27 to 2018-03-13

Is not yet in Functional job group

#22 - 2018-03-02 10:44 - JERiveraMoya

- Status changed from Feedback to Resolved

Now both test suites are ready to be scheduled:

sle15 -> https://openqa.suse.de/admin/job_templates/110

sle12sp4 -> https://openqa.suse.de/admin/job_templates/139

tw: https://openqa.opensuse.org/admin/job_templates/1

leap: https://openqa.opensuse.org/admin/job_templates/50