

Travel Support and merchandising mgmt - action #307

action # 217 (In Progress): Find a sustainable way to deliver promotional items to events and ambassadors

Make plan for content of the boxes

2013-04-03 17:57 - Anonymous

Status:	Closed	Start date:	2013-03-27
Priority:	Normal	Due date:	2013-05-08
Assignee:		% Done:	100%
Category:	Marketing	Estimated time:	0.00 hour
Target version:			
Description			
Create a list of contents for the boxes including a cost estimation			
Subtasks:			
action # 344: Create list of possible includes in box			Closed
action # 345: with weight and cost estimates for possible box contents			Closed
action # 346: send whatever costs and weight info you have on items you created for mar...			Closed
action # 347: send whatever costs and weight info you have on items you created for mar...			Closed
action # 367: define rest of prices and weights			Closed
action # 348: Set meeting to define contents			Closed
action # 349: talks to field marketing to get them involved in defining a box and possi...			Closed
action # 381: Create a more concrete proposal so decisions can be made			Closed
coordination # 382: meet up to decide on the contents			Closed
action # 271: Create slides for presenting the new plan to oS board			Closed
action # 350: Talk to the board about moving things forward with the new merchandising ...			Closed

History

#1 - 2013-04-18 16:15 - Anonymous

- Estimated time set to 4.00 h

- Start date changed from 2013-04-03 to 2013-04-18

#2 - 2013-04-18 16:22 - Anonymous

- Due date set to 2013-04-22

#3 - 2013-04-18 16:25 - Anonymous

- Due date changed from 2013-04-22 to 2013-04-24

#4 - 2013-04-18 16:27 - Anonymous

- Due date changed from 2013-04-24 to 2013-04-22

#5 - 2013-04-19 20:37 - Anonymous

- % Done changed from 0 to 25

#6 - 2013-04-19 20:38 - Anonymous

- % Done changed from 25 to 48

#7 - 2013-04-19 20:38 - Anonymous

- % Done changed from 48 to 50

#8 - 2013-04-22 22:12 - Anonymous

- % Done changed from 50 to 58

#9 - 2013-04-23 18:15 - Anonymous

- % Done changed from 58 to 75

#10 - 2013-04-23 18:19 - Anonymous

- % Done changed from 75 to 60

#11 - 2013-04-30 09:00 - toscalix

- % Done changed from 60 to 72

- Due date changed from 2013-04-22 to 2013-05-03

- Estimated time changed from 4.00 h to 5.00 h

#12 - 2013-04-30 13:51 - Anonymous

- % Done changed from 72 to 82

#13 - 2013-04-30 17:08 - Inussel

- % Done changed from 82 to 90

#14 - 2013-05-06 17:04 - Anonymous

- % Done changed from 90 to 100

#15 - 2013-05-06 17:05 - Anonymous

- % Done changed from 100 to 92

#16 - 2013-05-06 17:06 - Anonymous

- % Done changed from 92 to 100

#17 - 2013-05-06 17:10 - Anonymous

- % Done changed from 100 to 86

- Due date changed from 2013-05-03 to 2013-05-08

#18 - 2013-05-06 18:42 - Anonymous

- % Done changed from 86 to 87

#19 - 2013-05-06 21:51 - Anonymous

- % Done changed from 87 to 89

#20 - 2013-05-28 11:58 - Anonymous

- % Done changed from 89 to 100

#21 - 2013-05-28 12:06 - Anonymous

- % Done changed from 100 to 88

#22 - 2013-05-28 12:10 - Anonymous

- % Done changed from 88 to 78

#23 - 2013-05-28 12:10 - Anonymous

- % Done changed from 78 to 88

#24 - 2013-05-28 12:11 - Anonymous

- % Done changed from 88 to 78

#25 - 2013-05-28 12:12 - Anonymous

- % Done changed from 78 to 70

#26 - 2013-05-28 12:13 - Anonymous

- % Done changed from 70 to 64

#27 - 2013-05-28 12:15 - Anonymous

- % Done changed from 64 to 58

#28 - 2013-05-28 12:23 - Anonymous

- % Done changed from 58 to 100

#29 - 2013-05-28 12:23 - Anonymous

Plan completed, find it on [Booth_box](#).

#30 - 2013-05-28 12:24 - Anonymous

- Status changed from New to In Progress

#31 - 2013-05-28 12:24 - Anonymous

- Status changed from In Progress to Resolved

#32 - 2013-05-28 12:27 - Anonymous

- Estimated time changed from 5.00 h to 9.00 h

- Start date changed from 2013-04-18 to 2013-03-27

#33 - 2013-08-22 09:07 - toscalix

- Status changed from Resolved to Closed