

openQA improvement - action #363

Update SLE tests

2013-04-22 16:58 - aplanas

Status:	Closed	Start date:	2013-04-22
Priority:	Normal	Due date:	2013-04-30
Assignee:	aplanas	% Done:	100%
Category:	Development	Estimated time:	16.00 hours
Target version:	T03B. Merge openQA changes to upstream		
Description			
Update the old SLE tests to use the new test approach.			

History

#1 - 2013-04-22 17:02 - aplanas

- Assignee deleted (*Inussel*)

#2 - 2013-04-25 11:49 - aplanas

- Assignee set to aplanas

#3 - 2013-04-30 10:53 - aplanas

- % Done changed from 0 to 100

- Due date changed from 2013-04-26 to 2013-04-30

- Status changed from New to Resolved

Done all the SLES-11 installation needles, and update some of the installation tests. I do not change the application tests for SLES-11

#4 - 2013-04-30 12:00 - aplanas

- Status changed from Resolved to Closed