

openQA Tests - coordination #38819

coordination # 14626 (New): [epic] backend and console capabilities interface to increase extensibility and code reuse

[qe-core][tools][functional][epic] Refactor use of backends

2018-07-25 09:33 - okurz

Status: Workable	Start date: 2019-02-17
Priority: Normal	Due date:
Assignee:	% Done: 100%
Category: Enhancement to existing tests	Estimated time: 0.00 hour
Target version: Milestone 30	
Difficulty:	
Description	
Motivation	
Currently we use some backends which all need to be treated differently but also share commonalities which are not properly reflected in code, e.g. all backends that do not have a local tty but rely on remote connections to the SUTs.	
Acceptance criteria	
<ul style="list-style-type: none">• AC1: No "if's" on multiple specific backends but replace by proper characteristic what these backends share	
Subtasks:	
action # 33388: [functional][u][easy][pvm] Implement proper split from other backends	Resolved
Related issues:	
Related to openQA Tests - coordination #44843: [qe-core][functional][epic] Cl...	New 2018-12-13

History

#1 - 2018-07-25 09:33 - okurz

- Copied from action #33388: [functional][u][easy][pvm] Implement proper split from other backends added

#2 - 2018-07-25 09:33 - okurz

- Copied from deleted (action #33388: [functional][u][easy][pvm] Implement proper split from other backends)

#3 - 2018-08-14 11:49 - okurz

bulk move to next sprint as could not be discussed in SR

#4 - 2018-08-14 11:49 - okurz

- Due date changed from 2018-08-14 to 2018-08-28

due to changes in a related task

#5 - 2018-08-16 10:49 - okurz

- Status changed from New to Blocked

- Assignee set to SLindoMansilla

According to definition and subtasks the ticket seems "workable" to me.

#6 - 2018-08-28 06:51 - mgriessmeier

- Due date changed from 2018-08-28 to 2018-09-11

due to changes in a related task

#7 - 2018-09-11 08:46 - mgriessmeier

- Due date changed from 2018-09-11 to 2018-09-25

due to changes in a related task

#8 - 2018-09-25 08:36 - SLindoMansilla

- Due date changed from 2018-09-25 to 2018-10-09

due to changes in a related task

#9 - 2018-09-25 08:55 - riafarov

- Due date changed from 2018-10-09 to 2018-09-25

- Start date changed from 2018-03-15 to 2018-09-25

due to changes in a related task

#10 - 2018-09-25 08:56 - riafarov

- Due date set to -4712-01-01

- Start date changed from 2018-09-25 to 5000-01-01

due to changes in a related task

#11 - 2018-09-25 21:45 - okurz

- Due date set to 2018-10-23

due to changes in a related task

#12 - 2018-09-25 21:45 - okurz

- Start date set to 5000-01-01

due to changes in a related task

#13 - 2018-10-14 19:08 - okurz

- Target version changed from Milestone 19 to Milestone 20

#14 - 2018-11-26 21:19 - okurz

- Target version changed from Milestone 20 to Milestone 22

#15 - 2018-12-07 17:39 - okurz

- Blocks action #35038: [qe-core][sle][functional][hyperv] extra tests on hyperv added

#16 - 2018-12-11 13:13 - szarate

- Due date changed from 2018-10-23 to 2018-12-10

- Start date set to 2018-12-10

due to changes in a related task

#17 - 2018-12-11 15:01 - szarate

- Due date set to -4712-01-01

- Start date changed from 2018-12-10 to 5000-01-01

due to changes in a related task

#18 - 2018-12-13 15:26 - okurz

- Related to coordination #44843: [qe-core][functional][epic] Cleanup the use of serial-/virtio-/ssh-consoles in our tests (was: use \$self->select_serial_terminal instead of checking IPMI in every module) added

#19 - 2019-02-17 21:32 - okurz

- Due date set to 2019-02-17

- Start date changed from 5000-01-01 to 2019-02-17

due to changes in a related task

#20 - 2019-02-17 21:33 - okurz

- Target version changed from Milestone 22 to Milestone 25

#21 - 2019-07-01 12:07 - okurz

- Status changed from Blocked to Workable

subtask resolved, further subtasks should be defined then, the AC is IMHO still a good one and open.

#22 - 2019-07-02 07:23 - szarate

- Assignee deleted (SLindoMansilla)

Unassigning Sergio

#23 - 2019-07-03 09:36 - mgriessmeier

- Target version changed from Milestone 25 to Milestone 26

#24 - 2019-08-20 12:32 - mgriessmeier

- Target version changed from Milestone 26 to Milestone 27

#25 - 2019-08-23 11:35 - SLindoMansilla

- Assignee set to mgriessmeier

- Target version changed from Milestone 27 to Milestone 28

We need to create sub-tasks for checking that `check_var('BACKEND', ...)` and `check_var('ARCH', ...)` is not being used, at least outside `lib/utls/backend`,

#26 - 2019-12-10 11:37 - okurz

- Parent task set to #14626

#27 - 2020-01-03 09:15 - mgriessmeier

- Target version changed from Milestone 28 to Milestone 30

needs to be discussed offline

#28 - 2020-04-24 13:38 - SLindoMansilla

- Status changed from Workable to New

- Assignee changed from mgriessmeier to SLindoMansilla

#29 - 2020-10-12 13:36 - szarate

- Tracker changed from action to coordination

#30 - 2020-10-12 13:46 - szarate

See for the reason of tracker change: <http://mailman.suse.de/mailman/private/qa-sle/2020-October/002722.html>

#31 - 2020-11-06 10:29 - tjyrinki_suse

- Subject changed from `[tools][functional][u][epic] Refactor use of backends` to `[qe-core][tools][functional][epic] Refactor use of backends`

#32 - 2021-02-16 08:15 - szarate

- Blocks deleted (action #35038: `[qe-core][sle][functional][hyperv] extra tests on hyperv`)

#33 - 2021-03-12 12:42 - SLindoMansilla

- Status changed from New to Resolved

Sub-tasks resolved

#34 - 2021-03-12 17:07 - okurz

- *Status changed from Resolved to Workable*

- *Assignee deleted (SLindoMansilla)*

Now I think you are going a bit too far. Just because no one defined more subtasks I would not call this resolved. There are a lot of test modules using backedn specific calls.