

## qe-yast - action #45830

coordination # 36712 (New): [saga] Use YaST specific framework for GUI testing

coordination # 43742 (Resolved): [functional][y][epic] Separate YaST UI framework to individual project

### [functional][y] Split libyui-qt

2019-01-08 15:41 - riafarov

<b>Status:</b>	Resolved	<b>Start date:</b>	2019-01-08
<b>Priority:</b>	Normal	<b>Due date:</b>	2019-03-26
<b>Assignee:</b>	riafarov	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	13.00 hours
<b>Target version:</b>	Milestone 23		
<b>Description</b> See motivation in the parent ticket.			
<b>Acceptance criteria</b> <ul style="list-style-type: none"><li>• Required changes to libyui-qt package are separated and only minimal changes are applied to libyui-qt itself</li></ul>			

### History

#### #1 - 2019-01-09 09:43 - riafarov

- Due date changed from 2019-01-29 to 2019-02-12

#### #2 - 2019-01-10 10:50 - agraul

- Category set to Enhancement to existing tests

#### #3 - 2019-01-16 08:09 - okurz

- Target version set to Milestone 22

#### #4 - 2019-01-29 18:04 - riafarov

- Due date changed from 2019-02-12 to 2019-02-26

ncurses still not yet split, moving to the next sprint.

#### #5 - 2019-02-12 12:49 - riafarov

- Due date changed from 2019-02-26 to 2019-03-12

same as before, still with ncurses

#### #6 - 2019-02-17 22:16 - okurz

- Target version changed from Milestone 22 to Milestone 23

#### #7 - 2019-02-26 17:04 - riafarov

- Status changed from New to Workable

Discussed with cwh, it makes sense that 2 persons do the split in parallel to share experience and try out different approaches.

#### #8 - 2019-02-28 09:27 - riafarov

- Assignee set to riafarov

- Estimated time set to 13.00 h

#### #9 - 2019-02-28 09:27 - riafarov

- Due date deleted (2019-03-12)

#### #10 - 2019-03-12 16:26 - riafarov

- Due date set to 2019-03-26

I have spend ~4 hours on Monday and it's almost done, this sprint I do not plan to work on anything else (except SM responsibilities and mandatory activities out of scrum).

**#11 - 2019-03-18 08:43 - riafarov**

- Status changed from *Workable* to *In Progress*

**#12 - 2019-03-19 09:32 - riafarov**

- Status changed from *In Progress* to *Feedback*

All relevant PR mentioned here: <https://github.com/libyui/libyui/pull/141>

**#13 - 2019-03-22 16:18 - riafarov**

- Status changed from *Feedback* to *Resolved*

As being mentioned already, it's done. No feedback so far, so this part goes to [#49430](#).