

qe-yast - coordination #49889

[functional][epic][y] Switch between installation/install shell in specific scenarios (hyperv, ssh,vnc)

2019-04-02 11:13 - JRivrain

Status:	In Progress	Start date:	2019-04-02
Priority:	Low	Due date:	
Assignee:	oorlov	% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:	future		
Description			
Motivation			
Currently There are several cases where we cannot switch to a install_shell when we are in an installation , however being able to switch to a console can be very useful.			
Acceptance criteria			
select_console allows us to switch between install_shell and installation in all cases including ssh remote install , vnc remote install , hyperv			
Suggestion			
<ul style="list-style-type: none">• Make sure to enable ssh in bootloader on the guest• Open another TTY on the remote controller, from which we open a new ssh session to the guest. This should work in all particular cases.			
Further details			
This is a change in os_autoinst. select_console is a function in testapi.pm.			
The way to switch between consoles is: select_console 'install-shell'; select_console 'installation';			
Subtasks:			
action # 50111: [functional][y] Switch between installation/install shell in vnc instal...			Resolved
action # 58505: [functional][y][timboxed: 12h] Make console switching working for hyper...			New

History

#1 - 2019-04-02 11:36 - JRivrain

- Description updated

- Priority changed from Normal to Low

#2 - 2019-04-08 09:14 - riafarov

I guess we should split this into 3 part for each of the scenarios, otherwise scope is too big.

#3 - 2019-04-08 09:20 - riafarov

- Subject changed from [functional][y] Switch between installation/install shell in specific scenarios (hyperv, ssh,vnc) to [functional][epic][y] Switch between installation/install shell in specific scenarios (hyperv, ssh,vnc)

- Target version set to future

#4 - 2019-04-08 09:24 - riafarov

- Copied to action #50111: [functional][y] Switch between installation/install shell in vnc installation added

#5 - 2019-04-08 09:25 - riafarov

- Copied to deleted (action #50111: [functional][y] Switch between installation/install shell in vnc installation)

#6 - 2019-04-24 09:26 - riafarov

- Due date changed from 2019-05-07 to 2019-05-21

due to changes in a related task

#7 - 2019-04-29 15:04 - riafarov

- Due date changed from 2019-05-21 to 2019-06-04

due to changes in a related task

#8 - 2019-06-04 08:52 - riafarov

- Due date changed from 2019-06-04 to 2019-06-18

due to changes in a related task

#9 - 2019-06-04 14:26 - ybonatakis

- Due date changed from 2019-06-18 to 2019-06-04

due to changes in a related task

#10 - 2019-06-05 05:25 - riafarov

- Due date changed from 2019-06-04 to 2019-06-18

due to changes in a related task

#11 - 2019-06-18 08:48 - riafarov

- Due date changed from 2019-06-18 to 2019-07-02

due to changes in a related task

#12 - 2019-06-18 11:08 - riafarov

- Status changed from New to In Progress

- Assignee set to riafarov

#13 - 2019-07-02 08:52 - riafarov

- Due date changed from 2019-07-02 to 2019-07-16

due to changes in a related task

#14 - 2019-07-16 08:38 - riafarov

- Due date changed from 2019-07-16 to 2019-07-30

due to changes in a related task

#15 - 2019-07-30 08:54 - riafarov

- Due date changed from 2019-07-30 to 2019-08-13

due to changes in a related task

#16 - 2019-08-13 08:36 - riafarov

- Due date changed from 2019-08-13 to 2019-09-10

due to changes in a related task

#17 - 2019-09-10 08:36 - riafarov

- Due date changed from 2019-09-10 to 2019-09-24

due to changes in a related task

#18 - 2019-09-24 09:27 - JERiveraMoya

- Due date changed from 2019-09-24 to 2019-10-08

due to changes in a related task

#19 - 2019-10-08 08:59 - riafarov

- Due date changed from 2019-10-08 to 2019-10-22

due to changes in a related task

#20 - 2019-10-22 10:49 - riafarov

- Due date changed from 2019-10-22 to 2020-02-11

due to changes in a related task

#21 - 2020-01-29 12:26 - riafarov

- Due date changed from 2020-02-11 to 2020-02-25

due to changes in a related task

#22 - 2020-02-18 10:24 - riafarov

- Due date changed from 2020-02-25 to 2020-03-10

due to changes in a related task

#23 - 2020-02-26 10:29 - JERiveraMoya

- Due date changed from 2020-03-10 to 2020-03-24

due to changes in a related task

#24 - 2020-03-11 10:07 - JERiveraMoya

- Due date changed from 2020-03-24 to 2020-04-07

due to changes in a related task

#25 - 2020-03-18 07:44 - riafarov

- Due date changed from 2020-04-07 to 2020-04-21

due to changes in a related task

#26 - 2020-04-08 10:24 - riafarov

- Due date changed from 2020-04-21 to 2020-05-05

due to changes in a related task

#27 - 2020-04-15 08:59 - riafarov

- Due date changed from 2020-05-05 to 2019-10-22

due to changes in a related task

#28 - 2020-04-17 06:56 - riafarov

- Due date changed from 2019-10-22 to 2020-05-19

due to changes in a related task: [#58505](#)

#29 - 2020-04-22 06:29 - riafarov

- Due date changed from 2020-05-19 to 2020-06-02

due to changes in a related task: [#58505](#)

#30 - 2020-05-29 13:41 - riafarov

- Parent task deleted (#49703)

#31 - 2020-05-29 13:41 - riafarov

- Due date changed from 2020-06-02 to 2020-06-30

due to changes in a related task: [#58505](#)

#32 - 2020-06-10 08:02 - riafarov

- Due date changed from 2020-06-30 to 2019-10-22

due to changes in a related task: [#58505](#)

#33 - 2020-06-12 06:30 - riafarov

- Due date changed from 2019-10-22 to 2020-06-30

due to changes in a related task: [#58505](#)

#34 - 2020-06-24 06:40 - riafarov

- Due date changed from 2020-06-30 to 2020-07-14

due to changes in a related task: [#58505](#)

#35 - 2020-07-14 08:26 - riafarov

- Due date changed from 2020-07-14 to 2020-07-28

due to changes in a related task: [#58505](#)

#36 - 2020-07-28 07:22 - riafarov

- Due date changed from 2020-07-28 to 2020-08-11

due to changes in a related task: [#58505](#)

#37 - 2020-08-10 08:48 - riafarov

- Due date changed from 2020-08-11 to 2020-09-22

due to changes in a related task: [#58505](#)

#38 - 2020-10-12 13:33 - szarate

- Tracker changed from action to coordination

#39 - 2020-10-12 13:44 - szarate

See for the reason of tracker change: <http://mailman.suse.de/mailman/private/qa-sle/2020-October/002722.html>

#40 - 2020-10-21 09:19 - riafarov

- Project changed from openQA Tests to qe-yast

- Category deleted (Enhancement to existing tests)

#41 - 2021-05-06 10:03 - riafarov

- Assignee changed from riafarov to oorlov