

qe-yast - action #50723

coordination # 36712 (New): [saga] Use YaST specific framework for GUI testing

coordination # 50672 (In Progress): [functional][y][epic] Use libyui-rest-api for YaST modules testing

[functional][y] Automate yast2 hostname using libyui-rest-api for tumbleweed

2019-04-25 07:48 - riafarov

Status:	New	Start date:	2019-04-25
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	future		
Description			
Motivation			
I, as a QA engineer would like to learn potential issues when running tests using new framework vs needles			
Documentation for the framework can be found here: https://github.com/libyui/libyui-rest-api			
Idea is to write test for the module which already has automated test and run both for some time and compare efforts for the maintenance and review.			
Acceptance criteria			
1. Test for yast2 hostname using libyui-rest-api is running in parallel to screen based test			
Related issues:			
Blocked by qe-yast - action #50726: [functional][y][timeboxed:16h] Explore di...		Resolved	2019-04-25 2019-07-16

History

#1 - 2019-04-29 15:10 - riafarov

[#50726](#) should be resolved first, so in case it's not, please, move to the next sprint.

#2 - 2019-05-21 14:32 - riafarov

- Due date changed from 2019-06-04 to 2019-06-18

#3 - 2019-05-21 14:33 - riafarov

- Blocked by action #50726: [functional][y][timeboxed:16h] Explore different ideas which technologies to use with libyui-rest-api added

#4 - 2019-05-21 14:33 - riafarov

- Status changed from New to Blocked

- Assignee set to riafarov

#5 - 2019-06-03 13:45 - riafarov

- Due date changed from 2019-06-18 to 2019-07-30

- Target version set to Milestone 27

#6 - 2019-07-30 09:50 - riafarov

- Due date changed from 2019-07-30 to 2019-09-24

- Target version changed from Milestone 27 to Milestone 30+

#7 - 2019-09-17 14:57 - riafarov

- Due date changed from 2019-09-24 to 2019-10-22

We are getting closer, but not in the next sprint.

#8 - 2019-10-02 08:19 - riafarov

- Due date changed from 2019-10-22 to 2019-11-19

#9 - 2019-11-19 11:51 - riafarov

- Due date changed from 2019-11-19 to 2020-02-11

#10 - 2020-01-03 11:02 - mgriessmeier

- Target version changed from Milestone 30+ to Milestone 30

bulk moved to M30 for revisiting

#11 - 2020-02-07 10:19 - riafarov

- Due date changed from 2020-02-11 to 2020-04-07

- Target version changed from Milestone 30 to Milestone 33

#12 - 2020-03-25 13:37 - riafarov

- Due date deleted (2020-04-07)

#13 - 2020-05-14 10:59 - riafarov

- Target version changed from Milestone 33 to future

#14 - 2020-10-21 09:26 - riafarov

- Project changed from openQA Tests to qe-yast

- Status changed from Blocked to New

- Assignee deleted (riafarov)