

## openQA Tests - action #67903

coordination # 47435 (Resolved): [epic][functional][y] Optimize sync of the SLE repos

### [y][functional] Set partial sync for Debug and Source repositories

2020-06-09 14:02 - syrianidou\_sofia

<b>Status:</b>	Resolved	<b>Start date:</b>	2020-06-09
<b>Priority:</b>	Normal	<b>Due date:</b>	2020-07-14
<b>Assignee:</b>	JERiveraMoya	<b>% Done:</b>	0%
<b>Category:</b>	Infrastructure	<b>Estimated time:</b>	5.00 hours
<b>Target version:</b>	SLE 15 SP3		
<b>Difficulty:</b>			
<b>Description</b>			
Following up <a href="#">issue#54794</a> , after the list of used packages from debug and source repositories, have been identified:			
<ul style="list-style-type: none"><li>• kernel-default-base-debuginfo</li><li>• kernel-default-debuginfo</li><li>• coreutils</li><li>• selinux</li><li>• yast2-network</li><li>• yast2-http-server</li><li>• java</li></ul>			
the synchronization of the repositories will be changed to partial, instead of full.			
Here is the repo for sync part: <a href="https://gitlab.suse.de/openqa/openqa-trigger-from-ibs">https://gitlab.suse.de/openqa/openqa-trigger-from-ibs</a> <a href="https://gitlab.suse.de/openqa/openqa-trigger-from-ibs/-/blob/master/xml/ibs/SUSE:SLE-15.xml">https://gitlab.suse.de/openqa/openqa-trigger-from-ibs/-/blob/master/xml/ibs/SUSE:SLE-15.xml</a> See <a href="https://github.com/andrii-suse/openqa-trigger-from-obs/blob/master/xml/obs/openSUSE:Factory.xml#L7">https://github.com/andrii-suse/openqa-trigger-from-obs/blob/master/xml/obs/openSUSE:Factory.xml#L7</a>			
We need to send another e-mail to qa-sle to confirm the list. We also need to cross check from which repos package are coming.			

## History

### #1 - 2020-06-09 14:03 - syrianidou\_sofia

- Category set to Infrastructure

### #2 - 2020-06-10 11:59 - riafarov

- Due date set to 2020-06-30

- Target version set to SLE 15 SP2

We can act on this after GMC is out.

### #3 - 2020-06-16 13:25 - riafarov

- Parent task set to #47435

### #4 - 2020-06-17 09:00 - riafarov

- Description updated

- Estimated time set to 5.00 h

### #5 - 2020-06-17 09:00 - riafarov

- Status changed from New to Workable

### #6 - 2020-06-17 09:46 - JERiveraMoya

- Assignee set to JERiveraMoya

### #7 - 2020-06-19 05:40 - JERiveraMoya

- Status changed from Workable to Feedback

**#8 - 2020-06-30 08:34 - riafarov**

- Due date changed from 2020-06-30 to 2020-07-14

**#9 - 2020-07-08 12:41 - riafarov**

- Target version changed from SLE 15 SP2 to SLE 15 SP3

**#10 - 2020-07-09 05:36 - JERiveraMoya**

- Status changed from Feedback to Resolved