

openSUSE Leap 15.3 - action #76138

ask for scc enablement

2020-10-28 14:22 - lkocman

Status:	Resolved	Start date:	2020-10-28
Priority:	Normal	Due date:	
Assignee:	lkocman	% Done:	60%
Category:		Estimated time:	0.00 hour
Target version:	Alpha		
Description			

History

#1 - 2020-11-19 12:40 - lkocman

- Status changed from New to Blocked

- % Done changed from 0 to 50

Email sent to happy-customer:

Hello happy-customer team

Please add openSUSE 15.3 as a new product to SCC.

Please be aware that we're introducing s390x and armv7 is still undecided, but we'd like to intially track it.

Leap is officially Alpha since the beginning of Nov.

FYI: We'd like to demonstrate seamless migration from openSUSE Leap 15.3 to SLE 15 SP3 in the Public Beta (in February).

I would also like to ask you to deactivate openSUSE Leap 15.2.1 as it received no-go for release <https://en.opensuse.org/Portal:Jump/Leap15.2.1:GoNogo>

Successor of Leap 15.2 is therefore only Leap 15.3.

Request tracker for scc enablement of 15.3: <https://progress.opensuse.org/issues/76138>

OBS project: <https://build.opensuse.org/project/show/openSUSE:Leap:15.3>

He're the questionnaire

Release manager:

Lubos Kocman

Product name, CPE:

CPE_NAME="cpe://o:opensuse:leap:15.3"

Base products:

It is a base product

Extensions/Modules:

No

Architectures:

x86_64, s390x, ppc64le, aarch64, armv7

Yes s390x as well, armv7 is still being questioned

Dependency: (for >= SLES15 modules and extensions)

No dependencies

Predecessor products:

openSUSE Leap 15.2

(If this is a module/extension) Enable automatically on migration?

If this is a module or an extension which wasn't available on SLE12, we can enable it automatically when a system migrates from SLE12 to SLE15. Should this be the case?

Needs subscription?:

No

Family:

sles (the only supported migration from Leap is to SLES)

Alpha test?:

No

Beta test?:

Yes (we're currently in sort of beta) so it would be useful to have it as well

Release dates: When should the product be published by us?

FCS date: 7th July (tentative) <https://en.opensuse.org/openSUSE:Roadmap>

Under NDA?:

No

Go/No-go date:

Jun 30th is scheduled date for the GM build. We'd decide around this date.

#2 - 2020-11-27 15:39 - lkocman

- % Done changed from 50 to 60

Was blocked on poo#76111. This is now resolved

#3 - 2021-02-02 09:25 - lkocman

- Status changed from Blocked to Resolved

Done