

openSUSE Leap 15.3 - action #76423

prepare GM on download server

2020-10-28 14:23 - lkocman

Status:	Resolved	Start date:	2020-10-28
Priority:	Normal	Due date:	2021-06-02
Assignee:	lkocman	% Done:	90%
Category:		Estimated time:	0.00 hour
Target version:	GM		
Description			
Plan for 15.1			
<ul style="list-style-type: none">• log in to download.opensuse.org (pontifex) before ttm released GM to download.o.o!• hardlink files from 15.1/iso into e.g. 15.1/iso-devel in ftp-stage• wait for some mirrors to catch up• sync the change to ftp• install a redirect rule 15.1/iso into 15.1/iso-devel• wait for ttm to release final build and publish_distro to do it's initial work• disable rsync pushing for 15.1 in /etc/rsyncd-internal.conf so obs can't spoil the fun• remove world access from iso/ so only staging mirrors can pull it• disable publish_distro for 15.1 (~mirror/bin)• rename iso images to final names			

History

#1 - 2021-05-26 14:20 - lkocman

- Due date set to 2021-06-02

- Assignee set to lkocman

- % Done changed from 0 to 90

I did modify ./publish_opensuse to not print any non 15.3 directories (excluded Leap 15.2 and Jump 15.2).

Since we have an agreement not to hide the images any more https://en.opensuse.org/Portal:15.2/Retrospective#.28In-.29Visibility_of_GM_build

I did run publish_opensuse after Marco signed images with OPENSUSE key and I validated checksums (see the sign images task).

I keep last 10% open since Max mentioned that we have to do cleanup of noarch packages.

#2 - 2021-06-02 09:41 - lkocman

- Status changed from New to Resolved

Done GM was not hidden.