

## openQA Tests - action #93814

coordination # 91142 (Workable): [qe-core][epic] add product QE exclusive tests to QEM runs to increase coverage

action # 91193 (In Progress): [qe-core][qem] Add existing console Product QE tests to QEM

### [qe-core][qem] Schedule network\_hostname in maintenance runs

2021-06-10 11:43 - punkioudi

<b>Status:</b>	Resolved	<b>Start date:</b>	2021-06-10
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	punkioudi	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	QE-Core: Ready		
<b>Difficulty:</b>			
<b>Description</b>			
Add network_configuration job in Maintenance: Test Repo, like : <a href="https://openqa.suse.de/tests/5990448">https://openqa.suse.de/tests/5990448</a>			
<b>Related issues:</b>			
Related to openQA Tests - action #95099: [qe-core][qem] Schedule network_conf...		<b>New</b>	<b>2021-07-06</b>

### History

#### #1 - 2021-06-10 11:44 - punkioudi

- Description updated

#### #2 - 2021-06-10 13:18 - punkioudi

[Bug] - DHCLIENT\_SET\_HOSTNAME is not set to no by yast after user changes appears in 15sp3 and 15sp2.

Draft PR for sle15sp1 : [https://gitlab.suse.de/qa-maintenance/qam-openqa-yml/-/merge\\_requests/138](https://gitlab.suse.de/qa-maintenance/qam-openqa-yml/-/merge_requests/138)

VRs for other sle versions :

<https://openqa.suse.de/tests/6223473>

<https://openqa.suse.de/tests/6223474>

<https://openqa.suse.de/tests/6225010>

<https://openqa.suse.de/tests/6225009>

#### #3 - 2021-06-14 06:29 - punkioudi

- Parent task set to #91193

#### #4 - 2021-07-02 13:40 - punkioudi

- % Done changed from 0 to 50

PR for 15,12sp5,12sp4 and 12sp3 : [https://gitlab.suse.de/qa-maintenance/qam-openqa-yml/-/merge\\_requests/157](https://gitlab.suse.de/qa-maintenance/qam-openqa-yml/-/merge_requests/157)

#### #5 - 2021-07-06 06:16 - punkioudi

- Related to action #95099: [qe-core][qem] Schedule network\_configuration in sle15sp[3,2] added

#### #6 - 2021-07-06 06:17 - punkioudi

- Status changed from Workable to Resolved

- % Done changed from 50 to 100