

## openQA Tests - action #95227

action # 94441 (Resolved): [qe-core] Re-schedule pidgin tests

### [qe-core] Add pidgin tests to Tumbleweed

2021-07-08 09:07 - zluo

<b>Status:</b> Resolved	<b>Start date:</b> 2021-07-08
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b> zluo	<b>% Done:</b> 0%
<b>Category:</b> New test	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b> QE-Core: Ready	
<b>Difficulty:</b>	
<b>Description</b>	
Tasks:	
<ul style="list-style-type: none"><li>• add required needles of pidgin for Tumbleweed</li><li>• create yaml schedule part for Tumbleweed</li><li>• create test suite on O3 and verify test runs</li></ul>	
<b>Related issues:</b>	
Related to openQA Tests - coordination #93318: [qe-core][epic] Add SLE tests ...	<b>Workable</b> <b>2021-06-07</b>

### History

#### #1 - 2021-07-08 09:08 - zluo

<http://10.160.64.152/tests/3328> looks good.

prepare needles PR.

#### #2 - 2021-07-08 09:11 - zluo

<https://github.com/os-autoinst/os-autoinst-needles-opensuse/pull/736>

#### #3 - 2021-07-09 04:09 - openqa\_review

- Due date set to 2021-07-23

Setting due date based on mean cycle time of SUSE QE Tools

#### #4 - 2021-07-09 08:26 - zluo

- Related to coordination #93318: [qe-core][epic] Add SLE tests to Tumbleweed where missing added

#### #5 - 2021-07-09 09:35 - okurz

- Target version changed from Ready to QE-Core: Ready

#### #6 - 2021-09-02 05:51 - okurz

This ticket had a due set but exceeded it already by more than 14 days. We would like to take the due date seriously so please update the ticket accordingly (resolve the ticket or update the due-date or remove the due-date). See <https://progress.opensuse.org/projects/openqatests/wiki/Wiki#SLOs-service-level-objectives> for details. This update was done as agreed within the SUSE QE Sync call 2021-09-01

#### #7 - 2021-09-02 06:02 - okurz

- Due date deleted (2021-07-23)

#### #8 - 2021-09-06 09:43 - zluo

okurz wrote:

This ticket had a due set but exceeded it already by more than 14 days. We would like to take the due date seriously so please update the ticket accordingly (resolve the ticket or update the due-date or remove the due-date). See <https://progress.opensuse.org/projects/openqatests/wiki/Wiki#SLOs-service-level-objectives> for details. This update was done as agreed within the SUSE QE Sync call 2021-09-01

[okurz](#) sick leave for a long time, just back to work.

**#9 - 2021-09-17 10:14 - zluo**

- *Status changed from In Progress to Resolved*

PR merged and YAML\_SCHEDULE applied to O3:

<https://openqa.opensuse.org/tests/1919525> looks good and it is stable, task is done now.