Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
100688	openQA Project	[epic][virtualization][3rd party hypervisor] Add svirt backend compatibility for vmware 7.0	Resolved	okurz	Ready		Related to #114820, Related to #124161
55100	openQA Tests	[hyperv] Need to delete ISO with issue when checksum does not match for ISO happens	Resolved	xlai			
44978	openQA Project	[ipmi unstability] jobs got blue screen making openqa needle match does not work	Rejected				Related to #36027
16088	openQA Infrastructure	[ipmi] Do not respond to send_key.	Rejected				Related to #18514
14338	openQA Tests	[ipmi] ikvm does not get timely image back	Resolved	okurz			
13916	openQA Tests	[ipmi] What should be typed by type_string is not typed at all.	Rejected				
44351	openQA Infrastructure	[ipmi] Workers/jobs stuck	Resolved	nicksinger			Related to #44363
44498	openQA Infrastructure	[ipmi][grenache-1] Incomplete job due to no space left on device	Resolved	nicksinger			Related to #44750
23514	openQA Tests	[labs][64bit-ipmi_debug worker] SLE15 shows interface selection (because 2 NICs are connected?)	Resolved	nicksinger			Related to #23368, Related to #26948
48029	openQA Infrastructure	[network failure] Can not access ipmi worker grenache-1:10	Resolved	nicksinger			
51710	openQA Infrastructure	[openqa infra] Need 15sp1 repo under repo/fixed	Resolved	nicksinger			
40148	openQA Project	[OpenQA][64bit-ipmi worker] Three online 64bit-ipmi workers do not take scheduled jobs for over 10 hours.	Resolved	szarate	Done		Related to #40088
39074	openQA Project	[OpenQA][API] upload_logs fails from time to time.	Closed				
40544	openQA Infrastructure	[OpenQA][IPMI backend] IPMI worker can not survive reboot on dell SUT	Resolved	XGWang0			Related to #32746
39974	openQA Project	[openqa][PARALLEL_WITH] Child job failure makes parent job terminated.	Rejected	szarate			
90818	openQA Project	[openqa][tool] Not able to get group_overview json output.	Resolved	okurz	Ready	2021-04-22	Related to #91004
53177	openQA Project	[openqa][worker] Can not start worker service after installing latest openqa tool set on leap 42.3	Resolved	mkittler			Related to #56564
39806	openQA Project	[OpenQA][workers] 4/6 64bit-ipmi workers are down	Resolved	nicksinger	Done		
37408	openQA Tests	[openqa]Please add sle15 GM image to http://openqa.nue.suse.com/assets/repo/fixed/	Resolved	xlai			
134969	openQA Tests	[qe-core] Require latest released quarterly update images for each product to be available	New				
13914	openQA Tests	[qe-core][functional][ipmi] wait_serial does not get expected output because ipmi console connection is closed	New		future		Related to #18144, Related to #23404, Related to #44843, Blocked by #34699

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
32746	openQA Tests	[sle][tools][remote-backends][hard] Incomplete job because console isn't responding correctly. Half-open socket on IPMI	Resolved	okurz			Related to #31375, Related to #32089, Related to #37087, Related to #40544, Related to #41330, Related to #46964, Related to #48482, Related to #60161, Has duplicate #40655, Blocks #34471
19992	openQA Tests	[sle][virtualization]Guest installation on sle11sp4 both xen and kvm is skipped	Resolved	xlai			
19602	openQA Tests	[tools] New ipmi backend can not switch back to sol console from root-ssh console	Resolved	xlai			
44690	openQA Project	[tools] Repos in http://openqa.suse.de/assets/repo/fixed/ got deleted from time to time after new openqa deployment	Resolved	mkittler	Current Sprint		
44795	openQA Infrastructure	[tools] setup failure: Cache service not available.	Rejected				
46583	openQA Project	[tools][dependency jobs][scheduling] Request to support reasonable START_AFTER on ipmi.	Closed				Is duplicate of #41066
45749	openQA Project	[tools][scheduler] Multi-machine jobs with higher priority do not get worker to run.	Resolved				
19740	openQA Tests	[tools][virtualization][ipmi] root-ssh console sometimes can not be established	Closed	xlai			
19742	openQA Tests	[tools][virtualization][new ipmi backend] The root-ssh console can not work when the host kernel upgraded.	Closed	xlai			
17694	openQA Tests	[tools][virtualization]Please add sles11sp3/sles11sp4 GM image into https://openqa.suse.de/assets/repo/fixed/.	Resolved	RBrownSUSE			
17936	openQA Tests	[tools]Add jenkins job to automatically trigger ipmi mainboard restart periodically.	Resolved	xlai			
17866	openQA Tests	[tools]Please add sles12sp2 x86_64 GM repo image to https://openqa.suse.de/assets/repo/fixed/.	Resolved	okurz			
78444	QA	[virtualization] alice to delete	Closed				
18834	openQA Tests	[virtualization] Orthos machine is still not ready to be used in proxy mode testing - hang when installing via pxe	Rejected	okurz			
33136	openQA Tests	[virtualization][functional][y] XEN/KVM host text mode installation on ipmi backend fails.	Resolved	okurz	Milestone 24		
47060	openQA Project	[worker service][scheduling] openqaworker2:21 ~ openqaworker2:24 stops getting new jobs for over 1 day.	Resolved	mkittler	Current Sprint		Related to #47117, Related to #47087
39356	openQA Project	[worker] openqaworker13:3 is not a proper 64bit-ipmi worker	Resolved	mgriessmeier			
12926	openQA Tests	Can not get ipmi serial output correctly.	Resolved	xlai			Blocks #12982

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
16602	openQA Project	Comment with unicode characters do not work because of an error in rabbitmq client (was: The comment couldn't be updated: Internal Server Error on openqa.suse.de.)	Resolved	dheidler	Milestone 5		
42899	openQA Tests	Compilation failed in require at /usr/bin/isotovideo line 229.	Resolved	riafarov			
58166	openQA Project	EPIC: Continue tests after failures on !qemu	Resolved	mkittler	Done		
19086	openQA Tests	Fv guest installation failed in Build0367-prj2_host_upgrade_sles12sp1_to_sles12sp3_kvm@64bit-ipmi	Closed	xlai			
19744	openQA Tests	Guest installation on sles12sp3 kvm fails due to not getting kvm_server kvm_tools pattern rpms.	Resolved	xlai			
43874	openQA Infrastructure	HDD in kermit.qa.suse.de has problems in combination with SAS-slot	Resolved	nicksinger			
13918	openQA Tests	ipmi backend: test incomplete due to code not robust enough to power on machine at test beginning	Rejected	xlai			
23368	openQA Tests	ipmi worker openqaw1:4 has issue to connect to the ipmi machine.	Resolved	okurz			Related to #23514
15376	openQA Tests	Need one more stable ipmi physical machine for virtualization multi-machine job.	Resolved	maritawerner	Milestone 8		
44228	openQA Infrastructure	Need to deploy SLE12SP4 GM x86_64 repo to http://openqa.suse.de/assets/repo/fixed/	Resolved	mitiao			
55757	openQA Infrastructure	OSD ftp service has problem: NFS mount on qanet did not handle move of assets folder on osd (or reboot) gracefully	Resolved	okurz			
54263	openQA Infrastructure	Please help to setup ipmi on openqaw5-xen.qa.suse.de	Resolved	nicksinger			
25504	openQA Tests	Support for changing test variables including needles during test run (was: utils::sle_version_at_least needs refinement)	Resolved	xlai			Related to #13156
19994	openQA Tests	Time out when install guest on sles12sp1 xen.	Resolved	xlai			
38522	openQA Project	Updating Job Group default priority does not have effect on new tests added to that group	Resolved	mkittler	Done		
55868	openQA Infrastructure	USB device is removed from gonzo.qa.suse.de.	Resolved	mgriessmeier	Milestone 27		
12982	openQA Tests	What are typed by type_string on ipmi physical machine is not correct.	Closed	xlai			Related to #12968, Blocked by #12926