Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
93991	openQA Tests	[sle][Migration][backlog] investigate service check another solution	New	coolgw			
130573	qe-yam	Adapt base class for agama test to be more generic	New				
121507	openQA Infrastructure	Iscsi issue on OSD worker	New		future		Related to #120831
127568	openQA Project	Openqa log can not show detail syntax error	New		future		
119170	qe-yam	Upload correct log /var/log/zypper.solverTestCase and the /var/log/zypper.log after patch_sle failed	New				
104358	openQA Tests	[sle][migration][backlog]test fails in check_upgraded_service - desktop can not show after input password	In Progress	coolgw			
90572	openQA Tests	[sle][migration][backlog] tracking 1183405 L3: Delayed outgoing packets causing NFS timeouts	Blocked				
68563	openQA Tests	[SLE][Migration][backlog]: check wheter ldap can be integrate into our service check/regression	Blocked				
70168	openQA Tests	[SLE][Migration][backlog]: sssd.pm integrate into service check	Blocked	coolgw			Related to #34576
49664	openQA Tests	[sle][migration][SLE15SP1]test fails in patch_sle - WE should have license	Resolved	leli			
104887	openQA Tests	[sle][migration][sle15sp4] build new qcow for SLES-15-SP2-aarch64-GM-SDK-gnome-allpatterns.qcow2	Resolved	leli			
44108	openQA Tests	[migration] investigate why can not boot on ppc64le	Resolved	coolgw			
55142	openQA Tests	[migration][PjM][saga] Extending Migration testing into functional domains and teams	Resolved		Milestone 35+		
101435	openQA Tests	[opensuse][migration][tw] fix openldap_to_389ds issue on TW test failed case	Resolved	tinawang123			
64310	openQA Tests	[SLE][Migration][backlog] test fails in system_prepare - suseconnect -p failed	Resolved	leli			
52202	openQA Tests	[SLE][Migration][backlog]: Offline media Migration test case from SLE11 SP4 -LTSS ->SLE12SP5 390	Resolved				
54332	openQA Tests	[SLE][Migration][backlog]:check solution for 11spx->12sp5 scc upgrade test cases	Resolved	coolgw			
54245	openQA Tests	[SLE][Migration][backlog]:smt/rmt migration	Resolved				
54545	openQA Tests	[SLE][Migration][backlog]:support config regression check	Resolved	coolgw			
53987	openQA Tests	[SLE][Migration][backlog][enhance]: using openqa var to set support_ver	Resolved				
44675	openQA Tests	[sle][migration][sle12sp4]test fails in patch_sle - new needle need add.	Resolved	coolgw			
59385	openQA Tests	[SLE][Migration][SLE12SP5] add white/black list for service check	Resolved	coolgw			
52187	openQA Tests	[SLE][Migration][SLE12SP5] Offline Migration test case SLE11 SP4 -LTSS -> SLE12SP5 -> SLE15SP1	Resolved	leli			
53726	openQA Tests	[SLE][Migration][SLE12SP5] RMT automation integration work	Resolved	leli			
53279	openQA Tests	[SLE][Migration][SLE12SP5]: Add more flavor for regression group	Resolved	coolgw			
53051	openQA Tests	[SLE][Migration][SLE12SP5]: add service check on 12sp5 and review result	Resolved	coolgw			
54257	openQA Tests	[SLE][Migration][SLE12SP5]: Check 12sp5 Jira issue and implement automation version check	Resolved	tinawang123			Related to #55097

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
55097	openQA Tests	[SLE][Migration][SLE12SP5]: Check 12sp5 Jira issue and implement automation version check(phase2)	Resolved	tinawang123			Related to #54257
52406	openQA Tests	[SLE][Migration][SLE12SP5]: Check solution for support SLE12 SP5 -> SLE15 SP1 migration scenario	Resolved	coolgw			
55973	openQA Tests	[SLE][Migration][SLE12SP5]: fix regression issue caused by appamor PR	Resolved	hjluo			
55274	openQA Tests	[SLE][Migration][SLE12SP5]: fix service check module(double func run)	Resolved	hjluo			
53345	openQA Tests	[SLE][Migration][SLE12SP5]: following 390 stable issue	Resolved	coolgw			
55469	openQA Tests	[SLE][Migration][SLE12SP5]: make improvement on servic_check.pm	Resolved	AZhou			
52820	openQA Tests	[SLE][Migration][SLE12SP5]: milestone case 12sp4 desktop+fullupdate+regression scenario.	Resolved	AZhou			
51887	openQA Tests	[SLE][Migration][SLE12SP5]: Offline Migration test case build up	Resolved				
51890	openQA Tests	[SLE][Migration][SLE12SP5]: Offline Migration test case SLE11 SP4 -LTSS - SLE12 SP5	Resolved	tinawang123			
52010	openQA Tests	[SLE][Migration][SLE12SP5]: Offline Migration test case SLE12 SP2-LTSS - SLE12 SP5	Resolved	tinawang123			
51893	openQA Tests	[SLE][Migration][SLE12SP5]: Offline Migration test case SLE12 SP3 - SLE12 SP5	Resolved	coolgw			
51896	openQA Tests	[SLE][Migration][SLE12SP5]: Offline Migration test case SLE12 SP4 - SLE12 SP5	Resolved	hjluo			
51899	openQA Tests	[SLE][Migration][SLE12SP5]: Offline Migration test case SLE12 SP5 - SLE15 SP1	Resolved	leli			
54668	openQA Tests	[SLE][Migration][SLE12SP5]: only check existance of workround in resolve conflict module	Resolved	hjluo			
52373	openQA Tests	[SLE][Migration][SLE12SP5]: Regression test group Offline Migration test case SLE11 SP4-LTSS - SLE12 SP5 ALL platform	Resolved	leli			
52382	openQA Tests	[SLE][Migration][SLE12SP5]: Regression test group Offline Migration test case SLE12 SP2 -LTSS - SLE12 SP5 ALL platform	Resolved	tinawang123			
52376	openQA Tests	[SLE][Migration][SLE12SP5]: Regression test group Offline Migration test case SLE12 SP3 LTSS - SLE12 SP5 ALL platform	Resolved	zoecao			
52379	openQA Tests	[SLE][Migration][SLE12SP5]: Regression test group Offline Migration test case SLE12 SP4 - SLE12 SP5 ALL platform	Resolved	hjluo			
52370	openQA Tests	[SLE][Migration][SLE12SP5]: Regression test group Offline Migration test case SLE12 SP5 - SLE15 SP1 ALL platform	Resolved	leli			
52802	openQA Tests	[SLE][Migration][SLE12SP5]: Review dev migration test group and move to sles12	Resolved	hjluo			
52799	openQA Tests	[SLE][Migration][SLE12SP5]: Review dev regression test group and move to sles12	Resolved	tinawang123			
52811	openQA Tests	[SLE][Migration][SLE12SP5]: Test cases for z/VM	Resolved	leli			
57134	openQA Tests	[SLE][Migration][SLE12SP5]:add hpc module	Resolved	zoecao			
54254	openQA Tests	[SLE][Migration][SLE12SP5]:Check repo content before and after	Resolved	tinawang123			
54212	openQA Tests	[sle][migration][sle12sp5]:check service list status	Resolved	hjluo			
59127	openQA Tests	[SLE][Migration][SLE12SP5]:improve error handle in service check	Resolved	coolgw			
54662	openQA Tests	[SLE][Migration][SLE12SP5]:need add 12sp2 service check	Resolved	coolgw			
56252	openQA Tests	[SLE][Migration][SLE12SP5]:test fails in boot_to_desktop	Resolved	coolgw			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
55862	openQA Tests	[SLE][Migration][SLE12SP5]:test fails in bootloader_s390	Resolved	coolgw			
53981	openQA Tests	[SLE][Migration][SLE12SP5]:test fails in install_service, should not check for 11sp4	Resolved	coolgw			
54461	openQA Tests	[SLE][Migration][SLE12SP5]:test fails in scc_registration - maybe need more time to handle this case?	Resolved	hjluo			
53876	openQA Tests	[SLE][Migration][SLE12SP5]:test fails in zdup	Resolved	hjluo			
54986	openQA Tests	[SLE][Migration][SLE12SP5][continuous migration] 390	Resolved	zoecao			
54989	openQA Tests	[SLE][Migration][SLE12SP5][continuous migration] aarch64	Resolved	hjluo			
54992	openQA Tests	[SLE][Migration][SLE12SP5][continuous migration] power	Resolved	tinawang123			
54983	openQA Tests	[SLE][Migration][SLE12SP5][continuous migration] x86	Resolved	leli			
54995	openQA Tests	[SLE][Migration][SLE12SP5][EPIC]:Integrate service check before/after migration	Resolved				
56396	openQA Tests	[SLE][Migration][SLE12SP5][Improve]: check /etc/issue after migration	Resolved	AZhou			
56399	openQA Tests	[SLE][Migration][SLE12SP5][Improve]: check SUSEConnect -s before / after migration	Resolved	tinawang123			
57326	openQA Tests	[SLE][Migration][SLE12SP5][Improvement]: using setting instead of fix value in AY file	Resolved	tinawang123			
55016	openQA Tests	[SLE][Migration][SLE12SP5][SRV CHECK]:apparm	Resolved	hjluo			
55010	openQA Tests	[SLE][Migration][SLE12SP5][SRV CHECK]:autofs	Resolved	hjluo			
55013	openQA Tests	[SLE][Migration][SLE12SP5][SRV CHECK]:cpus	Resolved	leli			
55019	openQA Tests	[SLE][Migration][SLE12SP5][SRV CHECK]:dhcp	Resolved	AZhou			
55022	openQA Tests	[SLE][Migration][SLE12SP5][SRV CHECK]:kdump	Resolved	hjluo			
55004	openQA Tests	[SLE][Migration][SLE12SP5][SRV CHECK]:nfs	Resolved	coolgw			
54998	openQA Tests	[SLE][Migration][SLE12SP5][SRV CHECK]:ntp	Resolved	AZhou			
55001	openQA Tests	[SLE][Migration][SLE12SP5][SRV CHECK]:postfix	Resolved	AZhou			
55007	openQA Tests	[SLE][Migration][SLE12SP5][SRV CHECK]:rpcbind	Resolved	AZhou			
55859	openQA Tests	[SLE][Migration][SLE12SP5]test fails in patch_sle - uncheck beta filter failed?	Resolved	tinawang123			
54440	openQA Tests	[sle][migration][sle12sp5]test fails in scc_registration	Resolved	tinawang123			
44336	openQA Tests	[sle][migration][SLE15SP1] :test fails in patch_sle -- Need create new SLES-12-SP3-s390x-updated.qcow2 file to continue the test	Resolved	leli			
44120	openQA Tests	[sle][migration][SLE15SP1] check test cases why failed on s390	Resolved	coolgw			
44015	openQA Tests	[sle][migration][SLE15SP1] Need increase the timeout value for install packages on sle-15-SP1-Installer-DVD-TEST-x86_64-Build96.7-0001offline_sles12sp3_media_sdk+we+lp+tcm+phub_def_full@64bit scenario	Resolved	coolgw			
44012	openQA Tests	[sle][migration][SLE15SP1] Release notes button not found during upgrade from SLE12 SP3(workround)	Resolved	coolgw			Related to #14774
49607	openQA Tests	[sle][migration][sle15sp1] test fails in install_service - vsftpd can not installed,need check why not found ? no base/repo?	Resolved	leli			
48620	openQA Tests	[sle][migration][SLE15SP1] test fails in installation_overview - needle not match	Resolved	coolgw			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
44381	openQA Tests	[sle][migration][SLE15SP1] test fails in installation_overview - seems loop happen during installation on 390x	Resolved	coolgw			
49553	openQA Tests	[sle][migration][SLE15SP1] test fails in installation_overview - setting not exist WORKAROUND_DEPS, but setting is added automaticly need further check why	Resolved	coolgw			
44921	openQA Tests	[sle][migration][sle15sp1] test fails in patch_sle - suspect wrong needle matched	Resolved	leli			
44918	openQA Tests	[sle][migration][sle15sp1] test fails in patch_sle - Test died: 'zypper -n in -t pattern ' failed with code 3	Resolved	hjluo			
44915	openQA Tests	[sle][migration][sle15sp1] test fails in vino_screensharing_available - no vino, need update code and needle	Resolved	leli			
48041	openQA Tests	[sle][migration][SLE15SP1]- test fails in boot_to_desktop - no grub show	Resolved	leli			
49472	openQA Tests	[sle][migration][SLE15SP1]:add service sanity check before and after upgrade	Resolved	coolgw			
49124	openQA Tests	[sle][migration][SLE15SP1]:test fails in boot_to_desktop - needle not match	Resolved	coolgw			
48623	openQA Tests	[sle][migration][SLE15SP1]:test fails in patch_sle - needle change	Resolved	coolgw			
44333	openQA Tests	[sle][migration][SLE15SP1]:test fails in reboot_gnome	Resolved	coolgw			
45224	openQA Tests	[sle][migration][SLE15SP1]:test fails in upgrade_select - latest build show select-migration-target needle changed compare with 125.1	Resolved	coolgw			
45332	openQA Tests	[sle][migration][SLE15SP1][post] test fails in installation - suspect the repo not clear before autoyast upgrade	Resolved	coolgw			
45347	openQA Tests	[sle][migration][SLE15SP1][post] test fails in installation - wrong loader_type in autoyast profile	Resolved	leli			
50330	openQA Tests	[sle][migration][SLE15SP1][post]: Add more service into sanity check	Resolved	coolgw			
45524	openQA Tests	[sle][migration][SLE15SP1][post]test fails in gnome_terminal-update needle	Resolved	coolgw			
44672	openQA Tests	[sle][migration][SLE15SP1]test fails in bootloader_zkvm#1 - ftp server file not exist	Resolved				
45095	openQA Tests	[sle][migration][SLE15SP1]test fails in clone - afteryast2 --"autoyast2 need install" msg pop up after "yast2 --ncurses clone_system" command	Resolved	leli			
44258	openQA Tests	[sle][migration][SLE15SP1]test fails in consoletest_finish	Resolved	coolgw			
44378	openQA Tests	[sle][migration][SLE15SP1]test fails in firefox	Resolved	coolgw			
46577	openQA Tests	[sle][migration][sle15sp1]test fails in grub_test_snapshot - grub not show after reboot	Resolved	leli			
48026	openQA Tests	[sle][migration][sle15sp1]test fails in grub_test_snapshot - needle need update	Resolved	tinawang123			
49340	openQA Tests	[sle][migration][sle15sp1]test fails in grub_test_snapshot- can not match boot-menu-snapshot on aarch64	Resolved	tinawang123			
48263	openQA Tests	[sle][migration][SLE15SP1]test fails in installation - needle can not match- suspect caused by conflict of phub	Resolved	hjluo			
49559	openQA Tests	[sle][migration][SLE15SP1]test fails in installation - openqa script seems not handle confilict?	Resolved	hjluo			
48266	openQA Tests	[sle][migration][SLE15SP1]test fails in installation_overview- seems alt-o double sent?	Resolved	tinawang123			Blocks #48629
49613	openQA Tests	[sle][migration][sle15sp1]test fails in keymap_or_locale - needle cleared_console need to be updated	Resolved	leli			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
46070	openQA Tests	[sle][migration][SLE15SP1]test fails in ooffice - open office timeout?	Resolved	hjluo			
44669	openQA Tests	[sle][migration][SLE15SP1]test fails in patch_sle - suspect the timeout of checking install summary need change	Resolved	coolgw			
48269	openQA Tests	[sle][migration][SLE15SP1]test fails in patch_sle- timeout in minimal_patch_system function also need update	Resolved	coolgw			
49847	openQA Tests	[sle][migration][sle15sp1]test fails in prepare_system_for_update_tests - pkcon not exist	Resolved	tinawang123			
44678	openQA Tests	[sle][migration][SLE15SP1]test fails in puppet - yes or no msg pop up during zypper se puppet lead script timeout	Resolved	coolgw			
45125	openQA Tests	[sle][migration][SLE15SP1]test fails in reboot_to_upgrade - syswrite failed Broken pipe - need check ppc64le env?	Resolved	hjluo			
45110	openQA Tests	[sle][migration][SLE15SP1]test fails in scc_registration - no candidate needle? need further investigation	Resolved	leli			
44279	openQA Tests	[sle][migration][SLE15SP1]test fails in snapper_rollback	Resolved	ZejinXu			
48365	openQA Tests	[sle][migration][SLE15SP1]test fails in upgrade_select - update needle?	Resolved	coolgw			
45119	openQA Tests	[sle][migration][SLE15SP1]test fails in upgrade_snapshots - snapper list need more time to finish	Resolved	leli			
48287	openQA Tests	[sle][migration][SLE15SP1]test fails in welcome - seems alt-a not send in code	Resolved	leli			
45098	openQA Tests	[sle][migration][SLE15SP1]test fails in wireshark - unexpect "bad checksum" msg window popup	Resolved	hjluo			
45227	openQA Tests	[sle][migration][SLE15SP1]test fails in yast2_lan - layout change on " yast2_lan-hostname-tab" compare with 125.1	Resolved	coolgw			
45113	openQA Tests	[sle][migration][SLE15SP1]test fails in yast2_snapper - no candidate needle with tag(s) 'desktop-runner'	Resolved	coolgw			
45107	openQA Tests	[sle][migration][SLE15SP1]test fails in yast2_snapper - yast2_snapper-new_snapshot not match	Resolved	tinawang123			
44927	openQA Tests	[sle][migration][sle15sp1]test fails in zypper_in - 'zypper -n in screen x3270' failed with code 104	Resolved	ZejinXu			
63187	openQA Tests	[SLE][Migration][SLE15SP2] test fails in upgrade_select - prepare phase need de-register for zvm 390 case	Resolved	tinawang123			
60221	openQA Tests	[sle][Migration][SLE15SP2] Auto trigger script change (remove ISO from auto trigger scripte)	Resolved	coolgw			
66832	openQA Tests	[SLE][Migration][SLE15SP2] new case for scc check for hpc migration group	Resolved	coolgw			
65061	openQA Tests	[SLE][Migration][SLE15SP2] publish qcow for Bug 1166042 - just for tracking this task since this issue not 100% reproduce, maybe need more run	Resolved	coolgw			
68071	openQA Tests	[SLE][Migration][SLE15SP2] test fails in system_prepare - grep sle_hpc instead of hpc	Resolved	tinawang123			
63784	openQA Tests	[SLE][Migration][SLE15SP2]: auto trigger for hpc migration test case	Resolved	coolgw			
62966	openQA Tests	[SLE][Migration][SLE15SP2]: test fails in installation - read autoyast configuration file error - invalid value "grub" for attribute loader_type	Resolved	coolgw			
62981	openQA Tests	[SLE][Migration][SLE15SP2]: test fails in upgrade_select - need add keep register setting (this ticket just used for keep track this)	Resolved	coolgw			
60851	openQA Tests	[sle][Migration][SLE15SP2]:investigate on s390 11sp4 automation	Resolved	coolgw			
63757	openQA Tests	[SLE][Migration][SLE15SP2]:test fails in addon_products_sle - base module automaticly be selected after desktop module select lead case failed	Resolved	coolgw			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
62969	openQA Tests	[SLE][Migration][SLE15SP2]:test fails in installation - system not reboot automaticly	Resolved	coolgw			
62261	openQA Tests	[sle][Migration][SLE15SP2]:test fails in scc_registration - need special handle for zvm 11sp4	Resolved	leli			
62987	openQA Tests	[SLE][Migration][SLE15SP2]:test fails in upgrade_select - need further check why expect license here	Resolved	coolgw			
63961	openQA Tests	[SLE][Migration][SLE15SP2][Regression] test fails in check_upgraded_service - apparmor error	Resolved	hjluo			
65546	openQA Tests	[SLE][Migration][SLE15SP2][Regression] test fails in first_boot - stall detect during first boot two cases happen this issue	Resolved	leli			
66958	openQA Tests	[SLE][Migration][SLE15SP2][Regression] test fails in grub_test_snapshot - needle need update using for tracking	Resolved	coolgw			
66961	openQA Tests	[SLE][Migration][SLE15SP2][Regression] test fails in zypper_lifecycle - timeout, need further investigation	Resolved	hjluo			
66940	openQA Tests	[SLE][Migration][SLE15SP2][Regression]test fails in consoletest_setup- maybe needle need change	Resolved	coolgw			
64054	openQA Tests	[SLE][Migration][SLE15SP2][regression]:test fails in yast2_migration - needle update(used for tracking rerun result)	Resolved	coolgw			
64033	openQA Tests	[SLE][Migration][SLE15SP2][Regression]test fails in check_upgraded_service - cups	Resolved	coolgw			
64896	openQA Tests	[SLE][Migration][SLE15SP2][Regression]test fails in consoletest_finish	Resolved	coolgw			Related to #64812
64036	openQA Tests	[SLE][Migration][SLE15SP2][regression]test fails in eog /wireshark/ooffice/oomath etc. - this should caused by UI change	Resolved	tinawang123			
63901	openQA Tests	[SLE][Migration][SLE15SP2][regression]test fails in patch_sle - zypper patch timeout	Resolved	coolgw			
63898	openQA Tests	[SLE][Migration][SLE15SP2][regression]test fails in supportutils - suspect timeout not enough	Resolved	coolgw			
64057	openQA Tests	[SLE][Migration][SLE15SP2][regression]test fails in yast2_migration - need more time for loading package manager	Resolved	coolgw			
63160	openQA Tests	[SLE][Migration][SLE15SP2]test fails in addon_products_sle - insert addon productor dvd msg pop up(maybe need adapt script or setting?)	Resolved	coolgw			
65483	openQA Tests	[SLE][Migration][SLE15SP2]test fails in await_install - need increase disk size for qcow2 file	Resolved	leli			
67564	openQA Tests	[SLE][Migration][SLE15SP2]test fails in await_install - need increase the timeout value	Resolved	leli			
67102	openQA Tests	[SLE][Migration][SLE15SP2]test fails in bootloader - maybe need more time to wait boot?	Resolved	leli			
67096	openQA Tests	[SLE][Migration][SLE15SP2]test fails in bootloader - timeout for match screen	Resolved	leli			
63940	openQA Tests	[SLE][Migration][SLE15SP2]test fails in disk_activation - remove workround	Resolved	coolgw			
67522	openQA Tests	[SLE][Migration][SLE15SP2]test fails in grub_test - needle not match?	Resolved	coolgw			
64015	openQA Tests	[SLE][Migration][SLE15SP2]test fails in grub_test_snapshot - hpc and migration test case new fail	Resolved	hjluo			
66760	openQA Tests	[SLE][Migration][SLE15SP2]test fails in patch_sle - should trigger failed when encounter conflict	Resolved	coolgw			
66823	openQA Tests	[SLE][Migration][SLE15SP2]test fails in patch_sle - smt/rmt maintain	Resolved	zoecao			
65498	openQA Tests	[SLE][Migration][SLE15SP2]test fails in register_without_ltss - setting need change	Resolved	leli			
62258	openQA Tests	[sle][Migration][SLE15SP2]test fails in scc_registration - handle licence agree page for 11sp4	Resolved	leli			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
63811	openQA Tests	[sle][Migration][SLE15SP2]test fails in upgrade_select - alt-a can not take effect?	Resolved	coolgw			
64887	openQA Tests	[SLE][Migration][SLE15SP2]test fails in xterm-needle change just using this for tracking(maybe still need further needle update)	Resolved	coolgw			
65495	openQA Tests	[SLE][Migration][SLE15SP2]test fails in yast2_migration - maybe correct needle needed	Resolved	leli			
62276	openQA Tests	[SLE][Migration][SLE15SP2]test fails in yast2_migration - no candidate needle with tag(s) 'displaymanager' matched	Resolved	coolgw			
66829	openQA Tests	[SLE][Migration][SLE15SP2]test fails in yast2_migration - summary not show?	Resolved	coolgw			
66265	openQA Tests	[SLE][Migration][SLE15SP2]test fails in zypper_migration - confilict happen but no error popup in openqa	Resolved	leli			
65651	openQA Tests	[SLE][Migration][SLE15SP2]test fails in zypper_migration - space is not enough, i suspect the partition for install is full - disk space already 30G	Resolved	leli			
92653	openQA Tests	[SLE][Migration][SLE15SP3] - add pre system check during migration	Resolved	tinawang123			
69955	openQA Tests	[sle][migration][SLE15SP3] Add11sp4 KDE test case	Resolved	leli			
68275	openQA Tests	[SLE][Migration][SLE15SP3] automation for https://jira.suse.com/browse/ECO-1251?filter=51381	Resolved	zoecao			
71587	openQA Tests	[sle][migration][SLE15SP3] Automation for https://jira.suse.com/browse/SLE-8608	Resolved	tinawang123			
69190	openQA Tests	[sle][Migration][SLE15SP3] Automation HPC test case for aarch64	Resolved	hjluo			
69193	openQA Tests	[sle][Migration][SLE15SP3] Automation HPC test case for x86	Resolved	zoecao			
73444	openQA Tests	[sle][migration][SLE15SP3] Check 15sp2 hpc patterns for system role (ld mode)	Resolved	zoecao			
73441	openQA Tests	[sle][migration][SLE15SP3] Check 15sp2 hpc patterns for system role (ms mode)	Resolved	hjluo			
73438	openQA Tests	[sle][migration][SLE15SP3] Check 15sp2 hpc patterns for system role (text mode)	Resolved	leli			
80652	openQA Tests	[sle][migration][SLE15SP3] continuous upgrade for 390	Resolved	leli			
80654	openQA Tests	[sle][migration][SLE15SP3] continuous upgrade for aarch	Resolved	hjluo			
80650	openQA Tests	[sle][migration][SLE15SP3] continuous upgrade for power	Resolved	tinawang123			
80648	openQA Tests	[sle][migration][SLE15SP3] continuous upgrade for x86	Resolved	zoecao			
90464	openQA Tests	[sle][migration][sle15sp3] integrate tests/migration/openldap_to_389ds.pm into regression test group	Resolved	tinawang123			
71938	openQA Tests	[sle][migration][SLE15SP3] investigation on diff online /offline rollback	Resolved	leli			
81352	openQA Tests	[sle][migration][SLE15SP3] investigation on jira https://jira.suse.com/browse/SLE-11501	Resolved	coolgw			
69697	openQA Tests	[sle][migration][SLE15SP3] investigation on uefi x86 migration case	Resolved	tinawang123			
54380	openQA Tests	[sle][migration][SLE15SP3] investigation service check on migration path from sle11sp4 -> is_sle(>11sp4)	Resolved	hjluo			
71941	openQA Tests	[sle][migration][SLE15SP3] leap->sle group work	Resolved	hjluo			
70438	openQA Tests	[sle][migration][SLE15SP3] maintain RMT server issue	Resolved	zoecao			
68609	openQA Tests	[sle][migration][SLE15SP3] Migration from Leap15.2 to SLE15SP2 with zypper	Resolved	hjluo			
81292	openQA Tests	[sle][migration][SLE15SP3] multi machine check setup for ldap migration	Resolved	tinawang123			
81718	openQA Tests	[SLE][Migration][SLE15SP3] nvidia computer module added into regression group for arm	Resolved	hjluo			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
75058	openQA Tests	[sle][Migration][SLE15SP3] remove softfail record for bsc#1034541	Resolved	leli			
93733	openQA Tests	[sle][Migration][SLE15SP3] remove workaround bsc#1154156	Resolved	coolgw			
70195	openQA Tests	[sle][migration][SLE15SP3] review hpc and 15sp2->15sp3 x86 job group	Resolved	coolgw			
70477	openQA Tests	[sle][Migration][SLE15SP3] review milestone, hpc daily / milestone	Resolved	zoecao			
69958	openQA Tests	[sle][migration][SLE15SP3] Service check for keyboard setting	Resolved	tinawang123			
71584	openQA Tests	[sle][migration][SLE15SP3] we need add extra solver case upload for zypper_migration.pm	Resolved	leli			
70342	openQA Tests	[sle][migration][SLE15SP3]: integrate change_password.pm into service check	Resolved	leli			
76942	openQA Tests	[SLE][Migration][sle15sp3]: HPC ESPOS migration investigation	Resolved	zoecao			
76948	openQA Tests	[SLE][Migration][sle15sp3]: hpc new test cases for aarch	Resolved	hjluo			
76945	openQA Tests	[SLE][Migration][sle15sp3]: hpc new test cases for x86	Resolved	zoecao			
69298	openQA Tests	[SLE][Migration][sle15sp3]: investigate 12sp3 qcow	Resolved	leli			
71284	openQA Tests	[sle][migration][SLE15SP3]: investigate leap migration related topic	Resolved	coolgw			
71281	openQA Tests	[sle][migration][SLE15SP3]: setup new smt/rmt server	Resolved	coolgw			
90680	openQA Tests	[sle][migration][sle15sp3]: tracking TW running status for ldap to ds389 tools	Resolved	coolgw			
70267	openQA Tests	[SLE][Migration][sle15sp3]:investigation on desktop related test	Resolved	coolgw			
71290	openQA Tests	[SLE][Migration][SLE15SP3][Leap] automation debugging/test leap15.2.1->sle15.2	Resolved	hjluo			
71287	openQA Tests	[SLE][Migration][SLE15SP3][Leap] zdup automation on leap15.2->sle15.2	Resolved	tinawang123			
81050	openQA Tests	[SLE][Migration][sle15sp3][Milestone]test fails in grub_test_snapshot - wait grub timeout	Resolved	coolgw			
81056	openQA Tests	[SLE][Migration][sle15sp3][Milestone]test fails in register_system live moudle needle not match	Resolved	coolgw			
81032	openQA Tests	[SLE][Migration][SLE15SP3][Regression]test fails in gnome_terminal - needle need update	Resolved	coolgw			
80184	openQA Tests	[SLE][Migration][sle15sp3][Regression]test fails in reboot_gnome(IO::Socket::INET: connect: Connection timed out)	Resolved	leli			
81086	openQA Tests	[SLE][Migration][SLE15SP3]test fails in bootloader_uefi	Resolved	coolgw			
87770	openQA Tests	[SLE][Migration][sle15sp3]test fails in firewall_enabled	Resolved	hjluo			
73186	openQA Tests	[sle][migration][SLE15SP3]test fails in grub_test_snapshot - needle not match	Resolved	leli			
69598	openQA Tests	[sle][Migration][SLE15SP3]test fails in online_migration_setup - needle match on sles which need using hpc needle	Resolved	coolgw			
69595	openQA Tests	[sle][migration][SLE15SP3]test fails in patch_sle - Test died: 'zypper -n in -t pattern def' failed with code	Resolved	coolgw			
92650	openQA Tests	[SLE][Migration][SLE15SP4] - add uefi for leap->sle automation	Resolved	tinawang123			
92620	openQA Tests	[SLE][Migration][SLE15SP4] Add license check in automation bsc#1185808	Resolved	zoecao			
94123	openQA Tests	[sle][Migration][SLE15SP4] check needle issue which potential impact s390	Resolved	coolgw			
94285	openQA Tests	[sle][Migration][SLE15SP4] check nest virtual test for service check	Resolved	coolgw			Related to #16618

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
90504	openQA Tests	[sle][migration][SLE15SP4] ldap-389 tools plugin test	Resolved	tinawang123			
103632	openQA Tests	[sle][migration][sle15sp4] no any zypper related log upload for zdup case	Resolved	coolgw			
94390	openQA Tests	[sle][Migration][SLE15SP4] test fails in install_service- user module failed	Resolved	leli			
70540	openQA Tests	[sle][Migration][SLE15SP4] Using gitlab to control yaml file	Resolved	coolgw			Related to #98132
108794	openQA Tests	[sle][migration][sle15sp4][Other]test fails in system_prepare - need upload y2log in system_prepare module	Resolved	coolgw			
105091	openQA Tests	[sle][migration][sle15sp4][Regression] Add health check log into openqa	Resolved	coolgw			
104475	openQA Tests	[sle][migration][sle15sp4][regression] integrate btrfsmaintenance test case into regression group	Resolved	coolgw			
104472	openQA Tests	[sle][migration][sle15sp4][regression] integrate java test case into regression group	Resolved	coolgw			
105178	openQA Tests	[sle][migration][sle15sp4][Regression] try remove software failed bsc#1192992	Resolved	coolgw			
108638	openQA Tests	[sle][migration][sle15sp4][Regression]-test fails in user_settings	Resolved	coolgw			
106092	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in await_install - need enlarge timeout of install	Resolved	coolgw			
106945	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in await_install - used to tracking upload issue(try using branch get y2log)	Resolved	coolgw			
105103	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in check_system_info - zypper lr timeout	Resolved	coolgw			
105402	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in check_upgraded_service - userdel failed after logout	Resolved	leli			
106948	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in glxgears - su -c "bash" timeout	Resolved	hjluo			
104742	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in java - './test_java.sh' timed out	Resolved	coolgw			
111218	openQA Tests	[sle][migration][sle15sp4][regression]test fails in kdump_and_crash - need increase kdump memory	Resolved	coolgw			
111186	openQA Tests	[sle][migration][sle15sp4][regression]test fails in orphaned_packages_check - strange string contain during package check module	Resolved	coolgw			
105199	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in orphaned_packages_check - need further investigate	Resolved	leli			
104998	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in patch_sle - timeout on SUSEConnect --de-register --debug command	Resolved	coolgw			
105037	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in sshd- qcow need more size	Resolved	leli			
108049	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in svirt_upload_assets - check why can not upload qcow, error "file too big"	Resolved	coolgw			
106954	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in system_prepare - SUSEConnect -s | grep 15.4' timed out	Resolved	leli			
106951	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in system_state - tar -jcv -f /tmp/stats_during_installation.tar.bz2 /tmp/system_state timeout	Resolved	coolgw			
106622	openQA Tests	[sle][migration][sle15sp4][regression]test fails in upgrade_select - check why ltss failed during migration	Resolved	coolgw			
104329	openQA Tests	[sle][migration][sle15sp4][regression]test fails in yast2_lan- more time need wait for yast lan command	Resolved	coolgw			
110106	openQA Tests	[sle][migration][sle15sp4]test fails in check_system_info#1 - base name changed in 15sp3	Resolved	coolgw			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
108653	openQA Tests	[sle][migration][sle15sp4]test fails in check_system_info#1 timeout on suseconnect -p sle-module-python3/15.4/s390x	Resolved	tinawang123			
104436	openQA Tests	[sle][migration][sle15sp4]test fails in check_upgraded_service - user not logout before remove user	Resolved	leli			
104439	openQA Tests	[sle][migration][sle15sp4]test fails in handle_reboot - need check some unfinished zypper process before install package	Resolved	coolgw			
103821	openQA Tests	[sle][migration][sle15sp4]test fails in install_service- remove workaround for poo#88247	Resolved	leli			
103650	openQA Tests	[sle][migration][sle15sp4]test fails in patch_sle wait scc register page time out	Resolved	coolgw			
104238	openQA Tests	[sle][migration][SLE15SP4]test fails in scc_deregistration - need disable packagekit before any zypper operation	Resolved	leli			
112199	openQA Tests	[sle][migration][sle15sp5][SAP] recreate all qcow files for SAP and verify all new qcow files for sap job	Resolved	hjluo			
58490	openQA Project	400 bad request error msg popup after load_templates --update	Resolved	Xiaojing_liu	Current Sprint		
115697	qe-yam	Adapt capitalization for IBM-POWER-Tools & IBM-POWER-Adv-Toolchain making fail system_prepare by string matching	Resolved	tinawang123	Current		
120049	qe-yam	Adapt openqa test setting for SLES 15 SP3 LTSS in Migration	Resolved	zoecao	Current		
58625	openQA Project	add new medium faild if you first search item	Resolved	mkittler	Done		
119323	qe-yam	Document in confluence how to check milestone rmt/smt status, make sure rmt/smt can work before triggering	Resolved	zoecao	Current		Related to #119320
119320	qe-yam	Document in confluence how to trigger milestone	Resolved	tinawang123	Current		Related to #119323
127598	qe-yam	Enable autoyast installation for textmode to be connected with yast2_cmd and yast2_ncurses_textmode in pvm	Resolved	zoecao	Current		
127604	qe-yam	Ensure installing packages finishes in yast2_software_management	Resolved	syrianidou_sofia	Current		
127607	qe-yam	Ensure we click on Add button in Network Settings	Resolved	leli	Current		
127583	qe-yam	Errors on validation of AutoYaST profile, need to fix to /mount instead of mount	Resolved	leli	Current		
60371	openQA Project	Fix variable precedence and predence overriding in job templates YAML documents	Resolved	tinita	Current Sprint		Blocks #62219
120022	qe-yam	Implement Step in framework at the level of Test Layer with and without decoration	Resolved	coolgw	Current		
127202	qe-yam	KDE desktop runner not match, suspect needle issue	Resolved	rainerkoenig	Current		
110032	openQA Project	Migration group can not trigger, missing minion jobs? size:M	Resolved	kraih	Ready		Related to #108983
48452	openQA Project	needledir not found after run openqa-clone-custom-git-refspec script on a job with dynamic needle switching/reloading	Resolved	mkittler	Current Sprint		Related to #44327
61019	openQA Project	new needle can not download during development mode	Resolved	okurz	Done		
139262	openQA Project	Request for optimse opening LTP test case	Resolved	okurz	Ready		
119950	qe-yam	Run yast2_migration in PowerVM only with ncurses	Resolved	jgwang	Current		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
103864	openQA Project	Support arch as filter parameter in jobs/overview API route (was: The openqa-cli api command seems not support …)	Resolved	okurz	Ready		
108281	openQA Project	test fails in svirt_upload_assets - can not upload qcow, error "File is too big"	Resolved	mkittler	Ready		
115427	qe-yam	test fails in yast2_keyboard	Resolved	coolgw			
67558	openQA Project	testapi::wait_serial: can not get correct msg with pvm_hmc backend	Resolved	coolgw	future		
101950	openQA Project	open.qa document need update base latest opensuse release for trace/debug firewalld size:S	Resolved	mkittler	Ready	2021-11-26	
52196	openQA Tests	[migration] Offline media Migration test case from SLE11 SP4 -LTSS ->SLE12SP5 390	Closed				
44426	openQA Tests	[sle][migration][SLE15SP1] test fails in installation_overview - suspect caused by extra "alt + o" key or by performance of vm	Closed	coolgw			
45575	openQA Tests	[sle][migration][SLE15SP1][post]:test fails in console - can not login	Closed	coolgw			Related to #44588
44666	openQA Tests	[sle][migration][SLE15SP1]test fails in patch_sle - gpasswd: can not lock /etc/group	Closed	coolgw			
44972	openQA Tests	[sle][migration][sle15sp1]test fails in yast2_migration - no migration product found	Closed	coolgw			
80190	openQA Tests	[SLE][Migration][sle15sp3]test fails in patch_sle(wait_serial expected: "GNU GRUB" failed)	Closed	coolgw			
115580	openQA Infrastructure	Reason: abandoned: associated worker openqaworker3:13 re-connected but abandoned the job size:M	Closed	mkittler	Ready		
49610	openQA Tests	[sle][migration][sle15sp1] test fails in installation_overview - suspect script change lead this issue	Rejected	leli			
52193	openQA Tests	[sle][migration][backlog] Offline media Migration test case from SLE11 SP4 -LTSS ->SLE12SP5 power	Rejected				
60065	openQA Tests	[SLE][Migration][backlog]: need workround for test openqa autoyast on s390	Rejected				
70171	openQA Tests	[SLE][Migration][backlog]: yast2_samba.pm integrate into service check	Rejected	tinawang123			
54218	openQA Tests	[sle][migration][backlog]:test fails in grub_test - can't catch grub2 in time	Rejected	hjluo			Related to #55169
56828	openQA Tests	[SLE][Migration][backlog]:test fails in yast2_migration - not found y2log	Rejected	coolgw			
45236	openQA Tests	[sle][migration][backlog]test fails in yast2_migration - can not login generic-desktop page	Rejected	coolgw			
59217	openQA Tests	[sle][migration][SLE12 SP5]test fails in patch_sle	Rejected				
57242	openQA Tests	[SLE][Migration][SLE12SP5]:improvement for https://github.com/os-autoinst/os-autoinst-distri-opensuse/pull/8479	Rejected	tinawang123			
57506	openQA Tests	[SLE][Migration][SLE12SP5]test fails in installation - 390 AY media test case	Rejected	tinawang123			
49844	openQA Tests	[sle][migration][sle15sp1] test fails in force_scheduled_tasks - can not find /usr/share/btrfsmaintenance/	Rejected	leli			
48032	openQA Tests	[sle][migration][sle15sp1] test fails in installation_overview - seems page not change after send key alt+n	Rejected	hjluo			
46649	openQA Tests	[sle][migration][sle15sp1]:test fails in patch_sle - need libzypp	Rejected	coolgw			
49661	openQA Tests	[sle][migration][SLE15SP1][POST] test fails in scc_registration - registration needle not captured	Rejected	leli			
49352	openQA Tests	[sle][migration][sle15sp1]test fails in await_install- seems network issue, we need keep an eye on this, maybe this is an issue	Rejected				
45122	openQA Tests	[sle][migration][SLE15SP1]test fails in boot_to_desktop - s390x-kvm-sle12 env stability check task	Rejected				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
49604	openQA Tests	[sle][migration][SLE15SP1]test fails in disable_grub_timeout- needle not match, but also need check why progress bar not ready, need more timeout?	Rejected				
49343	openQA Tests	[sle][migration][sle15sp1]test fails in force_scheduled_tasks- connection timeout on systemctl list-uints	Rejected	leli			
49337	openQA Tests	[sle][migration][SLE15SP1]test fails in grub_test- seem grub pic not captured by test script	Rejected	leli			
46433	openQA Tests	[sle][migration][sle15sp1]test fails in keymap_or_locale - xterm not start	Rejected	leli			Related to #46532
45233	openQA Tests	[sle][migration][SLE15SP1]test fails in patch_sle - "tty2-selected " not show after mouse action, further investigation needed	Rejected	hjluo			
48272	openQA Tests	[sle][migration][SLE15SP1]test fails in patch_sle - need more time to wait refresh repo	Rejected	coolgw			
48284	openQA Tests	[sle][migration][SLE15SP1]test fails in reboot_after_installation - Backend process died	Rejected				Is duplicate of #48260
46568	openQA Tests	[sle][migration][sle15sp1]test fails in reboot_gnome - sled need authentication step	Rejected				
46439	openQA Tests	[sle][migration][SLE15SP1]test fails in snapper_rollback- can not boot into readonly snapshot	Rejected	leli			
46574	openQA Tests	[sle][migration][sle15sp1]test fails in sshd -Login incorrect	Rejected	hjluo			
68020	openQA Tests	[SLE][Migration][SLE15SP2] setting SLE_PRODUCT=sle_hpc lead all arm hpc migration case failed	Rejected	tinawang123			
68074	openQA Tests	[SLE][Migration][SLE15SP2] test fails in boot_to_desktop - system not enter tianocore-mainmenu page	Rejected	coolgw			
67150	openQA Tests	[SLE][Migration][SLE15SP2] test fails in patch_sle - time not enough?	Rejected	coolgw			
66244	openQA Tests	[SLE][Migration][SLE15SP2][Milestone]test fails in installation - stall detect	Rejected	tinawang123			
65543	openQA Tests	[SLE][Migration][SLE15SP2][Regression]test fails in check_upgraded_service - lot of service is disabled after migration	Rejected	coolgw			
64502	openQA Tests	[SLE][Migration][SLE15SP2][Regression]test fails in check_upgraded_service- apparmor lead all service check failed?	Rejected	hjluo			
65741	openQA Tests	[SLE][Migration][SLE15SP2][Regression]test fails in ghostscript - needle need update (maybe one more needle) for tracking	Rejected	leli			
65744	openQA Tests	[SLE][Migration][SLE15SP2][Regression]test fails in install_service - kdump & yastnfs need more time?	Rejected	hjluo			
65540	openQA Tests	[SLE][Migration][SLE15SP2][Regression]test fails in install_service - need more time for wait yast2nfs	Rejected	tinawang123			
65855	openQA Tests	[SLE][Migration][SLE15SP2][regression]test fails in prepare_test_data - cpio command timeout? / rm test command timeout?	Rejected	tinawang123			
63907	openQA Tests	[SLE][Migration][SLE15SP2][regression]test fails in snapper_rollback - snapper rollback command timeout	Rejected	hjluo			
63763	openQA Tests	[SLE][Migration][SLE15SP2]test fails in bootloader_zkvm#1 - Backend process died lead job incomplete	Rejected	leli			
65465	openQA Tests	[SLE][Migration][SLE15SP2]test fails in first_boot - performance issue?	Rejected				
67570	openQA Tests	[SLE][Migration][SLE15SP2]test fails in snapper_rollback - not match the generic-desktop in time after reboot	Rejected	leli			
65510	openQA Tests	[SLE][Migration][SLE15SP2]test fails in upgrade_select - no migration found need further check	Rejected	coolgw			
65507	openQA Tests	[SLE][Migration][SLE15SP2]test fails in zypper_migration - no migration target found, need further check	Rejected	coolgw			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
72067	openQA Tests	[sle][migration][SLE15SP3] investigation on remove hdd not boot up workround for aarch64 & BOOT_HDD_IMAGE	Rejected	coolgw			
69187	openQA Tests	[SLE][Migration][SLE15SP3] Offline media upgrade case using Quarterly Update	Rejected	leli			
69961	openQA Tests	[sle][migration][SLE15SP3] service check on ldap and ldap conf file	Rejected				
71581	openQA Tests	[sle][migration][SLE15SP3] test fails in patch_sle - solver test case not uploaded - post_fail_hook failed	Rejected	coolgw			
70198	openQA Tests	[SLE][Migration][sle15sp3]:test fails in patch_sle- we license handle not correct	Rejected	coolgw			
90581	openQA Tests	[sle][migration][sle15sp3][regression] test fails in post_migration - no candidate needle with tag(s) displaymanager	Rejected	hjluo			Related to #93528
90503	openQA Tests	[sle][migration][sle15sp3]test fails in post_migration - need extend qcow for openqa	Rejected	coolgw			
94453	openQA Tests	[sle][migration][sle15sp4] do not need check susefirewall status after migration to 15spx from 11spx or 12spx	Rejected	hjluo			
107503	openQA Tests	[sle][migration][sle15sp4][Milestone]test fails in installation - installation timeout	Rejected	coolgw			
109413	openQA Tests	[sle][migration][sle15sp4][milestone]test fails in reconnect_mgmt_console - susefirewall seems not remove after migration	Rejected	coolgw			
109367	openQA Tests	[sle][migration][sle15sp4][milestone]test fails in zypper_migration - serial console seems can not receive string such as "root"	Rejected	coolgw			
108305	openQA Tests	[sle][migration][sle15sp4][Other]test fails in reconnect_mgmt_console - suspect firewall related issue on vnc	Rejected	coolgw			
104166	openQA Tests	[sle][migration][sle15sp4][regression] test fails in firefox - no candidate needle with tag(s) 'firefox_trackinfo, firefox_readerview_window, firefox-launch' matched	Rejected	coolgw			
106038	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in check_upgraded_service - images have not been removed	Rejected	leli			
109082	openQA Tests	[sle][migration][sle15sp4][regression]test fails in patch_sle - systemctl stop packagekit timeout	Rejected	coolgw			
109079	openQA Tests	[sle][migration][sle15sp4][regression]test fails in patch_sle - systemctl stop packagekit timeout	Rejected	tinawang123			
106050	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in prepare_test_data - dev/ttysclp0 permission deny	Rejected	coolgw			
108551	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in scc_registration - used to flag scc unstable issue in migration group	Rejected				
105313	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in supportutils - timeout happen during support util test	Rejected	coolgw			
108128	openQA Tests	[sle][migration][sle15sp4][Regression]test fails in zypper_in - install hello failed	Rejected	coolgw			
106789	openQA Tests	[sle][migration][sle15sp4][Regression]y2log can not be uploaded caused by command 'find /* -name '*.rpmnew' | tee unapplied-configuration-files.txt' timed out	Rejected	leli			
110001	openQA Tests	[SLE][Migration][SLE15SP4]test fails in boot_to_desktop - can not boot correctly	Rejected	coolgw			
106705	openQA Tests	[sle][migration][sle15sp4]test fails in patch_sle - check why yast2-scc failed compare with last build	Rejected	coolgw			
105561	openQA Tests	[sle][migration][sle15sp4]test fails in patch_sle - code should click accept option before click next button	Rejected	coolgw			
104065	openQA Tests	[sle][migration][SLE15SP4]test fails in upgrade_select - accept license needed	Rejected	coolgw			
110728	openQA Tests	[sle][migration][sle15sp4]test fails in user_settings_root - inst-userpasswdtoosimple window not show	Rejected	leli			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
91040	openQA Tests	[sle][migration][sle15sp4]tracking https://jira.suse.com/browse/PM-2413 leap to sle	Rejected	hjluo			
111183	openQA Tests	[sle][migration][sle15sp5][regression]test fails in install_service- garbage after JSON object, at character offset 15	Rejected	leli			
59379	openQA Tests	12-sp5 qcow has been deleted in openqa	Rejected	coolgw			
115973	qe-yam	Add validation to yast2 scc	Rejected				
60254	openQA Project	check module src code through openqa webui link not consistent with the real running code when using openqa-clone-custom-git-refspec	Rejected	okurz			Related to #59184, Is duplicate of #54965
56417	openQA Project	child task should stop if parent task failed	Rejected				
128852	qe-yam	Libyui: test fails in installation/partitioning raid_gpt, suspect some Widget key changed in latest build	Rejected		Current		Related to #128609
58730	openQA Project	log can not upload to the case if test execution incomplete	Rejected				
70474	openQA Infrastructure	Machine ppc64le-hmc-single-disk is down	Rejected	riafarov			Is duplicate of #69754
120151	qe-yam	Performance related failed cases in migraiton regression group	Rejected				