Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
126821	openQA Infrastructure	[openQA][infra][worker] ppc64 fails to load grub2 completely over tftp/pxe on qanet and PXE load timeout issues size:M	Resolved	nicksinger	Ready	2023-05-05	Related to #125219, Related to #128045, Copied to #129670
88363	openQA Project	openqa-client cannot return job info	Resolved	okurz	Ready	2021-02-19	
77695	openQA Project	PARALLEL_CANCEL_WHOLE_CLUSTER parameter no effect to openQA	Closed				
54008	openQA Project	[web ui] test result not alignment to test name	Resolved	okurz			Related to #16354
58475	openQA Tests	[openQA-worker] Test fail due to the consumed disk space	Closed				
57497	openQA Tests	[kernel][xfstests] HDD size more less than setting in HDDSIZEGB	Resolved				