Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
95721	openQA Project	[Sporadic] containers: tests fail with "Test died: no candidate needle with tag(s) 'inst-console' matched" size:M	Resolved	ilausuch	Ready	2021-08-19	
95995	openQA Project	[sporadic][openqa-in-openqa] Test openqa_from_git eventually fails because of a timeout waiting for webui service size:M	Resolved	ilausuch	Ready	2021-08-12	
95179	openQA Project	[sporadic] containers: eventually the tests fails on single_container_webui step with the error "Mojolicious::Plugin::AssetPack::Pipe::Sass requires"	Resolved	ilausuch	Ready	2021-07-28	
92833	openQA Project	containers: Web UI cannot connect to scheduler	Resolved	ilausuch	Ready	2021-06-04	Related to #76978, Related to #92893, Related to #93177
91377	openQA Project	CI: fix static-check-containers	Resolved	mkittler	Ready	2021-05-04	
91097	openQA Project	CI: "webui-docker-compose" eventually fails building images	Resolved	ilausuch	Ready	2021-04-29	Related to #90614
88751	openSUSE admin	Problem login into openqa.suse.de and openqa.opensuse.org	Resolved	bmwiedemann	Ready	2021-03-05	Related to #88816
88183	QA	[spike][timeboxed:20h] rancher: Create a simple selenium test for the UI as proof of concept	Resolved	ilausuch	Ready	2021-02-08	
69244	openQA Project	Need to rebuild the video codecs after update the system packages	Resolved	okurz		2020-07-29	
65954	openQA Project	Create a way to check which jobs contain a test	Rejected	okurz			Is duplicate of #34486
71188	openQA Project	job incomplete with auto_review:"backend died: QEMU exited unexpectedly, see log for details" and no other obvious information in the logfile what went wrong	Workable		future		Related to #75091
80466	openQA Project	docker: Base the webUI and worker Dockerfiles in Tumbleweed	Workable		future		Related to #80142
81060	openQA Project	[epic] openQA web UI in kubernetes	Blocked	okurz	future		Related to #76978
88061	openQA Project	Fix premature cancel of a job when strange character is encountered	New		future		
88187	openQA Project	Set the addresses in the "internal clients" configurable	Resolved	mkittler	Ready		Blocks #76990
88315	openQA Project	Complete the worker container test obtaining the key/secret to complete the connection with the web UI	New		future		
88482	openQA Project	Two absolute paths concatenated to form a default needle dir when PRODUCT_DIR/needles doesn't exist	Resolved	Xiaojing_liu	Ready		Related to #67723
89731	openQA Project	containers: The deploy using docker-compose is not stable and eventually fails	Resolved	ilausuch	Ready		Related to #91046, Blocked by #89719, Blocked by #89722
89749	openQA Project	containers: Allow to the user to choose the source of images in the docker-compose	New		future		
89752	openQA Project	containers: Add a worker service as part of the docker-compose	Resolved	mkittler	Ready		Related to #76978
89755	openQA Project	container: Fix missing shared directories and its permissions	Resolved		future		Related to #76978, Related to #90989
89929	openQA Project	containers: Fix nginx configuration to independence the WS and livehandler backend urls of the docker-compose parent directory	New		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
90767	openQA Project	containers: Fix github test "webui-docker-compose" timeout	Resolved	ilausuch	Ready		Related to #90995
90989	openQA Project	containers: Configurable workdir location in docker-compose	Workable		future		Related to #89755
90995	openQA Project	containers: Reduce the testing time for "webui-docker-compose"	New		future		Related to #90767
91046	openQA Project	CI: "webui-docker-compose" seems that eventually fails again	Resolved	ilausuch			Related to #89731, Related to #90614
91488	openQA Project	containers: openqa test "single_container_webui" eventually fails	Resolved	ilausuch	Ready		Related to #91818
91584	openQA Project	containers: ensure the failure of the web UI container when Apache fails	New		future		
91752	openQA Project	jenkins: Multiple missing fields and errors in configuration of openQA-in-openQA	Resolved	okurz	Ready		Blocks #88754, Blocks #93609, Copied to #94318
91815	openQA Project	containers: Expand the docker-compose CI test to check healthy of containers	New		future		
91818	openQA Project	containers: Add logs when docker-compose up fails in the CI	New		future		Related to #91488
92092	openQA Project	containers: openQA test eventually fails because of timeouts	New		future		Related to #95374, Related to #106922
92893	openQA Project	containers, docker-compose: Ensure that the scheduler can connect to the websockets container size:M	Resolved	mkittler	Ready		Related to #92833, Related to #80142, Blocks #76978
93177	openQA Project	containers: webui doesn't has the credentials to connect to the scheduler	New		future		Related to #92833
94030	openQA Project	Cleanup logging in autoinst-log.txt for download assets	Resolved	okurz	future		Related to #92902
94255	openQA Project	containers: Improve the speed of the container test in CI	New		future		
95768	openQA Project	containers: the single_container_test shows this error "Permission denied" when tries to create the directory "/var/lib/openqa/share/factory/tmp"	New		future		
95854	QA	Grafana doesn't show information during some minutes, but also we got alerts on the CPU after the recovery	Rejected	okurz	Ready		
102948	openQA Tests	test fails in podman_3rd_party_images - Waiting for Godot: podman pull registry.access.redhat.com/ubi7/ubi	New				
120924	openQA Tests	test fails in check_registercloudguest - repository list empty	New				
124559	openSUSE admin	Banned ip for progress?	Closed				Has duplicate #124727
124727	openSUSE admin	Progress API	Closed				Is duplicate of #124559