Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
113716	openQA Infrastructure	[qe-core] proxy-scc is down	Resolved	szarate	QE-Core: Ready	2022-07-19	Related to #113746, Related to #107062
15108	openQA Tests	[sle][functional][u][epic] Modules (Installation + migration)	Resolved	maritawerner	Milestone 26	2019-06-04	
47192	openQA Tests	[sle][functional][y][epic] some openQA tests in staging take more than 50 minutes	Resolved	riafarov	Milestone 25	2019-06-04	Related to #46682, Blocked by #47102, Blocked by #48035
17208	openQA Tests	[sle][functional][yast][y][mandatory][medium][epic] LVM Thin Provisioning	Resolved	mloviska	Milestone 21+	2018-09-25	
11434	openQA Tests	[sle][functional][fate#314829][fate:validation][medium] Support for UEFI boot partition on sw raid (raid 1)	Resolved	SLindoMansilla	Milestone 14	2018-02-27	
25850	openQA Tests	[sle][functional][sle15][epic] new system roles	Resolved		Milestone 12	2017-12-06	
34924	openQA Tests	[PjM][epic][tools] Share openQA Hardware between SUSE and openSUSE	Rejected				
25812	openQA Tests	[sle][functional]offline installation with ALL-Modules DVD	Rejected		Milestone 11		Is duplicate of #25452
12908	openQA Tests	Feature 318875 and 320919: Add Saltstack to the Advanced Systems Management Module	Resolved				
11510	openQA Tests	SLE HA - add system role	Closed		Milestone 3		
80726	openQA Tests	[SLE][Migration] data migration from openldap2 -> 389-ds	New	coolgw			
14718	openQA Tests	[Migration] [SP3]add offline migration scenarios SP2->SP3 for x86_64 and ppc64le	Resolved	dgutu	Milestone 5		Related to #15110
17042	openQA Tests	[sles][functional][modules] Modules installation	Resolved	dgutu	Milestone 8		
11432	openQA Tests	Feature 312751: snapper: cleanup rules based on free space and/or fill-level	Resolved	dgutu	Milestone 3		Related to #15036
11444	openQA Tests	Feature 318101: Show user defined comments in grub2 menu for snapshots	Closed	dgutu	Milestone 3		
11450	openQA Tests	Feature 318787: YaST logic on Network Restart while no confg changes were made	Resolved	dzedro	Milestone 3		
11454	openQA Tests	Feature 319624: YaST - Existing SSH Host Keys Dialog	Resolved	dzedro	Milestone 3		
11332	openQA Tests	Install SMT pattern on SLES 12 SP1 then migrate from SP1 to SP2	Resolved	dzedro	Milestone 3		
11330	openQA Tests	Install SMT pattern on SLES 12 SP2	Resolved	dzedro	Milestone 3		
9594	openQA Tests	SLERT 12 SP1 Installation testing	Resolved	dzedro	Milestone 1		
10832	openQA Tests	[sle][sled]Dual-boot installation testing for SLED12 (SP2)	Resolved	GraceWang			
104223	qe-yam	Remove soft-fail when bug was fixed	Closed	JRivrain	Current		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
25722	openQA Tests	[migration] a simple installation with SMT	Resolved	JWSun	Milestone 16		Related to #23564, Related to #26966
34411	openQA Tests	[sle][migration] Bsc#1086818 Migration: new modules not correctly added	Resolved	leli			Related to #34069
47195	openQA Tests	[sle][migration][functional][u][epic] check orphaned_packages_check.pm for SLE installation tests	Resolved	mgriessmeier	Milestone 28		
13750	openQA Tests	HPC Module	Resolved	mgriessmeier	Milestone 3		
11564	openQA Tests	s390x: add SSH+GUI as frontend to the Installation process	Resolved	mgriessmeier	Milestone 3		Related to #7614
11562	openQA Tests	s390x: local disk, add a second disk	Rejected	mgriessmeier	Milestone 3		
11708	openQA Tests	Add-on installation: review zypper_lr testcase	Resolved	michalnowak	Milestone 3		Related to #11460
11456	openQA Tests	Feature 319639: Set hostname in Installer properly	Resolved	michalnowak	Milestone 3		
11800	openQA Tests	Feature 320292: ALPN support for openssl	Resolved	michalnowak	Milestone 3		
11460	openQA Tests	Feature 320494: Disable installation source after installation if we register system	Resolved	michalnowak	Milestone 3		Related to #11708
15546	openQA Tests	[Migration] Combine both online and offline upgrades into one jobgroup	Resolved	mitiao	Milestone 6		
15112	openQA Tests	[Migration] SLES: minimal necessary patches	Resolved	mitiao	Milestone 6		Related to #10996, Related to #16718
14720	openQA Tests	[migration][sp3][aarch64] add offline migration scenarios SP2->SP3 for aarch64	Resolved	mitiao	Milestone 8		Blocked by #11948
15110	openQA Tests	[Online migration] SLES and SLED: SP2->SP3	Resolved	mitiao			Related to #14718
11792	openQA Tests	Feature 313516: implement image based snapshotting for btrfs analog to zfs send/receive	Resolved	mkravec			
11440	openQA Tests	Feature 317897: [BETA 1] Provide minimal possible size of a btrfs filesystem for resizing	Resolved	mkravec	Milestone 3		
11442	openQA Tests	Feature 317970: Remove creation of autoyast profile during installation	Resolved	mkravec	Milestone 3		
11446	openQA Tests	Feature 318144: Btrfs quota group improvements	Resolved	mkravec	Milestone 3		Copied to #13974
11448	openQA Tests	Feature 318405: implement bash autocompletion for btrfs commands	Resolved	mkravec	Milestone 3		
11452	openQA Tests	Feature 318945: AutoYaST EULA display	Resolved	mkravec	Milestone 3		
11794	openQA Tests	Feature 319335: VNC: Secondary viewonly password	Resolved	mkravec			
11798	openQA Tests	Feature 319981: ACPI Support for AArch64	Resolved	mkravec			
11436	openQA Tests	Feature 317701: Additional bootloader testing: Do not use perl-bootloader in yast2-bootloader	Resolved	okurz	Milestone 3		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
11458	openQA Tests	Feature 319716: Automatic Update of YaST at beginning of the installation	Resolved	okurz	Milestone 3		
12910	openQA Tests	Feature 320418: Proper placement of "encrypt filesystem" option	Resolved	okurz	Milestone 3		
11462	openQA Tests	Feature 320597 and 320699: Introduce 'zypper lifecycle' to provide information about life cycle of individual products and packages and Do not communicate End of Support dates, that change later to a previous point in time	Resolved	okurz	Milestone 3		
11804	openQA Tests	Feature 320678: GCC 4.8 on SDK for AArch64	Resolved	okurz	Milestone 3		
11572	openQA Tests	Toolchain Module on aarch 64	Resolved	okurz			
14774	openQA Tests	[sle][functional][yast][y] Disconnected installation: grab release notes while a system is not plugged into network takes too long	Resolved	riafarov	Milestone 25		Related to #29042, Related to #37814, Related to #44012, Blocked by #43856
15306	openQA Tests	[sles][functional]Feature 322050: Release lifecycle data for Toolchain Module	Resolved	riafarov	Milestone 9		
43724	openQA Tests	[sle][security] Bug 1110700 - remove non-enterprise server nproc limits in /etc/security/limits.conf	Resolved	whdu			