QE tools team - backlog, high-level view (epics and higher)

#	Subject	Project	Status	Assignee	Related issues	Priority	Category
Blocked (6)							
157537	[epic] Secure setup of openQA test machines with secure network+secure authentication	openQA Project	Blocked	okurz		High	Feature requests
152847	[epic] version control awareness within openQA for test distributions	openQA Project	Blocked	okurz		Normal	Feature requests
58184	[saga][epic][use case] full version control awareness within openQA	openQA Project	Blocked	okurz	Related to #49502, Related to #57452, Related to #10192, Related to #34549, Related to #25572, Related to #59184, Related to #58304, Related to #62600, Related to #66071, Related to #15132, Related to #77071, Related to #113528, Related to #138416, Related to #154777	Normal	Feature requests
129280	[epic] Move from SUSE NUE1 (Maxtorhof) to new NBG Datacenters	QA	Blocked	okurz	Copied to #153685, Copied to #153712	High	
123800	[epic] Provide SUSE QE Tools services running in PRG2 aka. Prg CoLo	QA	Blocked	okurz		Normal	
121720	[saga][epic] Migration to QE setup in PRG2+NUE3 while ensuring availability	QA	Blocked	okurz	Copied to #153655	High	