Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
3252	Travel Support and merchandising mgmt	Deadline field for the shipment requests	New	ancorgs	Version 1.2		
68527	openQA Tests	[qe-core][functional] YAML schedule for test modules in test suites	Feedback	zluo	Milestone 30		Related to #66700, Related to #71029
64812	openQA Tests	[qe-core][functional][sporadic][needs-refining] test fails in shutdown - Screen buffer shows old display state instead of locked screen, ensure_unlocked_desktop thinks it is unlocked and test fails later	New		Milestone 30		Related to #64896, Related to #40490, Related to #71656, Related to #89329, Has duplicate #67885
63649	openQA Tests	[qe-core][functional] Enhanced reboot_after_installation	New		Milestone 30		Related to #61820, Precedes #59014
62480	openQA Tests	[qe-core][functional] Implement functions that return the tty number of a console given a name	Workable		Milestone 30		
59014	openQA Tests	[qe-core][functional] Enhanced grub_test module	New		Milestone 30		Related to #61820, Related to #88972, Has duplicate #60971, Follows #63649, Precedes #59018, Precedes #59016
55580	openQA Tests	[qe-core][functional] Refactor susedistribution::x11_start_program to support command not found (and retry)	Feedback		Milestone 30		Blocked by #59241
51857	openQA Tests	[qe-core][functional] create scenario upgrade_tumbleweed which uses released ISO instead of tested ISO and publishes the qcow2 for extra tests	Workable		Milestone 30		
51413	openQA Tests	[qe-core][functional] Automatic checks for missing documentation in /lib	New		Milestone 30		
48566	openQA Tests	[qe-core][functional] Crosscheck workaround for bsc#980337 in user_defined_snapshots	New		Milestone 30		
48416	openQA Tests	[opensuse][leap] test fails in install_service - could not resolve host openqa.opensuse.org	New	mlin7442	Milestone 30		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
46988	openQA Tests	[qe-core][functional] Detect known bugs from system journal	New		Milestone 30		Related to #45011, Related to #60992
44468	openQA Tests	[qe-core][functional][tools] Proper handling of assets for svirt workers	Workable		Milestone 30		Related to #32281, Related to #36754

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
43889	openQA Tests	[qe-core][epic][functional][virtio][wayland] openQA makes spelling mistakes	Blocked		Milestone 30		Related to #43847, Related to #25618, Related to #44339, Related to #20628, Related to #36355, Related to #44600, Related to #46190, Related to #53639, Related to #55703, Related to #59026, Related to #58948, Related to #90008, Related to #61820, Related to #67720, Related to #91314, Related to #91299, Related to #113441, Related to #109737, Related to #125843, Has duplicate #56150, Has duplicate #57011, Has duplicate #44051, Has duplicate #60257, Has duplicate #76801, Blocked by #42362, Blocks #48380, Blocks #54914

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
42722	openQA Tests	[sle][systemd] test fails in systemd_testsuite - Race condition of time sensitive tests on slow performance machines	New	tsaupe	Milestone 30		Related to #45158
40484	openQA Tests	[qe-core][functional][epic] Move different checks to separate test suites not to affect other functional tests	New	szarate	Milestone 30		
39302	openQA Tests	[qe-core][functional][opensuse][epic][medium] uefi upgrade tests on TW+Leap (was: missing assets)	New		Milestone 30		Related to #39713, Related to #44546, Related to #46868, Related to #40349
38819	openQA Tests	[qe-core][tools][functional][epic] Refactor use of backends	Workable		Milestone 30		Related to #44843
34471	openQA Tests	[qe-core][functional][opensuse][medium] too early matching in too generic needle text-login-20160812	New		Milestone 30		Related to #32926, Related to #33019, Related to #36126, Related to #57281, Blocks #34339, Blocked by #32746
31972	openQA Tests	[qe-core][opensuse][functional][epic][userspace][medium]Harmonize openSUSE/SLE test module schedule	Workable	szarate	Milestone 30		Related to #15132, Related to #109569, Related to #116012, Blocked by #31540, Copied from #27014
28988	openQA Tests	[qe-core][sle][functional] modify or drop scripted_run_slow function since it makes test module not fail on error	Blocked	jorauch	Milestone 30		Related to #25450, Blocked by #64806
20052	openQA Tests	[qe-core][functional][userspace] Unused QA_WEB_REPO, QA_HEAD_REPO, SLENKINS_TESTSUITES_REPO variables added to sle media -> should only be added where necessary	Workable		Milestone 30		
68314	openQA Tests	[qe-core][functional] Move setting YAML_SCHEDULE from QSF-U job group schedule to openQA test suite definition	Feedback	szarate	Milestone 31		Related to #57290
59018	openQA Tests	[qe-core][functional][needs-refining] Enhance first_boot	Workable		Milestone 31		Follows #59014

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
59016	openQA Tests	[qe-core][functional] Enhance reconnect_mgmt_console	Workable		Milestone 31		Related to #88491, Follows #59014
55877	openQA Tests	[qe-core][functional] Describe the process on how we get a Leap scenario to a Tumbleweed	Workable		Milestone 31		Blocked by #12964, Follows #55874
55874	openQA Tests	[qe-core][functional] Create matrix about possible upgrade scenarios in combination with machine types distribution version	Workable		Milestone 31		Precedes #55877
53249	openQA Tests	[epic][qe-core][functional] ensure that grub_test gets a booting system	New		Milestone 31		Related to #55832
50510	openQA Tests	[qe-core][functional][epic] write documentation for lib/ functions	New		Milestone 31		
50507	openQA Tests	[qe-core][functional][saga] document lib/ functions	New		Milestone 31		Related to #30862
49109	openQA Tests	[qe-core][functional][userspace] Convert "qa_userspace_apparmor" and "qa_userspace_apparmor-profiles" to "console/apparmor"	Workable		Milestone 31		Copied from #49106, Copied to #49112
48380	openQA Tests	[qe-core][opensuse][functional][aarch64][sporadic] test fails in multiple modules on cryptlvm test - lost keystrokes	Blocked		Milestone 31		Related to #46490, Related to #51653, Related to #45362, Blocked by #43889

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
46394	openQA Tests	[sle][s390x][spvm][kvm][sporadic] test fails in various modules to login to svirt console (or system is not up yet)	Workable		Milestone 31		Related to #47450, Related to #46964, Related to #48260, Related to #45515, Related to #49958, Related to #36126, Related to #59172, Related to #131519, Has duplicate #48215, Has duplicate #45065, Has duplicate #46832, Has duplicate #48830, Has duplicate #49700, Has duplicate #50048, Has duplicate #52958, Has duplicate #54419
45146	openQA Tests	[qe-core][functional] Replace wrappers of wrappers for consoles with proper 'select_console' calls	New		Milestone 31		Related to #54650
34759	openQA Tests	[qe-core][sle][functional][medium] Add debug output in reconnect_s390 also for z/VM when bootup is stuck (not reaching login prompt but ssh is reachable)	Workable		Milestone 31		Related to #44588, Copied from #34609
13168	openQA Tests	[qe-core][opensuse][sle][functional] Sudo and LDAP/SSSD for sudoers	Workable		Milestone 31		Related to #44141, Related to #57215, Related to #89479, Blocked by #33082

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
46508	openQA Tests	[qe-core][functional] Ensure to use a clean "extra" console for keymap_or_locale and / or do not try to login (at least on local backends)	Workable		Milestone 32		Related to #46532, Related to #45395, Related to #45404, Related to #36126
41207	openQA Tests	[qe-core][functional][ipmi] test fails in reboot_gnome - seems we call some code which we are not allowed to do, need to "reset_consoles" or something? nearly there to a complete run again :)	Workable		Milestone 32		Blocked by #23650, Blocked by #38423
38936	openQA Tests	[qe-core][functional][epic] schedule all tests after installcheck as this one only takes two minutes and finds easy issues	New		Milestone 32		
33859	openQA Tests	[qe-core][sles][functional][saga][s390x] Review s390x Bugs found by IBM and see what can be implemented in the future	New		Milestone 32		Related to #11922
46589	openQA Tests	[qe-core][functional] Create separate git project for common GNU/Linux functionality	New		Milestone 33		Related to #106922
46718	invis-sub-setup	Create a setup-script for invis-sub-server	In Progress		1.0		Related to #38303
38303	invis-sub-setup	Create a rpm package with basic directories, config files and dependencies	In Progress	flacco	1.0		Related to #46718
90221	openQA Tests	[sporadic] test fails in yast2_firstboot, fail to wait for finish screen	New		SLE 15 SP3		
76717	openSUSE Leap 15.3	Update Maintenance Documentation	New		GA		
76711	openSUSE Leap 15.3	Create social media backgrounds and badges	New		GA		
76708	openSUSE Leap 15.3	Create release counter	New		GA		
76675	openSUSE Leap 15.3	marketing brainstorm session	New		GA		
76672	openSUSE Leap 15.3	remind opensuse.org admins, builds and infra of the release	New		GA		
76666	openSUSE Leap 15.3	ask maintenance to remove the test updates	New		GA		
76663	openSUSE Leap 15.3	tell maintenance&security about GM	New		GA		
76660	openSUSE Leap 15.3	get openSUSE in the Cloud	New		GA		
76657	openSUSE Leap 15.3	tag docker images	New		GA		
76654	openSUSE Leap 15.3	Adapt http://mirrors.opensuse.org to list the new release	New		GA		
76648	openSUSE Leap 15.3	Update the rsync modules to include new ISO and repo	New		GA		
76627	openSUSE Leap 15.3	shop.opensuse.org	New		GA		
76612	openSUSE Leap 15.3	Assemble the Product highlights	New		GA		
76609	openSUSE Leap 15.3	Get screenshots taken	New		GA		
76606	openSUSE Leap 15.3	Write community announcement for news.o.o	New		GA		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
76597	openSUSE Leap 15.3	Get feedback on the draft press announce	New		GA		
76594	openSUSE Leap 15.3	Let our PR Agencies have one last look at the announcement	New		GA		
76591	openSUSE Leap 15.3	Get quotes from important people	New		GA		
76588	openSUSE Leap 15.3	Create a Press Kit and send it to the press	New		GA		
76585	openSUSE Leap 15.3	Create list of people who can be interviewed	New		GA		
76582	openSUSE Leap 15.3	Write 'reviewers guide', the mail for the press	New		GA		
76579	openSUSE Leap 15.3	Assemble press kit.	New		GA		
76576	openSUSE Leap 15.3	send press kit	New		GA		
76570	openSUSE Leap 15.3	Move Major Features to feature guide page	New		GA		
76567	openSUSE Leap 15.3	Get features page finished	New		GA		
76564	openSUSE Leap 15.3	Get technical review	New		GA		
76561	openSUSE Leap 15.3	Add features from distrowatch	New		GA		
76558	openSUSE Leap 15.3	Gather info from major pieces of our release onto Major_fea	New		GA		
76540	openSUSE Leap 15.3	Create event pages on Facebook, Google+	New		GA		
76531	openSUSE Leap 15.3	Make sure we have the right people prepared to send out the	New		GA		
76528	openSUSE Leap 15.3	translate social media messages	New		GA		
76519	openSUSE Leap 15.3	update release number in IRC channel topic	New		GA		
76414	openSUSE Leap 15.3	update openSUSE:Localization_guide	New	lkocman	RC		
76396	openSUSE Leap 15.3	make counter.o.o/link point to new portal	In Progress		RC		
76363	openSUSE Leap 15.3	make sure new maintenance packages end up in the release	New		RC		
76504	openSUSE Leap 15.3	submit translation packages	New		GM		
76486	openSUSE Leap 15.3	verify test updates are removed from the patterns	New		GM		
76477	openSUSE Leap 15.3	evaluate results of manual testing with release manager	New		GM		
76462	openSUSE Leap 15.3	submit translation packages	New		GM		
76456	openSUSE Leap 15.3	communicate translation deadline	New		GM		
76432	openSUSE Leap 15.3	create publish filter for NON_FTP_PACKAGES	New		GM		
76732	openSUSE Leap 15.3	tag/branch all translations in git	New	lkocman	Postprocessing		
76729	openSUSE Leap 15.3	openQA cleanup	New		Postprocessing		
100038	openSUSE Leap 15.4	enable openQA maintenance testing	In Progress	jstehlik	Beta		Blocked by #108797
99987	openSUSE Leap 15.4	Maintenance openQA setup	In Progress	lkocman	Beta		Blocked by #108797
114163	openSUSE Leap 15.5	ask maintenance to remove the test updates	New		GM		
114160	openSUSE Leap 15.5	Switch count down to hourly rendering	New		GM		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114157	openSUSE Leap 15.5	update web site with new languages	New		GM		
114154	openSUSE Leap 15.5	tell maintenance&security about GM	New		GM		
114133	openSUSE Leap 15.5	call to update release notes	New		GM		
114130	openSUSE Leap 15.5	evaluate results of manual testing with release manager	New		GM		
114121	openSUSE Leap 15.5	translate openSUSE-EULAs	New		GM		
114115	openSUSE Leap 15.5	turn off tools	New		GM		
114112	openSUSE Leap 15.5	Verify that images are signed	New		GM		
114109	openSUSE Leap 15.5	create publish filter for NON_FTP_PACKAGES	New		GM		
114106	openSUSE Leap 15.5	communicate submission for mainteance to maintenance	New		GM		
114103	openSUSE Leap 15.5	remind maintenance to enable their update crawler	New		GM		
114097	openSUSE Leap 15.5	old files kept in pontifex2:/srv/ftp/pub/opensuse/distribut	New	lkocman	GM		
114355	openSUSE Leap 15.5	Update Maintenance Documentation	New		GA		
114352	openSUSE Leap 15.5	Create social media backgrounds and badges	New		GA		
114349	openSUSE Leap 15.5	Social media marketing	New		GA		
114343	openSUSE Leap 15.5	check all wiki pages on release day	New		GA		
114340	openSUSE Leap 15.5	fix upgrade instructions in wiki	New		GA		
114337	openSUSE Leap 15.5	install Leap 15.X wiki pages as default	New		GA		
114334	openSUSE Leap 15.5	update opensuse wiki	New		GA		
114331	openSUSE Leap 15.5	move previous release to archive	New		GA		
114328	openSUSE Leap 15.5	update wiki pages	Blocked		GA		
114325	openSUSE Leap 15.5	publish docu	In Progress	lkocman	GA		
114322	openSUSE Leap 15.5	marketing brainstorm session	New		GA		
114307	openSUSE Leap 15.5	Adapt http://mirrors.opensuse.org to list the new release	In Progress		GA		
114301	openSUSE Leap 15.5	Update the rsync modules to include new ISO and repo	New		GA		
114298	openSUSE Leap 15.5	install google alerts	New		GA		
114292	openSUSE Leap 15.5	set up update-test project	New		GA		
114205	openSUSE Leap 15.5	release party poster	New		GA		
114202	openSUSE Leap 15.5	Create event pages on Facebook, Google+	New		GA		
114199	openSUSE Leap 15.5	Update release party wiki pages	New		GA		
114193	openSUSE Leap 15.5	Release Parties	New		GA		
114190	openSUSE Leap 15.5	Create social media messages	New		GA		
114187	openSUSE Leap 15.5	Make sure we have the right people prepared to send out the	New		GA		
114184	openSUSE Leap 15.5	translate social media messages	New		GA		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114181	openSUSE Leap 15.5	update release number in IRC channel topic	New		GA		
114169	openSUSE Leap 15.5	set link to /distributions/leap in countdown on www.o.o	New		GA		
114370	openSUSE Leap 15.5	tag/branch all translations in git	New		Postprocessing		
114367	openSUSE Leap 15.5	openQA cleanup	New	jstehlik	Postprocessing		
114364	openSUSE Leap 15.5	[functional][u] lift access restrictions to iso in openQA	New		Postprocessing		
114361	openSUSE Leap 15.5	Review Release Retrospective	New		Postprocessing		
31636	invisAD-client	bringing invis-client package to opensuse factory	In Progress	kfreitag			
71107	Jump 15.2	Document how customers using SLE and users using openSUSE Jump can reach the same content	New	lkocman			
70957	Jump 15.2	Maintenance setup for Jump	New	lkocman			
70954	Jump 15.2	Agree on the scope of co-operation of Package Hub and Release team for incoming changes to Backports	New	lkocman			
70393	Jump 15.2	gdb fails to build on non-intel arches since fpc is build only for x86_64 in packagehub	New				
70303	Jump 15.2	Disable ignore_missing_packages bit in the ftp tree build	New				
70300	Jump 15.2	Create pool repository for SUSE:SLE-15-SP2:Update	New				
70297	Jump 15.2	Move to openSUSE:Backports:SLE-15-SP2:Update, openSUSE:Backports:SLE-15-SP2:GA is all done and locked	New				
70255	Jump 15.2	Fork packages for Rejected CtLG Features	New	lkocman			
67366	Jump 15.2	[containers] test fails in docker_runc "Error exporting container" for ppc64le Leap15.2	New				
66274	Jump 15.2	Numerous Packages in openSUSE:Jump:15.2 are outdated compared to SUSE:SLE-15-SP2:GA	New				
66271	Jump 15.2	Where are Jump sources stored?	New	adrianSuSE			
65525	Jump 15.2	Initial Project setup	New				
68770	MicroOS 15.2	document how to integrate with health-checker	New				
67252	MicroOS 15.2	update wiki	In Progress	cwh			
65762	MicroOS 15.2	enable package list generator	New				
138113	openQA auto review	[qe-sap] test fails in hana_cluster auto_review:"(command .*rpm.-q.ClusterTools2.*timed out|script timeout.+cs_wait_for_idle.--sleep.5)":retry	New	acarvajal			
135980	openQA auto review	[qe-sap] test fails in hana_install copying from NFS server qesap-nfs with timeout auto_review:"command .*(mnt/x86_64|mount -t nfs -o ro qesap-nfs|rsync -azr.*/sapinst/).*timed out"	New				Copied from #135938
135263	openQA auto review	[qe-core] test fails in yast2_lan - openqa.suse.de is not resolving auto_review:"command 'getent ahosts openqa.suse.de' failed":force_result:softfailed	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
134807	openQA auto review	[qe-core] test fails in bootloader_start - missing assets on s390	New				Related to #127337, Related to #134912, Related to #137384, Copied to #137321
159531	openQA Tests	[security] test fails in krb5_crypt_nfs_client	New	amanzini			
159420	openQA Tests	[s390x] test fails in bootloader_start - autoyast file can not be loaded	New				
159405	openQA Tests	test fails in secret_podman	Feedback	rbranco			
159273	openQA Tests	[qe-core][qem]test fails in dns_srv sporadically on aarch64 recently.	Feedback	rfan1			
159159	openQA Tests	[qe-core] chrome: New dialog 'privacy features'	Feedback	cvidot			
159105	openQA Tests	[qe-core] test fails in clean_pidgin - Module could be refactored and moved to pidgin	Workable				
159042	openQA Tests	"Report test issue" button will generate malformed URL when URL contains '#'	New				
158919	openQA Tests	[qe-core] perl_bootloader module causes failure in sdboot based tests	Feedback	cvidot			
158802	openQA Tests	[sporadic] test fails in cve-2019-8912	New				
158799	openQA Tests	test fails in glibc_locale	New				
158739	openQA Tests	[openQA][automation][api] Can record_info hightlight recorded info ?	New				
158712	openQA Tests	[functional][jeos][RPi3] test fails in rootless_podman	New				
158700	openQA Tests	sway test should be openSUSEway	New				
158610	openQA Tests	[qe-core] test fails non-fatally in keymap_or_locale, possibly due to ignored return value from script_run?	New				
158580	openQA Tests	test fails in installation - autoyast installation takes longer than expecting(?)	New				
158577	openQA Tests	test fails in select_role_transactional_server - transation-server role is no longer exist in Leap 15.6	New				
158574	openQA Tests	test fails in django - test python311-django to instead of python3-django on Leap 15.6	New				
158571	openQA Tests	test fails in midori - Leap 15.6 no longer have midori	New				
158517	openQA Tests	[sporadic] test fails in clamav	New				
158035	openQA Tests	sshfs: there can be a question about untrusted host key	New				
158032	openQA Tests	children test: CD not 'in drive' - but repo is still present in the list	New				
157678	openQA Tests	login_test: GNOME 46 control center / users loads 'root' user settings (then toggles auto-login on for it)	New				
157672	openQA Tests	gnote 46: cleanup_gnote needs to be adapted (no context menu to delete notes)	New				
157657	openQA Tests	PackageHub module activation while using SCC-proxy	Feedback				
157630	openQA Tests	powerpc legolas grub loading file is extremely slow via tftpboot	New	dawei_pang			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
157447	openQA Tests	ppc64le-spvm stops at grub page, timeout due to slow PXE traffic between PRG2 and NUE2?	New				Related to #139112
157351	openQA Tests	test fails in user_gui_login: openQA mistypes lxsession-logout	New				
157267	openQA Tests	[cloud-qa] Leap Micro 6.0 setup	In Progress	apappas			
157174	openQA Tests	KDE-Live opensuse_welcome no longer available (space restriction)	New				
157138	openQA Tests	[security] SLE Micro 6.0 s390x tests do not start (container_selinux, selinux)	In Progress	jlausuch			
157072	openQA Tests	test fails in run_ltp. Invalid value for "path" parameter: no file exists at "/root/.ssh/id_ed25519.pub";	Workable				
157033	openQA Tests	test fails in upload_image. azure.core.exceptions.ResourceExistsError: (PropertyChangeNotAllowed) Changing property 'galleryImageVersion.properties.storageProfile.osDiskImage.source.uri' is not allowed.	Workable				
156793	openQA Tests	[leap 15.6] test fails in steam (works fine on my machine)	New				
156733	openQA Tests	[security][15-SP6] test fails in clamav	Feedback	emiler			
156679	openQA Tests	OSCAP BASH tests for profiles HIPAA and PCI-DSS-4 failing on SP6 build after 15-SP6-Build58.1	Workable	viktors.trubovics			
156619	openQA Tests	[security][SP6] test fails in crypto	Workable	emiler			
156580	openQA Tests	[qe-core][functional] create a test module libjpeg-turbo	New				
156475	openQA Tests	[qe-core][functional] create test module php-composer2	New				
156472	openQA Tests	[qe-core][functional] create a test module python311-virtualenv	New				
156469	openQA Tests	[qe-core][functional] create a test module rabbitmq_c	New				
156466	openQA Tests	[qe-core][functional] add necessary changes and schedule network tests for SLES and SLE-Micro	New				
156439	openQA Tests	Firefox privacy popup causing apache2_changehat to fail	New				
156436	openQA Tests	[qe-core][functional] create a test module imx8_uboot_offset	New				
156433	openQA Tests	[qe-core][functional] create a test module perl-Capture-Tiny	New				
156430	openQA Tests	[qe-core][functional] create a test module gettext-runtime	New				
156424	openQA Tests	[qe-core][functional] create a test module for man-pages	Feedback	cvidot			
156421	openQA Tests	[qe-core][functional] create test module graphite	New				
156415	openQA Tests	[qe-core][functional] create a test module RAS-tools	New				
156373	openQA Tests	[qe-core][functional] create a test module pv (Tool for monitor the progress of data through pipes)	New				
156370	openQA Tests	[qe-core][functional] create a test module libraw	New				
156361	openQA Tests	[qe-core][functional] create test module latex2html	Feedback	dvenkatachala			
156358	openQA Tests	[qe-core][functional] create a test module double-conversion	New				
156352	openQA Tests	[qe-core][functional] add a small test of libcaca usage	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
156343	openQA Tests	[qe-core][functional] implement test module for geolite2legacy	New				
156337	openQA Tests	[qe-core] [functional] add a check routine to tests/console/mdadm.pm	New				
156235	openQA Tests	[yam] Treat SCC registration codes as secrets using proper openQA feature	New				
156058	openQA Tests	[SLE15SP6] test fails in sshd	New	szarate			
155935	openQA Tests	test fails in patch_and_reboot	Workable				
155560	openQA Tests	test fails in smartcard/version_check	New				
155392	openQA Tests	[qe-core] Erlang Stack Tests - Test packages needed for Trento	New				Related to #138077
155389	openQA Tests	test fails in first_boot	Feedback				
155374	openQA Tests	[Leap 15.6] test fails in yast2_firewall_set_interface eth0 is not available (use docker0)	New				
155347	openQA Tests	[desktop] [Leap 15.6] - test fails in evolution - command not found	New				
155248	openQA Tests	[security][15-SP6] logic of passphrase entering failed in autoyast_stig_remediation	Workable				
155137	openQA Tests	[security] oscap_bash_pci_dss_4 fails due to unexpected number of failed rules on aarch64	Workable	viktors.trubovics			
155101	openQA Tests	LTP - nothing provides 'libm.so.6(GLIBC_2.39)(64bit)' needed by the to be installed ltp-20240206.ee6cfd5d-1705.1.x86_64	New				
155083	openQA Tests	[qe-core] schedule openssl_nodejs on all SLE versions	In Progress	mgrifalconi			
155056	openQA Tests	test fails in python3_setuptools: test does not actually install python3-setuptools	New				
155050	openQA Tests	[security] all oscap tests fail on x86_64 and aarch64 in boot_to_desktop	Workable	viktors.trubovics			
154882	openQA Tests	[qe-core] Extend Dracut testsuite - Build a minimal image with mkosi	New				
154711	openQA Tests	test fails in scc_registration	New				
154633	openQA Tests	[qe-core] test fails in updates_packagekit_kde	Feedback	dzedro			
154618	openQA Tests	SLES image with installed Gnome GUI for SCAP profiles tests	New	viktors.trubovics			
154492	openQA Tests	Leap 15.6 yast2_rmt - firewall ports not openned	New				
154489	openQA Tests	[qe-core] python3_new_version_check and python3_setuptools - python311 and python311-pip command not found	New				
154483	openQA Tests	[desktop] Leap 15.6 dron gnome-tweak-fonts (moved to extensions)	New				
154465	openQA Tests	test fails in dhcp_yes_eth	New				
154429	openQA Tests	[desktop] Leap 15.6 - chrome test needs to be adjusted (new sign in screen)	New				
154417	openQA Tests	[functional][jeos]test fails in fs_stress	Workable	zluo			
154360	openQA Tests	[qe-core] Consider to test applications on different input methods	New				
154300	openQA Tests	[desktop][sle15sp6][GNOME45] test fails in xrdp_client	New				
154294	openQA Tests	[desktop][sle15sp6][GNOME45] test fails in xdmcp_xdm	Feedback	GraceWang			
154288	openQA Tests	[desktop][sle15sp6][GNOME45] test fails in ibus related test cases	New	zcjia			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
154285	openQA Tests	[desktop][sle15sp6][GNOME45] 10 test fails in desktopapps-message	New				Related to #154870
154213	openQA Tests	[virtualization][openQA][sut][disk] 15-SP6 Media can not recognize multiple disks in correct order on unreal3	New				
154189	openQA Tests	[sporadic] test fails in podman_quadlet on RPi3	New				
153895	openQA Tests	test fails in apache2_changehat: Firefox redraws after we 'decided where to click'	New				
153871	openQA Tests	[qe-core]run perl-bootloader test on alp and micro	Feedback	cvidot			
153865	openQA Tests	[qe-core] install_package with trup_reboot will fail if package is installed	New				Related to #117028
153766	openQA Tests	[core][sporadic] Handle wild agetty better in tests/network/setup_multimachine.pm	New				Related to #138302, Related to #155170
153430	openQA Tests	[ALP][functional] test fails in host_config	New				
153319	openQA Tests	test fails in keyboard_layout_gdm	New				
153045	openQA Tests	[security] seahorse_sshkey test module should not add extension manually	Workable				Related to #153041
153015	openQA Tests	[openQA][engine][error] Many "Subroutine redefined" errros reported about test engine when test run starts	New				Related to #153013
152925	openQA Tests	[qe-core][qam][15sp4]test fails in update_install for `31975:postfix`, package install conflicts with postfix-bdb	Blocked	dzedro			Related to #152923
152897	openQA Tests	[security][qu] SCC_REGCODE_LIVE not defined in QU test runs (and test fails in suseconnect)	Feedback	tjyrinki_suse			
152833	openQA Tests	[sporadic] test fails in application_starts_on_login	New				
152829	openQA Tests	microos/sdboot: recovery key needed to decrypt without TPM	In Progress	favogt			
152671	openQA Tests	[security][slem] dirmngr_setup and dirmngr_daemon need transactional enablement	Blocked				
152206	openQA Tests	[qe-core] test fails in java: installation of java-* results in file conflicts	New				
152059	openQA Tests	[security][opensuse][leap] test fails in oscap_remediating_online	Feedback	amanzini			
151666	openQA Tests	[security] FIDO2 key testing	Workable	emiler			
151591	openQA Tests	[qe-core] SLE 15 docker images are missing additional module repos	New				
151561	openQA Tests	[qe-core] test fails in command_not_found	New				
151382	openQA Tests	[qe-sap] test fails in iscsi_client with unclear error message, please add "ping_size_check" from https://github.com/os-autoinst/os-autoinst-distri-opensuse/pull/17817 to rule out MTU problems	New				Related to #139103, Related to #157534
151340	openQA Tests	[qe-core] test fails in disk_boot	New				
151246	openQA Tests	[opensuse][ppc64le] test fails in updates_packagekit_kde on 15.2 image opensuse-15.2-ppc64le-GM-kde@ppc64le.qcow2	Feedback				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
150914	openQA Tests	[SLE15SP6] [Staging] test fails in bootloader_start	New	szarate			
150893	openQA Tests	[qe-core] Reducing soft-failures in openQA	New				
150839	openQA Tests	[qe-core] test fails in zfs - Test died: Unsupported version at opensuse/tests/console/zfs.pm line 47	New				
139178	openQA Tests	[qe-core] test fails in procps	New				
139142	openQA Tests	[qe-core] test fails in first_boot	New				
139049	openQA Tests	[qe-yam] test fails in aa_genprof: nscd no longer preinstalled	Workable				
138743	openQA Tests	[desktop] test xrdp_client: terribly unreliable	New	GraceWang			
138710	openQA Tests	Test needs adjustment for systems changes	New				Related to #152434, Related to #152440
138596	openQA Tests	[epic][qe-core] Using Avocado Framework wrapper	New	szarate			Related to #109891, Related to #90758, Copied from #109783
138542	openQA Tests	[qe-core] Automate checks to avoid security concerns	New				
138539	openQA Tests	[qe-core] Explore codeowners feature and automated merging of PR once team approves	New				
138521	openQA Tests	[qe-core] Add line number to perlpod so its easier to parse the output	New				
138362	openQA Tests	[opensuse] test fails in openqa_webui: Apache server not listening at 127.0.0.1	New				
138335	openQA Tests	[opensuse][Leap 15.4][xfce-live@uefi-usb] shutdown is stuck	New				
138323	openQA Tests	test fails in prepare_instance	New				
138191	openQA Tests	test hangs in t11_DAD_auto4_detect	New				
137852	openQA Tests	[opensuse] test fails in before_test	New	cfconrad			
137849	openQA Tests	[security] Migrate FIPS encryption tests to AutoYaST	Workable	emiler			
137714	openQA Tests	[qe-core] proposal for new tests that covers btrfsmaintenance	Blocked				Related to #137246
137711	openQA Tests	[security][15-SP4][15-SP5][15-SP6] Cannot find device vlan* in s390x scenarios	Feedback				Has duplicate #138086
137666	openQA Tests	[security] Installation_ntlm_s390x_zkvm doesn't boot in any product	Blocked				Related to #138488
137423	openQA Tests	[desktop] windows for client remotelogin doesn't show up	New				
137420	openQA Tests	[qe-sap] test fails in network_peering auto_review:"az network vnet peering create.+failed"	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
137387	openQA Tests	[s390x][qe-core] worker imagetester can't reach SUT - turn job timeout into module failure	New				Related to #127337, Copied from #137384
137360	openQA Tests	[sporadic] test fails in container_diff	New				
137297	openQA Tests	[qe-core] test fails in samba_adcli	Blocked	mgrifalconi			
137294	openQA Tests	[qe-core] test fails in qam_verify_package_install	New				
137288	openQA Tests	[qe-core][sporadic] test fails in check_system_is_updated	New				
137252	openQA Tests	[qe-cloud] Leap Micro 5.5 - test fails in shutdown - sys-timer command not found	New				
137192	openQA Tests	[qe-sap] test fails in boot_windows - corrupted windows or qcow2 image?	New				
136964	openQA Tests	[cloud-qa] Leap Micro 5.5 - install conflict with update-test-interactive	New				
136346	openQA Tests	[qe-sap] test fails in check_after_reboot auto_review:"Test died: Cluster/resources did not start within 240 seconds":retry	New				
136142	openQA Tests	[kernel] jobs scheduled for not fulfillable worker_class combination tap+openqaworker-arm-3	New				
136031	openQA Tests	[qac] test fails in azure_cli consistently auto_review:"DeploymentsOperations' object has no attribute 'create_or_update'"	New				
135983	openQA Tests	[qe-sap] test scheduled with not fulfillable worker class combination "qemu_ppc64le,qemu_x86_64,prg_office"	New				
135971	openQA Tests	[desktop][sle15sp6][X11] test fails in thunderbird_imap and thunderbird_pop	New				
135938	openQA Tests	[qe-sap] test fails in hana_install copying from NFS server qesap-nfs.qa.suse.cz with timeout	In Progress	acarvajal			Related to #135923, Copied to #135980
135842	openQA Tests	[qac] test fails in firstrun "wsl-installation-completed" not found due to window being covered by Windows Backup popup	New				
135839	openQA Tests	[desktop] test fails in login_test auto_review:"no candidate needle.*gnome-settings":retry	New				
135815	openQA Tests	[virtualization] openQA SLE Micro tests did not load needles with "ENV-BACKEND-ipmi" tag	New				
135761	openQA Tests	[cloud-qa] openSUSE Leap Micro 5.5 - all testing blocked on pam_systemd(login:session): Failed to release session: Interrupted system call	New				
135620	openQA Tests	test fails in prepare_instance. Values for request parameters are invalid: networkAcls.resourceAccessRules[*].resourceId	Workable				
135458	openQA Tests	[desktop][sle15sp6] test fails in firefox_downloading	New				
135218	openQA Tests	test regression in ww4_await_pxe_install	In Progress				
135197	openQA Tests	[opensuse] test fails in firefox: out of memory on GNOME/live	In Progress	dimstar			
135059	openQA Tests	[qe-core] Replace x11/evolution tests with x11/evolution/evolution_smoke to check for bsc#1214878	In Progress	dvenkatachala			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
134969	openQA Tests	[qe-core] Require latest released quarterly update images for each product to be available	New				
134438	openQA Tests	[qe-sap] missing 15-SP2 installation media on https://openqa.suse.de/assets/repo/	New				
134030	openQA Tests	[performance] autoyast installation need not check boot menu needles during ipxe boot	New	dawei_pang			
134012	openQA Tests	[qe-core] Repository QA:/Head/SLE-15-SP6 missing	New				
134006	openQA Tests	[security][15-SP6][PackageHub] test fails in security_smartcard_update (version_check) and lynis tests - make sure they pass after PackageHub is again available	Feedback	tjyrinki_suse			
133868	openQA Tests	[security][15-SP6] installation fail on all archs with Build 9.1	Feedback				
133766	openQA Tests	[security][QU] selinux test fails in audit2allow on both 15-SP5 and 15-SP4 QU	Blocked				
133565	openQA Tests	[security][maintenance][15-SP4][15-SP5][aarch64] test fails in postgresql_ssl_client	Feedback				
133529	openQA Tests	libqca2: legacy providers give an error	Feedback				
133514	openQA Tests	[qe-core] zypper lifecycle fails currently, but not seen by openqa.	New				
133274	openQA Tests	[qe-core][qe-security] problem with /etc/hosts in sssd_389ds base container	New				
133256	openQA Tests	[qe-core] install_only@aarch64-uefi_http_boot fails since o3 migration	New				
133217	openQA Tests	[qe-core] Leap 15.6 enable iso syncing to openQA	New				Related to #133214
132962	openQA Tests	test fails in t10_peerip_and_static_route	New				
132932	openQA Tests	[qe-core] test fails in t01_basic - eth0 stays in setup-in-progres	New				Related to #132827
132350	openQA Tests	[security][12-SPx] evaluate whether to reimplement openldap test	New				
132341	openQA Tests	[sporadic] test fails in gnuhealth_install	New				
132113	openQA Tests	test fails in nvidia. /usr/lib/kernel-firmware-nvidia-gsp-G06/nvidia-smi: No such file or directory	New				
131411	openQA Tests	[qe-core] test fails in firewalld: firewalld 2.0 major update needs adjustments	New				
131408	openQA Tests	[qa-c] journal_check: issues with ALP Micro Build4.1	New				
131312	openQA Tests	[qe-core] Upgrade test from 15.5 to Tumbleweed	New	szarate			
131294	openQA Tests	[qe-core] test fails in user_defined_snapshot - yast2 snapper module not closed on aarch64	New				
131288	openQA Tests	test fails in vma05 of ltp_mm kernel test, Tumbleweed x86_64 as well as aarch64 and 32bit	New				
131252	openQA Tests	[qe-core] test fails in suseconnect - zypper_call should fail if repository metadata is not found, unless ignore_metadata_errors is specified	New				
131192	openQA Tests	[sporadic] test fails in shutdown	New				
131177	openQA Tests	[sporadic] test fails in libreoffice_mainmenu_components	New				
130703	openQA Tests	[security] test fails in apache2_changehat (was: usr_sbin_smbd)	In Progress	FSzekely			
130240	openQA Tests	[qe-core] test fails in sshd with openssh 9.3	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
130231	openQA Tests	[security] Extend encrypted install tests in FIPS for PPC	Workable	emiler			Related to #130228
130228	openQA Tests	[security] Extend encrypted install tests in FIPS for full-disk encryption	In Progress	emiler			Related to #130234, Related to #130231, Related to #128261
130123	openQA Tests	[qe-core] test fails in systemd_rpm_macros	New				
130042	openQA Tests	[desktop] autoyast_rules_and_classes: test expects kde - but has always been gnome (and newly fails)	New				
129703	openQA Tests	[security] test fails in evolution_prepare_servers on ipmi	Blocked				
129670	openQA Tests	[qe-core] Reset ppc nvram before trying to boot Linux kernel to prevent PXE related file reading timeouts	New				Copied from #126821
129601	openQA Tests	bootloader_uefi fails too often in aarch64	Feedback	jlausuch			
129029	openQA Tests	[opensuse] add_box_virtualbox: timeout downloading/installing image from vagrantcloud	New	dancermak			
128978	openQA Tests	[qe-core] test fails in grub_test - the encrypted disk password prompt will appear after select boot entry(aarch64)	New				
128972	openQA Tests	[qe-core] test fails in reboot_and_install - asks a reboot button but the SUT is rebooting	New				
128600	openQA Tests	[security] [QR] [UEFI] test fails in audit_remote_libvirt	Feedback				
128594	openQA Tests	test fails in spack_master	New				
128402	openQA Tests	[qe-core] test fails in wpa_supplicant: /wpa_supplicant_test.sh returns '1'	New				
128384	openQA Tests	[opensuse][security] keylime: keylime-agent(python) is gone	New	aplanas			
128351	openQA Tests	openssh debug message creating mess in serial terminal	New				
128261	openQA Tests	[security] test fails in first_boot in lvm_full_encrypt on ppc64le	Workable				Related to #130228
127520	openQA Tests	[desktop] Test inkscape CLI under Gnome system for a random SVG image	New				
127118	openQA Tests	[cloud-qa] Leap Micro 5.4 unpartitioned 1MB is expected	New				
126878	openQA Tests	[desktop] test fails in gnome+do_not_import_ssh_keys	New				
126755	openQA Tests	[cloud-qa] LeapMicro 5.3 test fails in zypper_ref	New				
126752	openQA Tests	[cloud-qa] LeapMicro 5.3 - test fails in remote_target	New				
126731	openQA Tests	[qe-core] test fails in welcome: no dns resolution on malbec	New				
126656	openQA Tests	[desktop] test fails in firefox - firefox seem to be slow on wayland?	New				
126518	openQA Tests	[qe-core] Metadata check does not show up on GH like tidy (for instance) does	New				
126068	openQA Tests	[qe-core] Infinite grub timeout is not set for TW on o3	New				Related to #128339

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
126053	openQA Tests	[qe-core] Automate attaching logs to bugs open by openQA	New				Related to #95371
125996	openQA Tests	[qe-core] test fails in ntp_client: time too far off to correct in 30s	New				
125864	openQA Tests	[qe-core] wicked is not properly configured after switching from NM to wicked	New				
125774	openQA Tests	[qe-sap]test fails in disable_kdump	New	emiura			
125360	openQA Tests	[qe-core] softfailure in ansible	New				
125126	openQA Tests	[qe-core] Ensure that each SLE release request assigned with "qam-openqa" has at least a "fake" openQA test	New				
125090	openQA Tests	[qe-core] Capture audio output of rpi realhw SUTs	Blocked	dheidler			
125039	openQA Tests	[security][15sp4][15sp5] test fails in audit_tools	Blocked				Has duplicate #136367
124733	openQA Tests	[qe-core] Ensure Libyui is used across where autoyast isn't possible - Wrong product selected during welcome screen.	Workable				Related to #124470, Related to #124805, Copied from #124718
124640	openQA Tests	[Leap 15.5] yast2_ntpclient - bin/cp: cannot stat '/mnt/boot/vmlinuz': No such file or directory	New				
124616	openQA Tests	[qe-sap] test fails in boot_windows	New				
124607	openQA Tests	[qe-sa] test fails in fencing	New				
124409	openQA Tests	[qe-sap] test fails in migrate_sles_to_sles4sap	New	emiura			
124406	openQA Tests	[qe-sap] test fails in sap_suse_cluster_connector	New				
124370	openQA Tests	[qe-core] geekotest bisect is not removing the issue from all test repositories	Blocked	szarate			Blocked by #122296
124364	openQA Tests	[desktop] updates_packagekit_gpk: xfce does not install gpk-update-viewer by default	New				
124355	openQA Tests	[opensuse] test fails in armnn - armnn has been deleted in Leap 15.5, the armnn test should be removed from jobgroup	In Progress	ggardet_arm			
124353	openQA Tests	[opensuse] test fails in tflite2 - TF2 has been deleted in Leap 15.5, the TF2 test should be removed from jobgroup	In Progress	ggardet_arm			
124251	openQA Tests	[qe-core]Implement userspace livepatching tests for openssl	Workable				Copied to #159456
124110	openQA Tests	[qe-core] Define critical testing path for critical situations	New				
124071	openQA Tests	[qe-core] openqa.opensuse.org/ ...repo is not signed	New				
124065	openQA Tests	[opensuse] Leap 15.5 KDE: konsole window was started with too small size	New	favogt			
123936	openQA Tests	[virtualization][network][performance] Virtual machine installation failed several times due to poor network performance	New				
123791	openQA Tests	[qe-core] ppc64le: prepare_test_data: no permission to write to serial interface	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
123733	openQA Tests	[qe-core] Leap 15.5 test fails in check_system_is_updated - unexpected enhancements available during upgrade	New				
123577	openQA Tests	gnutls_base_check: gnutls now reports FIPS140-3	New				
123571	openQA Tests	[xen][virtualization] test fails in bootloader_start - xen domains fail to startup with unclear error messages	New				
123535	openQA Tests	[qe-core] test fails in django - python3-Pillow cannot be installed auto_review:"requires 'python3-Pillow', but this requirement cannot be provided":force_result:softfailed	Blocked				Related to #131156
123349	openQA Tests	[qe-core] Find a better example of wrongly reported execution time of `post_fail_hooks`	New				
123304	openQA Tests	[qe-core] test fails in cifs	New				
123244	openQA Tests	[sporadic] test fails in snapper_undochange	New				
123127	openQA Tests	salt_minion: debug message about lazy loading 'error:	New				
122857	openQA Tests	[qe-core] test fails in openqa_bootstrap -> unschedule test for 15.3?	New				
122854	openQA Tests	[opensuse] test fails in gnuhealth_setup	New				
122347	openQA Tests	[qe-sap] test fails in partitioning_finish	New				
122176	openQA Tests	[ppc64le][y] test fails in bootloader - waiting for lpar x to shutdown	New	szarate			
121918	openQA Tests	[qe-core] test fails in start_install	New				
121477	openQA Tests	[desktop][sle15sp5] dhclient is not installed by default; test fails in onetime_vncsession_xvnc_tigervnc	Feedback	zcjia			
121462	openQA Tests	[sporadic] test fails in change_password	New				
121276	openQA Tests	[desktop] gnome_default_applications: outdated list of application names matching	New				
121153	openQA Tests	[qe-core] remove qe_run tests	New				
120924	openQA Tests	test fails in check_registercloudguest - repository list empty	New				
120913	openQA Tests	[qe-sap] test fails in migrate_clvmd_to_lvmlockd	New	acarvajal			
120900	openQA Tests	Required patterns values are not removed on select_patterns	New				
120867	openQA Tests	[sporadic] test fails in gedit_launch	New				
120765	openQA Tests	[obs] test fails in rspec_webui_tests	New				
120762	openQA Tests	[aarch64][gnome-live][opensuse][qe-core] test fails in firefox	New				
120720	openQA Tests	[qe-core] Use Utils::Logging::save_ulog to redefine upload_logs in opensusebasetest	New				Related to #120723, Copied to #120735
120690	openQA Tests	[qac] & not escaped in file_content_replace	New				
120420	openQA Tests	[qe-core][qem]test fails in validate_installed_patterns	Feedback	apappas			
120408	openQA Tests	[qe-core][qem] test fails in firefox_appearance	New				
120360	openQA Tests	[qe-sap] test fails in hawk_gui	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
120294	openQA Tests	[qac] test fails in upload_image - "Could not retrieve required variable PUBLIC_CLOUD_NAMESPACE"	New				
120172	openQA Tests	[sporadic] test fails in brasero_launch	New				
120010	openQA Tests	[desktop][sporadic] test fails in multi_users_dm in XFCE	In Progress	ggardet_arm			
119929	openQA Tests	[qe-core][leap-on-osd] use pre-installed systems with updates	New				Copied from #119923
119833	openQA Tests	[desktop] libreoffice_default_theme: we are too quick in cycling through	New				
119626	openQA Tests	[qe-sap]test fails in windows_network_setup	Feedback				
119605	openQA Tests	[qe-sap] test fails in iscsi_client	New				
119596	openQA Tests	[sle15sp5][desktop] test fails in ibus_installation	Blocked				
119494	openQA Tests	[y][sporadic] test fails in yast2_nfs_server in 5 out of 25 cases to ping	New				
119266	openQA Tests	[qe-sap] missing schedule/test data for 15SP4	New				
119248	openQA Tests	[qe-sap][y] test fails in yast2_clone_system	New				
119233	openQA Tests	[security] boot_to_desktop test fails on specific s390 workers due to closed SSH port	Workable				Related to #119050, Related to #113528, Related to #123960
118906	openQA Tests	[qe-sap] Really obsolete boot image in qam_ha_hawk_client boot_to_desktop test	New				
118663	openQA Tests	[qe-core] wait_serial reports fail on serial_terminal when interactive cli is used	New				
118627	openQA Tests	[sporadic] test fails in remote_controller	New				
117811	openQA Tests	[opensuse] test fails in boot_encrypt: Skip boot_encrypt with new grub2 submission	Workable				Related to #151393
117808	openQA Tests	[qe-sap][y] Grub error: Timeout reading in bootloader on PowerVM	New				Related to #117700
117805	openQA Tests	[sporadic] test fails in libreoffice_double_click_file	New				
117700	openQA Tests	[qe-sap][y] Grub error: Stuck in "Welcome to Grub!" on PowerVM	New				Related to #117808
117478	openQA Tests	[qe-core] 15.5 test fails in prepare_system_for_update_tests - unexpected output	New				
117475	openQA Tests	[qe-core][sporadic] test fails in tomcat	New				
117466	openQA Tests	[qe-core] leap 15.5 memtest fails to boot	New				
117463	openQA Tests	[qe-core] xfce - no password is typped into a lock screen	New				
117388	openQA Tests	[leap-15.5] test fails in dhcp_yes_eth - missing enter	New				
117385	openQA Tests	[qe-core] leap 15.5 - test fails in hexchat. missing enter?	New				
117379	openQA Tests	[qe-core] test fails in xterm iF xt xterg - invalid command on input?	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
117358	openQA Tests	[qe-sap] test fails in netweaver_install	New	bschmidt			
117160	openQA Tests	[qe-sap] test fails in grub_test	New				
117046	openQA Tests	[qe-core] test fails in installation - test scenarios that finish only with first_boot, need to do a deeper check of the SUT	New				
117013	openQA Tests	[qe-core] test fails in user_gui_login - fails login to desktop on specific cruptlvm@uefi case	New				
116914	openQA Tests	[qe-core] recent uefi changes makes test fail	Workable				Related to #113794, Related to #111992, Related to #116812, Related to #116704, Related to #117400
116836	openQA Tests	[qe-core] leap 15.5 test fails in force_scheduled_tasks - wait for btrfsmaintenance dir timed out	New				
116827	openQA Tests	[opensuse] Leap 15.5 - please increase timeout for refresh in zypper ar scenario	New				
116818	openQA Tests	[qe-core] extra_fielsystems: udisks2, cifs, and samba fail at waiting for login prompt after a snapshot reload	New				
116701	openQA Tests	[qe-core] test fails in update_install	New				
116611	openQA Tests	[qe-core] test fails in update_install	New				
116458	openQA Tests	[opensuse] Updated 15.2 qcow2 images missing for aarch64	New				
116374	openQA Tests	[qe-core] leap 15.5: test fails in updates_packagekit_gpk a lot of unexpected package kit outpu	New				
116371	openQA Tests	[qe-core] 15.5 - s390x test fails in system_state - wrong handling of input/output	New				
116356	openQA Tests	[qe-core] 15.5 test fails in ncurses (unexpected output)	New				
116353	openQA Tests	[qe-core] test softfails in update_install - no update is installed.	New				
116257	openQA Tests	[virtualization][svirt] Some workers in openqaworker2 time out while copying the assets in bootloader_svirt module	New				Related to #116644
116191	openQA Tests	[qe-sap] HA Migration Verification from 15-SP3 jobs fail in check_after_reboot	Feedback	acarvajal			
116137	openQA Tests	[qe-core] Trufflehog scanning not behaving correctly - Reenable trufflehog for the main branch	Blocked				
115976	openQA Tests	[qe-sap] regression tests for clamsap	New	emiura			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
115919	openQA Tests	[security] test fails in tpm2_measured_boot	Blocked				Has duplicate #123682, Has duplicate #124011, Has duplicate #134402, Blocked by #114523, Blocked by #116812
115913	openQA Tests	[qe-core] Increase the coverage of test scenarios in Leap Maintainance - Further enhancements to leap test scenarios	New	szarate			Copied from #113297
115829	openQA Tests	[qe-sap] disable_grub_timeout fails and leads to start_install failing later on	New	bschmidt			
115817	openQA Tests	[qe-sap] pacemaker should be stopped (or not causing an error) for single machine tests	New	bschmidt			
115751	openQA Tests	[qe-sap] test fails in zypper_migration	New	bschmidt			
115742	openQA Tests	[qe-sap][s390x] test fails in setup_hosts_and_luns on SLE15SP5 HA: 'mount -t nfs 1c119.qa.suse.de:/srv/nfs/ha_ss /support_fs' timed out	Feedback				
115688	openQA Tests	[qem] test fails in oomath - formula does not get typed	New				
115349	openQA Tests	[y] Perl error "Use of uninitialized value $yast_pid in scalar chomp at sle/lib/y2_base.pm line 41."	New				
115274	openQA Tests	[qe-core] ensure_unlocked_desktop repeated too much	New				
115133	openQA Tests	[desktop] windows_client_remotelogin: Windows desktop does not appear	New	GraceWang			
115079	openQA Tests	[qe-core][qem&functional] Many test failures due to low performance on arm workers	New				Related to #114959, Related to #114688, Related to #114854, Related to #114956, Related to #113396, Related to #115886, Related to #119134, Related to #119524
114775	openQA Tests	[qem][qe-core] test fails in update_install - wrong setup for 12-SP3 LTSS	New				
114724	openQA Tests	[qe-sap] ctdb test on 2nodes-cluster test should accept other samba "aliases"	In Progress	emiura			
114550	openQA Tests	[qe-core] Ignored warnings about too many needles and detected stalls, in particular when checking grub2	New				Related to #114523
114463	openQA Tests	[qe-core][sporadic]test fails in btrfs_qgroups	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114394	openQA Tests	[qe-core] test fails in zypper_ref on upgrade from Leap 15.0 to Tumbleweed on aarch64	New				
113779	openQA Tests	[sle][security][backlog][s390x][secureboot] implement secureboot tests on s390x platform	Blocked				
113737	openQA Tests	[qe-core] Improve conflict handling in update_install - read conflicts from the package metadata instead of a hash	New				Copied from #95863
113689	openQA Tests	[qe-sap] Incorrect shortcut key in welcome text mode for 15SP4 SLES Full installation	New				
113573	openQA Tests	[qe-core] test fails in chromium - Move x11/setup to execute right after first_boot or boot_to_desktop	New				
113570	openQA Tests	[qe-core] test fails in setup - improve robustness launching and closing x11 programs	New				
113540	openQA Tests	[qe-core] error message in autoinst-log.txt "Settings key '_now_in_workerconf_NETDEV' is invalid at /usr/lib/os-autoinst/bmwqemu.pm line 90."	New				
113531	openQA Tests	[qe-core] test fails in qam_zypper_patch - automate reporting of bugs when there are conflicts	New				Related to #111320
113450	openQA Tests	[qac][container][podman][azure] test fails in podman due to zypper error auto_review:"Media source .*http://download.opensuse.org/tumbleweed/repo/oss/.* does not contain the desired medium":retry	New				
113435	openQA Tests	[desktop][qe-core][sporadic] test fails in firefox_downloading due to empty download list expected but not empty auto_review:"(?s)found firefox-downloading-menu.*no candidate needle with tag.*firefox-downloading-blank_list.*matched":retry	New				Related to #111207, Related to #110662, Related to #110569, Related to #101112, Related to #97907, Related to #88048, Related to #68929, Related to #62264
113147	openQA Tests	[qe-core] salt_master: test continues despite 'fatal error' (cannot conect) - no logs exported	New				
112910	openQA Tests	[qe-core] test fails in redis	New				Related to #111128
112649	openQA Tests	[qe-core][sporadic] test fails in firefox_audio - looks like plasma session is crashing, is 2GB of RAM enough for KDE + Firefox? auto_review:"(?s)Stall detected.*no candidate needle.*test-firefox_audio-1"	New				
112157	openQA Tests	[qe-core] test fails in sshfs	New				
112112	openQA Tests	[qac] script_retry does not retry if timeout is not able to kill the inner command in 3sec	New				
112103	openQA Tests	[sle][qe-core] test fails in wget_ipv6 - ERROR 503: Service Unavailable - replace zq1.de with opensuse	New				Copied from #111965

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
112055	openQA Tests	[sle][migration][sle15sp5][HA] - We can enhance the current HA with some ideas from Migration	New				
111830	openQA Tests	[leap15.4][incidents][qe-core] test fails in graphicsMagick - screensaver starts	New				
111824	openQA Tests	[desktop] [sporadic] test fails in login_test	New				
111593	openQA Tests	[qe-core][kde] dolphin was not closed	New				
111533	openQA Tests	[desktop] test fails in start_wayland_plasma5	New				
111449	openQA Tests	[qe-core][leap15.3][Incidents] test fails in updates_packagekit_gpk - nothing provides 'python3-iniconfig'	Blocked				
111431	openQA Tests	[sporadic] test fails in firefox	New				
111212	openQA Tests	[qe-core] test fails in libqca2	New				Related to #111716
111210	openQA Tests	[qe-core] frequent timeout in "rust" test	New				
111174	openQA Tests	[opensuse] test fails in updates_packagekit_gpk - Arm - setting idle-delay returns no output (blocks a lot of other tests)	New	ggardet_arm			
111168	openQA Tests	[qe-core] - test fails in yast2_system_settings - unexpected output (looks like dmesg to me)	New				
111093	openQA Tests	[containers][sporadic][s389x] test fails in boot_to_desktop with auto_review:"The SSH Port in the SUT could not be reached within 1 minute":retry	New				
110878	openQA Tests	[desktop] test fails in brasero_launch - Help window not shown	New	GraceWang			
110872	openQA Tests	[qe-core] tcpdump against ovs_server times out	New				
110782	openQA Tests	[sle][migration][backlog] test fails in installation - can't connect to upgraded system for autoyast test on z/VM via ssh connection	New				
110740	openQA Tests	[qe-core] test fails in ovs_client: The IP address is lost when openvswitch-ipsec.service is restarted	New				

...