openSUSE Leap 42.2 Release - action #12426
prepare software.opensuse.org
2016-06-20 13:15 - lnussel

<table>
<thead>
<tr>
<th>Status:</th>
<th>Closed</th>
<th>Start date:</th>
<th>2016-10-31</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td>2016-11-02</td>
</tr>
<tr>
<td>Assignee:</td>
<td>ancorgs</td>
<td>% Done:</td>
<td>0%</td>
</tr>
<tr>
<td>Category:</td>
<td>Infrastructure</td>
<td>Estimated time:</td>
<td>1.00 hour</td>
</tr>
<tr>
<td>Target version:</td>
<td>RC 2</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Description**

prepare software.opensuse.org for the milestone

- [https://github.com/openSUSE/software-o-o](https://github.com/openSUSE/software-o-o), app/controllers/main_controller.rb
- Deploy when mirrors are ready

**Related issues:**

- Copied from openSUSE Leap 42.2 Release - action #12418: prepare software.open... Closed 2016-07-18 2016-07-19
- Copied to openSUSE Leap 42.3 Release - action #16798: prepare software.opensu... Closed 2017-07-10 2017-07-12

**History**

**#1 - 2016-06-20 13:15 - Inussel**
- Copied from action #12418: prepare software.opensuse.org added

**#2 - 2016-09-22 12:12 - Inussel**
- Description updated

**#3 - 2016-10-13 16:04 - Inussel**
- Due date changed from 2016-10-18 to 2016-11-02
- Start date changed from 2016-10-17 to 2016-10-31

**#4 - 2016-11-02 08:22 - Inussel**
- Assignee set to ancorgs

[https://github.com/openSUSE/software-o-o/pull/115](https://github.com/openSUSE/software-o-o/pull/115)

**#5 - 2016-11-02 11:10 - ancorgs**
- Status changed from New to Closed

Deployed

**#6 - 2017-02-13 13:20 - Inussel**
- Copied to action #16798: prepare software.opensuse.org added