Staging project workflow - action #1292
Fix webui display of staging projects
2014-01-27 12:18 - coolo

<table>
<thead>
<tr>
<th>Status:</th>
<th>Resolved</th>
<th>Start date:</th>
<th>2014-01-27</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td></td>
</tr>
<tr>
<td>Assignee:</td>
<td>coolo</td>
<td>% Done:</td>
<td>60%</td>
</tr>
<tr>
<td>Category:</td>
<td></td>
<td>Estimated time:</td>
<td>20.00 hours</td>
</tr>
<tr>
<td>Target version:</td>
<td>Staging sprint 1</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Description
This is basically copying [https://github.com/openSUSE/open-build-service/issues/174](https://github.com/openSUSE/open-build-service/issues/174) - you can't see what packages are in the staging projects and which packages are inherited (in which version) from what other project.

With frozen links this became even more confusing.

Related issues:
Has duplicate Staging project workflow - action #1298: Fix links in linked ve...

Resolved 2014-01-27

History
#1 - 2014-01-28 14:27 - coolo
- Assignee set to coolo
- Target version set to Staging sprint 1

#2 - 2014-02-03 15:25 - coolo
- % Done changed from 0 to 60

now there are tabs

#3 - 2014-02-05 08:44 - coolo
also deployed

#4 - 2014-02-06 12:11 - coolo
- Status changed from New to Resolved

hopefully good enough to start with