Staging project workflow - action #1346
Announce what we are going to work on for the first sprint
2014-01-28 14:51 - _miska_

Status: Closed
Priority: Normal
Assignee: _miska_
Category: 
Target version: Staging sprint 1

Start date: 2014-01-28
Due date: 
% Done: 100%
Estimated time: 2.00 hours

Description
Send mail to mailing list(s) saying that we are starting to work and where and how

History
#1 - 2014-01-29 11:55 - _miska_
- Status changed from New to Resolved
- % Done changed from 0 to 100
- Estimated time set to 2.00 h

Mail to Factory sent pointing to RedMine.

#2 - 2014-01-29 13:34 - scarabeus_iv
- Status changed from Resolved to Closed