openSUSE Leap 42.1 Release - action #4042  
remove test updates from the patterns  
13/10/2014 09:51 am - lnussel

<table>
<thead>
<tr>
<th>Status</th>
<th>Closed</th>
<th>Start date:</th>
<th>26/10/2015</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority</td>
<td>Normal</td>
<td>Due date:</td>
<td>28/10/2015</td>
</tr>
<tr>
<td>Assignee</td>
<td>coolo</td>
<td>% Done:</td>
<td>0%</td>
</tr>
<tr>
<td>Category</td>
<td></td>
<td>Estimated time:</td>
<td>0.00 hour</td>
</tr>
<tr>
<td>Target version:</td>
<td>GM</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Description**

the test updates need to be removed from the patterns

**Related issues:**

- Copied from openSUSE 13.1 Release - action # 951: remove test updates from the patterns added
- Copied to openSUSE Leap 42.2 Release - action # 13232: remove test updates from the patterns added

**History**

#1 - 13/10/2014 09:51 am - lnussel  
- Copied from action #951: remove test updates from the patterns added

#2 - 14/10/2014 12:38 pm - coolo  
- Status changed from New to Resolved

they were never part of it - and noone noticed ;(

#3 - 05/10/2015 12:53 pm - lnussel  
- Project changed from openSUSE 13.2 Release to openSUSE Leap 42.1 Release  
- Due date changed from 23/10/2014 to 28/10/2015  
- Status changed from Resolved to New  
- Assignee deleted (coolo)  
- Target version changed from 13.2 GM to GM  
- Start date changed from 20/10/2014 to 26/10/2015

#4 - 22/10/2015 01:16 pm - lnussel  
- Assignee set to coolo

#5 - 28/10/2015 12:25 pm - coolo

Action done, but will not close before I verified them gone

#6 - 28/10/2015 02:50 pm - coolo  
- Status changed from New to Closed

https://build.opensuse.org/package/rdiff/openSUSE:Leap:42.1/_product:openSUSE-dvd5-dvd-x86_64?linkrev=base&amp;rev=71

#7 - 17/08/2016 03:53 pm - lnussel  
- Copied to action #13232: remove test updates from the patterns added