qe-yast - action #67363

coordination # 61780 (Blocked): [functional][y][epic] test update for yast-samba re 389-ds

[functional][y] Remove or adapt workaround for yast2-samba ncurses test

2020-05-27 14:44 - JRivrain

<table>
<thead>
<tr>
<th>Status:</th>
<th>New</th>
<th>Start date:</th>
<th>2020-05-27</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Low</td>
<td>Due date:</td>
<td></td>
</tr>
<tr>
<td>Assignee:</td>
<td></td>
<td>% Done:</td>
<td>0%</td>
</tr>
<tr>
<td>Category:</td>
<td></td>
<td>Estimated time:</td>
<td>0.00 hour</td>
</tr>
<tr>
<td>Target version:</td>
<td>Current</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Description**

**Motivation**

Currently, the test module is using a workaround that is not referencing any bug report. The maintainer is currently working on a fix that may remove the necessity for that hack, see this comment.

**Acceptance criterias**

- If the workaround is still necessary, we should reference a bug report, at least to clarify what we are doing here, as it's far from being obvious
- If the bugs were fixed, we should see if we can remove that workaround completely.

**Related issues:**

- Related to qe-yast - action #66871: [funcional][y] Re-enable samba test module in yast2-ncurses suite added
- New 2020-05-14

- Related to qe-yast - action #67123: Move yast2_samba from dev group to prod
- New 2020-05-21

**History**

#1 - 2020-05-27 14:55 - JRivrain
- Related to action #66871: [funcional][y] Re-enable samba test module in yast2-ncurses suite added

#2 - 2020-05-28 08:05 - riafarov
- Due date set to 2020-06-16
- Category set to Bugs in existing tests
- Target version set to SLE 15 SP2

#3 - 2020-06-03 09:06 - riafarov
- Due date changed from 2020-06-16 to 2020-06-30

#4 - 2020-06-17 06:55 - riafarov
- Due date changed from 2020-06-30 to 2020-07-14

#5 - 2020-06-24 18:00 - JRivrain
- Related to action #67123: Move yast2_samba from dev group to prod added

#6 - 2020-07-01 09:31 - riafarov
- Due date deleted (2020-07-14)
- Status changed from New to Blocked
- Target version changed from SLE 15 SP2 to SLE 15 SP3

#7 - 2020-07-14 11:04 - riafarov
- Due date set to 2020-10-20
- Assignee set to riafarov

#8 - 2020-09-18 09:48 - riafarov
- Due date changed from 2020-10-20 to 2020-10-06
- Status changed from Blocked to New
- Assignee deleted (riafarov)

#9 - 2020-09-18 09:56 - riafarov
- Due date changed from 2020-10-06 to 2020-11-03
- Status changed from New to Blocked
- Assignee set to riafarov

Decided to wait for the bugfix

#10 - 2020-10-08 11:40 - riafarov
- Project changed from openQA Tests to qe-yast
- Category deleted (Bugs in existing tests)

#11 - 2020-11-04 07:10 - riafarov
- Due date deleted (2020-11-03)

#12 - 2021-05-06 10:01 - riafarov
- Assignee changed from riafarov to oorlov

We should consider rejecting it once the plan for yast2 samba coverage is clear. Still blocked with https://bugzilla.opensuse.org/show_bug.cgi?id=1177302

#13 - 2021-07-20 16:16 - oorlov
- Target version changed from SLE 15 SP3 to Current

#14 - 2022-02-24 14:35 - oorlov
- Assignee changed from oorlov to JERiveraMoya

#15 - 2022-07-21 06:35 - JERiveraMoya
- Tags set to YaST
- Status changed from Blocked to New
- Assignee deleted (JERiveraMoya)
- Priority changed from Normal to Low