openQA Tests - coordination #71029
[qe-core][epic] Rename extra_tests_* test suites on openqa.opensuse.org

2020-09-07 08:01 - SLindoMansilla

<table>
<thead>
<tr>
<th>Status:</th>
<th>New</th>
<th>Start date:</th>
<th>2020-09-07</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td></td>
</tr>
<tr>
<td>Assignee:</td>
<td></td>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Category:</td>
<td>Refactor/Code Improvements</td>
<td>Estimated time:</td>
<td>0.00 hour</td>
</tr>
<tr>
<td>Target version:</td>
<td>Milestone 30</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Description

Motivation

After the split of several test suites into SLE module specific test suites on openqa.suse.de, some test suite were renamed.

- `extra_tests_in_textmode` -> `extra_tests_textmode`
- `extra_tests_on_gnome` -> `extra_tests_gnome`
- `extra_tests_on_kde` -> `extra_tests_kde`
- `extra_tests_on_xfce` -> `extra_tests_xfce`

Acceptance criteria

- AC: Sub-Tasks are resolved

Subtasks:

- action # 71032: [u] Rename `extra_tests_in_textmode` to `extra_tests_textmode` (Resolved)

Related issues:

<table>
<thead>
<tr>
<th>Related to openQA Tests - action #68527: [qe-core][functional] YAML schedule ...</th>
<th>In Progress</th>
<th>2020-09-07</th>
</tr>
</thead>
</table>

History

#1 - 2020-09-07 08:02 - SLindoMansilla
- Parent task deleted (#68527)

#2 - 2020-09-07 08:02 - SLindoMansilla
- Related to action #68527: [qe-core][functional] YAML schedule for test modules in test suites added

#3 - 2020-09-07 08:28 - SLindoMansilla
- Due date set to 2020-09-07
due to changes in a related task: #71032

#4 - 2020-10-12 13:34 - szarate
- Tracker changed from action to coordination

#5 - 2020-10-12 13:45 - szarate
See for the reason of tracker change: http://mailman.suse.de/mailman/private/qa-sle/2020-October/002722.html

#6 - 2020-11-06 08:45 - tjyrinki_suse
- Subject changed from [u][epic] Rename extra_tests_* test suites on openqa.opensuse.org to [qe-core][epic] Rename extra_tests_* test suites on openqa.opensuse.org

#7 - 2021-03-12 12:51 - SLindoMansilla
- Status changed from In Progress to New
- Assignee deleted (SLindoMansilla)
No time to work on this :(.