openSUSE 13.1 Release - action #711
action # 710 (Closed): software.opensuse.org

adjust to 13.1
30/08/2013 01:11 pm - lnussel

<table>
<thead>
<tr>
<th>Status:</th>
<th>Closed</th>
<th>Start date:</th>
<th>15/11/2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td>15/11/2013</td>
</tr>
<tr>
<td>Assignee:</td>
<td>ancorgs</td>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Category:</td>
<td>Development</td>
<td>Estimated time:</td>
<td>0.00 hour</td>
</tr>
<tr>
<td>Target version:</td>
<td>13.1 GA</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Description
adjust the page in git to 13.1

Related issues:
Copied from openSUSE 12.3 Release - action # 153: adjust to 12.3
Closed 07/03/2013 12/03/2013

Copied to openSUSE 13.2 Release - action # 4154: adjust to 13.2
Closed 27/10/2014 31/10/2014

History

#1 - 30/08/2013 01:13 pm - lnussel
- Assignee deleted (ancorgs)

#2 - 30/08/2013 01:13 pm - lnussel
- Status changed from Closed to New

#3 - 30/08/2013 01:14 pm - lnussel
- Due date changed from 12/03/2013 to 19/11/2013
- Target version set to 13.1 GA
- Start date changed from 07/03/2013 to 18/11/2013
- % Done changed from 100 to 0

#4 - 30/08/2013 01:15 pm - lnussel
- Subject changed from adjust to 12.3 to adjust to 13.1
- Description updated
- Due date changed from 19/11/2013 to 15/11/2013
- Start date changed from 18/11/2013 to 15/11/2013

#5 - 07/11/2013 09:57 am - ancorgs
- Assignee set to ancorgs

#6 - 14/11/2013 04:32 pm - ancorgs
- Status changed from New to Closed
- % Done changed from 0 to 100

Branch release131 already in github awaiting for final deploy.

#7 - 13/10/2014 02:55 pm - lnussel
- Copied to action #4154: adjust to 13.2 added