coordination # 70390 (Resolved): [qe-core][epic] post-installation tests for transactional role

[u] Schedule update_alternatives in test suite extra_tests_transactional_server

2020-10-02 11:05 - SLindoMansilla

<table>
<thead>
<tr>
<th>Status:</th>
<th>Resolved</th>
<th>Start date:</th>
<th>2020-10-02</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td></td>
</tr>
<tr>
<td>Assignee:</td>
<td>dheidler</td>
<td>% Done:</td>
<td>0%</td>
</tr>
<tr>
<td>Category:</td>
<td>New test</td>
<td>Estimated time:</td>
<td>42.00 hours</td>
</tr>
<tr>
<td>Target version:</td>
<td>Milestone 30</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Difficulty:</td>
<td>easy</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Description

Motivation

New feature came for SLE15-SP2, but we were not able to provide coverage.
https://jira.suse.com/browse/SLE-9101

Acceptance criteria

- AC: Test module update_alternatives runs on test suite extra_tests_transactional_server

Tasks

1. Schedule update_alternatives in test suite extra_tests_transactional_server
2. Verify on Tumbleweed

History

#1 - 2020-10-02 11:06 - SLindoMansilla
- Description updated

#2 - 2020-10-05 09:07 - SLindoMansilla
- Status changed from New to Workable
- Target version set to Milestone 30
- Estimated time set to 42.00 h

#3 - 2020-10-06 08:33 - zluo
- Status changed from Workable to In Progress
- Assignee set to zluo

set is as workable since I have other 2 tickets in progress.

#4 - 2020-10-09 07:16 - zluo
- Status changed from In Progress to Workable

#5 - 2020-10-09 09:06 - SLindoMansilla
This is an easy ticket that everyone in the team should be able to resolve. Please, put it back to the backlog and focus on the boot_into_snapshot,rollback_from_ro_snapshot ticket.

#6 - 2020-10-09 10:17 - zluo
- Assignee deleted (zluo)

#7 - 2020-10-12 11:26 - dheidler
- Status changed from Workable to In Progress
- Assignee set to dheidler

#8 - 2020-10-12 12:11 - dheidler
- Status changed from In Progress to Feedback

https://github.com/os-autoinst/os-autoinst-distri-opensuse/pull/11176

#9 - 2020-10-12 12:11 - SLindoMansilla
- Description updated

As discussed with dheidler, extra_tests_transactional_server is not yet scheduled for SLE15-SP3, I will create a new ticket for that.

#10 - 2020-10-13 11:06 - dheidler
- Status changed from Feedback to Resolved

https://openqa.opensuse.org/tests/1431460