**prepare get.opensuse.org**

2020-10-28 14:22  -  lkocman

<table>
<thead>
<tr>
<th>Status:</th>
<th>Resolved</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
</tr>
<tr>
<td>Assignee:</td>
<td>lkocman</td>
</tr>
<tr>
<td>Category:</td>
<td></td>
</tr>
<tr>
<td>Target version:</td>
<td>RC</td>
</tr>
<tr>
<td>Start date:</td>
<td>2021-04-21</td>
</tr>
<tr>
<td>Due date:</td>
<td>2021-04-28</td>
</tr>
<tr>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Estimated time:</td>
<td>0.00 hour</td>
</tr>
</tbody>
</table>

**Description**

prepare software.opensuse.org for RC1

- https://github.com/openSUSE/software-o-o, app/controllers/main_controller.rb
- Deploy when mirrors are ready

**History**

#1 - 2021-04-09 14:15 - lkocman
- Subject changed from prepare software.opensuse.org to prepare get.opensuse.org

[https://github.com/openSUSE/openSUSE-release-process/pull/58](https://github.com/openSUSE/openSUSE-release-process/pull/58) changes wording of the task

#2 - 2021-04-09 14:20 - lkocman

[https://github.com/openSUSE/get-o-o/pull/41](https://github.com/openSUSE/get-o-o/pull/41)

#3 - 2021-04-09 14:20 - lkocman
- % Done changed from 0 to 30

#4 - 2021-04-09 14:20 - lkocman
- Due date set to 2021-04-28
- Start date changed from 2020-10-28 to 2021-04-21

#5 - 2021-04-27 09:46 - lkocman
- Assignee set to lkocman
- % Done changed from 30 to 90

Merged in. Next steps would be that `hellcp` would deploy the change.

#6 - 2021-04-28 15:26 - lkocman
- Status changed from New to Resolved
- % Done changed from 90 to 100

RC is visible. For the future it's usually 5-7 minutes after specified time e.g. 12:00 UTC. => 12:07