**openSUSE 13.1 Release - action #891**
**prepare software.opensuse.org**

17/10/2013 09:08 am - lnussel

<table>
<thead>
<tr>
<th>Status:</th>
<th>Resolved</th>
</tr>
</thead>
<tbody>
<tr>
<td>Start date:</td>
<td>30/10/2013</td>
</tr>
<tr>
<td>Priority:</td>
<td>Normal</td>
</tr>
<tr>
<td>Due date:</td>
<td>31/10/2013</td>
</tr>
<tr>
<td>Assignee:</td>
<td>ancorgs</td>
</tr>
<tr>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Category:</td>
<td>Development</td>
</tr>
<tr>
<td>Estimated time:</td>
<td>0.00 hour</td>
</tr>
<tr>
<td>Target version:</td>
<td>13.1 RC2</td>
</tr>
</tbody>
</table>

**Description**

prepare software.opensuse.org for the release

https://github.com/openSUSE/software-o-o

app/controllers/main_controller.rb

Deploy when mirrors are ready

**Related issues:**

- Blocked by openSUSE 13.1 Release - action # 897: sign iso images
  - Closed
  - 30/10/2013
  - 30/10/2013

- Copied from openSUSE 13.1 Release - action # 867: prepare software.opensuse.org
  - Closed
  - 10/10/2013
  - 11/10/2013

- Copied to openSUSE 13.1 Release - action # 934: prepare software.opensuse.org
  - Closed
  - 08/11/2013
  - 19/11/2013

**History**

### #1 - 29/10/2013 10:28 am - lnussel
- Assignee set to ancorgs

### #2 - 30/10/2013 03:16 pm - lnussel

Build0084 is RC2

### #3 - 31/10/2013 08:59 am - ancorgs
- Status changed from New to In Progress
- % Done changed from 0 to 30

Everything adjusted in software.o.o repository for RC2. Just one command away from deployment.

### #4 - 31/10/2013 12:13 pm - ancorgs
- Status changed from In Progress to Resolved
- % Done changed from 30 to 100

RC2 deployed in software.o.o