

Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
106452	openQA Tests	[opensuse] Smoke testing of Leap 15.4 Public Cloud images	New	openSUSE-Team-at-SUSE			
16102	openSUSE Release Process	idea: assist OBS with the aggregates in Ring0	New	mlin7442			
48416	openQA Tests	[opensuse][leap] test fails in install_service - could not resolve host openqa.opensuse.org	New	mlin7442	Milestone 30		
100233	openSUSE Leap 15.4	add lock tags	New	mlin7442	GA		
113839	openSUSE Leap 15.5	update openSUSE-release package	New	mlin7442	Alpha		
113857	openSUSE Leap 15.5	Update 000update-repos config.yml	New	mlin7442	Alpha		
113908	openSUSE Leap 15.5	submit new Factory packages to Leap	New	mlin7442	Alpha		
113953	openSUSE Leap 15.5	clean up temporary SLE forks	New	mlin7442	Beta		
113956	openSUSE Leap 15.5	get rid of repochecker failures	New	mlin7442	Beta		
113968	openSUSE Leap 15.5	enable i586 packages that need it	New	mlin7442	Beta		
114019	openSUSE Leap 15.5	Make sure hot-patched change being upstreamed	New	mlin7442	Beta		
114031	openSUSE Leap 15.5	get rid of repochecker failures	New	mlin7442	RC		