

## Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
67543	invisAD-setup	Upgrade Test from invis-Server 14.1 to 14.3 (14.2 wird nicht veröffentlicht)	In Progress	flacco	14.3	2021-10-31	Related to #98042
104826	invis-backup	LVM Snapshot des Root-Volumes lässt sich mit 5er Kerneln nicht mounten, wenn es mit Btrfs formatiert ist.	New	flacco	0.11	2022-01-31	
67930	invis-backup	Add pruning functionality to invis-bbu	In Progress	flacco	0.11	2021-12-31	
98042	invisAD-setup	Release invis-Server 14.3	In Progress	flacco	14.3	2021-11-30	Related to #97775, Related to #81114, Related to #81080, Related to #67543, Related to #36511
97775	invisAD-setup	Postfix Setup erweitern - Relay-by-Sender / Fallback-Relay	In Progress	flacco	14.3	2021-10-31	Related to #98042
97604	invisAD-setup	Passwörter von Mail-Konten im AD	In Progress	flacco	Future	2021-12-30	
81076	invisAD-setup	DHCP-Server Konfiguration im AD so vorbereiten, dass der Server Routen pushen kann.	In Progress	flacco	Future	2021-12-31	
36019	invisAD-setup	We should think about the integration of kopanos libre-office online Version	Feedback	flacco	Future		
67540	invisAD-setup	Build Kimai 2.0 package	In Progress	flacco	Future	2021-12-31	
46121	invisAD-setup	CalDAV to CalDAV synchronization (Server to Server)	In Progress	flacco	Future		
38303	invis-sub-setup	Create a rpm package with basic directories, config files and dependencies	In Progress	flacco	1.0		Related to #46718
57308	invisAD-setup	Domain names are restricted to two parts	Workable	flacco	Future		
46472	invisAD-setup	Evaluation: EGroupware	New	flacco	Future		
43424	invisAD-setup	Add the functionality to create kopano-ressources to the user management inside the invis-portal	In Progress	flacco	Future		