

Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
104703	qe-yast	Wait for Installation Settings screen to be loaded completely	Feedback	oorlov	Current		
103718	qe-yast	Select disk with YuiRestClient instead of using encrypt_lvm_simple_pwd	Feedback	oorlov	Current		
98961	qe-yast	Implement module to click OK to reboot system after installation with client libyui-rest-api	In Progress	oorlov	Current		
97289	qe-yast	[qem][qu] test fails in await_install in 15-SP3 QU	Blocked	oorlov	Current		
93668	qe-yast	[epic] Redesign Installation test modules	New	oorlov	Current		Related to #97973
91830	qe-yast	Investigate if a change of DH version for TLS negotiation can fix 'remote_controller' module	Feedback	oorlov	SLE 15 SP3		
89476	qe-yast	Develop logging to the libyui REST API tests	New	oorlov	future		
89212	qe-yast	Testing wi-fi networking configuration in yast2 network	New	oorlov	future		
88960	qe-yast	Design test plan for the yast2 samba module	New	oorlov	Current		
87910	qe-yast	Separate libyui REST API to separate cpan module	New	oorlov	future		
71662	qe-yast	[epic][y] Improve managing/grouping test suites	New	oorlov	future		
67363	qe-yast	[functional][y] Remove or adapt workaround for yast2-samba ncurses test	Blocked	oorlov	Current		Related to #66871, Related to #67123
52286	qe-yast	[functional][y] automate scenario for yast2 dump YaST module on s390x	Blocked	oorlov	Current		
51665	qe-yast	[functional][y][s390][epic] Create new test suite for s390 specific yast modules	New	oorlov	future		
50672	qe-yast	[funtional][y][epic] Use libyui-rest-api for YaST modules testing	In Progress	oorlov	future	2024-10-01	
49889	qe-yast	[functional][epic][y] Switch between installation/install shell in specific scenarios (hyperv, ssh,vnc)	In Progress	oorlov	future		
49157	qe-yast	[epic] Introduce yast2_clone to more scenarios	New	oorlov	future		
42890	qe-yast	[functional][y][epic] Established workflow how system level test failures found in openQA of QA validation tests can be moved to earlier testing, e.g. staging, OBS devel projects, PR, commit	New	oorlov	future		Related to #18000
36712	qe-yast	[saga] Use YaST specific framework for GUI testing	New	oorlov	future	2024-10-01	
23606	qe-yast	Integrate classes autoyast profile test in openQA	In Progress	oorlov	Current		Related to #29122, Related to #40979
9536	qe-yast	Test all DMs for working encrypted home support	New	oorlov	future		Related to #29986