

## Issues

| #      | Project | Subject  | Status      | Assignee | Target version | Due date   | Related issues                       |
|--------|---------|--|-------------|----------|----------------|------------|--------------------------------------|
| 103314 | qe-yast | Switch keyboard before the dialog is ready   | In Progress | oorlov   | Current        |            |                                      |
| 102659 | qe-yast | Appy YAML schedule for btrfs_libstorage-ng@s390x-sle12   | Feedback    | oorlov   | Current        |            |                                      |
| 102191 | qe-yast | Apply existing test modules using YuiRestClient to openSUSE YaST schedules (remaining ones)  | Feedback    | oorlov   | Current        |            |                                      |
| 102161 | qe-yast | open SSH port in Installation Settings using YuiRestClient   | Feedback    | oorlov   | Current        |            |                                      |
| 101957 | qe-yast | [timeboxed: 16h] Adapt select_modules_and_patterns to use an specific longer timeout in aarch64  | Feedback    | oorlov   | Current        |            |                                      |
| 98994  | qe-yast | Implement Filesystem Options in Guided setup using client libyui-rest-api  | Feedback    | oorlov   | Current        |            |                                      |
| 98985  | qe-yast | Implement Partitioning Scheme in Guided setup using client libyui-rest-api   | Feedback    | oorlov   | Current        |            |                                      |
| 97289  | qe-yast | [qem][qu] test fails in await_install in 15-SP3 QU   | Blocked     | oorlov   | Current        |            |                                      |
| 93668  | qe-yast | [epic] Redesign Installation test modules  | New         | oorlov   | Current        |            | Related to #97973                    |
| 91830  | qe-yast | Investigate if a change of DH version for TLS negotiation can fix 'remote_controller' module   | Feedback    | oorlov   | SLE 15 SP3     |            |                                      |
| 89476  | qe-yast | Develop logging to the libyui REST API tests   | New         | oorlov   | future         |            |                                      |
| 89212  | qe-yast | Testing wi-fi networking configuration in yast2 network  | New         | oorlov   | future         |            |                                      |
| 88960  | qe-yast | Design test plan for the yast2 samba module  | New         | oorlov   | Current        |            |                                      |
| 87910  | qe-yast | Separate libyui REST API to separate cpan module   | New         | oorlov   | future         |            |                                      |
| 71662  | qe-yast | [epic][y] Improve managing/grouping test suites  | New         | oorlov   | future         |            |                                      |
| 67363  | qe-yast | [functional][y] Remove or adapt workaround for yast2-samba ncurses test  | Blocked     | oorlov   | Current        |            | Related to #66871, Related to #67123 |
| 52286  | qe-yast | [functional][y] automate scenario for yast2 dump YaST module on s390x  | Blocked     | oorlov   | Current        |            |                                      |
| 51665  | qe-yast | [functional][y][s390][epic] Create new test suite for s390 specific yast modules   | New         | oorlov   | future         |            |                                      |
| 50672  | qe-yast | [functional][y][epic] Use libyui-rest-api for YaST modules testing   | In Progress | oorlov   | future         | 2024-10-01 |                                      |
| 49889  | qe-yast | [functional][epic][y] Switch between installation/install shell in specific scenarios (hyperv, ssh,vnc)  | In Progress | oorlov   | future         |            |                                      |
| 49157  | qe-yast | [epic] Introduce yast2_clone to more scenarios   | New         | oorlov   | future         |            |                                      |
| 42890  | qe-yast | [functional][y][epic] Established workflow how system level test failures found in openQA of QA validation tests can be moved to earlier testing, e.g. staging, OBS devel projects, PR, commit | New         | oorlov   | future         |            | Related to #18000                    |
| 36712  | qe-yast | [saga] Use YaST specific framework for GUI testing   | New         | oorlov   | future         | 2024-10-01 |                                      |
| 23606  | qe-yast | Integrate classes autoyast profile test in openQA  | In Progress | oorlov   | Current        |            | Related to #29122, Related to #40979 |
| 9536   | qe-yast | Test all DMs for working encrypted home support  | New         | oorlov   | future         |            | Related to #29986                    |