

Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
52949	openQA Tests	[qe-core][RPi3][epic] SLES on RaspberryPi	New		Milestone 31		Related to #71494
37946	openQA Tests	[sle][migration][sle15sp3] detect "Unknown" architecture on aarch64 in upgrade_select test and mark as softfail	Resolved	zoecao			
36403	openQA Tests	[caasp] test for udp flannel backend	Rejected	thehejik			
35895	openQA Project	[os-autoinst-openvswitch][theory] problem with assigning VLANs tags - more testsuites are using the same VLAN?	Resolved	EDiGiacinto	Done		
34813	openQA Tests	[microos] tests for caasp toolchain module	Resolved	thehejik			
33700	openQA Tests	[slenkins][qam] tcpd test fails in 2_tcpdmach - hostnamectl/dns issue in slenkins tcpd testsuite	Resolved	thehejik			
33253	openQA Infrastructure	[salt] add support for multiple multi-host worker clusters - connect multiple workers using GRE within the same WORKER_CLASS	Resolved	thehejik			Related to #32314, Related to #32296, Related to #7982
32338	openQA Tests	[aarch64]Prepare support_server image based on SLE12SP3 for aarch64 for multimachine tests	Resolved	asmorodskiy			Related to #31978, Related to #32707
32314	openQA Infrastructure	[salt] make GRE tunnels salt-states compatible with global worker configuration from pillars	Resolved	thehejik			Related to #31978, Related to #33253
32107	openQA Tests	[sle][functional][workable] let support_server wait for remote target to lease an IP after initial bootup	Resolved	thehejik			
31426	openQA Tests	[sle][functional][u][epic] extend tests for icewm regarding raspberry pi scenario (was: extend tests for icewm a bit)	Rejected		future	2018-06-12	Related to #30586
25754	openQA Tests	[sle][functional][yast][easy] don't wait 100s for pop-up in addon_products_yast2.pm	Resolved	jorauch	Milestone 15	2018-03-27	
20920	openQA Project	[tools] Try out if we can connect more than 2 ovs bridges by GRE for multimachine purposes	Resolved	thehejik			
20002	openQA Project	[tools] openqa sometimes doesn't update job_dependencies table	Resolved				Related to #18684, Related to #20790
19942	openQA Tests	[slenkins] [openqa] all slenkins tests failing - new support_server image based on SP2 needed	Resolved	thehejik			
19806	openQA Project	eth0 address of one node is sometime in use by other test in multimachine tests within same ovs VLAN	Resolved		Done		Has duplicate #19276
19704	openQA Project	[tools][caasp] rise number of workers for CaaS dedicated machines	Resolved	thehejik			
19694	openQA Project	[tools] refactoring of salt states and pillars for GRE workers openqaworker8 and openqaworker9	Resolved				
19614	openQA Tests	[tests][slenkins] change prio for SRPMS repo in shim testsuite	Resolved	thehejik	Milestone 8		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
19346	openQA Tests	[tools] use pflash for efi var store	Rejected	thehejik			
18828	openQA Tests	[tools][sles][functional] keystrokes are sometimes ignored on aarch64 in partitioning_raid test	Resolved	SLindoMansilla			Related to #12214, Related to #20108, Has duplicate #18830
18444	openQA Tests	[sles][functional]Make partitioning_raid test compatible with UEFI	Resolved	thehejik	Milestone 7		
18082	openQA Project	[tools][dashboard]Sort by time within parent group overview page	Resolved	EDiGiacinto	Milestone 8		Blocks #18404
17902	openQA Project	Check if qemu-img finished correctly and die if not	Resolved	mitiao	Done		
17824	openQA Tests	Images are not available on svirt VM hosts	Resolved	michalnowak			
17622	openQA Project	Unwanted login prompt occurrence in script_output() output	Resolved	okurz			
17462	openQA Project	Testlib function record_info doesn't mark overall and category results as 'fail'	Resolved	okurz			
17346	openQA Project	[tools]rsync.pl does a sync even if --dry option is used for sle12_sp3	Resolved	okurz			
15154	openQA Tests	os-autoinst-openvswitch in failed state on multimachine workers	Resolved	nadvornik			
12256	openQA Project	/usr/bin/isotovideo complains about missing utils.pm in @INC	Resolved	oholecek			