

## Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
31393	openQA Tests	[CaaSP] Make sure kubeconfig is downloaded before tests continue	Resolved	mkravec			
31390	openQA Tests	[CaaSP] Retry if update fails	Closed	mkravec			
30355	openQA Tests	[caasp] Tie velum footer to BETA variable	Resolved	mkravec			
32977	openQA Tests	[functional][yast][y]Release notes content is not really checked	Resolved	okurz	Milestone 15	2018-03-27	
19044	openQA Tests	[ha][scc]test fails in drbd	Resolved	ldevulder			
19488	openQA Tests	[microos] Add cluster deployment test for KVM images using cloud-config	Resolved	mkravec			
31588	openQA Tests	[microos] Add MicroOS role test into openQA	Closed	mkravec			
33790	openQA Tests	[microos] Add test for container registry	Rejected	mkravec			
30802	openQA Tests	[microos] Add test for kured reboot method	Rejected	mkravec			
32365	openQA Tests	[microos] Add test for release notes	Resolved	mkravec			
33787	openQA Tests	[microos] Add tests for add master nodes / removal of nodes	Resolved	mkravec			
31468	openQA Tests	[microos] Cloud-config for VMX images has outdated repository	Rejected	mkravec			
20462	openQA Tests	[microos] Export logs from autoyast nodes	Resolved	mkravec			
34528	openQA Tests	[microos] Fix first login issue on VMX images	Resolved	mkravec			
34627	openQA Tests	[microos] Fix race condition when using certificate that is still generated	Rejected	mkravec			
35278	openQA Tests	[microos] Implement cluster deployment with cri-o instead of docker	Resolved	mkravec			
20666	openQA Tests	[microos] Improve transactional-update test	Resolved	mkravec			
33094	openQA Tests	[microos] Installation with different keyboard	New	mkravec			
34630	openQA Tests	[microos] Make CaaSP mutexes smarter	Resolved	mkravec			
30796	openQA Tests	[microos] Make MicroOS tests more reliable	Resolved	mkravec			
31786	openQA Tests	[microos] Nonce does not match	Resolved	mkravec			
35982	openQA Tests	[microos] Properly check that nodes are UP after reboot	Rejected	mkravec			
16412	openQA Tests	[microos] Rename distribution from CASP to CaaSP	Resolved	mkravec	Milestone 9		
19490	openQA Tests	[microos] Set up stagings	Resolved	mkravec			
20908	openQA Tests	[microos] Setup CaaSP 2.0 in openQA	Resolved	mkravec			
20684	openQA Tests	[microos] Split stack_controller tests into modules	Resolved	mkravec			
19468	openQA Tests	[microos] test fails in oci_install	Resolved	mkravec			
33730	openQA Tests	[microos] Test fails to find conformance test results	Resolved	mkravec			
35613	openQA Tests	[microos] Test fails to reboot	Closed	mkravec			
20686	openQA Tests	[microos] Test for cluster updates	Resolved	mkravec			
33112	openQA Tests	[microos] Test images-next	Resolved	mkravec			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
35137	openQA Tests	[microos] Test openQA workers reliability under load	Closed	mkravec			
27991	openQA Tests	[microos] Test retry on failed orchestrations	Resolved	mkravec			
23420	openQA Tests	[microos] Test that /var/lib/docker is on separate partition	Resolved	mkravec			
36135	openQA Tests	[microos] Update cloud-config ntp section	Rejected	mkravec			
31519	openQA Tests	[microos] Update repository is ready in transactional-update test on kubic	Resolved	mkravec			
34672	openQA Tests	[microos] Use mixed case for node names	Resolved	mkravec			
35530	openQA Tests	[microos] Worker nodes fail to login after reboot	Resolved	mkravec			
14288	openQA Tests	[Migration] SMT fails to finish in time when openqa is under load	Rejected				
17366	openQA Tests	[sle][functional] Autoyast verify module is failing	Resolved	riafarov	Milestone 9		Blocks #20064
17396	openQA Tests	[sle][functional] gennsslcert times out after 600s because it cannot find a suitable prime number	Resolved	okurz	Milestone 13		Is duplicate of #19536
31033	openQA Tests	[sle][functional][sle12sp4][medium] test fails in remote_target - mirror repo added to settings with "Media1" but folder is called "Media"	Resolved	riafarov	Milestone 14	2018-02-13	
18558	openQA Tests	[sle][functional][u][hard][investigation] Snapper tests run too long	Resolved	SLindoMansilla	Milestone 17	2018-07-03	Related to #31351
17358	openQA Tests	[sle][functional]Text is mistyped in yast2_i module	Resolved		Milestone 11	2017-11-08	
17372	openQA Tests	[sle][tools]Installation medium from parallel job in inaccessible	Rejected				
16216	openQA Tests	[sles][functional] gedit can be unreliable trying to close the "save"-dialog (wait_screen_change)	Resolved	okurz			
17420	openQA Tests	[sles][functional][s390x] Test fails in vnc_two_passwords	Resolved	okurz			
14198	openQA Tests	[sles][functional]Licenses are not displayed for add-ons installed from network	Resolved	okurz			
13598	openQA Tests	[sles][functional]Test module sles+extratests has inconsistent results	Resolved	zluo	Milestone 7		
18554	openQA Tests	[tools] DIE short read for zlre data	Rejected	okurz			
9656	openQA Tests	Add name to RAID array during partitioning	Closed	mkravec			
16612	openQA Tests	Autoyast installation does not have second stage on CaaSP	Resolved	mkravec			
14164	openQA Tests	Autoyast license test use wrong devices	Resolved	mkravec			
13212	openQA Tests	Bernhard user is not default login choice	Resolved	dzyuzin			
33712	openQA Project	Change colors of results progress bar to reflect openQA issues & Product bugs	Rejected				
11656	openQA Tests	Check that system can not be installed without accepting the license	Resolved	mkravec			
13698	openQA Tests	Crash test is failing	Resolved	michalnowak			
12878	openQA Project	Displayed needle does not change on selection	Resolved				
19624	openQA Tests	File '/repodata/repomd.xml' not found on medium	Rejected	okurz			Is duplicate of #19470
11310	openQA Tests	fix failing update tests	Resolved	mkravec			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
15574	openQA Tests	Fix generated autoyast profile or test module	Resolved				
33676	openQA Project	Group results by group name, not build number in parent_group_overview	Resolved	ilausuch	Current Sprint		
19618	openQA Tests	Grub2 needle is not matched after reboot	Resolved	qmsu			Related to #19242
16390	openQA Tests	Installation does not start in textmode	Rejected				
14050	openQA Project	Job does not publish hdd	Resolved		Milestone 6		
17376	openQA Tests	Login check types types invalid characters	Resolved	michalnowak			
13726	openQA Tests	Multipath tests fail after completion	Resolved				
16110	openQA Tests	Network restart detection in yast2_lan_restart is not reliabe	Resolved	dzedro			
13214	openQA Tests	Next button is ignored in user_settings but works on second try	Resolved	mkravec			Related to #14102
13210	openQA Tests	OpenQA is testing SP1 instead of SP2	Closed	mkravec			Is duplicate of #13156
11816	openQA Project	Openqa jobs won't start after updating perl-json-xs to verison 3.02	Resolved	nadvornik			
14828	openQA Tests	Registration uses invalid key aarch64	Resolved				
17546	openQA Tests	Set up SLES-JeOS-SP3 in openQA	Resolved	mkravec			
13600	openQA Tests	Shutdown action is not completed	Resolved	okurz			
15586	openQA Tests	Tar fails because file changed during archive creation	Resolved	okurz			
15578	openQA Tests	Test fails in glxgears - command does not exist because packagekit was masked during package installation	Resolved	okurz	Milestone 4		Related to #13004
16368	openQA Tests	Test fails in online_migration_setup	Resolved	mitiao			Related to #16718
16364	openQA Tests	Test fails in register_system because of short timeout	Resolved	mitiao			
16212	openQA Tests	Test fails in vnc_two_passwords	Resolved	mkravec			
16054	openQA Tests	Test fails in yast2_nis after job restart	Resolved	mkravec			
16056	openQA Tests	Test fails in yast2_tftp	Resolved	michalnowak			
17844	openQA Tests	Test mysql_srv is not reliable	Resolved	okurz			
16208	openQA Tests	Test results are inconsistent in yast2_http	Resolved	zluo			
16210	openQA Tests	Test results are inconsistent in yast2_samba	Resolved	michalnowak			
19056	openQA Tests	Tests try to create filesystem on root partition instead of additional disk	Resolved	okurz			Related to #19380, Has duplicate #19256

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
15118	openQA Tests	Text is mistyped on aarch64	Rejected	zluo			Related to #14972, Is duplicate of #12250
35371	openQA Project	Tooltips are not working properly	Rejected				Related to #35224
15472	openQA Tests	Unreachable network in HA hacluster	Rejected	hsehic	Milestone 4		Is duplicate of #15416
9526	openQA Tests	Use tests not specific to JeOS for all SUSE distributions	Resolved	mkravec			
17374	openQA Tests	Used repository does not exist on download.suse.de	Resolved	michalnowak			
13708	openQA Tests	xterm fails to start during sleep	Resolved	mkravec			
13596	openQA Tests	yast2 sw_single command fails with segmentation fault	Rejected	mkravec			
13784	openQA Tests	yast2_ftp test is failing on invalid certificate	Resolved	mkravec			
13700	openQA Tests	yast2_i test failing on low timeout	Resolved	mkravec			
14824	openQA Tests	yast2_i test finishes with invalid characters	Resolved	dzedro			
13710	openQA Tests	yast2_lan fails on script_sudo matching previous password prompt	Resolved	mkravec			
16098	openQA Tests	yast2_lan_restart test has soft_failures referencing fixed bugs	Resolved	mkravec			
13594	openQA Tests	yast2_nfs_server test fails in HA group	Rejected				