

## Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
19776	openQA Project	openQA webUI markdown issue- display wrong bug number.	Resolved	mkittler			
21032	openQA Project	Feature to start new jobs from web interface	New		future		Related to #59091
19188	openQA Tests	the previous repoes do not disabled	Resolved	mitiao			
19306	openQA Tests	test fails in installation with no match needle	Resolved	mitiao			
19178	openQA Tests	test fails in force_cron_run in ppc64le (kernel: NMI watchdog)	Rejected				
25110	openQA Tests	test fails in disk_activation- different behavior than before	Resolved	mgriessmeier			
19316	openQA Tests	test fails in addon_products_sle(wrong cd-rom been chosen, not chose the GEO iso)	Resolved	mitiao			
27503	openQA Tests	SLE-15-Packages need deploy to SLP on FTP Server(ftp://dist.suse.de/install/SLP/)	Rejected				
28465	openQA Tests	[sle][rmt] Implement disconnect RMT on SLES15([SLE][migration][sle15sp1])	Resolved	leli			Related to #25800, Related to #42764
20098	openQA Tests	[sle][migration]test fails in check_gcc48_on_sdk_in_aarch64 after register from SCC, the SDK repo name begin with "SLE-"	Resolved	okurz			
36772	openQA Tests	[sle][migration][SLE15SP1] test fails in sshd -- remove workaround based on <a href="https://bugzilla.suse.com/show_bug.cgi?id=1090178#c15">https://bugzilla.suse.com/show_bug.cgi?id=1090178#c15</a>	Resolved	leli			
33481	openQA Tests	[sle][migration][sle15SP1] add SLE migration test cases with s390x z/VM on openQA	Resolved	coolgw			Related to #29101
31165	openQA Tests	[sle][migration][sle15]test fails in patch_before_migration -- input shortcut of SMT_URL has changed to 'atl-' in SLES12 SP3	Resolved	qmsu			Related to #29089
30847	openQA Tests	[sle][migration][sle15]test fails in firewall_enabled -- autoyast upgrade case has not installed firewallctl as default	Resolved	dehai			
36427	openQA Tests	[sle][migration][sle15] test fails in yast2_lan -- domain not input and needle not match	Rejected				
36610	openQA Tests	[sle][migration][sle15] test fails in yast2_lan -- can not input password	Rejected				
32665	openQA Tests	[sle][migration][sle15] test fails in upgrade_select -- send_key 'alt-a' not work.	Resolved	JWSun			
32239	openQA Tests	[sle][migration][sle15] test fails in upgrade_select -- media upgrade needle need update	Resolved	dehai			
34192	openQA Tests	[sle][migration][sle15] test fails in sshd -- fail to stop SuSEfirewall2 which unit not loaded after upgrade from SLES11 SP4 to SLES15	Closed	dehai			
35413	openQA Tests	[sle][migration][sle15] test fails in snapper_rollback -- need more time to wait rollback service start	Resolved	dehai			
33121	openQA Tests	[sle][migration][sle15] test fails in scc_registration - <a href="http://openqa.suse.de/assets/repo/SLE-15-Module-Live-Patching-POOL-x86_64-Build499.1-Media1/">http://openqa.suse.de/assets/repo/SLE-15-Module-Live-Patching-POOL-x86_64-Build499.1-Media1/</a> does not exist in proxy SCC	Resolved				
33118	openQA Tests	[sle][migration][sle15] test fails in reboot_to_upgrade - Test died: Machine didn't shut down! at /var/lib/openqa/cache/tests/sle/lib/utlis.pm line 442.	Resolved	mgriessmeier	Milestone 15		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
30841	openQA Tests	[sle][migration][sle15] test fails in patch_before_migration -- miss match import-untrusted-gpg-key needles,impact all SLED cases	Resolved	qmsu			
33832	openQA Tests	[sle][migration][sle15] test fails in logs_from_installation_system -- can not output to serial under zVM	Resolved	mitiao			
32359	openQA Tests	[sle][migration][sle15] test fails in installation_overview -- needle of "packages-section-selected" need re-create	Resolved	dehai			
36430	openQA Tests	[sle][migration][sle15] test fails in glxgears -- packagekit not start, need enhance quality of test module	Rejected	leli			
33829	openQA Tests	[sle][migration][sle15] test fails in first_boot - Based on bsc#1083214, this case should be passed, need modify first_boot pm.	Resolved	JWSun			
36018	openQA Tests	[sle][migration][sle15] test fails in disable_grub_timeout -- SLE11 SP4 upgrade behaviour on this step is different than SLES12 SP3's	Resolved	JWSun			
32644	openQA Tests	[sle][migration][sle15] test fails in addon_products_sle -- check addons license agreement shown in upgrade from Packages Media	Resolved	qmsu			
32329	openQA Tests	[sle][migration][sle15] test fails in addon_products_sle -- addon_products needle update	Resolved	dehai			
32641	openQA Tests	[sle][migration][sle15] test fails in addon_products_sle -- addon product check list needle update	Resolved	dehai			
31039	openQA Tests	[sle][migration][sle15] select_console 'x11' error on SLED X11 regression test after upgrade	Resolved	qmsu			
31036	openQA Tests	[sle][migration][sle15] needles not match on SLED x11 regresstion test after upgrade	Resolved				
33490	openQA Tests	[sle][migration][sle15] need update media_upgrade_sles11sp4_minipatch -- install libpango* before patch_before_migration	Resolved				
32191	openQA Tests	[sle][migration][sle15] migrate s390x upgrade test cases to suse kvm(s390-kvm-sle12)	Resolved	qmsu			
30751	openQA Tests	[sle][migration][sle15] all addons cases need more time to assert "installation-settings-overview-loaded" at least 2 minutes	Resolved	dehai			
30838	openQA Tests	[sle][migration][sle15] add license agreement back during upgrade, but it shows wrong license.	Rejected				
28459	openQA Tests	[sle][functional][smt]Implement disconnect SMT on SLES12	Resolved	dehai	Milestone 14		