

Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
23672	invis-backup	add encryption to invis-rdbu	Rejected				
23882	invis-backup	Compare borgbackup with rdiff-backup	Closed			2018-02-28	
23794	invis-backup	Implementing rdiff-backup-web to invis-server	Rejected				
80224	invis-server	CLT Alternativ-Event	Closed			2021-03-05	
24736	invis-server	Repositories are broken	Closed			2017-09-10	
46718	invis-sub-setup	Create a setup-script for invis-sub-server	In Progress		1.0		Related to #38303
39161	invisAD-setup	Build a new invisAD-setup Version 13.5	Closed		13.5		
51869	invisAD-setup	Build new own Samba-packages	Closed		14.1		
47072	invisAD-setup	Check our DHCP-LDAP Schema	Closed		14.1		
54389	invisAD-setup	DNS-Updates via DHCP-Server should be possible	New		Future		
37414	invisAD-setup	Implementation of SingleSignOn	In Progress		Future		
52019	invisAD-setup	invis-Portal: Add a new function-site	Closed		14.1		Related to #25528
51383	invisAD-setup	invis-Portal: Filter for Hostlist	Closed		14.1		
51920	invisAD-setup	invis-Server Setup Test with openSUSE Leap 15.1	Closed		14.1		
51386	invisAD-setup	invis-Server should be compatile with Btrfs.	Closed		14.1		
25198	invisAD-setup	invis-Server Upgrade System	Feedback		Future		
27090	invisAD-setup	ldb library conflict	Resolved				
36514	invisAD-setup	ntp was removed from minimal server based setup	Closed		14.0		Related to #36079
29909	invisAD-setup	Upgrade to PHP7	Closed		14.0		
63634	invisAD-setup	We should publish a list with the expiry dates of all VPN client certs	New		Future		
63631	invisAD-setup	We should publish the CRL expiration date via invis portal	Closed		14.2		Related to #55340
67930	invis-backup	Add pruning functionality to invis-bbu	In Progress	flacco	0.11	2021-12-31	
67237	invis-backup	Create a package for invis-bbu	Closed	flacco	0.8	2020-07-01	
67927	invis-backup	invis-bbu: Issue with repo-pw if disk and net-backup are used together	Closed	flacco	0.9	2020-06-30	
104826	invis-backup	LVM Snapshot des Root-Volumes lässt sich mit 5er Kerneln nicht mounten, wenn es mit Btrfs formatiert ist.	New	flacco	0.11	2022-01-31	
35995	invis-server	Creating a new repository structure for leap 15 based invis-servers	Closed	flacco	Next		
38303	invis-sub-setup	Create a rpm package with basic directories, config files and dependencies	In Progress	flacco	1.0		Related to #46718

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
104730	invisAD-setup	"Direct Rules" der Firewall greifen nicht mehr.	Closed	flacco	14.3	2022-01-31	Related to #54860
55349	invisAD-setup	add a Script-entry for the inhome-script into invis-Portal function site.	Closed	flacco	14.2	2020-06-01	
67156	invisAD-setup	Add cc-mailadress for emergency mails	Closed	flacco	14.2	2020-06-01	
43424	invisAD-setup	Add the functionality to create kopano-ressources to the user management inside the invis-portal	In Progress	flacco	Future		
23746	invisAD-setup	Adding sudoers rules to active directory.	Closed	flacco	14.2		
81078	invisAD-setup	Aktualisieren unseres Dehydrated-Setups	Closed	flacco	14.2		
67540	invisAD-setup	Build Kimai 2.0 package	In Progress	flacco	Future	2022-08-31	
29886	invisAD-setup	Building all keypairs inside the sine2 sysprep module	Closed	flacco	13.1		
46121	invisAD-setup	CalDAV to CalDAV synchronization (Server to Server)	In Progress	flacco	Future		
25532	invisAD-setup	Combine z-push and owncloud vHosts	Closed	flacco	13.1		
36108	invisAD-setup	Connect kimai to AD	Resolved	flacco	14.0		
23652	invisAD-setup	create apparmor profiles for samba ad components	Closed	flacco		2017-09-09	
81076	invisAD-setup	DHCP-Server Konfiguration im AD so vorbereiten, dass der Server Routen pushen kann.	In Progress	flacco	Future	2021-12-31	
97598	invisAD-setup	diskchecker meldet defekten RAID-Verbund nicht	Resolved	flacco	14.3	2021-09-10	
30592	invisAD-setup	Dokuwiki Module is broken	Closed	flacco	13.1		
67495	invisAD-setup	dokuwiki setup with sine2 fails	Closed	flacco	14.2		
67189	invisAD-setup	easysrsa batch mode	Rejected	flacco			
98264	invisAD-setup	EFI-Boot bei Systemen mit Linux MD-RAID Verbänden	Closed	flacco	14.3	2022-01-31	
81114	invisAD-setup	Erweitern des Administrator-Accounts um POSIX-Attribute und Zuweisung des Logon-Scripts "admin.cmd"	Closed	flacco	14.3	2021-10-31	Related to #98042
46472	invisAD-setup	Evaluation: EGroupware	New	flacco	Future		
54860	invisAD-setup	Firewall: NAT Rules for inbound Routing via VPN are missing.	Closed	flacco	14.2	2020-06-01	Related to #104730
36106	invisAD-setup	Implementation of invoiceplane to invis-server Setup	Resolved	flacco	14.0		
25128	invisAD-setup	invis-Portal default configuration	Closed	flacco	13.1	2017-11-01	Related to #33427
67477	invisAD-setup	inviscerts crl should restart openvpn	Closed	flacco	14.2	2020-06-01	
36511	invisAD-setup	It should be possible for admins to manage mailaccounts for other users	Closed	flacco	14.3	2021-10-31	Related to #98042
81080	invisAD-setup	Kopano Dienste auf anderen Servern betreiben	Closed	flacco	14.3	2021-10-31	Related to #98042
81074	invisAD-setup	Kopano stolpert über PST-Dateien die via Outlook-PST Export von IMAP Konten erzeugt werden.	Closed	flacco	14.2	2020-12-31	

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
81072	invisAD-setup	mdadm prüft neuerdings jetzt regelmäßig alle Raid-Verbünde -> diskchecker Script anpassen	Closed	flacco	14.2	2021-05-31	
36079	invisAD-setup	Modify sine2 / invisAD-setup to be compatible with leap 15	Closed	flacco	14.0		Related to #27096, Related to #25802, Related to #36115, Related to #36003, Related to #36514
36115	invisAD-setup	Password-Handling during sine2 run	Resolved	flacco	14.0		Related to #36079
97604	invisAD-setup	Passwörter von Mail-Konten im AD	In Progress	flacco	Future	2021-12-30	
27094	invisAD-setup	PFS Setup for Kopano	Closed	flacco	14.0		
97775	invisAD-setup	Postfix Setup erweitern - Relay-by-Sender / Fallback-Relay	In Progress	flacco	14.3	2021-10-31	Related to #98042
111974	invisAD-setup	Problem mit DNS bei Übernahme eines bestehenden AD	In Progress	flacco	14.3	2022-06-30	
36249	invisAD-setup	Realization of headless server-side owncloud synchronization	Closed	flacco	14.0		
33427	invisAD-setup	Reduce the set of configuration variables in invis-Portals default configuration	Rejected	flacco	14.0		Related to #25128
98042	invisAD-setup	Release invis-Server 14.3	In Progress	flacco	14.3	2021-11-30	Related to #97775, Related to #81114, Related to #81080, Related to #67543, Related to #36511
33736	invisAD-setup	Renewing the Kopano configuration files	Closed	flacco	14.0		
23792	invisAD-setup	Showing invis-Server and openSUSE version numbers in invis-Portal	Closed	flacco		2017-09-08	
35943	invisAD-setup	Switch from networkmanager back to wickedd	Closed	flacco	14.0		
36003	invisAD-setup	Switch to dehydrated package from distribution	Resolved	flacco	14.0		Related to #36079
67486	invisAD-setup	Test invisAD-setup-14 (14.2) with openSUSE Leap 15.2	Closed	flacco	14.2	2020-06-06	
67543	invisAD-setup	Upgrade Test from invis-Server 14.1 to 14.3 (14.2 wird nicht veröffentlicht)	In Progress	flacco	14.3	2021-10-31	Related to #98042
23758	invisAD-setup	Using directory templates for groupshares, create groups without a share	Closed	flacco	14.0		
67480	invisAD-setup	VPN Clients shouldn't show warnings during connection establishing	Closed	flacco	14.2	2020-06-01	
67057	invisAD-setup	We should remove the ssh portforwarding from our firewall setup	Closed	flacco	14.2	2020-06-01	

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
36019	invisAD-setup	We should think about the integration of kopanos libre-office online Version	Feedback	flacco	Future		
23880	invis-server	Chemnitzer Linux Tage 2018	Closed	ines-invis		2018-03-11	
23662	invis-server	Kieler Linux Tage	Closed	ines-invis		2017-09-16	
23664	invis-server	OpenRheinRuhr	Closed	ines-invis		2017-11-05	
45731	invisAD-setup	Bug: firewalld is blocking everything until it's restarted	Closed	ingogoeppert	14.2	2019-08-31	
43313	invisAD-setup	Create an upgrade path from samba 4.6 to 4.7 with MIT kerberos	Closed	ingogoeppert	13.5		
35946	invisAD-setup	GroupPolicies to rollout software to windows-clients	Rejected	ingogoeppert	14.0		
25802	invisAD-setup	Switch to firewalld	Closed	ingogoeppert	14.0		Related to #36079
31636	invisAD-client	bringing invis-client package to opensuse factory	In Progress	kfreitag			