

Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
95995	openQA Project	[sporadic][openqa-in-openqa] Test openqa_from_git eventually fails because of a timeout waiting for webui service size:M	Resolved	ilausuch	Ready	2021-08-12	
95768	openQA Project	containers: the single_container_test shows this error "Permission denied" when tries to create the directory "/var/lib/openqa/share/factory/tmp"	New		future		
95721	openQA Project	[Sporadic] containers: tests fail with "Test died: no candidate needle with tag(s) 'inst-console' matched" size:M	Resolved	ilausuch	Ready	2021-08-19	
95179	openQA Project	[sporadic] containers: eventually the tests fails on single_container_webui step with the error "Mojolicious::Plugin::AssetPack::Pipe::Sass requires"	Resolved	ilausuch	Ready	2021-07-28	
94255	openQA Project	containers: Improve the speed of the container test in CI	New		future		
94030	openQA Project	Cleanup logging in autoinst-log.txt for download assets	New		future		
93177	openQA Project	containers: webui doesn't has the credentials to connect to the scheduler	New		future		Related to #92833
92893	openQA Project	containers, docker-compose: Ensure that the scheduler can connect to the websockets container size:M	Resolved	mkittler	Ready		Related to #92833, Related to #80142, Blocks #76978
92833	openQA Project	containers: Web UI cannot connect to scheduler	Resolved	ilausuch	Ready	2021-06-04	Related to #76978, Related to #92893, Related to #93177
92092	openQA Project	containers: openQA test eventually fails because of timeouts	New		future		Related to #95374
91818	openQA Project	containers: Add logs when docker-compose up fails in the CI	New		future		Related to #91488
91815	openQA Project	containers: Expand the docker-compose CI test to check healthy of containers	New		future		
91752	openQA Project	jenkins: Multiple missing fields and errors in configuration of openQA-in-openQA	Resolved	okurz	Ready		Blocks #88754, Blocks #93609, Copied to #94318
91584	openQA Project	containers: ensure the failure of the web UI container when Apache fails	New		future		
91488	openQA Project	containers: openqa test "single_container_webui" eventually fails	Resolved	ilausuch	Ready		Related to #91818
91377	openQA Project	CI: fix static-check-containers	Resolved	mkittler	Ready	2021-05-04	
91097	openQA Project	CI: "webui-docker-compose" eventually fails building images	Resolved	ilausuch	Ready	2021-04-29	Related to #90614
91046	openQA Project	CI: "webui-docker-compose" seems that eventually fails again	Resolved	ilausuch			Related to #89731, Related to #90614
90995	openQA Project	containers: Reduce the testing time for "webui-docker-compose"	New		future		Related to #90767
90989	openQA Project	containers: Configurable workdir location in docker-compose	Workable		future		Related to #89755
90767	openQA Project	containers: Fix github test "webui-docker-compose" timeout	Resolved	ilausuch	Ready		Related to #90995
89929	openQA Project	containers: Fix nginx configuration to independence the WS and livehandler backend urls of the docker-compose parent directory	New		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
89755	openQA Project	container: Fix missing shared directories and its permissions	Resolved		future		Related to #76978, Related to #90989
89752	openQA Project	containers: Add a worker service as part of the docker-compose	Resolved	mkittler	Ready		Related to #76978
89749	openQA Project	containers: Allow to the user to choose the source of images in the docker-compose	New		future		
89731	openQA Project	containers: The deploy using docker-compose is not stable and eventually fails	Resolved	ilausuch	Ready		Related to #91046, Blocked by #89719, Blocked by #89722
88482	openQA Project	Two absolute paths concatenated to form a default needle dir when PRODUCT_DIR/needles doesn't exist	Resolved	Xiaojing_liu	Ready		Related to #67723
88315	openQA Project	Complete the worker container test obtaining the key/secret to complete the connection with the web UI	New		future		
88187	openQA Project	Set the addresses in the "internal clients" configurable	Resolved	mkittler	Ready		Blocks #81060, Blocks #76990
88061	openQA Project	Fix premature cancel of a job when strange character is encountered	New		future		
81060	openQA Project	Create a helm chart to deploy web UI in kubernetes	Blocked	okurz	Ready		Related to #76978, Blocked by #88187
80466	openQA Project	docker: Base the webUI and worker Dockerfiles in Tumbleweed	Workable		future		Related to #80142
71188	openQA Project	job incomplete with auto_review:"backend died: QEMU exited unexpectedly, see log for details" and no other obvious information in the logfile what went wrong	Workable		future		Related to #75091
69244	openQA Project	Need to rebuild the video codecs after update the system packages	Resolved	okurz		2020-07-29	
65954	openQA Project	Create a way to check which jobs contain a test	Rejected	okurz			Is duplicate of #34486
102948	openQA Tests	test fails in podman_3rd_party_images - Waiting for Godot: podman pull registry.access.redhat.com/ubi7/ubi	New				
88751	openSUSE admin	Problem login into openqa.suse.de and openqa.opensuse.org	Resolved	bmwiedemann	Ready	2021-03-05	Related to #88816
95854	QA	Grafana doesn't show information during some minutes, but also we got alerts on the CPU after the recovery	Rejected	okurz	Ready		
88183	QA	[spike][timeboxed:20h] rancher: Create a simple selenium test for the UI as proof of concept	Resolved	ilausuch	Ready	2021-02-08	