

Issues

| # | Project | Subject | Status | Assignee | Target version | Due date | Related issues |
|--------|--------------|---|----------|--------------|----------------|------------|--------------------------------------|
| 11510 | openQA Tests | SLE HA - add system role | Closed | | Milestone 3 | | |
| 12908 | openQA Tests | Feature 318875 and 320919: Add Saltstack to the Advanced Systems Management Module | Resolved | | | | |
| 25812 | openQA Tests | [sle][functional]offline installation with ALL-Modules DVD | Rejected | | Milestone 11 | | Is duplicate of #25452 |
| 34924 | openQA Tests | [PjM][epic][tools] Share openQA Hardware between SUSE and openSUSE | Rejected | | | | |
| 25850 | openQA Tests | [sle][functional][sle15][epic] new system roles | Resolved | | Milestone 12 | 2017-12-06 | |
| 80726 | openQA Tests | [SLE][Migration] data migration from openldap2 -> 389-ds | New | coolgw | | | |
| 11432 | openQA Tests | Feature 312751: snapper: cleanup rules based on free space and/or fill-level | Resolved | dgutu | Milestone 3 | | Related to #15036 |
| 11444 | openQA Tests | Feature 318101: Show user defined comments in grub2 menu for snapshots | Closed | dgutu | Milestone 3 | | |
| 14718 | openQA Tests | [Migration] [SP3]add offline migration scenarios SP2->SP3 for x86_64 and ppc64le | Resolved | dgutu | Milestone 5 | | Related to #15110 |
| 17042 | openQA Tests | [sles][functional][modules] Modules installation | Resolved | dgutu | Milestone 8 | | |
| 9594 | openQA Tests | SLERT 12 SP1 Installation testing | Resolved | dzedro | Milestone 1 | | |
| 11330 | openQA Tests | Install SMT pattern on SLES 12 SP2 | Resolved | dzedro | Milestone 3 | | |
| 11332 | openQA Tests | Install SMT pattern on SLES 12 SP1 then migrate from SP1 to SP2 | Resolved | dzedro | Milestone 3 | | |
| 11450 | openQA Tests | Feature 318787: YaST logic on Network Restart while no config changes were made | Resolved | dzedro | Milestone 3 | | |
| 11454 | openQA Tests | Feature 319624: YaST - Existing SSH Host Keys Dialog | Resolved | dzedro | Milestone 3 | | |
| 10832 | openQA Tests | [sle][sled]Dual-boot installation testing for SLED12 (SP2) | Resolved | GraceWang | | | |
| 104223 | qe-yast | Remove soft-fail when bug was fixed | Closed | JRivrain | Current | | |
| 25722 | openQA Tests | [migration] a simple installation with SMT | Resolved | JWSun | Milestone 16 | | Related to #23564, Related to #26966 |
| 34411 | openQA Tests | [sle][migration] Bsc#1086818 Migration: new modules not correctly added | Resolved | leli | | | Related to #34069 |
| 15108 | openQA Tests | [sle][functional][u][epic] Modules (Installation + migration) | Resolved | maritawerner | Milestone 26 | 2019-06-04 | |
| 11562 | openQA Tests | s390x: local disk, add a second disk | Rejected | mgriessmeier | Milestone 3 | | |
| 11564 | openQA Tests | s390x: add SSH+GUI as frontend to the Installation process | Resolved | mgriessmeier | Milestone 3 | | Related to #7614 |
| 13750 | openQA Tests | HPC Module | Resolved | mgriessmeier | Milestone 3 | | |
| 47195 | openQA Tests | [sle][migration][functional][u][epic] check orphaned_packages_check.pm for SLE installation tests | Resolved | mgriessmeier | Milestone 28 | | |

| # | Project | Subject | Status | Assignee | Target version | Due date | Related issues |
|-------|--------------|--|----------|-------------|----------------|------------|--------------------------------------|
| 11460 | openQA Tests | Feature 320494: Disable installation source after installation if we register system | Resolved | michalnowak | Milestone 3 | | Related to #11708 |
| 11456 | openQA Tests | Feature 319639: Set hostname in Installer properly | Resolved | michalnowak | Milestone 3 | | |
| 11708 | openQA Tests | Add-on installation: review zypper_lr testcase | Resolved | michalnowak | Milestone 3 | | Related to #11460 |
| 11800 | openQA Tests | Feature 320292: ALPN support for openssl | Resolved | michalnowak | Milestone 3 | | |
| 14720 | openQA Tests | [migration][sp3][aarch64] add offline migration scenarios SP2->SP3 for aarch64 | Resolved | mitiao | Milestone 8 | | Blocked by #11948 |
| 15110 | openQA Tests | [Online migration] SLES and SLED: SP2->SP3 | Resolved | mitiao | | | Related to #14718 |
| 15112 | openQA Tests | [Migration] SLES: minimal necessary patches | Resolved | mitiao | Milestone 6 | | Related to #10996, Related to #16718 |
| 15546 | openQA Tests | [Migration] Combine both online and offline upgrades into one jobgroup | Resolved | mitiao | Milestone 6 | | |
| 11440 | openQA Tests | Feature 317897: [BETA 1] Provide minimal possible size of a btrfs filesystem for resizing | Resolved | mkravec | Milestone 3 | | |
| 11442 | openQA Tests | Feature 317970: Remove creation of autoyast profile during installation | Resolved | mkravec | Milestone 3 | | |
| 11446 | openQA Tests | Feature 318144: Btrfs quota group improvements | Resolved | mkravec | Milestone 3 | | Copied to #13974 |
| 11448 | openQA Tests | Feature 318405: implement bash autocompletion for btrfs commands | Resolved | mkravec | Milestone 3 | | |
| 11452 | openQA Tests | Feature 318945: AutoYaST EULA display | Resolved | mkravec | Milestone 3 | | |
| 11792 | openQA Tests | Feature 313516: implement image based snapshotting for btrfs analog to zfs send/receive | Resolved | mkravec | | | |
| 11794 | openQA Tests | Feature 319335: VNC: Secondary viewonly password | Resolved | mkravec | | | |
| 11798 | openQA Tests | Feature 319981: ACPI Support for AArch64 | Resolved | mkravec | | | |
| 17208 | openQA Tests | [sle][functional][yast][y][mandatory][medium][epic] LVM Thin Provisioning | Resolved | mloviska | Milestone 21+ | 2018-09-25 | |
| 11436 | openQA Tests | Feature 317701: Additional bootloader testing: Do not use perl-bootloader in yast2-bootloader | Resolved | okurz | Milestone 3 | | |
| 11572 | openQA Tests | Toolchain Module on aarch 64 | Resolved | okurz | | | |
| 11458 | openQA Tests | Feature 319716: Automatic Update of YaST at beginning of the installation | Resolved | okurz | Milestone 3 | | |
| 11462 | openQA Tests | Feature 320597 and 320699: Introduce 'zypper lifecycle' to provide information about life cycle of individual products and packages and Do not communicate End of Support dates, that change later to a previous point in time | Resolved | okurz | Milestone 3 | | |
| 12910 | openQA Tests | Feature 320418: Proper placement of "encrypt filesystem" option | Resolved | okurz | Milestone 3 | | |
| 11804 | openQA Tests | Feature 320678: GCC 4.8 on SDK for AArch64 | Resolved | okurz | Milestone 3 | | |

| # | Project | Subject | Status | Assignee | Target version | Due date | Related issues |
|-------|--------------|--|----------|----------------|----------------|------------|--|
| 14774 | openQA Tests | [sle][functional][yast][y] Disconnected installation: grab release notes while a system is not plugged into network takes too long | Resolved | riafarov | Milestone 25 | | Related to #29042, Related to #37814, Related to #44012, Blocked by #43856 |
| 15306 | openQA Tests | [sles][functional]Feature 322050: Release lifecycle data for Toolchain Module | Resolved | riafarov | Milestone 9 | | |
| 47192 | openQA Tests | [sle][functional][y][epic] some openQA tests in staging take more than 50 minutes | Resolved | riafarov | Milestone 25 | 2019-06-04 | Related to #46682, Blocked by #47102, Blocked by #48035 |
| 11434 | openQA Tests | [sle][functional][fate#314829][fate:validation][medium] Support for UEFI boot partition on sw raid (raid 1) | Resolved | SLindoMansilla | Milestone 14 | 2018-02-27 | |
| 43724 | openQA Tests | [sle][security] Bug 1110700 - remove non-enterprise server nproc limits in /etc/security/limits.conf | Resolved | whdu | | | |