

## Issues

| #     | Project      | Subject  | Status   | Assignee       | Target version | Due date   | Related issues    |
|-------|--------------|--|----------|----------------|----------------|------------|-------------------|
| 9594  | openQA Tests | SLERT 12 SP1 Installation testing  | Resolved | dzedro         | Milestone 1    |            |                   |
| 10832 | openQA Tests | [sle][sled]Dual-boot installation testing for SLED12 (SP2)   | Resolved | GraceWang      |                |            |                   |
| 11330 | openQA Tests | Install SMT pattern on SLES 12 SP2   | Resolved | dzedro         | Milestone 3    |            |                   |
| 11332 | openQA Tests | Install SMT pattern on SLES 12 SP1 then migrate from SP1 to SP2  | Resolved | dzedro         | Milestone 3    |            |                   |
| 11432 | openQA Tests | Feature 312751: snapper: cleanup rules based on free space and/or fill-level   | Resolved | dgutu          | Milestone 3    |            | Related to #15036 |
| 11434 | openQA Tests | [sle][functional][fate#314829][fate.validation][medium] Support for UEFI boot partition on sw raid (raid 1)  | Resolved | SLindoMansilla | Milestone 14   | 2018-02-27 |                   |
| 11436 | openQA Tests | Feature 317701: Additional bootloader testing: Do not use perl-bootloader in yast2-bootloader  | Resolved | okurz          | Milestone 3    |            |                   |
| 11440 | openQA Tests | Feature 317897: [BETA 1] Provide minimal possible size of a btrfs filesystem for resizing  | Resolved | mkravec        | Milestone 3    |            |                   |
| 11442 | openQA Tests | Feature 317970: Remove creation of autoyast profile during installation  | Resolved | mkravec        | Milestone 3    |            |                   |
| 11444 | openQA Tests | Feature 318101: Show user defined comments in grub2 menu for snapshots   | Closed   | dgutu          | Milestone 3    |            |                   |
| 11446 | openQA Tests | Feature 318144: Btrfs quota group improvements   | Resolved | mkravec        | Milestone 3    |            | Copied to #13974  |
| 11448 | openQA Tests | Feature 318405: implement bash autocompletion for btrfs commands   | Resolved | mkravec        | Milestone 3    |            |                   |
| 11450 | openQA Tests | Feature 318787: YaST logic on Network Restart while no config changes were made  | Resolved | dzedro         | Milestone 3    |            |                   |
| 11452 | openQA Tests | Feature 318945: AutoYaST EULA display  | Resolved | mkravec        | Milestone 3    |            |                   |
| 11454 | openQA Tests | Feature 319624: YaST - Existing SSH Host Keys Dialog   | Resolved | dzedro         | Milestone 3    |            |                   |
| 11456 | openQA Tests | Feature 319639: Set hostname in Installer properly   | Resolved | michalnowak    | Milestone 3    |            |                   |
| 11458 | openQA Tests | Feature 319716: Automatic Update of YaST at beginning of the installation  | Resolved | okurz          | Milestone 3    |            |                   |
| 11460 | openQA Tests | Feature 320494: Disable installation source after installation if we register system   | Resolved | michalnowak    | Milestone 3    |            | Related to #11708 |
| 11462 | openQA Tests | Feature 320597 and 320699: Introduce 'zypper lifecycle' to provide information about life cycle of individual products and packages and Do not communicate End of Support dates, that change later to a previous point in time | Resolved | okurz          | Milestone 3    |            |                   |
| 11510 | openQA Tests | SLE HA - add system role   | Closed   |                | Milestone 3    |            |                   |
| 11562 | openQA Tests | s390x: local disk, add a second disk   | Rejected | mgriessmeier   | Milestone 3    |            |                   |
| 11564 | openQA Tests | s390x: add SSH+GUI as frontend to the Installation process   | Resolved | mgriessmeier   | Milestone 3    |            | Related to #7614  |
| 11572 | openQA Tests | Toolchain Module on aarch 64   | Resolved | okurz          |                |            |                   |
| 11708 | openQA Tests | Add-on installation: review zypper_lr testcase   | Resolved | michalnowak    | Milestone 3    |            | Related to #11460 |
| 11792 | openQA Tests | Feature 313516: implement image based snapshotting for btrfs analog to zfs send/receive  | Resolved | mkravec        |                |            |                   |

| #     | Project      | Subject  | Status   | Assignee     | Target version | Due date   | Related issues  |
|-------|--------------|--|----------|--------------|----------------|------------|---|
| 11794 | openQA Tests | Feature 319335: VNC: Secondary viewonly password   | Resolved | mkravec      |                |            |   |
| 11798 | openQA Tests | Feature 319981: ACPI Support for AArch64   | Resolved | mkravec      |                |            |   |
| 11800 | openQA Tests | Feature 320292: ALPN support for openssl   | Resolved | michalnowak  | Milestone 3    |            |   |
| 11804 | openQA Tests | Feature 320678: GCC 4.8 on SDK for AArch64   | Resolved | okurz        | Milestone 3    |            |   |
| 12908 | openQA Tests | Feature 318875 and 320919: Add Saltstack to the Advanced Systems Management Module   | Resolved |              |                |            |   |
| 12910 | openQA Tests | Feature 320418: Proper placement of "encrypt filesystem" option  | Resolved | okurz        | Milestone 3    |            |   |
| 13750 | openQA Tests | HPC Module   | Resolved | mgriessmeier | Milestone 3    |            |   |
| 14718 | openQA Tests | [Migration] [SP3]add offline migration scenarios SP2->SP3 for x86_64 and ppc64le   | Resolved | dgutu        | Milestone 5    |            | Related to #15110   |
| 14720 | openQA Tests | [migration][sp3][aarch64] add offline migration scenarios SP2->SP3 for aarch64   | Resolved | mitiao       | Milestone 8    |            | Blocked by #11948   |
| 14774 | openQA Tests | [sle][functional][yast][y] Disconnected installation: grab release notes while a system is not plugged into network takes too long | Resolved | riafarov     | Milestone 25   |            | Related to #29042,<br>Related to #37814,<br>Related to #44012,<br>Blocked by #43856 |
| 15108 | openQA Tests | [sle][functional][u][epic] Modules (Installation + migration)  | Resolved | maritawerner | Milestone 26   | 2019-06-04 |   |
| 15110 | openQA Tests | [Online migration] SLES and SLED: SP2->SP3   | Resolved | mitiao       |                |            | Related to #14718   |
| 15112 | openQA Tests | [Migration] SLES: minimal necessary patches  | Resolved | mitiao       | Milestone 6    |            | Related to #10996,<br>Related to #16718   |
| 15306 | openQA Tests | [sles][functional]Feature 322050: Release lifecycle data for Toolchain Module  | Resolved | riafarov     | Milestone 9    |            |   |
| 15546 | openQA Tests | [Migration] Combine both online and offline upgrades into one jobgroup   | Resolved | mitiao       | Milestone 6    |            |   |
| 17042 | openQA Tests | [sles][functional][modules] Modules installation   | Resolved | dgutu        | Milestone 8    |            |   |
| 17208 | openQA Tests | [sle][functional][yast][y][mandatory][medium][epic] LVM Thin Provisioning  | Resolved | mloviska     | Milestone 21+  | 2018-09-25 |   |
| 25722 | openQA Tests | [migration] a simple installation with SMT   | Resolved | JWSun        | Milestone 16   |            | Related to #23564,<br>Related to #26966   |
| 25812 | openQA Tests | [sle][functional]offline installation with ALL-Modules DVD   | Rejected |              | Milestone 11   |            | Is duplicate of #25452  |
| 25850 | openQA Tests | [sle][functional][sle15][epic] new system roles  | Resolved |              | Milestone 12   | 2017-12-06 |   |

| #      | Project      | Subject  | Status   | Assignee     | Target version | Due date   | Related issues  |
|--------|--------------|--|----------|--------------|----------------|------------|---|
| 34411  | openQA Tests | [sle][migration] Bsc#1086818 Migration: new modules not correctly added                              | Resolved | leli         |                |            | Related to #34069                                       |
| 34924  | openQA Tests | [PjM][epic][tools] Share openQA Hardware between SUSE and openSUSE                                   | Rejected |              |                |            |   |
| 43724  | openQA Tests | [sle][security] Bug 1110700 - remove non-enterprise server nproc limits in /etc/security/limits.conf | Resolved | whdu         |                |            |   |
| 47192  | openQA Tests | [sle][functional][y][epic] some openQA tests in staging take more than 50 minutes                    | Resolved | riafarov     | Milestone 25   | 2019-06-04 | Related to #46682, Blocked by #47102, Blocked by #48035 |
| 47195  | openQA Tests | [sle][migration][functional][u][epic] check orphaned_packages_check.pm for SLE installation tests    | Resolved | mgriessmeier | Milestone 28   |            |   |
| 80726  | openQA Tests | [SLE][Migration] data migration from openldap2 -> 389-ds   | New      | coolgw       |                |            |   |
| 104223 | qe-yast      | Remove soft-fail when bug was fixed  | Closed   | JRivrain     | Current        |            |   |