

Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
115418	openQA Infrastructure	Setup ow19+20 to be able to run MM tests	New		Ready		Related to #111473
115415	openQA Tests	[security] Update OSD Security job group to 15-SP5	Workable				
115412	openSUSE admin	opensuse.mirror.liquidtelecom.com: Request for push mirroring for OpenSuse	Workable	pjessen			
115406	openQA Tests	[qe-core] needle fails on add_update_test_repo	New				Related to #115340
115388	openQA Tests	updates_packagekit_kde: validation needed	New				
115385	openQA Tests	LXQt has switched to be sddm based	New				
115376	openQA Tests	[y] test fails in welcome - hotkey changed for "SLES for SAP Applications" selection, test tries "i", expected "t"	New				Related to #115352
115367	qe-yast	Disable nvidia repository in AutoYaST profiles	Workable		Current		
115364	openQA Tests	[security] pam.d/login moved from /usr/etc to /usr/lib	In Progress	punkioudi			
115358	qe-yast	License translations are unavailable at the beginning of product development	Workable		Current		
115355	qe-yast	Convert to AutoYaST offline_SLES_15_SP1_ltss_pssc_basesys-srv-phub_def_full_zVM_preparation	Workable		Current		
115352	openQA Tests	[y] test fails in welcome - hotkey changed for "Server" selection, test tries "s", expected "i"	New				Related to #115376
115349	openQA Tests	[y] Perl error "Use of uninitialized value \$yast_pid in scalar chomp at sle/lib/y2_base.pm line 41."	New				
115343	openQA Tests	[qe-core] os-autoinst-distri-opensuse checks for record_soft_failure without valid reference is ineffective	New				
115340	openQA Tests	[qem] test fails in add_update_test_repo[and zypper_lifecycle], seems performance issue when accessing maintenance repositories	Feedback				Related to #115406
115331	openSUSE admin	OpenSuse GoCodeIT mirror application	New	andriinikitin			
115328	openSUSE admin	download.opensuse.org redirected to opensuse.mirror.ac.za from UK	Feedback	andriinikitin			
115325	qe-yast	Drop migration paths 'from SLE-15-SP1' in all job groups	Workable		Current		
115322	qe-yast	[Epic] Update test coverage based on PRD for migration paths in SLE 15 SP5	Workable		Current		Related to #115229
115319	qe-yast	Adapt test suite configuration with YAML feature default+flows for non-product selection in s390x	Workable		Current		
115316	qe-yast	Create test suite slem_installation_default using libyui in YaST group	Workable		Current		
115310	openQA Tests	[qem][qe-core]test fails in libreoffice_mainmenu_components, needle mismatch?	New				
115301	openQA Tests	[sle][migration][sle15sp5] Actions during the start phase of SLES15SP5	New				
115292	openQA Tests	[qem][qe-core]test fails in zypper_lifecycle due to "zypper refresh" timeout	In Progress	rfan1	QE-Core: Ready		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
115289	openSUSE admin	mx3/mx4: need two new virtual machines	New	opensuse-admin			
115277	qe-yast	Apply self_update always in interactive installation in MUs aggregates	Workable		Current		
115274	openQA Tests	ensure_unlocked_desktop repeated too much	New				
115271	qe-yast	[Epic] Move corresponding SLE Micro 5.3 test suites to YaST squad	Workable	JERiveraMoya	Current		
115259	openQA Tests	[qe-sap] test fails in update_install	New				
115253	openQA Tests	[qem][qe-core][aarch64]test fails in shutdown due to test execution exceeded MAX_JOB_TIME	Feedback	rfa1	QE-Core: Ready		
115238	openSUSE admin	Mail bounces on mail list	Feedback	pjessen			
115235	qe-yast	[Timebox: 24h] Investigate how to make Gitlab CI work for more than 1 job group	Workable		Current		
115229	qe-yast	[Timebox: 24h] Review PRD regarding Upgrade/Migration to SLE-15-SP5	In Progress	zoecao	Current		Related to #115322
115208	openQA Infrastructure	failed-systemd-services: logrotate-openqa alerting on and off size:M	Workable		Ready		Related to #114565
115196	openQA Tests	[qe-core] Prepare for ALP - Schedule Databases testsuite for ALP	Workable		QE-Core: Ready		
115190	qe-yast	boot process stuck sporadically after install in mru-install-multipath-remote	New		Current		
115187	openQA Tests	[qe-core] Prepare for ALP - Schedule Firewalld tests for ALP	Workable		QE-Core: Ready		
115184	openQA Tests	[qe-core] Prepare for ALP - Move ALP test scheduling to YAML	Workable		QE-Core: Ready		Copied from #115181
115181	openQA Tests	[qe-core] Prepare for ALP - Enablement of ALP for QE-Core	Workable		QE-Core: Ready		Copied to #115184
115178	openQA Project	openqa-investigate: Ensure proper error handling size:M	In Progress	tinita	Ready	2022-08-23	Copied from #114451
115157	openSUSE admin	forum notifications for diablojo@opensuse.us bounce	In Progress	malcolmlewis			
115142	openSUSE admin	Auto nearby mirror	Feedback	andriinikitin			
115133	openQA Tests	windows_client_remotelogs: Windows desktop does not appear	New				
115118	openQA Tests	[qe-core] test fails in bootloader_start: redcurrant is down - trigger a job failure when an lpar is not available	Feedback	rfa1	QE-Core: Ready		Copied from #115094
115115	openQA Tests	virt_install: ERROR: an installation method must be specified	New				
115112	openQA Project	Conduct 5 Whys for "QEMU 6.2.0 assigns all CPUs to NUMA node 0 by default" size:M	In Progress	cdywan	Ready	2022-08-30	
115106	openQA Project	Cancelled jobs can end up being stuck associated with worker	Blocked	mkittler	Ready		
115103	QA	[tools] osc-plugin-qam reads Incident Priority from IBS but that was replaced by SMELT size:M	Feedback	osukup	Ready	2022-08-27	
115094	openQA Infrastructure	[tools] test fails in bootloader_start: redcurrant is down	Feedback	okurz	Ready	2022-10-13	Copied to #115118
115091	openSUSE admin	debuginfod.opensuse.org - not synced debuginfo packages	In Progress	pjessen			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
115079	openQA Tests	[qem][qe-core] Many test failures due to low performance on arm workers	New				Related to #114959, Related to #114688, Related to #114854, Related to #114956, Related to #113396
115067	ZSystems	libslirp: fix syntax error in ip6_icmp.h	New				
115058	openSUSE admin	the security-announce lists sends probes to the security list?	New				
115049	openSUSE admin	Adding Attachment to bugs on bugzilla returns Error	New				
115022	openQA Project	Complete unit test coverage (with coverage analysis) in os-autoinst/wheel-launcher	New		future		Copied from #115019
115019	openQA Project	os-autoinst/wheel-boot which can be used to test os-autoinst/wheel-launcher size:M	Workable		Ready		Copied from #115013, Copied to #115022
115016	openQA Project	Conduct a workshop to introduce wheels and discuss how to go forward	New		future		Copied from #115013
115013	openQA Project	os-autoinst-plugin as a wheel helper tool	New		future		Copied from #115004, Copied to #115016, Copied to #115019
115007	openQA Tests	[qem][qe-core] split "qam-minimal+base" into 2 parts, one is for installation, one is for later tests	In Progress	rfa1	QE-Core: Ready		
115004	openQA Project	Use github.com/os-autoinst/os-autoinst-wheel-launcher in os-autoinst-distri-opensuse as well	New		future		Copied from #115001, Copied to #115013
115001	openQA Project	Add documentation how to use/develop wheels visible on open.qa/docs	New		future		Copied to #115004
114992	openQA Infrastructure	Broken MM machines don't appear as available workers	New		future		Copied from #64700
114977	openQA Tests	kernel-rt server has no network access size:S	Workable	pcervinka	QE Kernel Current	2022-08-12	
114974	openSUSE Release Process	[qe-sap] hana-install is failing on SLE15SP4 SAP	New				
114953	openSUSE admin	Requests from LATAM being redirected to Ukrainian mirror?	Workable	andriinikitin			
114935	ALP	Add standard container host tests for ALP prototype in O3	In Progress	pdostal			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114866	openQA Infrastructure	Handle a trailing slash in NEEDLES_DIR correctly	New		future		Has duplicate #115283
114851	openSUSE admin	mirrorcache.o.o down (workaround in place)	Workable	andriinikitin			
114835	ZSystems	Update python-sqlite-fts4	New				
114826	openQA Project	tests/overview page overview may display outdated builds in certain cases	New		future		
114811	openSUSE admin	repo push to espejito.fder.edu.uy is stuck.	New	andriinikitin			
114808	openSUSE Leap 15.5	Setup snapshot of SLE Updates for Leap	New	lkocman	Alpha		
114802	openQA Infrastructure	Handle "QA network infrastructure Package loss alert" introduced by #113746 size:M	Feedback	mkittler	Ready	2022-10-12	Related to #113746
114799	ZSystems	Update python-pttrace	New				
114790	ZSystems	Fix kde-plasma	New				
114775	openQA Tests	[qem][qe-core] test fails in update_install - wrong setup for 12-SP3 LTSS	New				
114772	ZSystems	Python error in package bup	New				
114769	openQA Project	Have jobs fail if screen checks take too long, e.g. if there are "two many needles" after warning about it	New		future		Related to #114523
114763	openQA Tests	test fails in install_from_MSStore (wait_serial expected: "Serial Port has been opened...")	New				
114757	ZSystems	Fix missing declaration at tbb	New				
114754	ZSystems	Update elektra	New				
114751	ZSystems	'ByteSwap' has not been declared in doomsday	New				
114730	qe-yast	[Timebox: 16h] Investigate which job results block approval from qam-openqa review group	Workable		Current		
114727	openSUSE Release Process	[QE-SAP] remove 3 nodes tests	New	emiura			
114724	openQA Tests	[qe-sap] ctdb test on 2nodes-cluster test should accept other samba "aliases"	New	emiura			
114694	QA	Incident seems to have missing aggregate test results in qem-dashboard but openQA jobs exists size:M	Feedback	osukup	Ready	2022-08-26	Related to #110409, Related to #109310
114643	openQA Project	Add support for virtio keyboard and mouse on aarch64 QEMU	New		future		
114622	openQA Infrastructure	Identification of unused/idle machines by alarming when there is no traffic on the corresponding switch ports for some time	New		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114589	openSUSE admin	New mirror in Chile - opensuse.redlibre.cl	New	andriinikitin			Has duplicate #114574, Has duplicate #114848
114583	openSUSE admin	https://ftp.kddilabs.jp mirror redirects to http://ftp-srv2.kddilabs.jp (protocol downgrade)	New	andriinikitin			
114565	openQA Infrastructure	recover qa-power8-4+qa-power8-5 size:M	Blocked	mkittler	Ready	2022-11-01	Related to #115208, Copied from #114526
114550	openQA Tests	[qe-core] Ignored warnings about too many needles and detected stalls, in particular when checking grub2	New				Related to #114523
114529	openQA Project	RabbitMQ: Wrong id type for restart events	New		future		
114523	openQA Infrastructure	Deal with QEMU and OVMF default resolution being 1280x800, affecting (at least) qxl, but on aarch64, auto_review:"(?s)aarch64.*uefi.*no candidate needle.*grub":retry	Blocked	okurz	Ready		Related to #113794, Related to #114493, Related to #114550, Related to #114769, Copied from #111992
114505	openSUSE admin	Alwyzon Mirror no longer listed on openSUSE mirrors list	New	andriinikitin			Related to #113806, Related to #113728
114478	openSUSE Leap 15.5	Automation of publishing/creation packagehub subpackages	New	bigironman	Postprocessing	2023-05-31	
114475	openSUSE Leap 15.5	Package Hub subpackages (check for added/removed packages)	New	bigironman	Beta	2023-02-16	
114466	openQA Project	[qe-core] test fails in postgresql_server - serial console is unstable under certain conditions	New		future		
114463	openQA Tests	[qe-core][sporadic]test fails in btrfs_qgroups	New				
114454	openQA Project	Improve error message when HDD_1 is empty	New		future		
114448	openQA Infrastructure	malbec.arch.suse.de is unreachable via IPMI and more information is needed on racktables	Blocked	okurz	Ready		
114445	openQA Tests	[security] add stig and stig_remediated_selinux tests to 15-SP4 security maintenance job group	Blocked				
114439	openQA Tests	[qe-core] GUI shutdown does not work on s390 backend	In Progress	zluo	QE-Core: Ready		
114436	openQA Tests	[qe-core] Try out general RETRY=1 at medium level (follow up from: #109863)	New	szarate	QE-Core: Ready		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114421	openQA Project	Add a limit where it makes sense after we have it for /tests, query configurable	Workable		Ready		Related to #113189, Copied from #111770
114418	openSUSE admin	Possible problem in some South America (Brazil) mirror	New	andriinikitin			
114415	QA	[timeboxed:10h][spike solution] qem-bot comments on IBS size:S	Workable		Ready		
114412	openQA Project	Add support for "wait_screen_change" with "no_wait" option to allow to use on cases like "wait for every character to be typed" size:M	Workable		Ready		Copied from #109737
114403	openQA Tests	[qe-core] openQA doesn't give red or fail the case there even test fails in smt_server_install	In Progress	rfan1	QE-Core: Ready		Related to #113788
114400	openQA Infrastructure	[qe-core] Rebalance OpenQA worker distribution	New		future		Copied from #113701
114394	openQA Tests	[qe-core] test fails in zypper_ref on upgrade from Leap 15.0 to Tumbleweed on aarch64	New				
114370	openSUSE Leap 15.5	tag/branch all translations in git	New		Postprocessing		
114367	openSUSE Leap 15.5	openQA cleanup	New	jstehlik	Postprocessing		
114364	openSUSE Leap 15.5	[functional][u] lift access restrictions to iso in openQA	New		Postprocessing		
114361	openSUSE Leap 15.5	Review Release Retrospective	New		Postprocessing		
114358	openSUSE Leap 15.5	Release Retrospective is open	New		Postprocessing	2024-06-09	
114355	openSUSE Leap 15.5	Update Maintenance Documentation	New		GA		
114352	openSUSE Leap 15.5	Create social media backgrounds and badges	New		GA		
114349	openSUSE Leap 15.5	Social media marketing	New		GA		
114346	openSUSE Leap 15.5	update roadmap	New		GA		
114343	openSUSE Leap 15.5	check all wiki pages on release day	New		GA		
114340	openSUSE Leap 15.5	fix upgrade instructions in wiki	New		GA		
114337	openSUSE Leap 15.5	install Leap 15.X wiki pages as default	New		GA		
114334	openSUSE Leap 15.5	update opensuse wiki	New		GA		
114331	openSUSE Leap 15.5	move previous release to archive	New		GA		
114328	openSUSE Leap 15.5	update wiki pages	New		GA		
114325	openSUSE Leap 15.5	publish docu	New		GA		
114322	openSUSE Leap 15.5	marketing brainstorm session	New		GA		
114319	openSUSE Leap 15.5	remind opensuse.org admins, builds and infra of the release	New		GA		
114316	openSUSE Leap 15.5	find external BT seeders	New		GA		
114313	openSUSE Leap 15.5	get openSUSE in the Cloud	New		GA		
114310	openSUSE Leap 15.5	tag docker images	New		GA		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114307	openSUSE Leap 15.5	Adapt http://mirrors.opensuse.org to list the new release	New		GA		
114304	openSUSE Leap 15.5	Publish an article asking people to help promote the upcomi	New		GA		
114301	openSUSE Leap 15.5	Update the rsync modules to include new ISO and repo	New		GA		
114298	openSUSE Leap 15.5	install google alerts	New		GA		
114295	openSUSE Leap 15.5	change openSUSE-current	New		GA		
114292	openSUSE Leap 15.5	set up update-test project	New		GA		
114289	openSUSE Leap 15.5	notify mirror admins	New		GA		
114286	openSUSE Leap 15.5	update shop.opensuse.org	New		GA		
114283	openSUSE Leap 15.5	Shop: update wiki	New		GA		
114280	openSUSE Leap 15.5	request new box image and link	New		GA		
114277	openSUSE Leap 15.5	shop.opensuse.org	New		GA		
114274	openSUSE Leap 15.5	send announcement to opensuse-announce	New		GA		
114271	openSUSE Leap 15.5	translate release announcement	New		GA		
114268	openSUSE Leap 15.5	Gather info from major pieces of our release onto Major_fea	New		GA		
114265	openSUSE Leap 15.5	Add features from distrowatch	New		GA		
114262	openSUSE Leap 15.5	Get technical review	New		GA		
114259	openSUSE Leap 15.5	Get features page finished	New		GA		
114256	openSUSE Leap 15.5	Move Major Features to feature guide page	New		GA		
114253	openSUSE Leap 15.5	Write the Feature Guide	New		GA		
114250	openSUSE Leap 15.5	send press kit	New		GA		
114247	openSUSE Leap 15.5	Assemble press kit.	New		GA		
114244	openSUSE Leap 15.5	Write 'reviewers guide', the mail for the press	New		GA		
114241	openSUSE Leap 15.5	Create list of people who can be interviewed	New		GA		
114238	openSUSE Leap 15.5	Create a Press Kit and send it to the press	New		GA		
114235	openSUSE Leap 15.5	Get quotes from important people	New		GA		
114232	openSUSE Leap 15.5	Let our PR Agencies have one last look at the announcement	New		GA		
114229	openSUSE Leap 15.5	Get feedback on the draft press announce	New		GA		
114226	openSUSE Leap 15.5	Create a draft press announcement	New		GA		
114223	openSUSE Leap 15.5	Write Press Announcement	New		GA		
114220	openSUSE Leap 15.5	Write community announcement for news.o.o	New		GA		
114217	openSUSE Leap 15.5	Get screenshots taken	New		GA		
114214	openSUSE Leap 15.5	Assemble the Product highlights	New		GA		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114211	openSUSE Leap 15.5	Release Announcement	New		GA		
114208	openSUSE Leap 15.5	get.opensuse.org	New		GA		
114205	openSUSE Leap 15.5	release party poster	New		GA		
114202	openSUSE Leap 15.5	Create event pages on Facebook, Google+	New		GA		
114199	openSUSE Leap 15.5	Update release party wiki pages	New		GA		
114196	openSUSE Leap 15.5	Write release party invitation article	New		GA		
114193	openSUSE Leap 15.5	Release Parties	New		GA		
114190	openSUSE Leap 15.5	Create social media messages	New		GA		
114187	openSUSE Leap 15.5	Make sure we have the right people prepared to send out the	New		GA		
114184	openSUSE Leap 15.5	translate social media messages	New		GA		
114181	openSUSE Leap 15.5	update release number in IRC channel topic	New		GA		
114178	openSUSE Leap 15.5	scan mirrors	New		GA		
114175	openSUSE Leap 15.5	add lock tags	New		GA		
114172	openSUSE Leap 15.5	set attribute to reject requests	New		GA		
114169	openSUSE Leap 15.5	set link to /distributions/leap in countdown on www.o.o	New		GA		
114166	openSUSE Leap 15.5	communicate GM issues to marketing	New		GM		
114163	openSUSE Leap 15.5	ask maintenance to remove the test updates	New		GM		
114160	openSUSE Leap 15.5	Switch count down to hourly rendering	New		GM		
114157	openSUSE Leap 15.5	update web site with new languages	New		GM		
114154	openSUSE Leap 15.5	tell maintenance&security about GM	New		GM		
114151	openSUSE Leap 15.5	notify SCC team about Goldmaster	New		GM		
114148	openSUSE Leap 15.5	announce GM deadline internally	New		GM		
114145	openSUSE Leap 15.5	Send Gold Master announcement for developers	New		GM		
114142	openSUSE Leap 15.5	IPRQ	New		GM		
114139	openSUSE Leap 15.5	verify test updates are removed from the patterns	New		GM		
114136	openSUSE Leap 15.5	merge back maintenance updates	New		GM		
114133	openSUSE Leap 15.5	call to update release notes	New		GM		
114130	openSUSE Leap 15.5	evaluate results of manual testing with release manager	New		GM		
114127	openSUSE Leap 15.5	Security Audit	New		GM		
114121	openSUSE Leap 15.5	translate openSUSE-EULAs	New		GM		
114118	openSUSE Leap 15.5	submit translation packages	New		GM		
114115	openSUSE Leap 15.5	turn off tools	New		GM		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114112	openSUSE Leap 15.5	Verify that images are signed	New		GM		
114109	openSUSE Leap 15.5	create publish filter for NON_FTP_PACKAGES	New		GM		
114106	openSUSE Leap 15.5	communicate submission for mainteance to maintenance	New		GM		
114103	openSUSE Leap 15.5	remind maintenance to enable their update crawler	New		GM		
114100	openSUSE Leap 15.5	prepare GM on download server	New		GM		
114097	openSUSE Leap 15.5	old files kept in pontifex2:/srv/ftp/pub/opensuse/distribut	New	lkocman	GM		
114094	openSUSE Leap 15.5	enable OBS:Maintained attribute in :Update project	New		GM		
114091	openSUSE Leap 15.5	submit translation packages	New		GM		
114088	openSUSE Leap 15.5	update instlux files	New		RC		
114085	openSUSE Leap 15.5	sync :NonFree	New		RC		
114082	openSUSE Leap 15.5	update OpenSUSE_Localization_Teams	New		RC		
114079	openSUSE Leap 15.5	enable countdown on www.opensuse.org	New		RC		
114076	openSUSE Leap 15.5	announce package freeze	New		RC		
114073	openSUSE Leap 15.5	EULA review/update	New		RC		
114070	openSUSE Leap 15.5	prepare get.opensuse.org	New		RC		
114067	openSUSE Leap 15.5	merge back maintenance updates	New		RC		
114064	openSUSE Leap 15.5	make sure nvidia packages are ready for GA	New		RC		
114061	openSUSE Leap 15.5	communicate translation deadline	New		RC		
114058	openSUSE Leap 15.5	submit translation packages to Leap	New		RC		
114055	openSUSE Leap 15.5	verify piwik works	New		RC		
114052	openSUSE Leap 15.5	submit translation packages to Leap	New		RC		
114049	openSUSE Leap 15.5	openSUSE-EULAs up to date	New		RC		
114046	openSUSE Leap 15.5	remove README.BETA from oss repository	New		RC		
114043	openSUSE Leap 15.5	remove beta marks	New		RC		
114040	openSUSE Leap 15.5	make sure new maintenance packages end up in the release	New		RC		
114037	openSUSE Leap 15.5	eliminate duplicate binaries	New		RC		
114034	openSUSE Leap 15.5	set up redirects for repository structure on download.o.o	New		RC		
114031	openSUSE Leap 15.5	get rid of repochecker failures	New	m1in7442	RC		
114028	openSUSE Leap 15.5	clean up build fails	New		RC		
114025	openSUSE Leap 15.5	update desktop file translations	New		RC		
114022	openSUSE Leap 15.5	Create release counter	New		Beta		
114019	openSUSE Leap 15.5	Make sure hot-patched change being upstreamed	New	m1in7442	Beta		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114016	openSUSE Leap 15.5	add new release to OBS distributions	New	lkocman	Beta		
114013	openSUSE Leap 15.5	verify release notes correctly setup	New		Beta		
114010	openSUSE Leap 15.5	call for translation	New		Beta		
114007	openSUSE Leap 15.5	Call for testing - BetaPizza Parties	New		Beta		
114004	openSUSE Leap 15.5	tell nvidia packager to upload drivers	New		Beta		
114001	openSUSE Leap 15.5	Publish announcement of Beta	New		Beta		
113998	openSUSE Leap 15.5	Security Audit	New		Beta		
113995	openSUSE Leap 15.5	submit translation packages to Leap	New		Beta		
113992	openSUSE Leap 15.5	submit translation packages to devel projects and Factory	New		Beta		
113989	openSUSE Leap 15.5	verify betaversion in product files	New		Beta		
113986	openSUSE Leap 15.5	notify cloud/container/appliance teams of the upcoming rele	New		Beta		
113983	openSUSE Leap 15.5	notify all package maintainers that their package is in Lea	New		Beta		
113980	openSUSE Leap 15.5	update copyright year in release notes	New	lkocman	Beta		
113977	openSUSE Leap 15.5	run desktop-file translation extractor	New		Beta		
113974	openSUSE Leap 15.5	mirror the release internally	New	lkocman	Beta		
113971	openSUSE Leap 15.5	interlock	New	lkocman	Beta	2022-09-21	
113968	openSUSE Leap 15.5	enable i586 packages that need it	New	mlin7442	Beta		
113965	openSUSE Leap 15.5	create component for a new Leap version in weblate	New		Beta		
113962	openSUSE Leap 15.5	verify sle sync	New	lkocman	Beta		
113959	openSUSE Leap 15.5	ask community to add repo xml	New		Beta		
113956	openSUSE Leap 15.5	get rid of repochecker failures	New	mlin7442	Beta		
113953	openSUSE Leap 15.5	clean up temporary SLE forks	New	mlin7442	Beta		
113950	openSUSE Leap 15.5	submit translation packages	New		Beta		
113947	openSUSE Leap 15.5	release maintenance test updates	New		Beta		
113944	openSUSE Leap 15.5	Maintenance openQA setup	New	jstehlik	Beta		
113941	openSUSE Leap 15.5	create update channel	New	lkocman	Beta		
113938	openSUSE Leap 15.5	copy sources of previous release	New	lkocman	Alpha		
113935	openSUSE Leap 15.5	enable iso syncing to openQA	New	jstehlik	Alpha		
113932	openSUSE Leap 15.5	setup openQA	New	jstehlik	Alpha		
113926	openSUSE Leap 15.5	update branding	New		Alpha		
113923	openSUSE Leap 15.5	publishing and mirror setup	New	lkocman	Alpha		
113920	openSUSE Leap 15.5	create test plan for manual testing	New	lkocman	Alpha	2023-01-25	

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
113917	openSUSE Leap 15.5	make sure test updates are in the patterns	New		Alpha		
113914	openSUSE Leap 15.5	verify betaversion in product files	New		Alpha		
113911	openSUSE Leap 15.5	prepare get.opensuse.org	New	lkocman	Alpha		
113908	openSUSE Leap 15.5	submit new Factory packages to Leap	New	m1in7442	Alpha		
113905	openSUSE Leap 15.5	create basic wiki structure for new release	New		Alpha		
113902	openSUSE Leap 15.5	Setup release notes	New		Alpha		
113899	openSUSE Leap 15.5	upload schedule internally	New	lkocman	Alpha		
113896	openSUSE Leap 15.5	sync changes from SLE packages	New		Alpha		
113893	openSUSE Leap 15.5	update all packages that hardcode the distribution version	New		Alpha		
113890	openSUSE Leap 15.5	enable bots/tools	New	lkocman	Alpha		
113881	openSUSE Leap 15.5	create external sources list	New		Alpha		
113878	openSUSE Leap 15.5	add openqa upgrade tests to/from previous release	New	jstehlik	Alpha		
113875	openSUSE Leap 15.5	enable CI for YaST	New		Alpha		
113872	openSUSE Leap 15.5	copy WSL subproject	New		Alpha		
113869	openSUSE Leap 15.5	enable legaldb scan	New		Alpha		
113866	openSUSE Leap 15.5	prepare package translations	New		Alpha		
113863	openSUSE Leap 15.5	update .treeinfo file to new version	New		Alpha		
113860	openSUSE Leap 15.5	adjust prjconf	New	lkocman	Alpha		
113857	openSUSE Leap 15.5	Update 000update-repos config.yml	New	m1in7442	Alpha		
113854	openSUSE Leap 15.5	Add required checks to staging projects	New		Alpha		
113851	openSUSE Leap 15.5	announce start of development	New	lkocman	Alpha		
113848	openSUSE Leap 15.5	ask for scc enablement	New	lkocman	Alpha		
113845	openSUSE Leap 15.5	clarify source code offer	New	lkocman	Alpha		
113842	openSUSE Leap 15.5	run desktop-file translation extractor	New	sbrabec	Alpha	2023-01-25	
113839	openSUSE Leap 15.5	update openSUSE-release package	New	m1in7442	Alpha		
113836	openSUSE Leap 15.5	set end of life attribute in product file	New	lkocman	Alpha		
113833	openSUSE Leap 15.5	setup subproject for containers	New		Alpha		
113821	openSUSE Leap 15.5	Create openSUSE:Leap:X.Y project in OBS	New	m1in7442	Alpha		
113806	openSUSE admin	ZA mirror not showing on mirrors.o.o	New	andriinikitin			Related to #113728, Related to #114505
113800	openQA Infrastructure	Setup o3 to run rootless containers on worker hosts	New		future		Copied from #109737

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
113797	QA	Automated alerts and reminders about SLO's for openqatests size:M	Feedback	cdywan	Ready	2022-08-23	
113794	openQA Project	Use prepared OVMF image with expected settings size:M	Workable		Ready		Related to #114523, Copied from #111992
113779	openQA Tests	[sle][security][backlog][s390x][secureboot] implement secureboot tests on s390x platform	New				
113761	openQA Project	jobs restarted with `RETRY` have a comment, so the build gets the grey "commented" 'badge' if all failed jobs were retried	New		future		
113758	openQA Project	Jobs restarted with `RETRY` are not shown as 'clones', so it is hard or impossible find the original job	New		future		Related to #104007
113737	openQA Tests	[qe-core] Improve conflict handling in update_install - read conflicts from the package metadata instead of a hash	New		QE-Core: Ready		Copied from #95863
113734	qe-yast	Add maintenance updates as additional add-on products via Driver Update	In Progress	tinawang123	Current		
113731	qe-yast	Add maintenance updates as additional add-on products iteratively with libyui REST	In Progress	VANASTASIADIS	Current		
113728	openSUSE admin	mirror.dogado.de lost Link	New	andriinikitin			Related to #113806, Related to #114505
113725	openQA Tests	Make autoyast tests exit when the autoyast profile encounter issues	New				
113710	openQA Project	https://build.opensuse.org/package/show/devel:openQA/os-autoinst_dev and other packages should be triggered whenever git updates	New		future		Has duplicate #114914
113701	openQA Infrastructure	[qe-core] Move workers back to grenache	Blocked		QE-Core: Ready		Copied from #113528, Copied to #114400
113689	openQA Tests	[qe-sap] Incorrect shortcut key in welcome text mode for 15SP4 SLES Full installation	New				
113674	openQA Infrastructure	Configure I/O alerts again for the webui after migrating to the "unified alerting" in grafana size:M	Workable		Ready		Related to #112733
113671	openQA Infrastructure	[timeboxed][10h] Configure write of I/O panels to be on the negative Y-axis again once we're on grafana 8.4 size:S	Feedback	mkittler	Ready		Related to #112733
113647	qe-yast	Automate upgrade from SLE-15-SP3 with MUs to SLE-15-SP4 GM	In Progress	JRivrain	Current		
113644	qe-yast	[Epic] Add upgrades to SLE-15-SP4 in YaST MUs	Workable	JERiveraMoya	Current		
113635	openSUSE admin	Wiki correction / HCL:Radxa Zero	New				
113632	openSUSE admin	How to request for mirror rsync adjustments?	New	pjessen			Related to #111246

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
113573	openQA Tests	[qe-core] test fails in chromium - Move x11/setup to execute right after first_boot or boot_to_desktop	New				
113570	openQA Tests	[qe-core] test fails in setup - improve robustness launching and closing x11 programs	New				
113567	qe-yast	test fails in firstboot_language_and_keyboard - Page took too long to timeout	New				
113540	openQA Tests	[qe-core] error message in autoinst-log.txt "Settings key '_now_in_workerconf_NETDEV' is invalid at /usr/lib/os-autoinst/bmwqemu.pm line 90."	New				
113531	openQA Tests	[qe-core] test fails in qam_zypper_patch - automate reporting of bugs when there are conflicts	New				Related to #111320
113525	qe-yast	[sle][migration][sle15sp5][HA] deploy HA migration test cases into migration ha job group	In Progress	hjluc			
113495	openQA Project	[ui/ux] Priority display improvement suggestion	New		future		Related to #49400
113492	qe-yast	Create equivalent yast2_firewall test module based on libyui-rest-api	Workable		Current		
113477	openQA Infrastructure	Get replacements for o3+osd top of rack switch	New		future		Copied from #111473
113468	openQA Project	hotkeys for jumping over thumbnails in the openQA "left" and "right" seem to be invoked twice when job page was open since the job was in "scheduled" or "running"	New		future		
113450	openQA Tests	[qac][container][podman][azure] test fails in podman due to zypper error auto_review:"Media source .*http://download.opensuse.org/tumbleweed/repo/oss/.*" does not contain the desired medium".:retry	New				
113441	openQA Project	Try to mitigate "VNC typing issues" with disabled key repeat in linux tty's of qemu tests	New		future		Related to #43889, Copied from #110542

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
113435	openQA Tests	[desktop][qe-core][sporadic] test fails in firefox_downloading due to empty download list expected but not empty auto_review:"(?s)found firefox-downloading-menu.*no candidate needle with tag.*firefox-downloading-blank_list.*matched":retry	New				Related to #111207, Related to #110662, Related to #110569, Related to #101112, Related to #97907, Related to #88048, Related to #68929, Related to #62264
113432	openQA Project	Changing filters on /tests/overview queries having multiple flavors selected looses all flavors but one	New		future		
113408	openQA Project	bot-ng trigger test two times for incidents	New		future		
113402	openQA Project	Handle error messages in existing helm chart CI test logs	New		future		
113366	openQA Infrastructure	Add three more Prague located OSD workers size:M	Feedback	okurz	Ready	2022-09-19	Copied from #104970
113360	openQA Tests	[qe-core] Performance: runnig LibreOffice on 42.x upgraded systems takes > timeout s	New				
113357	openQA Infrastructure	UEFI PXE or "network boot" support within .qa.suse.de size:M	Workable		future		
113342	openSUSE admin	ARC support for openSUSE MTAs	New				
113318	openQA Project	openQA live view stays blank when browser tab is staying open on scheduled jobs until jobs start size:M	Workable		future		
113297	openQA Tests	[qe-core] Increase the coverage of test scenarios in Leap Maintainance - Proposal for tests from SLES to be added to leap	In Progress	mloviska	QE-Core: Ready		
113240	openQA Project	openqa-worker@.service returns 0 even when it fails to start	New		future		Copied from #105855
113195	openSUSE admin	Request access to mirrors	Feedback	andriinikitin			
113165	openQA Tests	[sle][security][backlog][FIPS]Implement installation test with separate /boot partition - make sure it can pass on next official build	New	bchou			Copied from #112028
113162	openQA Tests	[sle][security][backlog][FIPS]Implement & Integrate LUKS test case into openQA - make sure test can pass in new official build	New	bchou			Copied from #109163
113147	openQA Tests	[qe-core] salt_master: test continues despite 'fatal error' (cannot conect) - no logs exported	New				
113126	openSUSE admin	mirrors.opensuse.org - two sections for "Asia" and "Oceania" ?	Workable	andriinikitin			Related to #104550

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
113117	openSUSE admin	Unable to log in to forums.o.o	Feedback	malcolmlewis			
113111	openSUSE admin	lists.opensuse.org - webserver backend timeouts - nginx 504 gateway timeout	New				Related to #102203, Related to #101842, Related to #94540, Related to #101848, Related to #104899
113105	openSUSE admin	New Mirror in France - mirror.ibakerserver.pt	Feedback	andriinikitin			
113078	openQA Project	no investigation job triggered for one case, not even "retry" job?	New		future		
113075	openQA Tests	[opensuse] tvn: No provider of 'python3-tvm' found.	New	ggardet_arm			
113069	openSUSE admin	login failure on bugzilla.opensuse.org	New	SUSE-IT			
113018	openSUSE admin	there is a Swiss mirror, but I'm being redirected to Poland or Russia?	New				
112961	openQA Project	[epic] Followup to "openqa.suse.de is not reachable anymore, response times > 30s, multiple alerts over the weekend"	New		future		
112949	openQA Project	Exercise to switch off non-critical features and conduct emergency drills	New		future		Copied from #112946
112946	openQA Project	Extend openQA documentation with best practices what to do after migration, e.g. look at pg_stats	New		future		Copied to #112949
112943	openQA Infrastructure	Consider running explicitly triggered `vacuum ANALYZE` after every database migration	New		future		
112928	openSUSE admin	mailman3 - when a runner dies, why isn't it just restarted?	New				Related to #95242
112913	openQA Tests	[qe-sap] test fails in Sysctl - Sysctl_net_ipv4_ping_group_range	New				
112910	openQA Tests	[qe-core] test fails in redis	New				Related to #111128
112903	openQA Project	carried over bugref+label comment undeleteable	New		future		
112898	QA	Minion workers alert triggering on and off size:M	Blocked	okurz	Ready	2022-09-23	Related to #96380
112895	ALP	SelfInstall ALP Images fail in image_checks	Workable				
112874	openQA Project	Jobs stuck in assigned, worker reports to be "currently stopping" for > 21h	New		future		
112871	QA	obs_rsnc_run Minion tasks fail with no error message	New		future		Copied from #70768
112868	openQA Project	Helpful instructions to prevent incomplete cluster restarts	New		future		
112862	openQA Project	[saga][epic] Future ideas for easy multi-machine handling: MM-tests as first-class citizens	New		future		Copied from #103962

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
112850	openQA Infrastructure	Make pgstatstatements persistent on OSD (in salt)	New		future		Copied from #112718
112829	ALP	ALP uefi jobs fail in disk_boot	Workable				
112787	openQA Infrastructure	Use different users for our database accesses so that we can debug where load comes from	New		future		Copied from #112718
112769	openQA Infrastructure	errors from telegraf on osd webUI "[inputs.procstat] Error in plugin: open /sys/fs/cgroup/systemd/system.slice/salt-master.service/cgroup.procs: no such file or directory", same for openqa-scheduler.service	New		future		Related to #112718
112748	openQA Project	Jobs are started despite their chained parent job ran into a timeout	New		future		
112742	openQA Project	[tools] aarch64 - qemu-img: /var/lib/openqa/pool/14/raid/hd0-overlay0: Image is not in qcow2 format	New		future		Related to #109319
112736	openQA Project	Better alert based on 2022-06-18 incident	New		future		Related to #112718
112691	openQA Tests	[qe-core]test fails in systemd_rpm_macros because of missing depedencies	Blocked	dheidler	QE-Core: Ready		
112676	openQA Tests	[qe-core] All tests fails in dracut_enhanced	Blocked	mloviska	QE-Core: Ready		Related to #97007
112649	openQA Tests	[qe-core][sporadic] test fails in firefox_audio - looks like plasma session is crashing, is 2GB of RAM enough for KDE + Firefox? auto_review:"(?s)Stall detected.*no candidate needle.*test-firefox_audio-1"	New				
112589	qe-yast	Adapt yast2_instserver for sp4 in MU	New				Related to #112577
112577	qe-yast	Apply workaround for yast content not being loaded for MU sp4	In Progress	shukui	Current		Related to #112589
112574	qe-yast	Migrate qam-yast_self_update+15 (only the part before adding add-ons) to libyui REST in YaST MU	In Progress	amanzini	Current		Related to #108227
112571	qe-yast	[Epic] Enable libyui REST in YaST MU	Workable		Current		
112547	openQA Tests	[qe-core] test fails in groupwise - make coredumps more visible	New				Copied from #112514
112409	ALP	[epic] PoC for openSUSE ALP testing in openQA	Workable				
112397	openQA Tests	[sle][migration][sle15sp5][Regression] re-design migration regression cases: setup demo cases	Blocked	zoecao			
112367	QA	[tools] python-paramiko on Leap/SLE throws exception with ed25519 key size:M	Blocked	jbaier_cz	Ready		
112349	openQA Project	Provide an option to always clone the latest version of the scenario run by the job	New		future		Related to #109707, Copied from #112325
112343	openQA Tests	[kernel]Optimize SLES installation tests	New	MDoucha			
112340	openSUSE admin	get.o.o/legacy returns 500	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
112337	openQA Project	[ui/ux][easy] OpenQA admin UI: Link to last match of a needle points to invalid URL size:M	Workable		future		
112325	openQA Project	Original job group should be visible in cloned jobs	New		future		Copied from #112322, Copied to #112349
112322	openQA Project	Scheduled product should work for cloned jobs	New		future		Copied to #112325
112319	openQA Project	Better and earlier checks of test code against "wrong API usage"	New		future		Related to #99663
112283	openSUSE admin	download issues with Leap 15.3 and 15.4	Feedback	andriinikitin			
112268	QA	[teregen] Integrate productdefs generator inside template generator	New		future		Copied from #87755
112256	openQA Project	Some children of parent job not cancelled (or later, restarted) when parent `parallel_failed` due to another child's parallel job failing	New		future		Related to #110458
112226	openQA Project	[sporadic] swtprm socket not found anymore after loading from snapshot size:M	Workable		future		Related to #112241
112223	openQA Tests	[sle][TW][security][backlog][FIPS] Implement & Integrate sssd test case into openQA	In Progress	bchou			
112211	openSUSE admin	mirrorcache-eu: URL transformed to HTTPS due to an HSTS policy	New	andriinikitin			
112208	openSUSE admin	openSUSE-Leap-15.4-DVD-x86_64-Media.iso redirected to openSUSE-Leap-15.4-DVD-x86_64-Build243.2-Media.iso	New				
112187	openQA Tests	[sle][security][backlog][FIPS] Implement & Integrate ntp_client test case into openQA	New	bchou			
112184	openQA Tests	[qe-sap] test fails in installation: timeout hit on during stage2	New				
112181	openQA Tests	[sle][security][backlog][FIPS] test fails in openvswitch_ssl due to POX and python3 updated	Blocked	bchou			
112172	openQA Tests	[sle][security][backlog][FIPS] Implement & Integrate libqt5-qtbase test case into openQA	New	bchou			
112157	openQA Tests	[qe-core] test fails in sshfs	New				
112148	openQA Tests	[sle][security][backlog][FIPS] Implement & Integrate bind test case into openQA	New	bchou			
112133	openSUSE admin	New Project on build.opensuse.org	Feedback	opensuse-admin-obs			
112115	qe-yast	[Epic] Finalize split of Core Maintenance Updates adding remaining test suites to YaST Maintenance Updates	Workable		Current		
112112	openQA Tests	[qac] script_retry does not retry if timeout is not able to kill the inner command in 3sec	New				
112109	openQA Tests	[sle][security][backlog][FIPS] Implement & Integrate liboauth test case into openQA	New	bchou			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
112103	openQA Tests	[sle][qe-core] test fails in wget_ipv6 - ERROR 503: Service Unavailable - replace zq1.de with opensuse	New				Copied from #111965
112055	openQA Tests	[sle][migration][sle15sp5][HA] - We can enhance the current HA with some ideas from Migration	New				
112049	openQA Tests	[sle][migration][backlog][HA] need to improvement point for ha-geo module	New				
112046	openQA Tests	[sle][migration][backlog][HA] need to fix the the bless module list for HA media migration cases	New				
112001	openQA Project	[timeboxed][spike solution] Pin multi-machine cluster jobs to same openQA worker host based on configuration	New		future		
111992	openQA Project	Deal with QEMU and OVMF default resolution being 1280x800, affecting (at least) qxl size:M	Blocked	okurz	Ready		Related to #111866, Related to #111863, Copied to #113794, Copied to #114523
111974	invisAD-setup	Problem mit DNS bei Übernahme eines bestehenden AD	In Progress	flacco	14.3	2022-06-30	
111929	openQA Project	[epic] Stable multi-machine tests covering multiple physical workers	Blocked	okurz	future		
111908	openQA Project	Multimachine failures between multiple physical workers	New		future		
111902	openSUSE admin	DMARC check failing	In Progress			2022-06-06	
111893	openQA Tests	[desktop] test fails in change_password	New				
111860	openQA Project	[epic] Upgrade all our infrastructure, e.g. o3+osd workers+webui and production workloads, to openSUSE Leap 15.4	Blocked	okurz	Ready	2022-11-01	Copied from #99183
111848	openSUSE admin	Replace matrix-appservice-webhook with matrix-hookshot	New	hellcp			
111842	openSUSE admin	Re: Login problems with events.opensuse & Weblate for user bittin	Feedback	weblate-admins			
111830	openQA Tests	[leap15.4][incidents][qe-core] test fails in graphicsMagick - screensaver starts	New				
111824	openQA Tests	[desktop] [sporadic] test fails in login_test	New				
111752	openQA Tests	[leap][qe-core] test fails in xterm - mistyping test string due to lost focus	Feedback	mloviska	QE-Core: Ready		Related to #110542
111749	openSUSE admin	OpenSUSE mirror register	Feedback	andriinikitin			
111746	qe-yast	test fails in yast2_lan_restart - fails to dig suse.com or got error(aarch64 only)	New				
111743	qe-yast	Add AutoYaST test suites for chained dependencies in YaST Maintenance Updates (rest of products)	In Progress	geor	Current		Related to #112352
111734	openQA Tests	[sle][migration][backlog] To automatic Jira feature feature SLE-21595 - Create an RMT container for SLE 15 SPx to bring the SLE world closer to the cloud- and container-native world	In Progress	tinawang123			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
111725	openSUSE admin	problem with mirrors	Feedback	andriinikitin			Related to #111722
111719	openSUSE admin	request sync permissions to build a test repo here	Feedback	andriinikitin			
111710	QA	[qa-tools] [tools] remove usage of *_TEST_TEMPLATE vars in qem-bot and openQA media definition if favor of *_TEST_REPOS size:M	Feedback	osukup	Ready	2022-08-23	Related to #109707
111677	openSUSE admin	Decomission of unused machines	Feedback	hellcp			
111662	openQA Tests	[sle][migration][backlog] Need update test matrix for new test via ssh connection	New				
111599	openQA Tests	[opensuse] Drop tflite2 test: tensorflow2 has been removed	Feedback	ggardet_arm			
111596	openQA Tests	[desktop] KDE/Plasma desktop runner: incomplete commands typed	New				
111593	openQA Tests	[qe-core][kde] dolphin was not closed	New				
111584	QA	upload_logs issue uploading files with space in the filename	New		future		
111554	openSUSE admin	qcow2 sha256 issue	Feedback				
111548	openSUSE admin	New machine and oidc info for fedocal	New	opensuse-admin			
111533	openQA Tests	[desktop] test fails in start_wayland_plasma5	New				
111473	openQA Infrastructure	Get replacements for imagetester and openqaworker1 size:M	Feedback	mkittler	Ready	2022-08-20	Related to #115418, Copied to #111986, Copied to #113477
111449	openQA Tests	[qe-core][leap15.3][Incidents] test fails in updates_packagekit_gpk - nothing provides 'python3-iniconfig'	Blocked	punkioudi			
111431	openQA Tests	[sporadic] test fails in firefox	New				
111419	openQA Tests	[desktop] test fails in NM_wpa2_enterprise - should click cancel button in case wifi is connected	New				
111404	openSUSE admin	Account dismesso	In Progress	andriinikitin		2022-06-30	
111398	openQA Tests	[qe-core] Capture HDMI output of openqa raspberry SUTs	In Progress	dheidler			
111347	QA	[saga][epic] Properly maintained Maintenance QA tooling	Blocked	okurz	Ready	2022-08-20	Copied from #99303
111338	QA	Open source https://gitlab.suse.de/qa-maintenance/mtui size:M	In Progress	cdywan	Ready		Copied to #111341
111314	openQA Project	_SECRET_ variables are exposed in vars.json when the job is not completed.	Workable		future		Related to #110518
111260	openQA Tests	[qe-core] Automate or script moving the assets to fixed directory	In Progress	mloviska	QE-Core: Ready		Copied from #111255
111258	openQA Tests	[qe-core] Increase the coverage of test scenarios in Leap maintainance	Blocked		QE-Core: Ready		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
111254	openQA Project	Cover code of os-autoinst path backend/ fully (statement coverage) size:M	Workable		Ready		Blocked by #109620, Copied from #111251
111246	openSUSE admin	/srv/bs/bin/needed_push	In Progress	pjessen		2022-08-08	Related to #113632
111234	openQA Project	Add version to job group display	New		future		
111231	qe-yast	Remove validation from jobs svirt-hyperv-* failing due to console reboot (poo#97745) in YaST group	Workable		Current		
111216	openSUSE admin	Broken symlinks in OpenSuse main rsync server	New				
111212	openQA Tests	[qe-core] test fails in libqca2	New				Related to #111716
111210	openQA Tests	[qe-core] frequent timeout in "rust" test	New				
111198	openSUSE admin	root@download.opensuse.org - running daily cronjob scripts	New				
111188	openSUSE admin	mirrorcache@localhost	New	pjessen			
111183	openQA Tests	[sle][migration][sle15sp5][regression]test fails in install_service- garbage after JSON object, at character offset 15	Feedback	leli			
111174	openQA Tests	[opensuse] test fails in updates_packagekit_gpk - Arm - setting idle-delay returns no output (blocks a lot of other tests)	New	ggardet_arm			
111171	openQA Infrastructure	Handle installation of new FC switch size:M	Feedback	okurz	Ready		
111168	openQA Tests	[qe-core] - test fails in yast2_system_settings - unexpected output (looks like dmesg to me)	New				
111135	openQA Project	Enhance email notification message content for about failed and unreviewed jobs	New		future		Related to #111215
111128	openQA Tests	[qe-core] test fails in redis - Unexpected serial output for redis on Xen backend	In Progress	dvenkatachala	QE-Core: Ready		Related to #112910
111107	openSUSE admin	Can't login the manage list because suddenlink blocks opensuse list - need to change to gmail	Workable				
111096	openSUSE admin	Increase max upload size for wiki (currently 2MB)	New				
111093	openQA Tests	[containers][sporadic][s389x] test fails in boot_to_desktop with auto_review:"The SSH Port in the SUT could not be reached within 1 minute":retry	New				
111072	openQA Project	[epic] Extend filtering on /tests and /tests/overview	New		future		
111066	openQA Project	Document suggested workflows for multiple teams reviewing openQA test results size:M	Workable		Ready		
111051	openQA Tests	[qe-sap] Server-DVD-HA-Incidents-x86_64 timeouts	New				
111016	qe-yast	Improve yast2 kdump	New		Current		
110938	openQA Tests	[qe-core] rls rust fail in update_install	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
110884	QA	[epic] Properly maintained open source mtui+osqam	Blocked	okurz	Ready		
110878	openQA Tests	[desktop] test fails in brasero_launch - Help window not shown	New				
110872	openQA Tests	[qe-core] tcpdump against ovs_server times out	New				
110863	qe-yast	Migrate create_hdd_gnome in Functional group to use AutoYaST (only svirt-xen-*)	Workable		Current		
110848	qe-yast	[Epic] Extend SLE testing with RMT registration	Workable	JERiveraMoya	Current		
110845	openQA Tests	test fails in selfinstall	Feedback				
110836	QA	[epic] future qem-bot improvements	New		future		Copied from #109641
110833	openQA Project	[saga][epic] Scale up: openQA can handle a schedule of 100k jobs with 1k worker instances	New		future		Copied from #64746
110824	openQA Project	The live view does not work for directly chained jobs	Feedback		future		
110800	openSUSE admin	opensuse-hotstuff: packaging of /etc/rsyncd.d/*	New				
110794	openQA Project	Applying carry-over retroactively	New		future		Related to #110881
110782	openQA Tests	[sle][migration][backlog] test fails in installation - can't connect to upgraded system for autoyast test on z/VM via ssh connection	New	leli			
110779	qe-yast	Migrate test suite 'create_hdd_gnome_libyui' from PowerKVM to PowerVM	Workable		Current		
110776	qe-yast	Migrate sles+sdk+proxy_SCC_via_YaST from PowerKVM to PowerVM	In Progress	zoecao	Current		
110773	qe-yast	Migrate modify_existing_partition from PowerKVM to PowerVM	Workable		Current		
110770	qe-yast	[Epic] Remove dependency of create_hdd_gnome in PowerKVM in YaST group	Workable		Current		Related to #107674
110752	openSUSE admin	apparently inactive mirror - http://repo.opensuse.id/	Feedback	andriinikitin		2022-05-20	
110740	openQA Tests	[qe-core] test fails in ovs_client: The IP address is lost when openvswitch-ipsec.service is restarted	New				
110731	openQA Tests	[sle][migration][backlog] To automatic Jira feature PM-3278, Leap Micro 5.2 to SLE Micro 5.2 migration	New	tinawang123			
110725	openQA Project	Unexpected behavior for cache service under k3s when the CACHE_MIN_FREE_PERCENTAGE is set size:M	Workable		future		Related to #110524
110635	openQA Tests	[qe-core] Improve rpi realhw worker setup	New				
110632	openQA Project	Capture stderr of job_done_hooks as well	New		future		
110611	openQA Tests	[qe-core] test fails in start_external_testkit_offline	New				
110545	openQA Infrastructure	Investigate and fix higher instability of openqaworker-arm-4/5 vs. arm-1/2/3 - further things to try size:M	Blocked	okurz	Ready		Copied to #111578
110539	openQA Infrastructure	Ask OBS team if they would like to swap ARM workers with us	New		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
110521	openQA Infrastructure	Improve QA related server room management, network topology and configuration size:M	Workable		future		Copied from #109746
110482	openSUSE admin	ls: cannot access '/home/mirror/publish_logs/15.2/2021/12/29/*-deletes.log': No such file or directory	In Progress	pjessen			
110479	openSUSE admin	apparently inactive mirror - http://mirrors.tuna.tsinghua.edu.cn/opensuse/	Feedback	andriinikitin		2022-05-20	
110470	qe-yast	X-Forwarding via SSH is very slow on ppc64le	New		Current		
110467	openQA Infrastructure	Establish reliable tap setup on ow14	New		future		Related to #104970
110458	openQA Project	[epic] Improve `RETRY=...`-behavior for jobs with dependencies	New		future		Related to #112256
110425	qe-yast	test fails in boot_encrypt - ends up in emergency shell	New				
110422	openQA Tests	[opensuse] test fails in gnuhealth_client_first_time - change of ui reneeding needed	New				

...