

## Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
217	Travel Support and merchandising mgmt	Find a sustainable way to deliver promotional items to events and ambassadors	In Progress			2014-05-14	
229	Travel Support and merchandising mgmt	find out for each weight category what the shipping costs are per country	In Progress				Related to #225
233	Travel Support and merchandising mgmt	find out shipping costs per category per country with the current SUSE setup	In Progress				
237	Travel Support and merchandising mgmt	Create the boxes to be send out	New				
238	Travel Support and merchandising mgmt	Make event plan for the rest of the year	New				
239	Travel Support and merchandising mgmt	Propose event plan to the board and get input.	New				Related to #271
369	USB Sticks	USB stick support in Studio	New	_miska_		2014-12-01	
479	Travel Support and merchandising mgmt	Order materials for the box	New				
480	Travel Support and merchandising mgmt	Contact Suppliers and get quotes	In Progress				
481	Travel Support and merchandising mgmt	Set up PO	New				Blocks #484
482	Travel Support and merchandising mgmt	Set up the PO's needed	New				
483	Travel Support and merchandising mgmt	Collect artwork for all items	New				Blocks #484
484	Travel Support and merchandising mgmt	Order items.	New				Blocked by #481, Blocked by #483
485	Travel Support and merchandising mgmt	Get artwork list reviewed	In Progress				
486	Travel Support and merchandising mgmt	Get artwork created	New				
488	Travel Support and merchandising mgmt	Communicate new merchandising program to the community	New				Related to #700
490	Travel Support and merchandising mgmt	Update our wiki pages	New				
491	Travel Support and merchandising mgmt	Set up a location where our arwork can be easily downloaded for modification and local printing	New				
696	Travel Support and merchandising mgmt	Proper openSUSE/SLES packages	New	ancorgs	Post 1.2		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
698	Travel Support and merchandising mgmt	Better mailers	New	ancorgs	Post 1.2		
699	Travel Support and merchandising mgmt	Better currency management	New	ancorgs	Post 1.2		
1110	Travel Support and merchandising mgmt	Deadlines and tasks for the design/artwork and the production of merchandising	New	toscalix		2013-11-21	
1261	Travel Support and merchandising mgmt	Create/improve openSUSE Ambassador Program tooling	New				
1295	Staging project workflow	Define how submitters can specify dependencies	New				Related to #1607
1321	Staging project workflow	Make sure packages build reliable	New		Easy hacks		
1322	Staging project workflow	libarchive fails often	New		Easy hacks		
1325	Staging project workflow	Create queue filter for staging	New				
1360	Staging project workflow	fix v4l-utils and xf86-input-wacom bootstrapping	New		Easy hacks		
1521	Staging project workflow	Check for metadata corruption and fallback to better default	New		Future		
1583	Staging project workflow	support declines	New				
1672	Staging project workflow	staging list should make suggestions	New				
1761	Staging project workflow	Whole staging API object should be singleton	New		Easy hacks		
1808	Staging project workflow	python3-base fails randomly	New		Easy hacks		
1908	Staging project workflow	Improve test coverage	New		Easy hacks		
2524	openQA Project	[webui] better display of test suite variable settings	New		future		Related to #2214, Has duplicate #10908
2580	Staging project workflow	Update <a href="https://en.opensuse.org/openSUSE:Factory-tested">https://en.opensuse.org/openSUSE:Factory-tested</a>	New				
2622	Staging project workflow	obs_factory: test suite	In Progress	ancorgs			
2626	Staging project workflow	obs_factory: factory-tested dashboard	New				
2634	Staging project workflow	obs_factory: bug with rack-mini-profiler and engines	New				
2822	Staging project workflow	Add a comment in the staging prj if openQA fails	New				
2824	Staging project workflow	comment in staging prj if repo checker has a problem	New				
2894	Staging project workflow	Change cached condition	New				
2942	Staging project workflow	accept staging links new deps	New		Future		
3016	Staging project workflow	Invalidate builddepinfo for the cycle detector	New				
3112	Staging project workflow	don't send change_devel to staging	New				
3252	Travel Support and merchandising mgmt	Deadline field for the shipment requests	New	ancorgs	Version 1.2		
3420	openSUSE Release Process	update <a href="http://en.opensuse.org/openSUSE:Factory%20submissions">http://en.opensuse.org/openSUSE:Factory%20submissions</a>	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
4308	openSUSE Conference 2015	Monitor CfP	New				
4932	openSUSE Conference 2015	Find keynote(s)	New				
4934	openSUSE Conference 2015	Gather program suggestions from own org team	New				
4936	openSUSE Conference 2015	Cooperation with other confs during oSC15 (NLUUG/Kolab)	New	hcderaad		2014-12-31	
4938	openSUSE Conference 2015	Social events planning/venues	In Progress	hcderaad		2015-04-01	
4940	openSUSE Conference 2015	Speaker guidelines	New			2015-01-31	
4942	openSUSE Conference 2015	Program layout / visuals human readability check	New			2015-04-10	
4944	openSUSE Conference 2015	Emergency contacts	New			2015-04-30	
4946	openSUSE Conference 2015	Registration closing	New			2015-04-29	
4948	openSUSE Conference 2015	Finalize program	New			2015-04-01	
4950	openSUSE Conference 2015	Sponsor dinner	New			2015-05-02	
4952	openSUSE Conference 2015	Welcome drink/party	New			2015-04-30	
4954	openSUSE Conference 2015	Volunteer party	New				
4956	openSUSE Conference 2015	Party pricelist	New				
4958	openSUSE Conference 2015	GPG keysigning party	New			2015-04-30	
4960	openSUSE Conference 2015	Partners tour	New			2015-04-01	
4962	openSUSE Conference 2015	Organize city excursion on Sunday afternoon	New				
4964	openSUSE Conference 2015	Cookout and/or party	New			2015-04-30	
4966	openSUSE Conference 2015	Involve tourist board The Hague	New	hcderaad		2015-04-01	
4968	openSUSE Conference 2015	Promote oSC in SUSE offices and at SUSE events	New			2015-03-20	
4972	openSUSE Conference 2015	Call for Team members	New	hcderaad		2014-12-31	
4976	openSUSE Conference 2015	Code of conduct	New				
4984	openSUSE Conference 2015	List of contact people (technique/facilities) for venue	New				
4986	openSUSE Conference 2015	SUSE Payment for venue/facility suppliers	New				
4988	openSUSE Conference 2015	Provide schedule to video team	New				
4990	openSUSE Conference 2015	Assign chairmen to rooms	New			2015-04-30	
4992	openSUSE Conference 2015	Certification exams (?)	New	hcderaad		2015-02-06	
4994	openSUSE Conference 2015	Decide on uncon?	New				
4996	openSUSE Conference 2015	Organize business track	New				
4998	openSUSE Conference 2015	Promocube	New				
5000	openSUSE Conference 2015	LPI exam info (?)	New	gnyers			
5002	openSUSE Conference 2015	Proofreading of texts	New	sco1984			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
5004	openSUSE Conference 2015	Geeko money	New				
5006	openSUSE Conference 2015	Themes per day or track?	New				
5010	openSUSE Conference 2015	Keynote speaker interviews	New				
5012	openSUSE Conference 2015	Registration opening	New				
5014	openSUSE Conference 2015	Info on arrival date/time	New				
5018	openSUSE Conference 2015	Announce program	New				
5020	openSUSE Conference 2015	Policy on av recording	New				
5022	openSUSE Conference 2015	Speakerinfo on website	New				
5024	openSUSE Conference 2015	Call for papers closing (announcement)	New				
5026	openSUSE Conference 2015	Open Bof Suggestions	New				
5028	openSUSE Conference 2015	Program in printing format	New			2015-04-17	
5030	openSUSE Conference 2015	Schedule Program	New				
5032	openSUSE Conference 2015	Pre registration to workshops	New				
5034	openSUSE Conference 2015	Session recording infrastructure arranged	New				
5036	openSUSE Conference 2015	Create small program to be printed on badge(?)	New			2015-04-17	
5038	openSUSE Conference 2015	Onsite donations handling	New				
5040	openSUSE Conference 2015	Split videofeeds into sessions	New				
5042	openSUSE Conference 2015	Link session videofeeds to program	New				
5044	openSUSE Conference 2015	Upload all videos to YouTube	New				
5050	openSUSE Conference 2015	Twitter account posting management	In Progress	sco1984			
5052	openSUSE Conference 2015	Google+ and Facebook event pages	New				
5054	openSUSE Conference 2015	LinkedIn group?	New				
5056	openSUSE Conference 2015	Official Conference announcement	In Progress				
5058	openSUSE Conference 2015	Keep forums up to date and answered	New				
5060	openSUSE Conference 2015	Keep (local/global) communities updated on progress	New				
5062	openSUSE Conference 2015	Conference FAQ	New	warlordfff			
5064	openSUSE Conference 2015	Sponsorship by city of The Hague?	New				
5066	openSUSE Conference 2015	Publish and promote CfP, Registration, Accommodation and support links	New				
5068	openSUSE Conference 2015	Media partners (suggestions)	New				
5070	openSUSE Conference 2015	Promo in other conferences?	New				
5072	openSUSE Conference 2015	Venue promotional article	New				
5074	openSUSE Conference 2015	Create social media memes	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
5076	openSUSE Conference 2015	Ask SUSE for promo material	New				
5082	openSUSE Conference 2015	Lists of social media messages about talks accepted	In Progress				
5084	openSUSE Conference 2015	Info on The Hague/NL	New				
5086	openSUSE Conference 2015	Press kit	New				
5088	openSUSE Conference 2015	Mascot for the event (?)	New				
5090	openSUSE Conference 2015	Flyer design (also for handouts at local events)	New				
5092	openSUSE Conference 2015	Online banners/badges	New				
5094	openSUSE Conference 2015	JoinUp announcements	New				
5096	openSUSE Conference 2015	Involve community in promotion	New				
5098	openSUSE Conference 2015	Invitation letters	New				
5100	openSUSE Conference 2015	Hotel partnership announcement	New				
5104	openSUSE Conference 2015	T-shirts for promotion	New				
5108	openSUSE Conference 2015	Hotel and travel info on website	New				
5110	openSUSE Conference 2015	Information for students and travel support	New				
5112	openSUSE Conference 2015	Information about visa	New				
5114	openSUSE Conference 2015	Create datacard for badge	New				
5116	openSUSE Conference 2015	Design badges	New				
5118	openSUSE Conference 2015	Design Press badge (see program)	New				
5120	openSUSE Conference 2015	Countdown button for websites	New				
5122	openSUSE Conference 2015	Register now button for websites	New				
5124	openSUSE Conference 2015	Accommodation and traveling costs	New				
5126	openSUSE Conference 2015	Photo's from The Hague with Geeko's	New				
5128	openSUSE Conference 2015	openSUSE TV trailers (based on previous vids)	New	warlordfff			
5130	openSUSE Conference 2015	Put banner on opensuse.org	New				
5132	openSUSE Conference 2015	Check for cancelled speakers/sessions	New				
5134	openSUSE Conference 2015	Android app	New				
5136	openSUSE Conference 2015	Setup schedule in OSEM	New				
5138	openSUSE Conference 2015	Articles about sneak peaks for program/keynote/venue	New				
5140	openSUSE Conference 2015	Venue/city map	New				
5142	openSUSE Conference 2015	Produce conference stickers	New				
5144	openSUSE Conference 2015	Texts for daily newspaper	New				
5146	openSUSE Conference 2015	Sync OSEM signups with registration	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
5148	openSUSE Conference 2015	Buttons/swag?	New				
5152	openSUSE Conference 2015	Poster design	New				
5154	openSUSE Conference 2015	Collect comments/feedback from social media (with source)	New				
5156	openSUSE Conference 2015	Create a know-how about oSC for wiki(?)	New				
5158	openSUSE Conference 2015	Print the program	New				
5160	openSUSE Conference 2015	Info about local transport	New				
5162	openSUSE Conference 2015	Keep visitors informed during conference	New				
5164	openSUSE Conference 2015	Print press badges	New				
5166	openSUSE Conference 2015	Signs and banners (routing) for rooms in venue	New				
5168	openSUSE Conference 2015	Posters for volunteer party	New				
5170	openSUSE Conference 2015	Household message list	New				
5172	openSUSE Conference 2015	Photo upload platform	New				
5174	openSUSE Conference 2015	Theme song (?)	New				
5176	openSUSE Conference 2015	T-shirts for volunteers/org	New				
5178	openSUSE Conference 2015	T-shirts for Attendees	New				
5180	openSUSE Conference 2015	Conference bags/swag (backpack?)	New				
5182	openSUSE Conference 2015	Central image inventory location	New				
5184	openSUSE Conference 2015	Print signage / routing	New				
5186	openSUSE Conference 2015	Joind.in talks registration	New				
5188	openSUSE Conference 2015	Questionnaires / survey	New				
5190	openSUSE Conference 2015	Thank you article	New				
5192	openSUSE Conference 2015	Collect reviews and photos for wiki	New				
5194	openSUSE Conference 2015	Venue photo's and details	New				
5196	openSUSE Conference 2015	Update FAQ with venue/rooms info	New				
5198	openSUSE Conference 2015	FSFE @ osc15 (?)	New				
5200	openSUSE Conference 2015	Attendance certificate	New				
5202	openSUSE Conference 2015	Room names	New				
5204	openSUSE Conference 2015	Inflatable openSUSE Penguins	New				
5206	openSUSE Conference 2015	Photo's/images based on room names	New				
5208	openSUSE Conference 2015	On-site extras and security measures	New				
5210	openSUSE Conference 2015	Named badges	New				
5212	openSUSE Conference 2015	Venue decorations	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
5214	openSUSE Conference 2015	Gather necessary equipment	New				
5216	openSUSE Conference 2015	Big banner for entrance	New				
5218	openSUSE Conference 2015	Coordination with venue technicians	New				
5220	openSUSE Conference 2015	Static network documentation	New				
5222	openSUSE Conference 2015	Registration desk	New				
5224	openSUSE Conference 2015	Signs for rooms and routing to them	New				
5226	openSUSE Conference 2015	IRC channel per room and ensure room chairs have access	New				
5228	openSUSE Conference 2015	Food suggestions during event	New				
5230	openSUSE Conference 2015	Artwork pieces	New				
5232	openSUSE Conference 2015	Free maps of The Hague	New				
5234	openSUSE Conference 2015	Meeting about cabling and network equipment	New				
5236	openSUSE Conference 2015	Get photographers for the event	New	warlordfff			
5238	openSUSE Conference 2015	Floor plan for venue	New				
5240	openSUSE Conference 2015	Seating in lobby	New				
5242	openSUSE Conference 2015	Seating in conference rooms	New				
5244	openSUSE Conference 2015	Pricelist for consumptions	New				
5246	openSUSE Conference 2015	Infrastructure test	New				
5248	openSUSE Conference 2015	Video recording and streaming	New				
5250	openSUSE Conference 2015	openSUSE Booth	New				
5252	openSUSE Conference 2015	Volunteers training	New				
5254	openSUSE Conference 2015	Network setup	New				
5256	openSUSE Conference 2015	Garbage bags	New				
5258	openSUSE Conference 2015	Beers and refreshments	New				
5260	openSUSE Conference 2015	Storage room(s)	New				
5262	openSUSE Conference 2015	Check video equipment and dvswitches	New				
5264	openSUSE Conference 2015	Coffee/tea/water at strategic points (rooms)	New				
5266	openSUSE Conference 2015	Location for booths	New	warlordfff			
5268	openSUSE Conference 2015	Put postit geekos on windows	New				
5270	openSUSE Conference 2015	Collect videos	New				
5272	openSUSE Conference 2015	Aftermovie	New				
5274	openSUSE Conference 2015	Thank you letter for speakers	New				
5550	openSUSE Conference 2015	Promotion	New			2015-04-10	

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
5552	openSUSE Conference 2015	A/V	New				
5554	openSUSE Conference 2015	Design	New			2014-12-05	
5556	openSUSE Conference 2015	Orga	New			2015-04-29	
5904	Staging project workflow	repo-checker needs to check for duplicate binary package names	New	aplanas			
7246	openSUSE Conference 2015	Preparation checklist	New				
7460	Staging project workflow	sp1 needs small freeze extension	New	aplanas			
8084	openQA Project	show source of imported modules	New		future		Related to #10192
8266	Staging project workflow	gettext-runtime seen as ring1 package but affects ring0	New				
8540	openQA Project	Easier workflow to submit needles for casual contributors	New		future		Related to #10144
8838	Staging project workflow	branches can block adi	New				
9474	qe-yast	Test accessibility	New		future		
9536	qe-yast	Test all DMs for working encrypted home support	New	JERiveraMoya	future		Related to #29986
9710	openSUSE Release Process	[python] implement package drop list manager	New				
9966	openQA Project	Be more robust about spurious errors	New		future		Related to #13242
10192	openQA Project	Improve source code window	Workable		future		Related to #8084, Related to #58184, Has duplicate #50498
10316	openQA Project	[epic] Better command line options extending "client"	New		future		Related to #16188, Related to #30274, Related to #30730, Related to #14580, Has duplicate #23844, Has duplicate #28021
10352	openSUSE Release Process	delta rpm support for Tumbleweed	New				
10704	openQA Project	Make warnings in tests fatal	New		future		Related to #78240, Copied to #108503
10734	openSUSE Release Process	document how totest manager works	New				
10784	openQA Project	test framework for openQA test distributions	Workable		future		Related to #48389
10800	openSUSE Release Process	work towards reproducible builds	New				
10802	openSUSE Release Process	[ruby, python] visualize build-compare results	New				
10808	openSUSE Release Process	[python, perl, ruby] rewrite update_release_notes script in sane language	New				
10882	openSUSE Release Process	[python] develop batch bug filing script	New				
10886	openSUSE Release Process	[python, packaging] package factory-news-web properly	New				
10930	openSUSE Release Process	create mailinglist for factory bot accounts	New				



#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
11032	openSUSE Release Process	keep old update repo versions	New				
11080	openSUSE Release Process	[perl] collect delta rpms during product build	New				
11086	openSUSE Release Process	keep previous released snapshot in OBS	New				
11268	Staging project workflow	findfileconflicts: needs to learn about various archs of packages	New				
11270	openSUSE Release Process	[idea] package database	New				
11334	openSUSE Release Process	decomission svn.opensuse.org	New			2016-12-07	
11338	openSUSE Release Process	gnome-packagekit.pot -> upstream	New				
11342	openSUSE Release Process	pam_krb5.pot -> upstream	New				
11344	openSUSE Release Process	gfxboot	New				
11348	openSUSE Release Process	gnome-patch-translation.pot	New	sbrabec			
11370	openQA Project	job group administrators	New		future		
11518	openQA Tests	[sle] Mark used SLE SCC Codes	New		future		
11944	openSUSE Release Process	[python,packaging] package hyperkitty	New				
12134	openQA Project	[saga] better marketing for openQA	New		future		
12160	openQA Project	flexible use of cloud backend	Workable		future		
12180	openQA Project	[webui] Prevent tests to be triggered when required assets are not present (anymore)	New		future		Related to #13230, Related to #2440, Related to #34783, Related to #28328, Related to #46742, Related to #64544, Has duplicate #23646, Blocks #42452
12398	openQA Project	hide echoing to serial port in testapi calls from output in screenshots	New		future		Related to #44843, Related to #45143
12530	Provo	Name some people with hardware access	New	ganglia			
12804	openQA Tests	[qe-core][functional][sles][opensuse][installation] Do more easy to debug tests by using chroot installations ... or containers :)	Workable		future		Related to #20246
12836	openQA Project	preserve disk image / virtual machine / keep them running in case of failures on demand	Workable		future		Related to #14068, Has duplicate #42677
12966	qe-yast	Enable iSCSI client/server test scenario for openSUSE	New		Current		Related to #37045, Blocked by #30892, Copied from #9482
13166	openQA Tests	[opensuse]xdg-utils tests to verify application launching	New	scarabeus_iv	future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
13168	openQA Tests	[qe-core][opensuse][sle][functional] Sudo and LDAP/SSSD for sudoers	Workable		Milestone 31		Related to #44141, Related to #57215, Related to #89479, Blocked by #33082
13246	openQA Tests	[opensuse]Add tests for Live-DVD Installer	In Progress		future		Copied from #12956
13278	openQA Project	[process] Use redmine issue referencing to automatically reference or close issues with github changes	New		future		
13646	openQA Project	Ensuring asset files integrity (was: "An error occurred during the installation" on images)	Workable		future		Related to #35299, Related to #51743
13714	openQA Project	[process][redmine] backlink references in openqa comments to tickets inside the corresponding tickets, like github	New		future		Related to #13812
13762	openSUSE Release Process	[perl,python,ruby,web] betatest application	New				
13812	openQA Project	[epic][dashboard] openQA Dashboard ideas	New		future		Related to #10148, Related to #10188, Related to #13712, Related to #13714, Related to #39719
13850	openQA Project	Show the exact source (file and line number) of a test API function call in test details	Workable		future		
13914	openQA Tests	[qe-core][functional][ipmi] wait_serial does not get expected output because ipmi console connection is closed	New		future		Related to #18144, Related to #23404, Related to #44843, Blocked by #34699
13950	openQA Project	[epic][gsoc] Needle ENV tag assistant	New		future		Related to #34549, Copied from #13196
14038	openSUSE Release Process	[perl] repo-checker must ensure two packages can't produce the same output	New				
14320	openQA Project	query status of bugs referenced as soft fails (asynchronously)	New		future		Follows #14310
14324	openQA Project	Show details of soft failures on tests overview page, e.g. buglinks	New		future		
14626	openQA Project	[epic] backend and console capabilities interface to increase extensibility and code reuse	New		future		Related to #14582, Related to #38486, Related to #57329, Related to #107989
14788	openQA Tests	[opensuse][sle] Add "mount by label" scenario for partitioner	New				
15132	openQA Tests	[saga][epic] Better structure of test plans in main.pm	Blocked	okurz	future		Related to #13040, Related to #31972, Related to #36994, Related to #37958, Related to #42440, Related to #58184
15176	openQA Project	Reload /tests/overview with configurable timeout or based on events	New		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
15276	openSUSE admin	Migrate paste.o.o to local infrastructure	New	hellcp			
15284	Provo	Enable WYSIWYG Editor through MediaWiki	New				
15292	Provo	moving the provo project to opensuse-admin	New	tampakrap			
15436	openSUSE Release Process	AppStream metadata for OBS projects	New				
15600	openSUSE Release Process	make the Factory development process more transparent	New				
15802	openSUSE Release Process	update Factory workflow	New			2017-02-28	
15880	openQA Project	os-autoinst: Loading snapshots during development does not work when using simulated usb thumbdrive as install medium	Workable		future		Has duplicate #35410
16102	openSUSE Release Process	idea: assist OBS with the aggregates in Ring0	New	mlin7442			
16122	openQA Tests	[qe-core][functional][epic] Idea: a test / API that verifies that package X does not pull in (direct or indirect) package Y	New		Milestone 31		Related to #67456
16180	openQA Project	Better log viewer	New		future		Related to #68146, Blocked by #16166, Precedes #16184
16274	openQA Project	email notifications about new review comments available	New		future		Related to #91605, Copied from #10672
16482	openQA Tests	[opensuse]gnome-live@usb-boot: ooffice starts up but vanishes again	In Progress				
16534	openQA Project	more fun reviewing tests and therefore improving the quality of the tested products with gamification	New		future		
16618	openQA Tests	[qe-core][opensuse][functional] post-published Tumbleweed tests	Workable		Milestone 30		Related to #94285, Copied to #17436
17252	openQA Project	notifications to maintainer on failed modules	New		future		Related to #91467, Related to #91605, Copied from #16276
17422	Staging project workflow	Staging accept fails on delete requests of pkg with > 1 spec file	New				
17424	Staging project workflow	Delete requests can wrongly end up in adi stagings	New				
17680	qe-yast	Use sut-like select_console in remote_vnc_target_nfs and remote_ssh_target_ftp	New		future		
17688	Staging project workflow	Delete request impact /snapshot repository too	New				
17698	openSUSE Release Process	multibuild support in the Factory development model	New				Related to #17700
17700	openSUSE Release Process	forbidden multibuild package to Factory till <a href="https://progress.opensuse.org/issues/17698">https://progress.opensuse.org/issues/17698</a> implemented and no issues	New				Related to #17698
17734	openQA Project	"autoneedler" mode	New		future		
17920	openQA Tests	[qe-sap][sap] test fails in consoletest_setup "user == root" - broken assumption?	New				
18000	openQA Project	[dashboard] Better integration of status from external jobs and testing systems	Workable		future		Related to #42890

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
18092	openQA Tests	[opensuse] test fail because of unexpected update notifications	New				
18152	openQA Tests	[opensuse]Chrome 57.0.2987.133 no longer asks for default browser	New				
18326	openQA Tests	[sle15sp4][desktop] regression-firefox test relies on external resource	New	GraceWang			Related to #15134
18354	openQA Tests	[opensuse]kdewallet has asked create a wallet for chromium	New				
18484	openQA Project	Needle editor confused by identically-named needles in different folders	New		future		
18608	openQA Infrastructure	[qe-core][tools][sle][functional][research][medium] Implement proper clean up for images on jump hosts, e.g. s390pb, hyperv host, svirt and a proper monitoring	Workable		future		Related to #32932, Related to #32926, Related to #32929, Related to #31507, Follows #19080
18960	openQA Tests	[sled]reboot authentication window popup on SLED12+SDK(fullupdate)	New				
19176	openSUSE Release Process	[python,perl,shell] rewrite group translation extractor script for repomd	New			2017-08-31	
19190	openQA Infrastructure	make use of ix64ph1014, e.g. for proxymode	Feedback	mgriessmeier	future	2021-12-01	
19222	openQA Project	[discussion] Improve automatic carryover to be more strict - when bugs relate to individual steps within test details	New		future		
19250	openQA Tests	[opensuse]test fails in gimp	New				
19392	openQA Tests	[opensuse][leap][42.3][aarch64] test fails in welcome to find install repo for NET	New				
19394	openQA Tests	[opensuse][leap][42.3][aarch64] test fails in first_boot of xfce test timing out but full session is visible after fail -> increase timeout?	New				
19396	openQA Tests	[opensuse][ppc64] test fails in welcome with "character artifacts" -> invalid bug suggests "console=hvc"	In Progress				
19402	openQA Tests	[zkvm]test fails in patch_before_migration by applying delta package timeout	New				
19702	openQA Project	Share directory is not created upon openQA-worker package install and worker does not start even if caching is enabled	New		future		
19886	openQA Tests	[qe-sap][sle][sap]SAP Installation Wizard FQHN failure	New	zkalmar			
19928	openSUSE Release Process	Add flag to dashboard for suppkg_rebuild	New				
19930	openSUSE Release Process	Accept command should check suppkg_rebuild result before accepting staging project	New				
20044	openQA Tests	[opensuse][sporadic] test fails in start_install, taking longer to start than usual -> increase timeout?	New				Related to #52763
20050	openSUSE Release Process	[ruby, python] track build failures etc in trello	New				
20052	openQA Tests	[qe-core][functional][userspace] Unused QA_WEB_REPO, QA_HEAD_REPO, SLENKINS_TESTSUITES_REPO variables added to sle media -> should only be added where necessary	Workable		Milestone 30		
20136	openQA Tests	[sle][packagehub][opensuse][epic] packagehub testing	New		future		Related to #34273, Blocked by #34099

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
20162	openQA Project	Create a group `openqa` during installation	New	binary_sequence	future		
20294	openSUSE Release Process	[c++,qt] image downloader and writer	New				
20310	openQA Tests	[qe-core][qem] have a reference system patch and reboot in a specific time	New				
20450	openQA Tests	[Build0473] Test died: 'zypper -n in hwloc hwloc-testsuite' failed test fails in hwloc_testsuite	New				
20560	openSUSE Release Process	[shell] automate desktop-file-translation extraction	New				
20652	openQA Tests	[opensuse]test mp3 playback	New				
20744	openQA Tests	[opensuse][x11regressions] REGRESSIONS tests are never scheduled for openSUSE; unused tomboy test modules	New	yfjiang			
20862	openSUSE Release Process	Migrate to product builder	New			2017-11-24	
20866	openSUSE Release Process	product-builder: adjust openSUSE:Factory	New			2017-08-11	Related to #20864
20878	openSUSE Release Process	[obs,rails] product-builder: adjust Factory dashboard	New				
20880	openSUSE Release Process	[python] product-builder: adjust totest-manager	New				
20884	openSUSE Release Process	[python] product-builder: adjust biarchtool	New				
20886	openSUSE Release Process	[shell,python] product-builder: package list generator	New				
20888	openSUSE Release Process	product-builder: adjust obs backend	New				
20894	openSUSE Release Process	product-builder: adjust packages-i18n extractor and translate_packages.pl	New				
20896	openSUSE Release Process	product-builder: make sure Ports work	New				
20900	openSUSE Release Process	product-builder: register appdata in repmomd	New				
20966	qe-yast	Extend yast2_software_management	New		future		
20982	openSUSE Release Process	product-builder: adjust group translations extractor	New				
21032	openQA Project	Feature to start new jobs from web interface	New		future		Related to #59091
21038	openQA Tests	[qam] test fails in bootloader_s390 - missing install image on ftp server	Workable				Related to #20904, Blocks #25286
21844	openQA Tests	[aarch64] test fails in inkscape	New				
21848	openQA Project	error when using multiple parent jobs in START_AFTER_TEST parameters	New		future		
23516	openQA Tests	[sle][tw][x11regressions][desktop] Migrate x11 regression cases of SLE to tumbleweed	New				
23606	qe-yast	Integrate classes autoyast profile test in openQA	In Progress	JERiveraMoya	Current		Related to #29122, Related to #40979
25198	invisAD-setup	invis-Server Upgrade System	Feedback		Future		
25216	openSUSE Release Process	Transient errors and poor perf for PowerPC workers used by Snapshot	New	adrianSuSE			
25576	openQA Tests	[tw]test fails in kdump_and_crash (reboot not happening)	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
25734	openQA Tests	[opensuse][sle][autoyast][story] /etc/hosts blanked out after autoyast installation	New				
26070	openSUSE Release Process	fix ftp tree installation	New			2017-11-24	
26994	qe-yast	[sle][functional][yast][y] Test installation with low memory (512mb) and swap disabled	New		future		
28555	qe-yast	Create installation workflow which covers steps backward and changing system role	New		future		
28976	qe-yast	Add test releasenotes_origin properly for s390x zkvm	New		future		
28988	openQA Tests	[qe-core][sle][functional] modify or drop scripted_run_slow function since it makes test module not fail on error	Blocked	jorauch	Milestone 30		Related to #25450, Blocked by #64806
29122	qe-yast	Extend autoyast tests coverage	New		future		Related to #23606
29289	openQA Project	Improve handling of needle deprecation and deletion	Workable		future		Related to #34549
29925	openQA Project	Searching for "not last (time period)" in needle admin interface does not find needles last use/match was "never"	New		future		
30595	openQA Infrastructure	[ppc64le] Deploy bcache on tmpfs workers	New		future		Related to #30388, Related to #38780, Related to #64746, Related to #106841, Has duplicate #30249
30745	openQA Tests	[opensuse][leap15] test fails in partitioning_splitusr - keys sent are not adapted to changes in UI	Workable				
31174	openQA Tests	[sle15sp1][desktop] Migrate Tumbleweed gnome related cases to SLED15	New	GraceWang			
31573	openQA Tests	[desktop][gui]Potentially replace all occurrences of "x11" with "gui" in our tests	In Progress				
31585	qe-yast	Full installation with a different keyboard layout	New		future		Related to #40211
31636	invisAD-client	bringing invis-client package to opensuse factory	In Progress	kfreitag			
31726	qe-yast	[bsc#1078961] Add scenario where user selects desktop goes back and selects another desktop	New		future		
31750	openQA Tests	[fips]Unused test modules: console/fetchmail_ssl, console/mailx_ssl, console/mutt_ssl, postfix_tls	New	qmsu			Copied to #31753
31915	qe-yast	Create ay integration test for given profile which has identified bug bsc#1037727	New		future		
31951	openQA Tests	[kubic] Spectre V2 : LFENCE not serializing. Switching to generic retpoline	New	RBrownSUSE			
31972	openQA Tests	[qe-core][opensuse][functional][epic][userspace][medium]Harmonize openSUSE/SLE test module schedule	New		Milestone 30		Related to #15132, Related to #109569, Blocked by #31540, Copied from #27014
32149	qe-yast	Create ay using customer profile to track regression from bsc#954908	New		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
32152	qe-yast	[autoyast] verify that filesystem is assigned when <filesystem> tag is not defined	New		future		
32698	openQA Tests	[qe-core] Clean /etc/machine-id after image creation	New				
33070	qe-yast	[bsc#1082535] add test to verify YaST dev packages in Dev Tools module	New		future		
33094	openQA Tests	[microos] Installation with different keyboard	New	mkravec			
33535	qe-yast	[sle][functional][y][yast] test that FBA DASD devices cannot be formatted	New		future		
33556	qe-yast	[ipmi]New test scenario: textmode+kvm_server_role@ipmi	New		future		Related to #32089, Blocked by #25510, Copied to #34219
33694	openQA Tests	[sle15sp1][desktop] Add tests to check if Wayland is running or not	New	zcjia			
33745	openQA Project	Improve handling external Git repositories (for needles)	New		future		Related to #9906, Related to #70774
33805	openQA Project	Make worker registration resilient when multiple webuis are not reachable (was: Worker websocket registration blocks the worker loop)	New		future		
33859	openQA Tests	[qe-core][sles][functional][saga][s390x] Review s390x Bugs found by IBM and see what can be implemented in the future	New		Milestone 32		Related to #11922
34234	openQA Tests	[desktop] gdm_session_switch on openSUSE is only scheduled for openSUSE Leap 42.2 which is not tested anymore	New	yfjiang			
34333	qe-yast	[functional][y][epic] More test scenarios covering installation on existing partition layouts	New		future		
34339	openQA Tests	[qe-core][sle][functional][medium] test fails in consoletest_setup - generic text login matching too early, causing mistyping -- was " login prompt not ready to type - missing keys while typing login"	Blocked	zluo	future		Related to #35742, Related to #36126, Related to #88203, Related to #88486, Related to #91112, Related to #54914, Blocked by #34471
34357	openQA Project	[epic] Improve openQA performance	New		future		Related to #64746
34393	openQA Tests	[opensuse] Create a resized copy of the .iso images for USB boot tests	New				
34414	qe-yast	[autoyast] Add profile to test regression bsc#1088183	New		future		
34417	openQA Tests	[desktop][yast] Run y2gui tests on Wayland	New				
34471	openQA Tests	[qe-core][functional][opensuse][medium] too early matching in too generic needle text-login-20160812	New		Milestone 30		Related to #32926, Related to #33019, Related to #36126, Related to #57281, Blocks #34339, Blocked by #32746
34576	openQA Tests	[sssd][ldap][migration][network] Implement functional testing for network service which would utilize migration scenario	New				Related to #70168

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
34633	openSUSE Release Process	Accepting a delete request may failed if it has been set as a devel package of somewhere else	New				
34699	openQA Tests	[qe-core][functional][ipmi] access to serial log during installation	New		future		Related to #25510, Blocked by #44843, Blocks #13914
34759	openQA Tests	[qe-core][sle][functional][medium] Add debug output in reconnect_s390 also for z/VM when bootup is stuck (not reaching login prompt but ssh is reachable)	Workable		Milestone 31		Related to #44588, Copied from #34609
34786	openQA Tests	[sle15sp1][desktop] Check license pop-up when ad-hoc licensed package is selected to install.	In Progress	zcjia			
34789	openQA Tests	[sle12sp4][desktop] Check license pop-up when ad-hoc licensed package is selected to install.	New	zcjia			
35014	openQA Project	Provide direct links to uploaded logs from the corresponding upload_logs step within the test details thumbnails	New		future		
35017	openQA Project	Show more test failure details with the "test failed" text thumbnail popups	Workable		future		
35038	openQA Tests	[qe-core][sle][functional][hyperv] extra tests on hyperv	New	szarate	future		Related to #36937, Blocks #68761
35080	openQA Tests	[qe-core][functional][qem] Enable the test suite for systemd on SLE15-SP4	Feedback	mloviska	QE-Core: Ready		Related to #32614, Related to #45158, Related to #66400
35185	openQA Tests	[opensuse] send_key_until_needlematch timing issue for PowerPC	New				
35266	openQA Tests	[opensuse][qem] qam-gnuhealth removed from openSUSE maintenance	Workable				
35362	openQA Tests	[aarch64] test fails in xorg_vt	New				
35745	qe-yast	[sle][functional][y][bsc#1083487] - Use static port configuration for NIS/NFS instead of disabling firewall in MM nfs client/server test suites	New		future		Related to #23822
36019	invisAD-setup	We should think about the integration of kopanos libre-office online Version	Feedback	flacco	Future		
36090	qe-yast	Save snapshots by name	New		future		Blocked by #49247
36241	openQA Tests	[qe-core][functional][medium] test fails in NM_wpa2_enterprise - shows certificate selection screen where only pull down menu is expected	Blocked		future		Blocked by #19398
36313	openQA Tests	[qe-core][sle][opensuse][qem] enhance update_packagekit tests	Workable		future		Related to #36451, Blocked by #38393, Copied from #28875
36562	openQA Tests	[qe-core][functional] OBS package build environment test, e.g. using "osc co; osc build"	In Progress	gfigueir	future		
36694	openQA Tests	[sle15sp3][desktop] Implement test cases for gnome-software/gnome-package-kit/packagekit.	New	GraceWang			Copied from #36691
36712	qe-yast	[saga] Use YaST specific framework for GUI testing	New	JERiveraMoya	future	2024-10-01	
36871	openQA Tests	[sle15sp1][desktop] Comprehensive CJK automation.	New	zcjia			



#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
37039	qe-yast	[sle][functional][y] Partition disk before installation to verify storage proposal	New		future		
37042	qe-yast	Implement feature to override beta flag for SLE modules in proxy SCC	New		future		
37303	openQA Project	better ttm comment in openqa	New		future		Related to #27735
37339	openQA Tests	[qe-core][functional][saga][ipmi] Stable testing on IPMI backend including x11 tests	New		future		Related to #109668
37414	invisAD-setup	Implementation of SingleSignOn	In Progress		Future		
37644	openQA Infrastructure	[tools] osd SSL certificate is only valid for openqa.suse.de, not for openqa.nue.suse.com	Workable		future		Copied to #58676
38060	qe-yast	Verify correct status information on services list is displayed	New		future		Related to #39581
38072	openSUSE admin	can't git pull on gate.opensuse.org because of TLS error	New	hellcp			
38168	openQA Project	Worker configuration to get assets from a different server than the webui	New		future		Related to #25278
38303	invis-sub-setup	Create a rpm package with basic directories, config files and dependencies	In Progress	flacco	1.0		Related to #46718
38435	qe-yast	[qe-core][sle][functional][bsc#1099153] L3: UMASK for Home Directory in YaST	New		future		
38516	openQA Infrastructure	[tools] Disable memory autoballooning on openqaw5-xen	Workable		future	2018-11-06	
38648	openQA Tests	[sle12sp4] test fails in zypper_patch -- send "0" key Infinitely	New				
38807	openQA Project	Make sure all used assets are accounted for in tests on osd (#38804) but not as assets which people need to download on cloning the job as the ISO is not actually used	New		future		Related to #38804, Related to #59394
38819	openQA Tests	[qe-core][tools][functional][epic] Refactor use of backends	Workable		Milestone 30		Related to #44843
38885	qe-yast	[functional][y][epic] Extend network related yast2 modules tests to be proper multimachine tests	New		future		Related to #30892
38936	openQA Tests	[qe-core][functional][epic] schedule all tests after installcheck as this one only takes two minutes and finds easy issues	New		Milestone 32		
39293	openSUSE admin	Setup IRC Bridges from Matrix and friends	In Progress	hellcp			Related to #39287
39302	openQA Tests	[qe-core][functional][opensuse][epic][medium] uefi upgrade tests on TW+Leap (was: missing assets)	New		Milestone 30		Related to #39713, Related to #44546, Related to #46868, Related to #40349
39320	openQA Tests	[kubic] filesystem_ro test needs adjustment for skelcd changes	In Progress				
39566	openQA Project	Snapshot rollback for tests that timed out asserting screen - UI defined rollback	New		future		
39671	qe-yast	[functional][y][regression][bsc#1099394] Verify YaST constructs wrong udev name for dm-uuid names	New		future		
39674	qe-yast	Create AY test to verify on-demand service start	New		Current		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
40007	openQA Project	[openqa-monitoring] [warn] A message received from unknown worker connection	New		future		Copied from #29481, Copied to #40010
40058	openQA Project	[EPIC] Store VM state when reusing published image	New		future		Related to #42677, Related to #41045
40196	openQA Infrastructure	[monitoring] monitor internal port 9526, port 80, external port 443 accessibility of o3 and response times	New		future		Related to #39743
40343	openQA Tests	[opensuse] test fails in start_wayland_plasma5	Feedback	favogt			
40382	openQA Project	Make "ignored" issues more prominent (was: create new state "ignored")	Workable		future		Related to #39719
40460	openQA Project	Improve reporting about apparmor compatibility with remote backends (was:Test run died because of unexpected console quit (select_console failed))	Workable		future		
40478	openQA Project	support multiple job groups for ttm	New		future		
40484	openQA Tests	[qe-core][functional][epic] Move different checks to separate test suites not to affect other functional tests	New	szarate	Milestone 30		
40490	openQA Tests	[qe-core][functional] Implement test for screensaver and disable it in other scenarios	Workable		future		Related to #45710, Related to #44153, Related to #40094, Related to #57404, Related to #64812
40520	openQA Project	SKIPTO fails to load snapshots	New		future		Related to #68026
40538	openQA Project	Reset/Clear guest RAM when it reboots in QEMU to reduce RAM snapshot size	Workable		future		Related to #59109
40715	openQA Tests	[hyperv] Hyper-V 2012 R2 serial console unstable	Blocked		future		Related to #97745
40799	openQA Tests	[opensuse] test fails in await_install – times out after 2h in await_install – MAX_JOB_TIME should be higher than sum of all internal timeouts	Feedback	favogt			Related to #53534, Has duplicate #41753, Has duplicate #40385
40979	qe-yast	[sle][functional][y][epic] New test strategy for autoyast profiles from ay-tests repo	New		future		Related to #23606
40988	qe-yast	[sle][functional][y][timeboxed:16h] Establish pipeline for autoyast testing	New		future		
41039	openSUSE Release Process	file bugs for suse-filelist-forbidden-fhs23	New				
41057	openQA Project	[epic] Make reviewing results easier	New		future		Blocked by #19720
41207	openQA Tests	[qe-core][functional][ipmi] test fails in reboot_gnome - seems we call some code which we are not allowed to do, need to "reset_consoles" or something? nearly there to a complete run again :)	Workable		Milestone 32		Blocked by #23650, Blocked by #38423
41600	openQA Project	fallback mechanism for apache, e.g. on osd	New		future		Related to #69355
41915	openQA Tests	[sle] test fails in guest_upgrade_run	Feedback				
41948	qe-yast	[functional][y] New test for formatting/mounting/encrypting a whole disk	New		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
42047	openQA Project	Mark (non) keyframes in OGV file correctly	New		future		Related to #39251
42356	qe-yast	[functional][y] Test pipeline using openQA for autoyast related changes before they hit the product	New		future		
42362	openQA Tests	[qe-core][qem][virtio][sle15sp0][sle15sp1][desktop][typing] test fails in window_system because "typing string is too fast in wayland"	In Progress	zcjia			Related to #41681, Related to #53339, Related to #60257, Has duplicate #51332, Blocks #43889
42437	openQA Tests	[opensuse] test fails in dolphin - filename is typed before the dialog is ready	New	favogt			
42446	openQA Tests	[qe-core][functional] many opensuse tests fail in desktop_runner or gimp or other modules in what I think is boo#1105691 – can we detect this bug from the journal and track as soft-fail?	New		future		Related to #39059, Related to #39719
42452	openQA Project	openQA-in-openQA test fails in openqa_webui trying to access a TW snapshot repo on o3 that is already deleted and the test does not track the repo	Workable		future		Blocked by #12180
42464	openQA Tests	[qe-core][functional][saga] remote system management: salt, sles+suma, sles+storage (terraform, kubernetes, etc.)	New		future		
42467	openQA Infrastructure	http://jenkins.qa.suse.de/job/monitor-openQA_in_openQA-TW fails to write comments in OBS project, monitor-openqa_job expects package name for OBS api, not project	New		future		
42686	openQA Tests	[opensuse] test fails in seahorse as if alt-o was ignored	Workable	michel_mno			
42722	openQA Tests	[sle][systemd] test fails in systemd_testsuite - Race condition of time sensitive tests on slow performance machines	New	tsaube	Milestone 30		Related to #45158
42890	qe-yast	[functional][y][epic] Established workflow how system level test failures found in openQA of QA validation tests can be moved to earlier testing, e.g. staging, OBS devel projects, PR, commit	New	JERiveraMoya	future		Related to #18000
43424	invisAD-setup	Add the functionality to create kopano-ressources to the user management inside the invis-portal	In Progress	flacco	Future		
43580	QA	The RT product can be tested by release managers or developers before full SLE validation	Workable		future		Copied from #43373, Copied to #44393
43655	openQA Tests	[qe-core][functional] Increase robustness of using bootloader parameter with info-file instead of long typing	Workable	binary_sequence	future		Related to #39857, Related to #47879, Related to #48434, Copied from #40670
43706	openQA Project	[epic] Generate "download&use" docker image of openQA for SUSE QA	Blocked	okurz	future		Related to #45365, Related to #73450, Related to #73447
43793	openQA Project	Add all os-autoinst documentation to http://open.qa/documentation	Workable		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
43889	openQA Tests	[qe-core][epic][functional][virtio][wayland] openQA makes spelling mistakes	Blocked		Milestone 30		Related to #43847, Related to #25618, Related to #44339, Related to #20628, Related to #36355, Related to #44600, Related to #46190, Related to #53639, Related to #55703, Related to #59026, Related to #58948, Related to #90008, Related to #61820, Related to #67720, Related to #91314, Related to #91299, Related to #113441, Has duplicate #56150, Has duplicate #57011, Has duplicate #44051, Has duplicate #60257, Has duplicate #76801, Blocked by #42362, Blocks #48380, Blocks #54914
43934	openQA Project	[epic] Manage o3 infrastructure with salt again	Blocked	okurz	future		Related to #43937, Related to #44066, Related to #53573, Copied from #43823
44183	openQA Infrastructure	Add checks on transactional-update workers using "health-checker"	New		future		
44213	qe-yast	YaST2 tests for quarterly refreshed ISOs	New		future		
44300	openQA Tests	[qe-core][functional][sporadic] test fails in svirt_upload_assets - Problems extracting the assets from the svirthost, connection seems to have died	New		future		
44360	openQA Project	[epic] Parameterize test suites within job groups	Blocked	okurz	future		Related to #45413
44393	QA	[sle][desktop][sles4sap][hpc] staging project for a second SLE product besides SLES, e.g. SLE RT in SLE15	Workable		future		Copied from #43580
44399	openQA Project	[easy][beginner] Fix assert_script_sudo and script_sudo being called as root	New		future		Related to #43703
44441	openQA Project	test fails in dashboard of openQA-in-openQA test, timeout looking for desktop runner is too short, do we have old x11_start_program code in os-autoinst-distri-openQA?	New		future		Related to #106922, Blocks #45131
44465	openQA Project	Webui shows one test module but worker starts a different one	New		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
44468	openQA Tests	[qe-core][functional][tools] Proper handling of assets for svirt workers	Workable		Milestone 30		Related to #32281, Related to #36754
44612	openQA Infrastructure	Do we want to update <a href="http://tumblesle.qa.suse.de/">http://tumblesle.qa.suse.de/</a> or decommission it?	Workable		future		
44714	openQA Tests	[sle] test fails in partitioning_firstdisk	New				
44762	openQA Tests	[hyperv] xfreerdp is at times unstable (fails in various tests)	New	michalnowak			
44843	openQA Tests	[qe-core][functional][epic] Cleanup the use of serial-/virtio-/ssh-consoles in our tests (was: use \$self->select_serial_terminal instead of checking IPMI in every module)	New		future		Related to #36457, Related to #13914, Related to #44888, Related to #12398, Related to #38819, Related to #44138, Related to #45842, Blocks #34699
45011	openQA Project	Allow detection of known failures at the autoinst-log.txt	Workable		future		Related to #46988, Related to #52235, Related to #39719, Related to #102906, Related to #102915
45053	qe-yast	Test installation over ssh as root on Tumbleweed with latest update forbidding root-password login	New		future		Related to #43703, Related to #44147, Blocked by #47846
45146	openQA Tests	[qe-core][functional] Replace wrappers of wrappers for consoles with proper 'select_console' calls	New		Milestone 31		Related to #54650
45302	openQA Project	[epic] smarter fetchneedles (was: fetchneedles should ensure we are always on a branch (and try to self-repair))	Blocked	okurz	future		Has duplicate #53672
45410	openQA Project	Allow adding clarification messages for all assertions/checks	New		future		
45527	openQA Tests	[desktop][tw] pasted files not always highlighted in openqa	New				
45671	openQA Project	Improve "developer mode" connection hint for non-qemu remote machines	New		future		Related to #36442
46019	openQA Tests	[opensuse] Providing salt-autoinstaller openQA tests	Feedback	aplanas			
46121	invisAD-setup	CalDAV to CalDAV synchronization (Server to Server)	In Progress	flacco	Future		
46289	openQA Tests	[qe-core][functional] Create qcow images within OBS instead of openQA tests?	New		future		
46349	openQA Project	[s390x] Add qemu backend support	New		future		Related to #48434, Precedes #45158
46376	qe-yast	[functional][y] Yast (and some console programs) not correctly displaying (from [opensuse-factory] mail)	New		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
46394	openQA Tests	[sle][s390x][spvm][kvm][sporadic] test fails in various modules to login to svirt console (or system is not up yet)	Workable		Milestone 31		Related to #47450, Related to #46964, Related to #48260, Related to #45515, Related to #49958, Related to #36126, Related to #59172, Has duplicate #48215, Has duplicate #45065, Has duplicate #46832, Has duplicate #48830, Has duplicate #49700, Has duplicate #50048, Has duplicate #52958, Has duplicate #54419
46472	invisAD-setup	Evaluation: EGroupware	New	flacco	Future		
46508	openQA Tests	[qe-core][functional] Ensure to use a clean "extra" console for keymap_or_locale and / or do not try to login (at least on local backends)	Workable		Milestone 32		Related to #46532, Related to #45395, Related to #45404, Related to #36126
46562	qe-yast	[functional][y][snapper] Test regression bsc#1111414 for snapper comparison	New		future		
46589	openQA Tests	[qe-core][functional] Create separate git project for common GNU/Linux functionality	New		Milestone 33		Related to #106922

...