

Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
3252	Travel Support and merchandising mgmt	Deadline field for the shipment requests	New	ancorgs	Version 1.2		
68527	openQA Tests	[qe-core][functional] YAML schedule for test modules in test suites	In Progress	zluo	Milestone 30		Related to #66700, Related to #71029
65477	openQA Tests	[qe-core][sles][functional][sporadic] test fails in clamav - start clamd', timeout => 400	New		Milestone 30		
64812	openQA Tests	[qe-core][functional][sporadic][needs-refining] test fails in shutdown - Screen buffer shows old display state instead of locked screen, ensure_unlocked_desktop thinks it is unlocked and test fails later	New		Milestone 30		Related to #64896, Related to #40490, Related to #71656, Related to #89329, Has duplicate #67885
63649	openQA Tests	[qe-core][functional] Enhanced reboot_after_installation	New		Milestone 30		Related to #61820, Precedes #59014
62480	openQA Tests	[qe-core][functional] Implement functions that return the tty number of a console given a name	Workable		Milestone 30		
59014	openQA Tests	[qe-core][functional] Enhanced grub_test module	New		Milestone 30		Related to #61820, Related to #88972, Has duplicate #60971, Follows #63649, Precedes #59018, Precedes #59016
55580	openQA Tests	[qe-core][functional] Refactor susedistribution::x11_start_program to support command not found (and retry)	Feedback		Milestone 30		Blocked by #59241
51857	openQA Tests	[qe-core][functional] create scenario upgrade_tumbleweed which uses released ISO instead of tested ISO and publishes the qcow2 for extra tests	Workable		Milestone 30		
51413	openQA Tests	[qe-core][functional] Automatic checks for missing documentation in /lib	New		Milestone 30		
48566	openQA Tests	[qe-core][functional] Crosscheck workaround for bsc#980337 in user_defined_snapshots	New		Milestone 30		
48416	openQA Tests	[opensuse][leap] test fails in install_service - could not resolve host openqa.opensuse.org	New	m1n7442	Milestone 30		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
46988	openQA Tests	[qe-core][functional] Detect known bugs from system journal	New		Milestone 30		Related to #45011, Related to #60992
44468	openQA Tests	[qe-core][functional][tools] Proper handling of assets for svirt workers	Workable		Milestone 30		Related to #32281, Related to #36754

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
43889	openQA Tests	[qe-core][epic][functional][virtio][wayland] openQA makes spelling mistakes	Blocked		Milestone 30		Related to #43847, Related to #25618, Related to #44339, Related to #20628, Related to #36355, Related to #44600, Related to #46190, Related to #53639, Related to #55703, Related to #59026, Related to #58948, Related to #90008, Related to #61820, Related to #67720, Related to #91314, Related to #91299, Related to #113441, Has duplicate #56150, Has duplicate #57011, Has duplicate #44051, Has duplicate #60257, Has duplicate #76801, Blocked by #42362, Blocks #48380, Blocks #54914

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
42722	openQA Tests	[sle][systemd] test fails in systemd_testsuite - Race condition of time sensitive tests on slow performance machines	New	tsaupe	Milestone 30		Related to #45158
40484	openQA Tests	[qe-core][functional][epic] Move different checks to separate test suites not to affect other functional tests	New	szarate	Milestone 30		
39302	openQA Tests	[qe-core][functional][opensuse][epic][medium] uefi upgrade tests on TW+Leap (was: missing assets)	New		Milestone 30		Related to #39713, Related to #44546, Related to #46868, Related to #40349
38819	openQA Tests	[qe-core][tools][functional][epic] Refactor use of backends	Workable		Milestone 30		Related to #44843
34471	openQA Tests	[qe-core][functional][opensuse][medium] too early matching in too generic needle text-login-20160812	New		Milestone 30		Related to #32926, Related to #33019, Related to #36126, Related to #57281, Blocks #34339, Blocked by #32746
31972	openQA Tests	[qe-core][opensuse][functional][epic][userspace][medium] Harmonize openSUSE/SLE test module schedule	Workable	szarate	Milestone 30		Related to #15132, Related to #109569, Related to #116012, Blocked by #31540, Copied from #27014
28988	openQA Tests	[qe-core][sle][functional] modify or drop scripted_run_slow function since it makes test module not fail on error	Blocked	jorauch	Milestone 30		Related to #25450, Blocked by #64806
20052	openQA Tests	[qe-core][functional][userspace] Unused QA_WEB_REPO, QA_HEAD_REPO, SLENKINS_TESTSUITES_REPO variables added to sle media -> should only be added where necessary	Workable		Milestone 30		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
16618	openQA Tests	[qe-core][opensuse][functional] post-published Tumbleweed tests	Workable		Milestone 30		Related to #94285, Copied to #17436
68314	openQA Tests	[qe-core][functional] Move setting YAML_SCHEDULE from QSF-U job group schedule to openQA test suite definition	Feedback	szarate	Milestone 31		Related to #57290
59018	openQA Tests	[qe-core][functional][needs-refining] Enhance first_boot	Workable		Milestone 31		Follows #59014
59016	openQA Tests	[qe-core][functional] Enhance reconnect_mgmt_console	Workable		Milestone 31		Related to #88491, Follows #59014
55877	openQA Tests	[qe-core][functional] Describe the process on how we get a Leap scenario to a Tumbleweed	Workable		Milestone 31		Blocked by #12964, Follows #55874
55874	openQA Tests	[qe-core][functional] Create matrix about possible upgrade scenarios in combination with machine types distribution version	Workable		Milestone 31		Precedes #55877
53249	openQA Tests	[epic][qe-core][functional] ensure that grub_test gets a booting system	New		Milestone 31		Related to #55832
50510	openQA Tests	[qe-core][functional][epic] write documentation for lib/ functions	New		Milestone 31		
50507	openQA Tests	[qe-core][functional][saga] document lib/ functions	New		Milestone 31		Related to #30862
49109	openQA Tests	[qe-core][functional][userspace] Convert "qa_userspace_apparmor" and "qa_userspace_apparmor-profiles" to "console/apparmor"	Workable		Milestone 31		Copied from #49106, Copied to #49112
48380	openQA Tests	[qe-core][opensuse][functional][aarch64][sporadic] test fails in multiple modules on cryptlvm test - lost keystrokes	Blocked		Milestone 31		Related to #46490, Related to #51653, Related to #45362, Blocked by #43889

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
46394	openQA Tests	[sle][s390x][spvm][kvm][sporadic] test fails in various modules to login to svirt console (or system is not up yet)	Workable		Milestone 31		Related to #47450, Related to #46964, Related to #48260, Related to #45515, Related to #49958, Related to #36126, Related to #59172, Has duplicate #48215, Has duplicate #45065, Has duplicate #46832, Has duplicate #48830, Has duplicate #49700, Has duplicate #50048, Has duplicate #52958, Has duplicate #54419
45146	openQA Tests	[qe-core][functional] Replace wrappers of wrappers for consoles with proper 'select_console' calls	New		Milestone 31		Related to #54650
34759	openQA Tests	[qe-core][sle][functional][medium] Add debug output in reconnect_s390 also for z/VM when bootup is stuck (not reaching login prompt but ssh is reachable)	Workable		Milestone 31		Related to #44588, Copied from #34609
16122	openQA Tests	[qe-core][functional][epic] Idea: a test / API that verifies that package X does not pull in (direct or indirect) package Y	New		Milestone 31		Related to #67456
13168	openQA Tests	[qe-core][opensuse][sle][functional] Sudo and LDAP/SSSD for sudoers	Workable		Milestone 31		Related to #44141, Related to #57215, Related to #89479, Blocked by #33082

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
46508	openQA Tests	[qe-core][functional] Ensure to use a clean "extra" console for keymap_or_locale and / or do not try to login (at least on local backends)	Workable		Milestone 32		Related to #46532, Related to #45395, Related to #45404, Related to #36126
41207	openQA Tests	[qe-core][functional][ipmi] test fails in reboot_gnome - seems we call some code which we are not allowed to do, need to "reset_consoles" or something? nearly there to a complete run again :)	Workable		Milestone 32		Blocked by #23650, Blocked by #38423
38936	openQA Tests	[qe-core][functional][epic] schedule all tests after installcheck as this one only takes two minutes and finds easy issues	New		Milestone 32		
33859	openQA Tests	[qe-core][sles][functional][saga][s390x] Review s390x Bugs found by IBM and see what can be implemented in the future	New		Milestone 32		Related to #11922
46589	openQA Tests	[qe-core][functional] Create separate git project for common GNU/Linux functionality	New		Milestone 33		Related to #106922
46718	invis-sub-setup	Create a setup-script for invis-sub-server	In Progress		1.0		Related to #38303
38303	invis-sub-setup	Create a rpm package with basic directories, config files and dependencies	In Progress	flacco	1.0		Related to #46718
67930	invis-backup	Add pruning functionality to invis-bbu	In Progress	flacco	0.11	2021-12-31	
104826	invis-backup	LVM Snapshot des Root-Volumes lässt sich mit 5er Kerneln nicht mounten, wenn es mit BtrFS formatiert ist.	In Progress	flacco	0.11	2022-01-31	
90221	openQA Tests	[sporadic] test fails in yast2_firstboot, fail to wait for finish screen	New		SLE 15 SP3		
76717	openSUSE Leap 15.3	Update Maintenance Documentation	New		GA		
76711	openSUSE Leap 15.3	Create social media backgrounds and badges	New		GA		
76708	openSUSE Leap 15.3	Create release counter	New		GA		
76675	openSUSE Leap 15.3	marketing brainstorm session	New		GA		
76672	openSUSE Leap 15.3	remind opensuse.org admins, builds and infra of the release	New		GA		
76666	openSUSE Leap 15.3	ask maintenance to remove the test updates	New		GA		
76663	openSUSE Leap 15.3	tell maintenance&security about GM	New		GA		
76660	openSUSE Leap 15.3	get openSUSE in the Cloud	New		GA		
76657	openSUSE Leap 15.3	tag docker images	New		GA		
76654	openSUSE Leap 15.3	Adapt http://mirrors.opensuse.org to list the new release	New		GA		
76648	openSUSE Leap 15.3	Update the rsync modules to include new ISO and repo	New		GA		
76627	openSUSE Leap 15.3	shop.opensuse.org	New		GA		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
76612	openSUSE Leap 15.3	Assemble the Product highlights	New		GA		
76609	openSUSE Leap 15.3	Get screenshots taken	New		GA		
76606	openSUSE Leap 15.3	Write community announcement for news.o.o	New		GA		
76597	openSUSE Leap 15.3	Get feedback on the draft press announce	New		GA		
76594	openSUSE Leap 15.3	Let our PR Agencies have one last look at the announcement	New		GA		
76591	openSUSE Leap 15.3	Get quotes from important people	New		GA		
76588	openSUSE Leap 15.3	Create a Press Kit and send it to the press	New		GA		
76585	openSUSE Leap 15.3	Create list of people who can be interviewed	New		GA		
76582	openSUSE Leap 15.3	Write 'reviewers guide', the mail for the press	New		GA		
76579	openSUSE Leap 15.3	Assemble press kit.	New		GA		
76576	openSUSE Leap 15.3	send press kit	New		GA		
76573	openSUSE Leap 15.3	Write the Feature Guide	New		GA		
76570	openSUSE Leap 15.3	Move Major Features to feature guide page	New		GA		
76567	openSUSE Leap 15.3	Get features page finished	New		GA		
76564	openSUSE Leap 15.3	Get technical review	New		GA		
76561	openSUSE Leap 15.3	Add features from distrowatch	New		GA		
76558	openSUSE Leap 15.3	Gather info from major pieces of our release onto Major_fea	New		GA		
76540	openSUSE Leap 15.3	Create event pages on Facebook, Google+	New		GA		
76531	openSUSE Leap 15.3	Make sure we have the right people prepared to send out the	New		GA		
76528	openSUSE Leap 15.3	translate social media messages	New		GA		
76519	openSUSE Leap 15.3	update release number in IRC channel topic	New		GA		
76699	openSUSE Leap 15.3	update opensuse wiki	New	lkocman	GA	2021-06-02	
76693	openSUSE Leap 15.3	update wiki pages	New	lkocman	GA	2021-06-02	
76690	openSUSE Leap 15.3	install Leap 15.3 wiki pages as default	New	lkocman	GA	2021-06-02	
76687	openSUSE Leap 15.3	check all wiki pages on release day	New	lkocman	GA	2021-06-02	
76684	openSUSE Leap 15.3	fix upgrade instructions in wiki	In Progress	lkocman	GA	2021-06-02	
76552	openSUSE Leap 15.3	software.opensuse.org	New	lkocman	GA	2021-06-02	
76525	openSUSE Leap 15.3	update web site with new languages	New		GA	2021-06-02	
76507	openSUSE Leap 15.3	set link to /distributions/leap in countdown on www.o.o	New	lkocman	GA	2021-06-02	
76705	openSUSE Leap 15.3	update roadmap	New	lkocman	GA	2021-06-04	
76696	openSUSE Leap 15.3	move previous release to archive	New	lkocman	GA	2021-06-04	
76681	openSUSE Leap 15.3	publish docu	In Progress	lkocman	GA	2021-06-04	

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
76414	openSUSE Leap 15.3	update openSUSE:Localization_guide	New	lkocman	RC		
76396	openSUSE Leap 15.3	make counter.o.o/link point to new portal	In Progress		RC		
76363	openSUSE Leap 15.3	make sure new maintenance packages end up in the release	New		RC		
76351	openSUSE Leap 15.3	set up redirects for repository structure on download.o.o	New	lkocman	RC	2021-04-21	
76504	openSUSE Leap 15.3	submit translation packages	New		GM		
76486	openSUSE Leap 15.3	verify test updates are removed from the patterns	New		GM		
76477	openSUSE Leap 15.3	evaluate results of manual testing with release manager	New		GM		
76462	openSUSE Leap 15.3	submit translation packages	New		GM		
76456	openSUSE Leap 15.3	communicate translation deadline	New		GM		
76432	openSUSE Leap 15.3	create publish filter for NON_FTP_PACKAGES	New		GM		
76495	openSUSE Leap 15.3	check manual was generated for OSP	Workable		GM	2021-05-21	
76468	openSUSE Leap 15.3	translate openSUSE-EULAs	Workable	lkocman	GM	2021-05-21	
76732	openSUSE Leap 15.3	tag/branch all translations in git	New	lkocman	Postprocessing		
76729	openSUSE Leap 15.3	openQA cleanup	New		Postprocessing		
76723	openSUSE Leap 15.3	Review Release Retrospective	New	lkocman	Postprocessing	2021-06-25	
97775	invisAD-setup	Postfix Setup erweitern - Relay-by-Sender / Fallback-Relay	In Progress	flacco	14.3	2021-10-31	Related to #98042
67543	invisAD-setup	Upgrade Test from invis-Server 14.1 to 14.3 (14.2 wird nicht veröffentlicht)	In Progress	flacco	14.3	2021-10-31	Related to #98042
98042	invisAD-setup	Release invis-Server 14.3	In Progress	flacco	14.3	2021-11-30	Related to #97775, Related to #81114, Related to #81080, Related to #67543, Related to #36511
111974	invisAD-setup	Problem mit DNS bei Übernahme eines bestehenden AD	In Progress	flacco	14.3	2022-06-30	
99948	openSUSE Leap 15.4	release maintenance test updates	New		Alpha		
99936	openSUSE Leap 15.4	make sure test updates are in the patterns	New		Alpha		
99894	openSUSE Leap 15.4	add openqa upgrade tests to/from 15.3	Blocked	lkocman	Alpha		Related to #107620, Related to #108797
100038	openSUSE Leap 15.4	enable openQA maintenance testing	Feedback	jstehlik	Beta		Blocked by #108797

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
99987	openSUSE Leap 15.4	Maintenance openQA setup	Feedback	lkocman	Beta		Blocked by #108797
100023	openSUSE Leap 15.4	run desktop-file translation extractor	Blocked	lkocman	Beta	2022-05-27	
100206	openSUSE Leap 15.4	verify test updates are removed from the patterns	New		GM		
100203	openSUSE Leap 15.4	merge back maintenance updates	New		GM		
100197	openSUSE Leap 15.4	evaluate results of manual testing with release manager	New	lkocman	GM		
100185	openSUSE Leap 15.4	release manager checklist for GA	New		GM		
100155	openSUSE Leap 15.4	create publish filter for NON_FTP_PACKAGES	New	msmeissn	GM		
100149	openSUSE Leap 15.4	remind maintenance to enable their update crawler	New		GM		
100143	openSUSE Leap 15.4	old files kept in pontifex2:/srv/ftp/pub/opensuse/distribut	New	lkocman	GM		
100425	openSUSE Leap 15.4	update roadmap	New		GA		
100410	openSUSE Leap 15.4	update opensuse wiki	New	lkocman	GA		
100407	openSUSE Leap 15.4	move previous release to archive	New		GA		
100404	openSUSE Leap 15.4	update wiki pages	New		GA		
100401	openSUSE Leap 15.4	publish docu	New	lkocman	GA		
100398	openSUSE Leap 15.4	communicate GM issues to marketing	New		GA		
100392	openSUSE Leap 15.4	remind opensuse.org admins, builds and infra of the release	New		GA		
100380	openSUSE Leap 15.4	get openSUSE in the Cloud	In Progress	lkocman	GA		
100368	openSUSE Leap 15.4	Update the rsync modules to include new ISO and repo	New		GA		
100242	openSUSE Leap 15.4	update web site with new languages	New	lkocman	GA		
100236	openSUSE Leap 15.4	update release number in IRC channel topic	New	lkocman	GA	2022-06-07	
100356	openSUSE Leap 15.4	change openSUSE-current	New		GA	2022-06-08	
100452	openSUSE Leap 15.4	tag/branch all translations in git	New		Postprocessing		
100449	openSUSE Leap 15.4	openQA cleanup	New	jstehlik	Postprocessing		
100446	openSUSE Leap 15.4	[functional][u] lift access restrictions to iso in openQA	New		Postprocessing		
100443	openSUSE Leap 15.4	Review Release Retrospective	New		Postprocessing		
114808	openSUSE Leap 15.5	Setup snapshot of SLE Updates for Leap	New	lkocman	Alpha		
113938	openSUSE Leap 15.5	copy sources of previous release	New	lkocman	Alpha		
113935	openSUSE Leap 15.5	enable iso syncing to openQA	New	jstehlik	Alpha		
113932	openSUSE Leap 15.5	setup openQA	New	jstehlik	Alpha		
113926	openSUSE Leap 15.5	update branding	New		Alpha		
113923	openSUSE Leap 15.5	publishing and mirror setup	New	lkocman	Alpha		
113917	openSUSE Leap 15.5	make sure test updates are in the patterns	New		Alpha		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
113914	openSUSE Leap 15.5	verify betaversion in product files	New		Alpha		
113911	openSUSE Leap 15.5	prepare get.opensuse.org	New	lkocman	Alpha		
113908	openSUSE Leap 15.5	submit new Factory packages to Leap	New	mlin7442	Alpha		
113905	openSUSE Leap 15.5	create basic wiki structure for new release	New		Alpha		
113902	openSUSE Leap 15.5	Setup release notes	New		Alpha		
113899	openSUSE Leap 15.5	upload schedule internally	New	lkocman	Alpha		
113896	openSUSE Leap 15.5	sync changes from SLE packages	New		Alpha		
113893	openSUSE Leap 15.5	update all packages that hardcode the distribution version	New		Alpha		
113890	openSUSE Leap 15.5	enable bots/tools	New	lkocman	Alpha		
113881	openSUSE Leap 15.5	create external sources list	New		Alpha		
113878	openSUSE Leap 15.5	add openqa upgrade tests to/from previous release	New	jstehlik	Alpha		
113875	openSUSE Leap 15.5	enable CI for YaST	New		Alpha		
113872	openSUSE Leap 15.5	copy WSL subproject	New		Alpha		
113869	openSUSE Leap 15.5	enable legaldb scan	New		Alpha		
113866	openSUSE Leap 15.5	prepare package translations	New		Alpha		
113863	openSUSE Leap 15.5	update .treeinfo file to new version	New		Alpha		
113860	openSUSE Leap 15.5	adjust prjconf	New	lkocman	Alpha		
113854	openSUSE Leap 15.5	Add required checks to staging projects	New		Alpha		
113851	openSUSE Leap 15.5	announce start of development	New	lkocman	Alpha		
113848	openSUSE Leap 15.5	ask for scc enablement	New	lkocman	Alpha		
113845	openSUSE Leap 15.5	clarify source code offer	New	lkocman	Alpha		
113920	openSUSE Leap 15.5	create test plan for manual testing	New	lkocman	Alpha	2023-01-25	
113842	openSUSE Leap 15.5	run desktop-file translation extractor	New	sbrabec	Alpha	2023-01-25	
114022	openSUSE Leap 15.5	Create release counter	New		Beta		
114019	openSUSE Leap 15.5	Make sure hot-patched change being upstreamed	New	mlin7442	Beta		
114016	openSUSE Leap 15.5	add new release to OBS distributions	New	lkocman	Beta		
114013	openSUSE Leap 15.5	verify release notes correctly setup	New		Beta		
114010	openSUSE Leap 15.5	call for translation	New		Beta		
114007	openSUSE Leap 15.5	Call for testing - BetaPizza Parties	New		Beta		
114004	openSUSE Leap 15.5	tell nvidia packager to upload drivers	New		Beta		
114001	openSUSE Leap 15.5	Publish announcement of Beta	New		Beta		
113998	openSUSE Leap 15.5	Security Audit	New		Beta		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
113995	openSUSE Leap 15.5	submit translation packages to Leap	New		Beta		
113992	openSUSE Leap 15.5	submit translation packages to devel projects and Factory	New		Beta		
113989	openSUSE Leap 15.5	verify betaversion in product files	New		Beta		
113986	openSUSE Leap 15.5	notify cloud/container/appliance teams of the upcoming rele	New		Beta		
113983	openSUSE Leap 15.5	notify all package maintainers that their package is in Lea	New		Beta		
113980	openSUSE Leap 15.5	update copyright year in release notes	New	lkocman	Beta		
113977	openSUSE Leap 15.5	run desktop-file translation extractor	New		Beta		
113974	openSUSE Leap 15.5	mirror the release internally	New	lkocman	Beta		
113965	openSUSE Leap 15.5	create component for a new Leap version in weblate	New		Beta		
113962	openSUSE Leap 15.5	verify sle sync	New	lkocman	Beta		
113959	openSUSE Leap 15.5	ask community to add repo xml	New		Beta		
113956	openSUSE Leap 15.5	get rid of repochecker failures	New	m1in7442	Beta		
113953	openSUSE Leap 15.5	clean up temporary SLE forks	New	m1in7442	Beta		
113950	openSUSE Leap 15.5	submit translation packages	New		Beta		
113947	openSUSE Leap 15.5	release maintenance test updates	New		Beta		
113944	openSUSE Leap 15.5	Maintenance openQA setup	New	jstehlik	Beta		
113941	openSUSE Leap 15.5	create update channel	New	lkocman	Beta		
113971	openSUSE Leap 15.5	interlock	New	lkocman	Beta	2022-09-21	
114475	openSUSE Leap 15.5	Package Hub subpackages (check for added/removed packages)	New	bigironman	Beta	2023-02-16	
114088	openSUSE Leap 15.5	update instlux files	New		RC		
114085	openSUSE Leap 15.5	sync :NonFree	New		RC		
114082	openSUSE Leap 15.5	update OpenSUSE_Localization_Teams	New		RC		
114079	openSUSE Leap 15.5	enable countdown on www.opensuse.org	New		RC		
114076	openSUSE Leap 15.5	announce package freeze	New		RC		
114073	openSUSE Leap 15.5	EULA review/update	New		RC		
114070	openSUSE Leap 15.5	prepare get.opensuse.org	New		RC		
114067	openSUSE Leap 15.5	merge back maintenance updates	New		RC		
114064	openSUSE Leap 15.5	make sure nvidia packages are ready for GA	New		RC		
114061	openSUSE Leap 15.5	communicate translation deadline	New		RC		
114058	openSUSE Leap 15.5	submit translation packages to Leap	New		RC		
114055	openSUSE Leap 15.5	verify piwik works	New		RC		
114052	openSUSE Leap 15.5	submit translation packages to Leap	New		RC		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114049	openSUSE Leap 15.5	openSUSE-EULAs up to date	New		RC		
114046	openSUSE Leap 15.5	remove README.BETA from oss repository	New		RC		
114043	openSUSE Leap 15.5	remove beta marks	New		RC		
114040	openSUSE Leap 15.5	make sure new maintenance packages end up in the release	New		RC		
114037	openSUSE Leap 15.5	eliminate duplicate binaries	New		RC		
114034	openSUSE Leap 15.5	set up redirects for repository structure on download.o.o	New		RC		
114031	openSUSE Leap 15.5	get rid of repochecker failures	New	m1in7442	RC		
114028	openSUSE Leap 15.5	clean up build fails	New		RC		
114025	openSUSE Leap 15.5	update desktop file translations	New		RC		
114166	openSUSE Leap 15.5	communicate GM issues to marketing	New		GM		
114163	openSUSE Leap 15.5	ask maintenance to remove the test updates	New		GM		
114160	openSUSE Leap 15.5	Switch count down to hourly rendering	New		GM		
114157	openSUSE Leap 15.5	update web site with new languages	New		GM		
114154	openSUSE Leap 15.5	tell maintenance&security about GM	New		GM		
114151	openSUSE Leap 15.5	notify SCC team about Goldmaster	New		GM		
114148	openSUSE Leap 15.5	announce GM deadline internally	New		GM		
114145	openSUSE Leap 15.5	Send Gold Master announcement for developers	New		GM		
114142	openSUSE Leap 15.5	IPRQ	New		GM		
114139	openSUSE Leap 15.5	verify test updates are removed from the patterns	New		GM		
114136	openSUSE Leap 15.5	merge back maintenance updates	New		GM		
114133	openSUSE Leap 15.5	call to update release notes	New		GM		
114130	openSUSE Leap 15.5	evaluate results of manual testing with release manager	New		GM		
114127	openSUSE Leap 15.5	Security Audit	New		GM		
114121	openSUSE Leap 15.5	translate openSUSE-EULAs	New		GM		
114118	openSUSE Leap 15.5	submit translation packages	New		GM		
114115	openSUSE Leap 15.5	turn off tools	New		GM		
114112	openSUSE Leap 15.5	Verify that images are signed	New		GM		
114109	openSUSE Leap 15.5	create publish filter for NON_FTP_PACKAGES	New		GM		
114106	openSUSE Leap 15.5	communicate submission for mainteance to maintenance	New		GM		
114103	openSUSE Leap 15.5	remind maintenance to enable their update crawler	New		GM		
114100	openSUSE Leap 15.5	prepare GM on download server	New		GM		
114097	openSUSE Leap 15.5	old files kept in pontifex2:/srv/ftp/pub/opensuse/distribut	New	lkocman	GM		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114094	openSUSE Leap 15.5	enable OBS:Maintained attribute in :Update project	New		GM		
114091	openSUSE Leap 15.5	submit translation packages	New		GM		
114355	openSUSE Leap 15.5	Update Maintenance Documentation	New		GA		
114352	openSUSE Leap 15.5	Create social media backgrounds and badges	New		GA		
114349	openSUSE Leap 15.5	Social media marketing	New		GA		
114346	openSUSE Leap 15.5	update roadmap	New		GA		
114343	openSUSE Leap 15.5	check all wiki pages on release day	New		GA		
114340	openSUSE Leap 15.5	fix upgrade instructions in wiki	New		GA		
114337	openSUSE Leap 15.5	install Leap 15.X wiki pages as default	New		GA		
114334	openSUSE Leap 15.5	update opensuse wiki	New		GA		
114331	openSUSE Leap 15.5	move previous release to archive	New		GA		
114328	openSUSE Leap 15.5	update wiki pages	New		GA		
114325	openSUSE Leap 15.5	publish docu	New		GA		
114322	openSUSE Leap 15.5	marketing brainstorm session	New		GA		
114319	openSUSE Leap 15.5	remind opensuse.org admins, builds and infra of the release	New		GA		
114316	openSUSE Leap 15.5	find external BT seeders	New		GA		
114313	openSUSE Leap 15.5	get openSUSE in the Cloud	New		GA		
114310	openSUSE Leap 15.5	tag docker images	New		GA		
114307	openSUSE Leap 15.5	Adapt http://mirrors.opensuse.org to list the new release	New		GA		
114304	openSUSE Leap 15.5	Publish an article asking people to help promote the upcoming	New		GA		
114301	openSUSE Leap 15.5	Update the rsync modules to include new ISO and repo	New		GA		
114298	openSUSE Leap 15.5	install google alerts	New		GA		
114295	openSUSE Leap 15.5	change openSUSE-current	New		GA		
114292	openSUSE Leap 15.5	set up update-test project	New		GA		
114289	openSUSE Leap 15.5	notify mirror admins	New		GA		
114286	openSUSE Leap 15.5	update shop.opensuse.org	New		GA		
114283	openSUSE Leap 15.5	Shop: update wiki	New		GA		
114280	openSUSE Leap 15.5	request new box image and link	New		GA		
114277	openSUSE Leap 15.5	shop.opensuse.org	New		GA		
114274	openSUSE Leap 15.5	send announcement to opensuse-announce	New		GA		
114271	openSUSE Leap 15.5	translate release announcement	New		GA		
114268	openSUSE Leap 15.5	Gather info from major pieces of our release onto Major_fea	New		GA		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114265	openSUSE Leap 15.5	Add features from distrowatch	New		GA		
114262	openSUSE Leap 15.5	Get technical review	New		GA		
114259	openSUSE Leap 15.5	Get features page finished	New		GA		
114256	openSUSE Leap 15.5	Move Major Features to feature guide page	New		GA		
114253	openSUSE Leap 15.5	Write the Feature Guide	New		GA		
114250	openSUSE Leap 15.5	send press kit	New		GA		
114247	openSUSE Leap 15.5	Assemble press kit.	New		GA		
114244	openSUSE Leap 15.5	Write 'reviewers guide', the mail for the press	New		GA		
114241	openSUSE Leap 15.5	Create list of people who can be interviewed	New		GA		
114238	openSUSE Leap 15.5	Create a Press Kit and send it to the press	New		GA		
114235	openSUSE Leap 15.5	Get quotes from important people	New		GA		
114232	openSUSE Leap 15.5	Let our PR Agencies have one last look at the announcement	New		GA		
114229	openSUSE Leap 15.5	Get feedback on the draft press announce	New		GA		
114226	openSUSE Leap 15.5	Create a draft press announcement	New		GA		
114223	openSUSE Leap 15.5	Write Press Announcement	New		GA		
114220	openSUSE Leap 15.5	Write community announcement for news.o.o	New		GA		
114217	openSUSE Leap 15.5	Get screenshots taken	New		GA		
114214	openSUSE Leap 15.5	Assemble the Product highlights	New		GA		
114211	openSUSE Leap 15.5	Release Announcement	New		GA		
114208	openSUSE Leap 15.5	get.opensuse.org	New		GA		
114205	openSUSE Leap 15.5	release party poster	New		GA		
114202	openSUSE Leap 15.5	Create event pages on Facebook, Google+	New		GA		
114199	openSUSE Leap 15.5	Update release party wiki pages	New		GA		
114196	openSUSE Leap 15.5	Write release party invitation article	New		GA		
114193	openSUSE Leap 15.5	Release Parties	New		GA		
114190	openSUSE Leap 15.5	Create social media messages	New		GA		
114187	openSUSE Leap 15.5	Make sure we have the right people prepared to send out the	New		GA		
114184	openSUSE Leap 15.5	translate social media messages	New		GA		
114181	openSUSE Leap 15.5	update release number in IRC channel topic	New		GA		
114178	openSUSE Leap 15.5	scan mirrors	New		GA		
114175	openSUSE Leap 15.5	add lock tags	New		GA		
114172	openSUSE Leap 15.5	set attribute to reject requests	New		GA		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114169	openSUSE Leap 15.5	set link to /distributions/leap in countdown on www.o.o	New		GA		
114370	openSUSE Leap 15.5	tag/branch all translations in git	New		Postprocessing		
114367	openSUSE Leap 15.5	openQA cleanup	New	jstehlik	Postprocessing		
114364	openSUSE Leap 15.5	[functional][u] lift access restrictions to iso in openQA	New		Postprocessing		
114361	openSUSE Leap 15.5	Review Release Retrospective	New		Postprocessing		
114478	openSUSE Leap 15.5	Automation of publishing/creation packagehub subpackages	New	bigironman	Postprocessing	2023-05-31	
114358	openSUSE Leap 15.5	Release Retrospective is open	New		Postprocessing	2024-06-09	
121276	openQA Tests	gnome_default_applications: outdated list of application names matching	New				
121234	openQA Tests	test fails in scc_registration	New				
121216	openQA Tests	[qe-core] test fails in php_postgresql	In Progress	mgrifalconi			
121198	openQA Tests	[security] swtpm_verify: vm's ssh service seems offline	New				
121153	openQA Tests	[qe-core] remove qe_run tests	New				
121123	openSUSE admin	connect.o.o.	New				
121030	openQA Tests	[security] test fails in stunnel	In Progress	amanzini			
121021	qe-yast	timeout in in upgrade_snapshots	New				
121015	qe-yast	After migrastion in ther regression tests some services were not working	New				
120994	openSUSE admin	Allow IP to Stage Mirror - mr.heru.id	New	andriinikitin			
120981	openSUSE admin	Mirror problem - mirror.firstyear.id.au	New	andriinikitin			
120958	openQA Tests	[qe-core] test fails in rmt_feature	New				
120924	openQA Tests	test fails in check_registercloudguest - repository list empty	New				
120913	openQA Tests	[qe-sap] test fails in migrate_clvmdd_to_lvmlckdd	New	acarvajal			
120900	openQA Tests	Required patterns values are not removed on select_patterns	New				
120867	openQA Tests	[sporadic] test fails in gedit_launch	New				
120834	openQA Tests	[qe-core] tomcat: login to example app fails	New				
120832	openQA Tests	[qe-core] test fails in multi_users_dm: trying to delete user account while process running	New				
120820	qe-yast	Use GM/GMC instead of specific build in ISO/REPO	New				
120805	openSUSE admin	Fwd: RedmineUP plugins — Black Fridays Sale	New				Related to #120528, Related to #120531
120774	openSUSE admin	Tag based news.o.o RSS feeds in Wiki	New	hellcp			
120765	openQA Tests	[obs] test fails in rspec_webui_tests	New				
120762	openQA Tests	[aarch64][gnome-live][opensuse][qe-core] test fails in firefox	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
120717	qe-yast	Check that something different from Perform Installation screen appears with libyui-rest-api	New				
120708	qe-yast	Update the default target of HA autoyast profile to make it flexible	New				
120690	openQA Tests	[qac] & not escaped in file_content_replace	New				
120669	openQA Tests	[qe-core][desktop][leap]test fails in keymap_or_locale_x11, gnome console starts on tty5 rather than tty2	New				
120654	qe-yast	test fails in start_install - need update qcow file	New				
120645	openSUSE admin	I can't login with my account.	New				
120597	openSUSE admin	LimeSurvey Security Update	In Progress	crameleon			
120573	openQA Tests	[qe-core][qem]test fails in openssl_nodejs	Blocked	mgrifalconi			
120531	openSUSE admin	[RedmineUP]Redmine Checklists plugin renewal notification 40FJO1CFWW	New				Related to #120805
120528	openSUSE admin	[RedmineUP]Redmine Agile plugin renewal notification U0H8GPICW3	New				Related to #120805
120513	openQA Tests	[qe-core][functional] test fails in rescuesystem	New				
120504	openQA Tests	[qe-core][functional]test fails in libqt5_qtbase	New				
120486	openQA Tests	[qe-core][functional]test fails in add_phub_extension	In Progress	rfa1			Blocked by #120879
120459	openQA Tests	[security] luks1_decrypt_ssh_server fails on tumbleweed; test-logic: unlock_via_ssh_server seems flawed	New				
120414	openQA Tests	[qe-core][qem] test fails in reboot_after_installation	New				
120408	openQA Tests	[qe-core][qem] test fails in firefox_appearance	New				
120387	openQA Tests	[qe-core][functional] test fails in python_scientific	New				
120384	openQA Tests	[qe-core][functional] test fails in python_scientific	New				
120375	openSUSE admin	add license CC-BY-SA-4.0 to wiki	Feedback				
120360	openQA Tests	[qe-sap] test fails in hawk_gui	New	fgerling			
120351	openQA Tests	[virtualization] virsh commands hang at 'openqaw5-xen.qa.suse.de'	Feedback	rcai			
120324	openQA Tests	[sle15sp5][desktop] Add new test cases to cover firefox printing.	Feedback	GraceWang			Related to #119719
120300	openQA Tests	[qac] test fails in prepare_instance with auto_review:"2022-11-.*command.*ssh.*azureuser.*sudo passwd root"	New				
120294	openQA Tests	[qac] test fails in upload_image - "Could not retrieve required variable PUBLIC_CLOUD_NAMESPACES"	New				
120282	openQA Tests	[qe-core][functional][aarch64] test fails in vnc_two_passwords because xev hangs	New				Related to #119416
120249	openQA Tests	[security][15sp4][QU1] test fails in boot_encrypt on s390x	New				Related to #116281

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
120243	openQA Tests	[qe-core] Leap 15.4 CR test suite (replaces Quarterly Updates)	New	szarate			
120240	openQA Tests	[security][15sp4][QU1] test fails in bootloader on ppc64le	New				
120223	qe-yast	Investigate sporadic failures in yast_users test module	New				
120193	openQA Tests	[qe-core] Test schedule ordering: tests run before repo available	New				
120172	openQA Tests	[sporadic] test fails in brasero_launch	New				
120151	qe-yast	Performance related failed cases in migraiton regression group	New				
120133	openSUSE admin	Discourse migration of the forums	New	hellcp			
120085	openQA Tests	[qac] test fails in validate_btrfs due to "Module requires two disks to run"	New				
120010	openQA Tests	[desktop][sporadic] test fails in multi_users_dm in XFCE	New				
119992	openQA Tests	[security][15sp5][ppc64le] test fails in bootloader (kernel panic)	New				
119986	openQA Tests	[qe-core] Create a test for Pandas	New				
119935	openSUSE admin	15.4/appliances causes high traffic to mirrors	New	opensuse-admin-obs			
119929	openQA Tests	[qe-core][leap-on-osd] use pre-installed systems with updates	New				Copied from #119923
119884	openSUSE admin	New Mirror Register - mirror.rabisu.com	Feedback	andriinikitin			
119869	openSUSE admin	2022-12-01 19:00 UTC: openSUSE Heroes meeting	New	opensuse-admin			
119833	openQA Tests	[desktop] libreoffice_default_theme: we are too quick in cycling through	New				
119806	openQA Tests	[qe-sap][Azure][maintenance] test fails in 1_saptune_notes: sysstat & UserTasksMax are not as expected	New	lizhao			
119749	openQA Tests	[qac][qe-core][network][wicked] No wicked tests for SLE15SP5?	New				
119662	qe-yast	openldap_to_389ds module failed because of dependency issue	New				Related to #61780
119653	openSUSE admin	Request for info on the difference between standard and mirror repo addresses.	Feedback				
119635	openQA Tests	[security] test fails in sshd	Blocked	amanzini			Related to #116263
119605	openQA Tests	[qe-sap] test fails in iscsi_client	New				
119590	openQA Tests	[sle15sp5][desktop] test fails in firefox_downloading	New				
119515	qe-yast	openQA sending key failed	New				Related to #119329
119494	openQA Tests	[y][sporadic] test fails in yast2_nfs_server in 5 out of 25 cases to ping	New				
119455	qe-yast	[y][ppc64le] test fails in yast2_dns_server as "do not start on boot" is not selected in pull down menu	New				
119419	qe-yast	displaymanager-password-prompt can't been catched in first_boot	New				
119377	openQA Tests	[qe-core] test fails in ansible	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
119329	qe-yast	grub_test_snapshot hangs on grub menu	New				Related to #119515
119308	qe-yast	test fails in grub_test: Need to check why we still use YAML_DEFAULT while not YAML_SCHEDULE_DEFAULT	New				
119302	qe-yast	check_system_info test module fails	New				
119278	openQA Tests	[qem][qe-core]test fails in valgrind	Blocked	rfan1			
119269	openQA Tests	[qe-core] Missing SCC_REGCODE_WE on 15SP4QU1	New				
119266	openQA Tests	[qe-sap] missing schedule/test data for 15SP4	New				
119260	qe-yast	test fails in logs_from_installation_system: we need to add stop_timeout_system_reboot_now before collecting log	New				
119254	qe-yast	test fails in yast2_rmt failed: Firewall ports not opened	New				
119248	openQA Tests	[qe-sap][y] test fails in yast2_clone_system	New				
119233	openQA Tests	[security][15sp5][s390x] boot_to_desktop test fails on specific s390 workers	Workable				Related to #119050, Related to #113528
119218	qe-yast	In check_system_info test modules, it doesn't check HA and SAP addons	New				
119170	qe-yast	Upload correct log /var/log/zypper.solverTestCase and the /var/log/zypper.log after patch_sle failed	New				
119101	openSUSE admin	https://news.opensuse.org/tag/adaptablelinuxplatform gives 500 (internal server error)	New				
119050	openQA Tests	[security][15sp5][s390x] test fails in boot_to_desktop	New				Related to #119233
119014	qe-yast	Schedule snapper_used_space in YaST job group	New				
118972	openSUSE admin	Remove MediaWiki banner	New				
118906	openQA Tests	[qe-sap] Really obsolete boot image in qam_ha_hawk_client boot_to_desktop test	New				
118879	QE-Workstation	[Acceptance] WE install on-line: SCC provided modules and extensions (default)	New				
118876	QE-Workstation	[Acceptance] WE install on-line: SMT provided modules and extensions (default)	New				
118873	QE-Workstation	[Acceptance] WE install disconn: NFS provided modules and extensions (default)	New				
118870	QE-Workstation	[Acceptance] Desktop install on-line: SCC provided modules (default)	New				
118867	QE-Workstation	[Acceptance] Desktop install on-line: SMT provided modules (full)	New				
118864	QE-Workstation	[Acceptance] Desktop install off-line: DVD provided modules (full)	New				Copied to #119413
118861	QE-Workstation	[Acceptance] WE install off-line: DVD provided modules and extensions (default)	New				Copied to #119410
118858	QE-Workstation	[Acceptance] Desktop install disconn: SMT (disconn) provided modules (default)	New				
118855	QE-Workstation	[Acceptance] WE install disconn: SMT (disconn) provided modules and extensions (full)	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
118852	QE-Workstation	[Acceptance] Desktop install disconn: FTP provided modules (default)	New				
118849	QE-Workstation	[Acceptance] Desktop install disconn: SMB provided modules (full)	New				
118846	QE-Workstation	[Acceptance] Desktop install disconn: NFS provided modules (default)	New				
118843	QE-Workstation	[Acceptance] WE install disconn: FTP provided modules and extensions (full)	New				
118840	QE-Workstation	[Acceptance] WE install disconn: SMB provided modules (default)	New				
118837	QE-Workstation	[Acceptance] Desktop install off-line: Harddisk provided modules (full)	New				
118834	QE-Workstation	[Acceptance] WE install off-line: Harddisk provided modules and extensions (full)	New				
118831	QE-Workstation	[Acceptance] Destkop install off-line: extra - install in text mode (full)	New				Copied to #119977
118828	QE-Workstation	[Acceptance] WE install off-line: extra - install in text mode (full)	New				Copied to #119974
118756	QE-Workstation	[Regression][HAL] HAL components of regression tests	New	GraceWang			
118663	openQA Tests	[qe-core] wait_serial reports fail on serial_terminal when interactive cli is used	New				
118627	openQA Tests	[sporadic] test fails in remote_controller	New				
118591	QE-Workstation	[Regression][Brasero] Brasero components of regression tests	New	zcjia			
118360	openQA Tests	[qem][security] test fails in syscall_thrasher - command './thrash' timed out	In Progress	punkioudi			
117889	QE-Workstation	[Regression][PackageKit] Package kit component of regression tests	New	zcjia			
117811	qe-yast	test fails in boot_encrypt: Skip boot_encrypt with new grub2 submission	In Progress	favogt			
117808	openQA Tests	[qe-sap][y] Grub error: Timeout reading in bootloader on PowerVM	New				Related to #117700
117805	openQA Tests	[sporadic] test fails in libreoffice_double_click_file	New				
117718	openSUSE admin	https://en.opensuse.org/SDB:CUPS_and_SANE_Firewall_settings#Basic_Information_How_the_Firewall_Works	New				
117715	openSUSE admin	Change mail account	New				Is duplicate of #118051
117703	qe-yast	Remove workaround for bsc#1191112 in SLE-15-SP4	New				
117700	openQA Tests	[qe-sap][y] Grub error: Stuck in "Welcome to Grub!" on PowerVM	New				Related to #117808
117667	openSUSE admin	Remove root passwords	In Progress	crameleon			
117520	openQA Tests	[qe-core][opensuse] set up 15.4 to 15.5 upgrade tests	New				
117511	qe-yast	Take into account units when using library filesystem_utils in snapper_cleanup_timeline	New				Related to #117211
117487	openSUSE admin	Mirror registration request - 0x0.st	New	andriinikitin			
117481	openQA Tests	[desktop] simplify vlc test suite	New				
117478	openQA Tests	[qe-core] 15.5 test fails in prepare_system_for_update_tests - unexpected output	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
117475	openQA Tests	[qe-core][sporadic] test fails in tomcat	New				
117469	openQA Tests	[desktop] gnome updates_packagekit_gpk - unexpected output	New				
117466	openQA Tests	[qe-core] leap 15.5 memtest fails to boot	New				
117463	openQA Tests	[qe-core] xfce - no password is typed into a lock screen	New				
117460	openQA Tests	[qe-core][sporadic] test fails in updates_packagekit_gpk timing out while the dialog is still refreshing auto_review:"Test died: no candidate.*updates_none, updates_available, package-updater-privileged-user-warning, updates_restart_app":retry	New				
117403	qe-yast	[qe-yam] UI change test fails in yast2_dns_server	New				
117394	openQA Tests	[kde] leap 15.5 test fails in updates_packagekit_kde	New				
117388	openQA Tests	[leap-15.5] test fails in dhcp_yes_eth - missing enter	New				
117385	openQA Tests	[qe-core] leap 15.5 - test fails in hexchat. missing enter?	New				
117379	openQA Tests	[qe-core] test fails in xterm iF xt xterg - invalid command on input?	New				
117358	openQA Tests	[qe-sap] test fails in netweaver_install	New	bschmidt			
117343	openSUSE admin	OBS project request "LibertaCasa"	New	opensuse-admin-obs			
117331	openQA Tests	[qe-core] test fails in python_pycairo	New				
117277	openQA Tests	[security][fips] test fails in scc_registration - Full media, fips enabled	Blocked	punkioudi			
117253	openQA Tests	[qe-core] Leap 15.5 builds seem not to be imported	In Progress	lkocman			
117208	openQA Tests	[security] test fails in ipsec_client	In Progress	punkioudi			
117166	openSUSE admin	Archive redirect	New				
117160	openQA Tests	[qe-sap] test fails in grub_test	New				
117046	openQA Tests	[qe-core] test fails in installation - test scenarios that finish only with first_boot, need to do a deeper check of the SUT	New				
117034	openQA Tests	[desktop] usr_sbin_smbd: nautilus UI changes makes test fail	New				
117028	openQA Tests	[kernel][core][alp] Possible improvements for transactional installations	Workable				Related to #115196
117013	openQA Tests	[qe-core] test fails in user_gui_login - fails login to desktop on specific cruptlvm@uefi case	New				
117010	openQA Tests	[security] test fails in firefox_nss (fips_env_mode_Firefox_powervm)	In Progress	punkioudi			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
116914	openQA Tests	[qe-core] recent uefi changes makes test fail	New				Related to #113794, Related to #111992, Related to #116812, Related to #116704, Related to #117400
116908	qe-yast	yast2_control_center failed to show desktop	New				Related to #116917
116836	openQA Tests	[qe-core] leap 15.5 test fails in force_scheduled_tasks - wait for btrfsmaintenance dir timed out	New				
116833	openQA Tests	[qe-core] Leap 15.5 test fails in updates_packagekit_gpk - unexpected output	New				
116827	openQA Tests	[opensuse] Leap 15.5 - please increase timeout for refresh in zypper ar scenario	New				
116824	openQA Tests	[desktop] xfce - incorrect password	New				
116818	openQA Tests	[qe-core] extra_fielsystems: udisks2, cifs, and samba fail at waiting for login prompt after a snapshot reload	New				
116815	openQA Tests	[opensuse] Leap 15.5 / TW - AI/ML test fails in tvn	New				
116800	openSUSE admin	p.o.o edit access	In Progress				
116734	qe-yast	autoyast_lvm test suite fails for 'Unknown popup message'	New				
116731	openSUSE admin	why mirror.truenetwork.ru not in the list of mirrors	Feedback	andriinikitin			
116701	openQA Tests	[qe-core] test fails in update_install	New				
116662	openQA Tests	[opensuse] test fails in boot_windows	Feedback				
116638	openSUSE admin	checksum fails for downloaded ISO	Feedback	andriinikitin			
116611	openQA Tests	[qe-core] test fails in update_install	New				
116521	qe-yast	Make timeout adaptable to situation in skip_install_addons	New				
116458	openQA Tests	[opensuse] Updated 15.2 qcow2 images missing for aarch64	New				
116413	openQA Tests	[qam]test fails in update_install	New				
116374	openQA Tests	[qe-core] leap 15.5: test fails in updates_packagekit_gpk a lot of unexpected package kit outpu	New				
116371	openQA Tests	[qe-core] 15.5 - s390x test fails in system_state - wrong handling of input/output	New				
116368	openQA Tests	[security] leap 15.5 oscap: wrong handling of output (looks okay)	Blocked	pstivanin			
116356	openQA Tests	[qe-core] 15.5 test fails in ncurses (unexpected output)	New				
116353	openQA Tests	[qe-core] test softfails in update_install - no update is installed.	New				
116350	qe-yast	Create qcows for sles-15-spx with DESKTOP=textmode	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
116281	openQA Tests	[security][fips] test fails in boot_encrypt	Blocked	amanzini			Related to #120249
116263	openQA Tests	[security][fips] test fails in openjdk_fips	Blocked	amanzini			Related to #119635
116257	openQA Tests	[virtualization][svirt] Some workers in openqaworker2 time out while copying the assets in bootloader_svirt module	New				Related to #116644
116239	openSUSE admin	.TR is directed to Asia instead of Europe	Feedback	andriinikitin			
116227	openSUSE admin	mirror wiki needs updating	Workable	andriinikitin			
116212	ZSystems	Add files to package config of python-celerymon	New				
116209	ZSystems	Expand memory for package python-websockets	New				

...