

Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
3252	Travel Support and merchandising mgmt	Deadline field for the shipment requests	New	ancorgs	Version 1.2		
68527	openQA Tests	[qe-core][functional] YAML schedule for test modules in test suites	Feedback	zluo	Milestone 30		Related to #66700, Related to #71029
64812	openQA Tests	[qe-core][functional][sporadic][needs-refining] test fails in shutdown - Screen buffer shows old display state instead of locked screen, ensure_unlocked_desktop thinks it is unlocked and test fails later	New		Milestone 30		Related to #64896, Related to #40490, Related to #71656, Related to #89329, Has duplicate #67885
63649	openQA Tests	[qe-core][functional] Enhanced reboot_after_installation	New		Milestone 30		Related to #61820, Precedes #59014
62480	openQA Tests	[qe-core][functional] Implement functions that return the tty number of a console given a name	Workable		Milestone 30		
59014	openQA Tests	[qe-core][functional] Enhanced grub_test module	New		Milestone 30		Related to #61820, Related to #88972, Has duplicate #60971, Follows #63649, Precedes #59018, Precedes #59016
55580	openQA Tests	[qe-core][functional] Refactor susedistribution::x11_start_program to support command not found (and retry)	Feedback		Milestone 30		Blocked by #59241
51857	openQA Tests	[qe-core][functional] create scenario upgrade_tumbleweed which uses released ISO instead of tested ISO and publishes the qcow2 for extra tests	Workable		Milestone 30		
51413	openQA Tests	[qe-core][functional] Automatic checks for missing documentation in /lib	New		Milestone 30		
48566	openQA Tests	[qe-core][functional] Crosscheck workaround for bsc#980337 in user_defined_snapshots	New		Milestone 30		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
48416	openQA Tests	[opensuse][leap] test fails in install_service - could not resolve host openqa.opensuse.org	New	mlin7442	Milestone 30		
46988	openQA Tests	[qe-core][functional] Detect known bugs from system journal	New		Milestone 30		Related to #45011, Related to #60992
44468	openQA Tests	[qe-core][functional][tools] Proper handling of assets for svirt workers	Workable		Milestone 30		Related to #32281, Related to #36754

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
43889	openQA Tests	[qe-core][epic][functional][virtio][wayland] openQA makes spelling mistakes	Blocked		Milestone 30		Related to #43847, Related to #25618, Related to #44339, Related to #20628, Related to #36355, Related to #44600, Related to #46190, Related to #53639, Related to #55703, Related to #59026, Related to #58948, Related to #90008, Related to #61820, Related to #67720, Related to #91314, Related to #91299, Related to #113441, Related to #109737, Related to #125843, Has duplicate #56150, Has duplicate #57011, Has duplicate #44051, Has duplicate #60257, Has duplicate #76801, Blocked by #42362, Blocks #48280, Blocks #54914
2024-03-13							

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
42722	openQA Tests	[sle][systemd] test fails in systemd_testsuite - Race condition of time sensitive tests on slow performance machines	New	tsaupe	Milestone 30		Related to #45158
40484	openQA Tests	[qe-core][functional][epic] Move different checks to separate test suites not to affect other functional tests	New	szarate	Milestone 30		
39302	openQA Tests	[qe-core][functional][opensuse][epic][medium] uefi upgrade tests on TW+Leap (was: missing assets)	New		Milestone 30		Related to #39713, Related to #44546, Related to #46868, Related to #40349
38819	openQA Tests	[qe-core][tools][functional][epic] Refactor use of backends	Workable		Milestone 30		Related to #44843
34471	openQA Tests	[qe-core][functional][opensuse][medium] too early matching in too generic needle text-login-20160812	New		Milestone 30		Related to #32926, Related to #33019, Related to #36126, Related to #57281, Blocks #34339, Blocked by #32746
31972	openQA Tests	[qe-core][opensuse][functional][epic][userspace][medium]Harmonize openSUSE/SLE test module schedule	Workable	szarate	Milestone 30		Related to #15132, Related to #109569, Related to #116012, Blocked by #31540, Copied from #27014
28988	openQA Tests	[qe-core][sle][functional] modify or drop scripted_run_slow function since it makes test module not fail on error	Blocked	jorauch	Milestone 30		Related to #25450, Blocked by #64806
20052	openQA Tests	[qe-core][functional][userspace] Unused QA_WEB_REPO, QA_HEAD_REPO, SLENKINS_TESTSUITES_REPO variables added to sle media -> should only be added where necessary	Workable		Milestone 30		
68314	openQA Tests	[qe-core][functional] Move setting YAML_SCHEDULE from QSF-U job group schedule to openQA test suite definition	Feedback	szarate	Milestone 31		Related to #57290

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
59018	openQA Tests	[qe-core][functional][needs-refining] Enhance first_boot	Workable		Milestone 31		Follows #59014
59016	openQA Tests	[qe-core][functional] Enhance reconnect_mgmt_console	Workable		Milestone 31		Related to #88491, Follows #59014
55877	openQA Tests	[qe-core][functional] Describe the process on how we get a Leap scenario to a Tumbleweed	Workable		Milestone 31		Blocked by #12964, Follows #55874
55874	openQA Tests	[qe-core][functional] Create matrix about possible upgrade scenarios in combination with machine types distribution version	Workable		Milestone 31		Precedes #55877
53249	openQA Tests	[epic][qe-core][functional] ensure that grub_test gets a booting system	New		Milestone 31		Related to #55832
50510	openQA Tests	[qe-core][functional][epic] write documentation for lib/ functions	New		Milestone 31		
50507	openQA Tests	[qe-core][functional][saga] document lib/ functions	New		Milestone 31		Related to #30862
49109	openQA Tests	[qe-core][functional][userspace] Convert "qa_userspace_apparmor" and "qa_userspace_apparmor-profiles" to "console/apparmor"	Workable		Milestone 31		Copied from #49106, Copied to #49112
48380	openQA Tests	[qe-core][opensuse][functional][aarch64][sporadic] test fails in multiple modules on cryptlvm test - lost keystrokes	Blocked		Milestone 31		Related to #46490, Related to #51653, Related to #45362, Blocked by #43889

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
46394	openQA Tests	[sle][s390x][spvm][kvm][sporadic] test fails in various modules to login to svirt console (or system is not up yet)	Workable		Milestone 31		Related to #47450, Related to #46964, Related to #48260, Related to #45515, Related to #49958, Related to #36126, Related to #59172, Related to #131519, Has duplicate #48215, Has duplicate #45065, Has duplicate #46832, Has duplicate #48830, Has duplicate #49700, Has duplicate #50048, Has duplicate #52958, Has duplicate #54419
45146	openQA Tests	[qe-core][functional] Replace wrappers of wrappers for consoles with proper 'select_console' calls	New		Milestone 31		Related to #54650
34759	openQA Tests	[qe-core][sle][functional][medium] Add debug output in reconnect_s390 also for z/VM when bootup is stuck (not reaching login prompt but ssh is reachable)	Workable		Milestone 31		Related to #44588, Copied from #34609
13168	openQA Tests	[qe-core][opensuse][sle][functional] Sudo and LDAP/SSSD for sudoers	Workable		Milestone 31		Related to #44141, Related to #57215, Related to #89479, Blocked by #33082

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
46508	openQA Tests	[qe-core][functional] Ensure to use a clean "extra" console for keymap_or_locale and / or do not try to login (at least on local backends)	Workable		Milestone 32		Related to #46532, Related to #45395, Related to #45404, Related to #36126
41207	openQA Tests	[qe-core][functional][ipmi] test fails in reboot_gnome - seems we call some code which we are not allowed to do, need to "reset_consoles" or something? nearly there to a complete run again :)	Workable		Milestone 32		Blocked by #23650, Blocked by #38423
38936	openQA Tests	[qe-core][functional][epic] schedule all tests after installcheck as this one only takes two minutes and finds easy issues	New		Milestone 32		
33859	openQA Tests	[qe-core][sles][functional][saga][s390x] Review s390x Bugs found by IBM and see what can be implemented in the future	New		Milestone 32		Related to #11922
46589	openQA Tests	[qe-core][functional] Create separate git project for common GNU/Linux functionality	New		Milestone 33		Related to #106922
46718	invis-sub-setup	Create a setup-script for invis-sub-server	In Progress		1.0		Related to #38303
38303	invis-sub-setup	Create a rpm package with basic directories, config files and dependencies	In Progress	flacco	1.0		Related to #46718
104826	invis-backup	LVM Snapshot des Root-Volumes lässt sich mit 5er Kerneln nicht mounten, wenn es mit BtrFS formatiert ist.	In Progress	flacco	0.11	2024-03-31	
90221	openQA Tests	[sporadic] test fails in yast2_firstboot, fail to wait for finish screen	New		SLE 15 SP3		
76717	openSUSE Leap 15.3	Update Maintenance Documentation	New		GA		
76711	openSUSE Leap 15.3	Create social media backgrounds and badges	New		GA		
76708	openSUSE Leap 15.3	Create release counter	New		GA		
76699	openSUSE Leap 15.3	update opensuse wiki	New	lkocman	GA	2021-06-02	
76696	openSUSE Leap 15.3	move previous release to archive	New	lkocman	GA	2021-06-04	
76693	openSUSE Leap 15.3	update wiki pages	New	lkocman	GA	2021-06-02	
76690	openSUSE Leap 15.3	install Leap 15.3 wiki pages as default	New	lkocman	GA	2021-06-02	
76687	openSUSE Leap 15.3	check all wiki pages on release day	New	lkocman	GA	2021-06-02	
76684	openSUSE Leap 15.3	fix upgrade instructions in wiki	In Progress	lkocman	GA	2021-06-02	
76681	openSUSE Leap 15.3	publish docu	In Progress	lkocman	GA	2021-06-04	
76675	openSUSE Leap 15.3	marketing brainstorm session	New		GA		
76672	openSUSE Leap 15.3	remind opensuse.org admins, builds and infra of the release	New		GA		
76666	openSUSE Leap 15.3	ask maintenance to remove the test updates	New		GA		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
76663	openSUSE Leap 15.3	tell maintenance&security about GM	New		GA		
76660	openSUSE Leap 15.3	get openSUSE in the Cloud	New		GA		
76657	openSUSE Leap 15.3	tag docker images	New		GA		
76654	openSUSE Leap 15.3	Adapt http://mirrors.opensuse.org to list the new release	New		GA		
76648	openSUSE Leap 15.3	Update the rsync modules to include new ISO and repo	New		GA		
76627	openSUSE Leap 15.3	shop.opensuse.org	New		GA		
76612	openSUSE Leap 15.3	Assemble the Product highlights	New		GA		
76609	openSUSE Leap 15.3	Get screenshots taken	New		GA		
76606	openSUSE Leap 15.3	Write community announcement for news.o.o	New		GA		
76597	openSUSE Leap 15.3	Get feedback on the draft press announce	New		GA		
76594	openSUSE Leap 15.3	Let our PR Agencies have one last look at the announcement	New		GA		
76591	openSUSE Leap 15.3	Get quotes from important people	New		GA		
76588	openSUSE Leap 15.3	Create a Press Kit and send it to the press	New		GA		
76585	openSUSE Leap 15.3	Create list of people who can be interviewed	New		GA		
76582	openSUSE Leap 15.3	Write 'reviewers guide', the mail for the press	New		GA		
76579	openSUSE Leap 15.3	Assemble press kit.	New		GA		
76576	openSUSE Leap 15.3	send press kit	New		GA		
76570	openSUSE Leap 15.3	Move Major Features to feature guide page	New		GA		
76567	openSUSE Leap 15.3	Get features page finished	New		GA		
76564	openSUSE Leap 15.3	Get technical review	New		GA		
76561	openSUSE Leap 15.3	Add features from distrowatch	New		GA		
76558	openSUSE Leap 15.3	Gather info from major pieces of our release onto Major_fea	New		GA		
76552	openSUSE Leap 15.3	software.opensuse.org	New	lkocman	GA	2021-06-02	
76540	openSUSE Leap 15.3	Create event pages on Facebook, Google+	New		GA		
76531	openSUSE Leap 15.3	Make sure we have the right people prepared to send out the	New		GA		
76528	openSUSE Leap 15.3	translate social media messages	New		GA		
76525	openSUSE Leap 15.3	update web site with new languages	New		GA	2021-06-02	
76519	openSUSE Leap 15.3	update release number in IRC channel topic	New		GA		
76507	openSUSE Leap 15.3	set link to /distributions/leap in countdown on www.o.o	New	lkocman	GA	2021-06-02	
76414	openSUSE Leap 15.3	update openSUSE:Localization_guide	New	lkocman	RC		
76396	openSUSE Leap 15.3	make counter.o.o/link point to new portal	In Progress		RC		
76363	openSUSE Leap 15.3	make sure new maintenance packages end up in the release	New		RC		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
76351	openSUSE Leap 15.3	set up redirects for repository structure on download.o.o	New	lkocman	RC	2021-04-21	
76504	openSUSE Leap 15.3	submit translation packages	New		GM		
76495	openSUSE Leap 15.3	check manual was generated for OSP	Workable		GM	2021-05-21	
76486	openSUSE Leap 15.3	verify test updates are removed from the patterns	New		GM		
76477	openSUSE Leap 15.3	evaluate results of manual testing with release manager	New		GM		
76468	openSUSE Leap 15.3	translate openSUSE-EULAs	Workable	lkocman	GM	2021-05-21	
76462	openSUSE Leap 15.3	submit translation packages	New		GM		
76456	openSUSE Leap 15.3	communicate translation deadline	New		GM		
76432	openSUSE Leap 15.3	create publish filter for NON_FTP_PACKAGES	New		GM		
76732	openSUSE Leap 15.3	tag/branch all translations in git	New	lkocman	Postprocessing		
76729	openSUSE Leap 15.3	openQA cleanup	New		Postprocessing		
76723	openSUSE Leap 15.3	Review Release Retrospective	New	lkocman	Postprocessing	2021-06-25	
111974	invisAD-setup	Problem mit DNS bei Übernahme eines bestehenden AD	In Progress	flacco	14.3	2024-02-29	
98042	invisAD-setup	Release invis-Server 14.3	In Progress	flacco	14.3	2024-04-30	Related to #97775, Related to #81114, Related to #81080, Related to #67543, Related to #36511
67543	invisAD-setup	Upgrade Test from invis-Server 14.1 to 14.3 (14.2 wird nicht veröffentlicht)	Workable	flacco	14.3	2024-04-30	Related to #98042
100038	openSUSE Leap 15.4	enable openQA maintenance testing	In Progress	jstehlik	Beta		Blocked by #108797
99987	openSUSE Leap 15.4	Maintenance openQA setup	In Progress	lkocman	Beta		Blocked by #108797
114163	openSUSE Leap 15.5	ask maintenance to remove the test updates	New		GM		
114160	openSUSE Leap 15.5	Switch count down to hourly rendering	New		GM		
114157	openSUSE Leap 15.5	update web site with new languages	New		GM		
114154	openSUSE Leap 15.5	tell maintenance&security about GM	New		GM		
114133	openSUSE Leap 15.5	call to update release notes	New		GM		
114130	openSUSE Leap 15.5	evaluate results of manual testing with release manager	New		GM		
114121	openSUSE Leap 15.5	translate openSUSE-EULAs	New		GM		
114115	openSUSE Leap 15.5	turn off tools	New		GM		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114112	openSUSE Leap 15.5	Verify that images are signed	New		GM		
114109	openSUSE Leap 15.5	create publish filter for NON_FTP_PACKAGES	New		GM		
114106	openSUSE Leap 15.5	communicate submission for mainteance to maintenance	New		GM		
114103	openSUSE Leap 15.5	remind maintenance to enable their update crawler	New		GM		
114097	openSUSE Leap 15.5	old files kept in pontifex2:/srv/ftp/pub/opensuse/distribut	New	lkocman	GM		
114355	openSUSE Leap 15.5	Update Maintenance Documentation	New		GA		
114352	openSUSE Leap 15.5	Create social media backgrounds and badges	New		GA		
114349	openSUSE Leap 15.5	Social media marketing	New		GA		
114343	openSUSE Leap 15.5	check all wiki pages on release day	New		GA		
114340	openSUSE Leap 15.5	fix upgrade instructions in wiki	New		GA		
114337	openSUSE Leap 15.5	install Leap 15.X wiki pages as default	New		GA		
114334	openSUSE Leap 15.5	update opensuse wiki	New		GA		
114331	openSUSE Leap 15.5	move previous release to archive	New		GA		
114328	openSUSE Leap 15.5	update wiki pages	Blocked		GA		
114325	openSUSE Leap 15.5	publish docu	In Progress	lkocman	GA		
114322	openSUSE Leap 15.5	marketing brainstorm session	New		GA		
114307	openSUSE Leap 15.5	Adapt http://mirrors.opensuse.org to list the new release	In Progress		GA		
114301	openSUSE Leap 15.5	Update the rsync modules to include new ISO and repo	New		GA		
114298	openSUSE Leap 15.5	install google alerts	New		GA		
114292	openSUSE Leap 15.5	set up update-test project	New		GA		
114286	openSUSE Leap 15.5	update shop.opensuse.org	New		GA		
114283	openSUSE Leap 15.5	Shop: update wiki	New		GA		
114280	openSUSE Leap 15.5	request new box image and link	New		GA		
114277	openSUSE Leap 15.5	shop.opensuse.org	Blocked	ddemaio	GA		
114205	openSUSE Leap 15.5	release party poster	New		GA		
114202	openSUSE Leap 15.5	Create event pages on Facebook, Google+	New		GA		
114199	openSUSE Leap 15.5	Update release party wiki pages	New		GA		
114193	openSUSE Leap 15.5	Release Parties	New		GA		
114190	openSUSE Leap 15.5	Create social media messages	New		GA		
114187	openSUSE Leap 15.5	Make sure we have the right people prepared to send out the	New		GA		
114184	openSUSE Leap 15.5	translate social media messages	New		GA		
114181	openSUSE Leap 15.5	update release number in IRC channel topic	New		GA		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
114169	openSUSE Leap 15.5	set link to /distributions/leap in countdown on www.o.o	New		GA		
114478	openSUSE Leap 15.5	Automation of publishing/creation packagehub subpackages	New	bigironman	Postprocessing	2023-05-31	
114370	openSUSE Leap 15.5	tag/branch all translations in git	New		Postprocessing		
114367	openSUSE Leap 15.5	openQA cleanup	New	jstehlik	Postprocessing		
114364	openSUSE Leap 15.5	[functional][u] lift access restrictions to iso in openQA	New		Postprocessing		
114361	openSUSE Leap 15.5	Review Release Retrospective	New		Postprocessing		
157096	qe-yam	Add rollback after SLEM 5.5 migration to SLEM 6.0	Workable	syrianidou_sofia			
157093	qe-yam	[epic] Extend SLE Micro test coverage	In Progress	JERiveraMoya			
157072	openQA Tests	test fails in run_ltp. Invalid value for "path" parameter: no file exists at "/root/.ssh/id_ed25519.pub";	Workable				
157048	openSUSE admin	Matrix openSUSE channel with 5000+ users:	Feedback				
157033	openQA Tests	test fails in upload_image. azure.core.exceptions.ResourceExistsError: (PropertyChangeNotAllowed) Changing property 'galleryImageVersion.properties.storageProfile.osDiskImage.source.uri' is not allowed.	Workable				
157024	openQA Tests	test fails in ssh_interactive_end. deleting Resource Group the Resource Group still contains Resources.	Workable				
157003	qe-yam	Cleanup job groups in development related with YaST and Migration	In Progress	leli			
156970	qe-yam	Replace the regression migration test from 12SP5 on ppc64le from gnome to textmode	In Progress	leli			
156955	openQA Tests	test fails in bats-user-local_tap: command succeeded, but issued unexpected warnings	New				
156898	openQA Tests	[security] test fails in openvpn_server	New	emiler			
156889	qe-yam	Unify qcow name in support images group	Workable				
156874	openSUSE admin	2024-04-04 19:00 UTC: openSUSE Heroes meeting	New	opensuse-admin			
156802	openSUSE admin	42.3 release notes point to 15.3	New				
156793	openQA Tests	[leap 15.6] test fails in steam (works fine on my machine)	New				
156733	openQA Tests	[security][SP6] test fails in clamav	New				
156679	openQA Tests	OSCAP BASH tests for profiles HIPAA and PCI-DSS-4 failing on SP6 build after 15-SP6-Build58.1	Workable	viktors.trubovics			
156661	openQA Tests	[security][15-SP6] audit_remote_libvirt fails due to "Security driver apparmor not enabled"	Workable				
156658	openQA Tests	[security][QU] audit_remote_libvirt fails in 15-SP5 due to new libvirt behavior	Workable				Related to #137627
156655	openQA Tests	[security][QU] create_hdd_textmode_common_criteria fails on aarch64 15-SP5	Workable				
156652	qe-yam	Draft: PoC Multi-Machine test setup in Agama	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
156619	openQA Tests	[security][SP6] test fails in crypto	Workable	emiler			
156616	qe-yam	Add test module to input password for encrypt boot instead of boot_encrypt	New				
156610	qe-yam	SLE15 SP6 Milestone PublicBeta - RMT regression manual testing	New				
156580	openQA Tests	[qe-core][functional] create a test module libjpeg-turbo	New				
156574	systemd-boot for Tumbleweed	shim integration loses kernel path	New				
156523	openSUSE admin	Mail from calendar.i.o.o not delivered	New				
156502	openSUSE admin	mx1 attempts connections to {discourse01,obsreview}.i.o.o on port 25 over IPv4	New				Is duplicate of #137999
156475	openQA Tests	[qe-core][functional] create test module php-composer2	New				
156472	openQA Tests	[qe-core][functional] create a test module python311-virtualenv	New				
156469	openQA Tests	[qe-core][functional] create a test module rabbitmq_c	New				
156466	openQA Tests	[qe-core][functional] add necessary changes and schedule network tests for SLES and SLE-Micro	New				
156439	openQA Tests	Firefox privacy popup causing apache2_changehat to fail	New				
156436	openQA Tests	[qe-core][functional] create a test module imx8_uboot_offset	New				
156433	openQA Tests	[qe-core][functional] create a test module perl-Capture-Tiny	New				
156430	openQA Tests	[qe-core][functional] create a test module gettext-runtime	New				
156427	openQA Tests	[qem][qe-core]test fails in nginx sporadically and other test modules due to Jira-SD-149886	In Progress	rfa1			
156424	openQA Tests	[qe-core][functional] create a test module for man-pages	New	cvidot			
156421	openQA Tests	[qe-core][functional] create test module graphite	New				
156418	openQA Tests	[qe-core][functional] create test module libgit2	New				
156415	openQA Tests	[qe-core][functional] create a test module RAS-tools	New				
156412	qe-yam	[sporadic] Autoyast reinstall 'zypper in' got 'rpm -e x3270' timed out'	New				
156409	qe-yam	Select the correct migration target product when there are multiple options	New				
156373	openQA Tests	[qe-core][functional] create a test module pv (Tool for monitor the progress of data through pipes)	New				
156370	openQA Tests	[qe-core][functional] create a test module libraw	New				
156361	openQA Tests	[qe-core][functional] create test module latex2html	New				
156358	openQA Tests	[qe-core][functional] create a test module double-conversion	New				
156352	openQA Tests	[qe-core][functional] add a small test of libcaca usage	New				
156343	openQA Tests	[qe-core][functional] implement test module for geolite2legacy	New				
156337	openQA Tests	[qe-core] [functional] add a check routine to tests/console/mdadm.pm	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
156235	openQA Tests	[yam] Treat SCC registration codes as secrets using proper openQA feature	New				
156223	openQA Tests	test fails in steam: after closing steam, focus is not guaranteed to be in terminal	In Progress	rfa1			Related to #156886
156193	openQA Tests	test fails in docker_runc	In Progress	ph03nix			
156166	openQA Tests	test fails in prepare_instance. Unable to negotiate with port 22: no matching host key type found. Their offer: rsa-sha2-512,rsa-sha2-256,ecdsa-sha2-nistp256,ssh-ed25519	Workable				
156124	openQA Tests	[qe-core] Introduce a new test to install and verify PHP Composer	In Progress	dvenkatachala			
156115	qe-yam	Investigate how to implement an own InfluxDB for the Yam squad and migrate data	Workable				
156061	qe-yam	Create new metrics for number of YAML files refactored by yam	Workable	Imanfredi			
156058	openQA Tests	[SLE15SP6] test fails in sshd	New	szarate			
156034	qe-yam	Reduce yaml files for ha_textmode ha_textmode_minimal_base	Workable				
156031	qe-yam	Reduce yaml files for ha_textmode	Workable				
156028	qe-yam	Reduce yaml files for guided_ext4	Workable				
155992	openSUSE admin	Falkor reporting odd oom_kill value	New				
155983	openSUSE admin	Wrong link to forum in the openSUSE Wiki megamenu	Workable				
155935	openQA Tests	test fails in patch_and_reboot	Workable				
155911	qe-yam	Reduce yaml files for guided_xfs	Workable				
155908	qe-yam	Reduce yaml files for guided_btrfs	Workable				
155875	qe-yam	Reduce yaml files for cryptlvm+cancel_existing	Workable				
155872	qe-yam	Reduce yaml files for cryptlvm	Workable				
155869	qe-yam	Reduce yaml files for crypt_no_lvm	Workable				
155866	qe-yam	Reduce yaml files for create_hdd_transactional_server	Workable				Copied from #155863
155863	qe-yam	Reduce yaml files for btrfs+warnings	Workable				Copied to #155866
155860	qe-yam	Move single yaml test suite to yaml test case path	Workable				
155854	qe-yam	Enable setting YAML_SCHEDULE_DEFAULT in configuration of openQA instance for its value to be shown as link to source code	Workable				
155845	openQA Tests	[security][SP6] test fails in strongswan_server	Feedback	emiler			
155827	qe-yam	Provide migration from SLES 12 SP5 to SLES 15 SP3 in aggregated updates	In Progress	syrianidou_sofia			
155812	qe-yam	Revisit soft-failures bsc#1151130	In Progress	hjluc			Related to #151906
155809	qe-yam	[epic] Refocus regarding HPC testing	In Progress	JERiveraMoya			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
155695	openSUSE admin	Ports download not being updated for some architectures.	New				Has duplicate #155773
155680	systemd-boot for Tumbleweed	mok keys/uefi certs	New				
155677	systemd-boot for Tumbleweed	rpi firmware updates	New				
155674	systemd-boot for Tumbleweed	sbat updates	New				
155584	openSUSE admin	New Project Space: Kernel:slowroll	New	opensuse-admin-obs			
155560	openQA Tests	test fails in smartcard/version_check	New				
155425	systemd-boot for Tumbleweed	[upstream] systemd-cryptsetup to display warning if tpm fail	New				
155392	openQA Tests	[qe-core] Erlang Stack Tests - Test packages needed for Trento	New				Related to #138077
155374	openQA Tests	[Leap 15.6] test fails in yast2_firewall_set_interface eth0 is not available (use docker0)	New				
155347	openQA Tests	[desktop] [Leap 15.6] - test fails in evolution - command not found	New				
155332	qe-yam	Increase disk size for guided_xfs, guided_ext4 tests	New				
155275	openQA Tests	[security][15-SP6] test fails in x3270_ssl and xca	Feedback	tjyrinki_suse			
155272	qe-yam	Test access to Agama instance	New				
155269	openQA Tests	[security][15-SP6] test fails in scap_workbench because asking for supervisor password	Feedback	emiler			
155263	qe-yam	Agama has got a new feature in autoinstallation mode: localization settings	New				
155248	openQA Tests	[security][15-SP6] logic of passphrase entering failed in autoyast_stig_remediation	Workable				
155227	openSUSE admin	Remove bridge/link between IRC and Matrix	New				
155224	openSUSE admin	OBS cannot fetch assets from code.o.o	New	opensuse-admin-obs			
155203	qe-yam	Replace YaST test suites in openQA DB/UI in YaST jobs groups with anchor/alias in job group yaml definition	Workable				
155185	openSUSE admin	meet-o-o disconnect/mute with three attendees	New	SchoolGuy			
155140	qe-yam	[Research: 48h] Research how to get metrics from openQA into grafana	Workable				
155137	openQA Tests	[security] oscap_bash_pci_dss_4 fails due to unexpected number of failed rules on aarch64	Workable	viktors.trubovics			
155101	openQA Tests	LTP - nothing provides 'libm.so.6(GLIBC_2.39)(64bit)' needed by the to be installed ltp-20240206.ee6cfd5d-1705.1.x86_64	New				
155098	qe-yam	[Research:24h] Brainstorm more metrics for the QE Yam Grafana dashboard	Workable				
155083	openQA Tests	[qe-core] schedule openssl_nodejs on all SLE versions	In Progress	mgrifalconi			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
155056	openQA Tests	test fails in python3_setuptools: test does not actually install python3-setuptools	New				
155050	openQA Tests	[security] all oscap tests fail on x86_64 and aarch64 in boot_to_desktop	Workable	viktors.trubovics			
155032	openSUSE admin	MySQL/Galera backups incomplete	New				
155011	openSUSE admin	Please delete #opensuse-lxqt from libera channels	New				
154984	openSUSE admin	beans.opensuse.org login issues	New				
154966	openSUSE admin	Main and OBS Repository downloading/refreshing failing.	New				
154957	openSUSE admin	What is wrong with mirrorcache-us?	New				
154954	openSUSE admin	Mirror names region mismatch	Feedback	andriinikitin			
154951	qe-yam	Provide migration from SLES 12 SP5 to SLES 15 SP5 in aggregated updates	In Progress	zoecao			
154948	qe-yam	Provide migration from SLES 12 SP5 to SLES 15 SP4 in aggregated updates	In Progress	hjluc			
154900	qe-yam	Statistic frequency for the support images issues	New				
154885	openSUSE admin	Dropping Redmine "Favourite Projects" plugin	New				
154882	openQA Tests	[qe-core] Extend Dracut testsuite - Build a minimal image with mkosi	New				
154831	openSUSE admin	IRC Moderator Setup	New				
154828	openSUSE admin	Chat spaces for moderators	New				
154753	qe-yam	[sporadic] Make stable validate_lvm RAID1 reboot	In Progress	Imanfredi			
154726	qe-yam	revert s390x temporary condition ones suseconnect-ng package is updated	New				
154711	openQA Tests	test fails in scc_registration	New				
154708	qe-yam	SLE 15 SP6 PublicBeta - RMT/SMT/SCC status check and Milestone build triggering	In Progress	syrianidou_sofia			
154705	openQA Tests	[qe-core] fix autoyast on UEFI installations	Feedback	cvidot			
154681	qe-yam	Revisit soft-failure bsc#1219209	New	zoecao			
154633	openQA Tests	[qe-core] test fails in updates_packagekit_kde	Feedback	dzedro			
154618	openQA Tests	SLES image with installed Gnome GUI for SCAP profiles tests	New	viktors.trubovics			
154525	openQA Tests	[security][maintenance][15-Sp4][aarch64] test fails in mdadm	Workable				
154492	openQA Tests	Leap 15.6 yast2_rmt - firewall ports not opened	New				
154489	openQA Tests	[qe-core] python3_new_version_check and python3_setuptools - python311 and python311-pip command not found	New				
154486	openQA Tests	[desktop] Leap 15.6 test fails in python_pycairo	New				
154483	openQA Tests	[desktop] Leap 15.6 dron gnome-tweak-fonts (moved to extensions)	New				
154471	openQA Tests	[qe-core] perl_bootloader - new test never passed	Feedback	cvidot			
154465	openQA Tests	test fails in dhcp_yes_eth	New				
154459	openSUSE admin	pagure / code.o.o can't send mails - DNS issue + "relay access denied"	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
154429	openQA Tests	[desktop] Leap 15.6 - chrome test needs to be adjusted (new sign in screen)	New				
154417	openQA Tests	[functional][jeos]test fails in fs_stress	New				
154411	openSUSE admin	Your message to security-announce@lists.opensuse.org awaits moderator approval	New				
154360	openQA Tests	[qe-core] Consider to test applications on different input methods	New				
154357	qe-yam	[sporadic] Investigate failure on AutoYaST SLE Micro installation on s390x	In Progress	Imanfredi			
154318	qe-yam	Update two cases with snapper rollback issue	New				
154300	openQA Tests	[desktop][sle15sp6][GNOME45] test fails in xrdp_client	New				
154294	openQA Tests	[desktop][sle15sp6][GNOME45] test fails in xdmcp_xdm	Feedback	GraceWang			
154288	openQA Tests	[desktop][sle15sp6][GNOME45] test fails in ibus related test cases	New	zcjia			
154285	openQA Tests	[desktop][sle15sp6][GNOME45] 10 test fails in desktopapps-message	New				Related to #154870
154252	openSUSE admin	man.opensuse.org no longer updated since 11.11.2023	Feedback	crameleon			
154213	openQA Tests	[virtualization][openQA][sut][disk] 15-SP6 Media can not recognize multiple disks in correct order on unreal3	New				
154189	openQA Tests	[sporadic] test fails in podman_quadlet on RPi3	New				
154057	openSUSE admin	Degraded RAID arrays on falkor21 and squanchy	In Progress	crameleon			
154051	openSUSE admin	Large amount of SMTP connections in CLOSE-WAIT on atlas2	New				
153970	qe-yam	test fails in no_separate_home - CC role now enables disk encryption by default	New				
153964	qe-yam	[Research: 24h] Check how to not need to set YUI_REST_API=1 for each test suite without breaking old code	Workable				
153907	openSUSE admin	Please install plugin on forums (discourse-stopforumspam)	Feedback	crameleon			
153895	openQA Tests	test fails in apache2_changehat: Firefox redraws after we 'decided where to click'	New				
153871	openQA Tests	[qe-core]run perl-bootloader test on alp and micro	New				
153865	openQA Tests	[qe-core] install_package with trup_reboot will fail if package is installed	New				Related to #117028
153862	qe-yam	Reduce migration milestone testsuites for SLES15SP3	Workable				
153850	qe-yam	Reduce migration milestone testsuites for SLES15SP4	New				
153835	qe-yam	Reduce migration milestone testsuites for SLES15SP5	Workable				
153823	qe-yam	Convert 1st phase of continuous migration into support image (only the one starting from SLES 15 SP4)	Workable				
153820	qe-yam	Convert 1st phase of continuous migration into support image (only the one starting from SLES 15 SP3)	Workable				
153775	systemd-boot for Tumbleweed	enable luks2 in yast by default	New	schubi2			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
153766	openQA Tests	[core][sporadic] Handle wild agetty better in tests/network/setup_multimachine.pm	New				Related to #138302, Related to #155170
153643	qe-yam	Unify test suites names for Continuous-Migration-SLE15-SPx and move to Migration job group	In Progress	rainerkoenig			
153640	qe-yam	Revisit soft-failure bsc#1217773	Workable				
153637	qe-yam	Revisit soft-failure bsc#1205931	Workable				
153634	qe-yam	Revisit soft-failure bsc#1215377	Workable				
153631	qe-yam	Revisit soft-failure bsc#1215378	Workable				
153628	qe-yam	Revisit soft-failure bsc#1190662	Workable				
153625	qe-yam	Revisit soft-failure bsc#1178033	New	Imanfredi			Blocked by #156913
153595	openSUSE admin	discourse01 - Recipient address rejected: Internal error, API request preparation failed	New				Is duplicate of #137999
153577	qe-yam	Enhance migration from Leap to SLE	In Progress	tinawang123			
153565	qe-yam	Reduce yaml files for addon_extensions_http_ftp	Workable				
153430	openQA Tests	[ALP][functional] test fails in host_config	New				
153319	openQA Tests	test fails in keyboard_layout_gdm	New				
153280	qe-yam	[epic] Future automation of Agama	Workable	JERiveraMoya			
153208	qe-yam	[epic] Feature testing	Workable	JERiveraMoya			
153202	openSUSE admin	mailman - ERROR Failed [rebuild_email_cache_votes] - Email matching query does not exist.	New				
153196	qe-yam	Convert 1st phase of continuous migration into support image (only the one starting from SLES 12 SP5)	Workable				
153193	qe-yam	Investigate conditions about migration flavors in main.pm	New				Related to #153113
153142	openSUSE admin	Block mumbai cutegirls account	New	hennevogel			
153127	openSUSE admin	status.o.o mail notifications are broken	In Progress	crameleon			
153113	qe-yam	Create default settings for each product in Job groups yaml	New				Related to #153193
153063	systemd-boot for Tumbleweed	kmp support	New				Related to #133034
153061	openQA Tests	[sle][jeos][rpi4] test fails in rpi_wifi	Feedback	zluo			
153055	openSUSE admin	Can not join the release team on calendar.opensuse.org	Feedback	hellcp			
153047	systemd-boot for Tumbleweed	transactional-update: selinux fixes	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
153045	openQA Tests	[security] seahorse_sshkey test module should not add extension manually	Workable				Related to #153041
153021	systemd-boot for Tumbleweed	switch to using pcrlock	New	aplanas			
153019	systemd-boot for Tumbleweed	jeos-firstboot: fix code to with jeos-config	New				
153017	systemd-boot for Tumbleweed	jeos-firstboot: combine enroll and diskencrypt	New				
153015	openQA Tests	[openQA][engine][error] Many "Subroutine redefined" erros reported about test engine when test run starts	New				Related to #153013
152993	openSUSE admin	Cannot delete voter on Helios election platform	New	cboltz			
152971	openSUSE admin	opensuse Mirror	Feedback	avicenzi			
152953	systemd-boot for Tumbleweed	[upstream] systemd: bootctl list --terse	New				
152951	systemd-boot for Tumbleweed	[upstream] systemd: fallback to loader.conf if efivar can't be written	New				
152925	openQA Tests	[qe-core][qam][15sp4]test fails in update_install for `31975:postfix`, package install conflicts with postfix-bdb	New				Related to #152923
152923	openQA Tests	[qe-core][qem][sle15sp3][single-incident]test fails in update_install '31975:postfix' due to pkg conflict with `postfix-bdb`	In Progress	dzedro			Related to #152925
152907	openSUSE admin	Deploy OpenVPN gateway in Provo	Blocked				
152897	openQA Tests	[security][qu] SCC_REGCODE_LIVE not defined in QU test runs (and test fails in suseconnect)	Feedback	tjyrinki_suse			
152873	qe-yam	Replace migration test suites in openQA DB/UI in migration jobs groups with anchor/alias in job group yaml definition	Workable				
152861	openSUSE admin	Refactor Redis configuration in Salt	New				
152833	openQA Tests	[sporadic] test fails in application_starts_on_login	New				
152831	systemd-boot for Tumbleweed	[upstream] cryptsetup: implement recovery key generation in cryptsetup	New				
152829	openQA Tests	microos/sdboot: recovery key needed to decrypt without TPM	In Progress	favogt			
152773	qe-yam	[epic] Provide relevant squad metrics	In Progress	rainerkoenig			
152771	qe-yam	[epic] Add migrations in maintenance	Workable	JERiveraMoya			
152769	qe-yam	[epic] Reduction of yaml files in YaST installations	In Progress	JERiveraMoya			
152713	openSUSE admin	Manage orbit using Salt	New				
152709	openSUSE admin	Pagure logout redirects to plain text HTTP	New	Pharaoh_Atem			
152707	openSUSE admin	Facilitate proxy in pagure01 fail2ban setup	New				
152705	openSUSE admin	Aggregated network dashboard	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
152703	openSUSE admin	Import Provo/Nuremberg hosts into Salt	New				
152685	qe-yam	Add typescript syntax check in Playwright repo CI/CD	New				
152683	qe-yam	Add check for existence of imported files in Playwright repo CI/CD	New				
152671	openQA Tests	[security][slem] dirmngr_setup and dirmngr_daemon need transactional enablement	Blocked	pstivanin			
152464	openSUSE admin	overly zealous egress filtering	Feedback	pjessen			
152212	openSUSE admin	Fastly CDN - Hosting of our WSL images (~2GB of data)	New	bmwiedemann			
152206	openQA Tests	[qe-core] test fails in java: installation of java-* results in file conflicts	New				
152071	openSUSE admin	mx2::postfix unknown[2a03:7520:4c68::29] - why does that address not resolve properly?	In Progress	crameleon			
152059	openQA Tests	[security][opensuse][leap] test fails in oscap_remediating_online	Workable				
152044	qe-yam	Investigate hang after cmd 'su -c 'bash' on X11	New				
151999	openSUSE admin	SSL_accept error from metrics.infra.opensuse.org	New				
151990	qe-yam	[epic] Optimize test coverage	In Progress	JERiveraMoya			
151984	qe-yam	[epic] Unify YaST and Migration CIs and job groups	Workable	JERiveraMoya			
151918	qe-yam	Revisit soft-failure bsc#1206966	Workable				
151915	qe-yam	Revisit soft-failure bsc#1142979	Workable				
151912	qe-yam	Revisit soft-failure bsc#1143516	Workable				
151909	qe-yam	Revisit soft-failure jira#MSC-658	Workable				
151906	qe-yam	Revisit soft-failures bsc#1151135	Workable				Related to #155812
151897	qe-yam	Revisit soft-failure bsc#1127676	Workable				
151894	qe-yam	Revisit soft-failure bsc#1202478	Workable				
151891	qe-yam	Revisit soft-failure bsc#1189543	Workable				
151885	qe-yam	Revisit soft-failure bsc#1176901	Workable				
151822	qe-yam	[epic] Soft-fails mitigation	In Progress	JERiveraMoya			
151816	qe-yam	[epic] Handle openQA fixes and job group setup	Workable	JERiveraMoya			
151783	openSUSE admin	mirror redirecting trouble?	Feedback	andriinikitin			
151666	openQA Tests	[security] FIDO2 key testing	Workable	emiler			
151594	openSUSE admin	debuginfod.opensuse.org down	New				
151591	openQA Tests	[qe-core] SLE 15 docker images are missing additional module repos	New				
151573	qe-yam	For migration continuous test, need use yaml file to schedule online jobs	New				
151561	openQA Tests	[qe-core] test fails in command_not_found	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
151495	openSUSE admin	Jump host SSH only authentication	New				
151492	openSUSE admin	VPN Security Configuration	New				
151453	openSUSE admin	Manage stonehat using Salt	New				
151450	openSUSE admin	Access to stage.opensuse.org for mirrors.qontinuum.space	Feedback	avicenzi			
151447	openSUSE admin	Refresh problem - Could not resolve host: downloadcontent2.opensuse.orgsource	In Progress	andriinikitin			
151382	openQA Tests	[qe-sap] test fails in iscsi_client with unclear error message, please add "ping_size_check" from https://github.com/os-autoinst/os-autoinst-distri-opensuse/pull/17817 to rule out MTU problems	New				Related to #139103
151340	openQA Tests	[qe-core] test fails in disk_boot	New				
151246	openQA Tests	[opensuse][ppc64le] test fails in updates_packagekit_kde on 15.2 image opensuse-15.2-ppc64le-GM-kde@ppc64le.qcow2	Feedback				
151222	openSUSE admin	mail queue maintenance	New				
151192	openSUSE admin	Roll out full IPv6 in Provo	Blocked				
151189	openSUSE admin	Adjust Salt for Provo/US	New				
151124	openSUSE admin	Salt for HAProxy on ipx-proxy1.infra.opensuse.org	New				
151076	openSUSE admin	Fwd: Mail delivery failed: returning message to sender	In Progress	pjessen			
150932	openQA Tests	[security][SP6] Failed to connect to openqa.suse.de port 80 in krb5_crypt_nfs_server	In Progress	emiler			
150914	openQA Tests	[SLE15SP6] [Staging] test fails in bootloader_start	New	szarate			
150893	openQA Tests	[qe-core] Reducing soft-failures in openQA	New				
150875	systemd-boot for Tumbleweed	snapper hooks must fail	New				
150839	openQA Tests	[qe-core] test fails in zfs - Test died: Unsupported version at opensuse/tests/console/zfs.pm line 47	New				
139310	openSUSE admin	Dead links for package downloads	New	opensuse-admin-obs			
139304	openSUSE admin	Request for a new devel project: devel:languages:hare	New	opensuse-admin-obs			
139289	openSUSE admin	mailman3 cannot talk to mx2	New	pjessen			
139220	openSUSE admin	Connect slimhat host and guests over WireGuard	New				
139178	openQA Tests	[qe-core] test fails in procps	New				
139142	openQA Tests	[qe-core] test fails in first_boot	New				
139067	qe-yam	Create a global constant to be used for one minute value expressed in milliseconds in Agama	New				
139058	openSUSE admin	Help making boo#793185 public	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
139049	openQA Tests	[qe-yam] test fails in aa_genprof: nscd no longer preinstalled	Workable				
139013	openSUSE admin	reactivate mysql backup	New				
139007	openSUSE admin	static.opensuse.org SSL problems when using openssl 1.0	In Progress	crameleon			
138938	openSUSE admin	mailman3 - some unknown domains	New				
138917	openSUSE admin	slow mirror issue	Feedback	andriinikitin			
138911	openSUSE admin	Failing DMARC authentication for obs mail	New	opensuse-admin-obs			
138833	openSUSE admin	Github repo ownership transfer	New	cboltz			
138791	openSUSE admin	d.o.o / cdn errors for Leap 15.5	New	bmwiedemann			
138743	openQA Tests	[desktop] test xrdp_client: terribly unreliable	New	GraceWang			
138710	openQA Tests	Test needs adjustment for systems changes	New				Related to #152434, Related to #152440
138623	openSUSE admin	Separate management interface for Asgard	New				
138614	openSUSE admin	physical machines lack network config in salt	New				
138596	openQA Tests	[epic][qe-core] Using Avocado Framework wrapper	New	szarate			Related to #109891, Related to #90758, Copied from #109783
138542	openQA Tests	[qe-core] Automate checks to avoid security concerns	New				
138539	openQA Tests	[qe-core] Explore codeowners feature and automated merging of PR once team approves	New				
138521	openQA Tests	[qe-core] Add line number to perlpod so its easier to parse the output	New				
138362	openQA Tests	[opensuse] test fails in openqa_webui: Apache server not listening at 127.0.0.1	New				
138335	openQA Tests	[opensuse][Leap 15.4][xfce-live@uefi-usb] shutdown is stuck	New				
138323	openQA Tests	test fails in prepare_instance	New				
138311	openSUSE admin	mx1 - relayhost set to relay.i.o.o ?	New	pjessen			
138236	openSUSE admin	mirrormcache-au problems	New				Related to #130363
138191	openQA Tests	test hangs in t11_DAD_auto4_detect	New				
138161	openSUSE admin	Zypper Mirror Configuration	Feedback				
138113	openQA auto review	[qe-sap] test fails in hana_cluster auto_review:"(command .*rpm.-q.ClusterTools2.*timed out script timeout.+cs_wait_for_idle.--sleep.5)":retry	New	acarvajal			
138071	ALP	Change workerclass	Workable				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
137999	openSUSE admin	discourse01 - said 451 4.3.5 <zyka@forums.opensuse.org>: Recipient address rejected: Server configuration problem	New	hellcp			Has duplicate #153595, Has duplicate #156502
137852	openQA Tests	[opensuse] test fails in before_test	New	cfconrad			
137849	openQA Tests	[security] Migrate FIPS encryption tests to AutoYaST	In Progress	emiler			
137843	openSUSE admin	Hotfixes on code.o.o	New	Pharaoh_Atem			
137714	openQA Tests	[qe-core] proposal for new tests that covers btrfsmaintenance	Blocked				Related to #137246
137711	openQA Tests	[security][15-SP4][15-SP5][15-SP6] Cannot find device vlan* in s390x scenarios	Feedback				Has duplicate #138086
137666	openQA Tests	[security] Installation_ntlm_s390x_zkvm doesn't boot in any product	Blocked				Related to #138488
137423	openQA Tests	[desktop] windows for client remotelogs doesn't show up	New				
137420	openQA Tests	[qe-sap] test fails in network_peering auto_review:"az network vnet peering create.+failed"	New				
137387	openQA Tests	[s390x][qe-core] worker imagetester can't reach SUT - turn job timeout into module failure	New				Related to #127337, Copied from #137384
137360	openQA Tests	[sporadic] test fails in container_diff	New				
137345	openSUSE admin	CDN redirecting to bad mirror (opensusemirror.vod.comcast.com)	Feedback				
137297	openQA Tests	[qe-core] test fails in samba_adcli	Blocked	mgrifalconi			
137294	openQA Tests	[qe-core] test fails in qam_verify_package_install	New				
137288	openQA Tests	[qe-core][sporadic] test fails in check_system_is_updated	New				
137252	openQA Tests	[qe-cloud] Leap Micro 5.5 - test fails in shutdown - sys-timer command not found	New				
137207	openSUSE admin	Rejoining openSUSE's Discord server	Feedback				
137192	openQA Tests	[qe-sap] test fails in boot_windows - corrupted windows or qcow2 image?	New				
137045	openSUSE admin	download.opensuse.org issues seen in our build pipelines	New				
136964	openQA Tests	[cloud-qa] Leap Micro 5.5 - install conflict with update-test-interactive	New				
136346	openQA Tests	[qe-sap] test fails in check_after_reboot auto_review:"Test died: Cluster/resources did not start within 240 seconds":retry	New				
136271	openSUSE admin	Most recent Tumbleweed image missing from mirrors	Feedback				Related to #136277
136142	openQA Tests	[kernel] jobs scheduled for not fulfillable worker_class combination tap+openqaworker-arm-3	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
136031	openQA Tests	[qac] test fails in azure_cli consistently auto_review:"DeploymentsOperations' object has no attribute 'create_or_update'"	New				
135983	openQA Tests	[qe-sap] test scheduled with not fulfillable worker class combination "qemu_ppc64le,qemu_x86_64,prg_office"	New				
135980	openQA auto review	[qe-sap] test fails in hana_install copying from NFS server qesap-nfs with timeout auto_review:"command .*(mnt/x86_64 mount -t nfs -o ro qesap-nfs rsync -azr.*/sapinst/).*timed out"	New				Copied from #135938
135977	openQA Tests	[desktop][sle15sp6] test fails in persistent_vncsession_xvnc and x11_forwarding_openssh	New	GraceWang			
135971	openQA Tests	[desktop][sle15sp6][X11] test fails in thunderbird_imap and thunderbird_pop	New				
135938	openQA Tests	[qe-sap] test fails in hana_install copying from NFS server qesap-nfs.qa.suse.cz with timeout	In Progress	acarvajal			Related to #135923, Copied to #135980
135842	openQA Tests	[qac] test fails in firstrun "wsl-installation-completed" not found due to window being covered by Windows Backup popup	New				
135839	openQA Tests	[desktop] test fails in login_test auto_review:"no candidate needle.*gnome-settings":retry	New				
135815	openQA Tests	[virtualization] openQA SLE Micro tests did not load needles with "ENV-BACKEND-ipmi" tag	New				
135779	openSUSE admin	How's postfix mail queue doing?	Feedback	opensuse-admin			Related to #135809, Related to #135848
135761	openQA Tests	[cloud-qa] openSUSE Leap Micro 5.5 - all testing blocked on pam_systemd(login:session): Failed to release session: Interrupted system call	New				
135758	ALP	Enable docker, containerd and nerdctl tests for ALP Dolomite	Workable				
135620	openQA Tests	test fails in prepare_instance. Values for request parameters are invalid: networkAcls.resourceAccessRules[*].resourceId	Workable				
135596	openSUSE admin	Packages updates & install are failing due to cdn.opensuse.org is down/unhealthy	Feedback	bmwiedemann			
135584	openSUSE admin	ERROR:root: Stale lock must be removed manually	New	opensuse-admin-obs			
135458	openQA Tests	[desktop][sle15sp6] test fails in firefox_downloading	New				
135437	openSUSE admin	Update openSUSE mirroring documentation/processes	Workable	luc14n0			
135263	openQA auto review	[qe-core] test fails in yast2_lan - openqa.suse.de is not resolving auto_review:"command 'getent ahosts openqa.suse.de' failed":force_result:softfailed	New				
135218	openQA Tests	test regression in ww4_await_pxe_install	In Progress				
135197	openQA Tests	[opensuse] test fails in firefox: out of memory on GNOME/live	In Progress	dimstar			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
135155	openSUSE admin	SOX Serbia - new mirror application	New				
135059	openQA Tests	[qe-core] Replace x11/evolution tests with x11/evolution/evolution_smoke to check for bsc#1214878	In Progress	dvenkatachala			
134969	openQA Tests	[qe-core] Require latest released quarterly update images for each product to be available	New				
134960	openSUSE admin	monitor.i.o.o logrotate failures due to low free disk space left	Feedback	luc14n0			
134807	openQA auto review	[qe-core] test fails in bootloader_start - missing assets on s390	New				Related to #127337, Related to #134912, Related to #137384, Copied to #137321
134702	openSUSE admin	download.o.o improve update experience	Workable	andriinikitin			
134624	openSUSE admin	openSUSE's Matrix instance and its bridges	New				
134609	openQA Tests	[qe-core] Test died: Multiline commands are not supported: timezone and others	New				
134438	openQA Tests	[qe-sap] missing 15-SP2 installation media on https://openqa.suse.de/assets/repo/	New				
134300	openSUSE admin	DKIM/SPF situation wrt gmail	New				
134294	openSUSE Release Process	proxy cache to avoiding to overconsuming from cdn.opensuse.org	New				
134288	systemd-boot for Tumbleweed	pattern for systemd-boot	New				
134144	openSUSE admin	SDB Wiki	New				
134129	openSUSE admin	Request for team project on build.opensuse.org	New	opensuse-admin-obs			

...