

Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
217	Travel Support and merchandising mgmt	Find a sustainable way to deliver promotional items to events and ambassadors	In Progress			2014-05-14	
229	Travel Support and merchandising mgmt	find out for each weight category what the shipping costs are per country	In Progress				Related to #225
233	Travel Support and merchandising mgmt	find out shipping costs per category per country with the current SUSE setup	In Progress				
237	Travel Support and merchandising mgmt	Create the boxes to be send out	New				
238	Travel Support and merchandising mgmt	Make event plan for the rest of the year	New				
239	Travel Support and merchandising mgmt	Propose event plan to the board and get input.	New				Related to #271
369	USB Sticks	USB stick support in Studio	New	_miska_		2014-12-01	
479	Travel Support and merchandising mgmt	Order materials for the box	New				
480	Travel Support and merchandising mgmt	Contact Suppliers and get quotes	In Progress				
481	Travel Support and merchandising mgmt	Set up PO	New				Blocks #484
482	Travel Support and merchandising mgmt	Set up the PO's needed	New				
483	Travel Support and merchandising mgmt	Collect artwork for all items	New				Blocks #484
484	Travel Support and merchandising mgmt	Order items.	New				Blocked by #481, Blocked by #483
485	Travel Support and merchandising mgmt	Get artwork list reviewed	In Progress				
486	Travel Support and merchandising mgmt	Get artwork created	New				
488	Travel Support and merchandising mgmt	Communicate new merchandising program to the community	New				Related to #700
490	Travel Support and merchandising mgmt	Update our wiki pages	New				
491	Travel Support and merchandising mgmt	Set up a location where our artwork can be easily downloaded for modification and local printing	New				
696	Travel Support and merchandising mgmt	Proper openSUSE/SLES packages	New	ancorgs	Post 1.2		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
698	Travel Support and merchandising mgmt	Better mailers	New	ancorgs	Post 1.2		
699	Travel Support and merchandising mgmt	Better currency management	New	ancorgs	Post 1.2		
1110	Travel Support and merchandising mgmt	Deadlines and tasks for the design/artwork and the production of merchandisng	New	toscalix		2013-11-21	
1261	Travel Support and merchandising mgmt	Create/improve openSUSE Ambassador Program tooling	New				
1295	Staging project workflow	Define how submitters can specify dependencies	New				Related to #1607
1321	Staging project workflow	Make sure packages build reliable	New		Easy hacks		
1322	Staging project workflow	libarchive fails often	New		Easy hacks		
1325	Staging project workflow	Create queue filter for staging	New				
1360	Staging project workflow	fix v4l-utils and xf86-input-wacom bootstrapping	New		Easy hacks		
1521	Staging project workflow	Check for metadata corruption and fallback to better default	New		Future		
1583	Staging project workflow	support declines	New				
1672	Staging project workflow	staging list should make suggestions	New				
1761	Staging project workflow	Whole staging API object should be singleton	New		Easy hacks		
1808	Staging project workflow	python3-base fails randomly	New		Easy hacks		
1908	Staging project workflow	Improve test coverage	New		Easy hacks		
2524	openQA Project	[webui] better display of test suite variable settings	New		future		Related to #2214, Has duplicate #10908
2580	Staging project workflow	Update https://en.opensuse.org/openSUSE:Factory-tested	New				
2622	Staging project workflow	obs_factory: test suite	In Progress	ancorgs			
2626	Staging project workflow	obs_factory: factory-tested dashboard	New				
2634	Staging project workflow	obs_factory: bug with rack-mini-profiler and engines	New				
2822	Staging project workflow	Add a comment in the staging prj if openQA fails	New				
2824	Staging project workflow	comment in staging prj if repo checker has a problem	New				
2894	Staging project workflow	Change cached condition	New				
2942	Staging project workflow	accept staging links new deps	New		Future		
3016	Staging project workflow	Invalidate builddepinfo for the cycle detector	New				
3112	Staging project workflow	don't send change_devel to staging	New				
3252	Travel Support and merchandising mgmt	Deadline field for the shipment requests	New	ancorgs	Version 1.2		
3420	openSUSE Release Process	update http://en.opensuse.org/openSUSE:Factory%20submissions	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
5550	openSUSE Conference 2015	Promotion	New			2015-04-10	
5552	openSUSE Conference 2015	A/V	New				
5554	openSUSE Conference 2015	Design	New			2014-12-05	
5556	openSUSE Conference 2015	Orga	New			2015-04-29	
5904	Staging project workflow	repo-checker needs to check for duplicate binary package names	New	aplanas			
7460	Staging project workflow	sp1 needs small freeze extension	New	aplanas			
8084	openQA Project	show source of imported modules	New		future		Related to #10192
8266	Staging project workflow	gettext-runtime seen as ring1 package but affects ring0	New				
8540	openQA Project	Easier workflow to submit needles for casual contributors	New		future		Related to #10144
8838	Staging project workflow	branches can block adi	New				
9710	openSUSE Release Process	[python] implement package drop list manager	New				
9966	openQA Project	[epic] Be more robust about spurious errors	New		future		Related to #13242, Copied to #155731
10192	openQA Project	Improve source code window	Workable		future		Related to #8084, Related to #58184, Has duplicate #50498
10316	openQA Project	[epic] Better command line options extending "client"	New		future		Related to #16188, Related to #30274, Related to #30730, Related to #14580, Has duplicate #23844, Has duplicate #28021
10352	openSUSE Release Process	delta rpm support for Tumbleweed	New				
10704	openQA Project	Make warnings in tests fatal	New		future		Related to #78240, Copied to #108503
10734	openSUSE Release Process	document how totest manager works	New				
10784	openQA Project	test framework for openQA test distributions	New		Tools - Next		Related to #48389
10800	openSUSE Release Process	work towards reproducible builds	New				
10802	openSUSE Release Process	[ruby, python] visualize build-compare results	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
10808	openSUSE Release Process	[python, perl, ruby] rewrite update_release_notes script in sane language	New				
10882	openSUSE Release Process	[python] develop batch bug filing script	New				
10886	openSUSE Release Process	[python, packaging] package factory-news-web properly	New				
10930	openSUSE Release Process	create mailinglist for factory bot accounts	New				
11032	openSUSE Release Process	keep old update repo versions	New				
11080	openSUSE Release Process	[perl] collect delta rpms during product build	New				
11086	openSUSE Release Process	keep previous released snapshot in OBS	New				
11268	Staging project workflow	findfileconflicts: needs to learn about various archs of packages	New				
11270	openSUSE Release Process	[idea] package database	New				
11334	openSUSE Release Process	decomission svn.opensuse.org	New			2016-12-07	
11338	openSUSE Release Process	gnome-packagekit.pot -> upstream	New				
11342	openSUSE Release Process	pam_krb5.pot -> upstream	New				
11344	openSUSE Release Process	gfxboot	New				
11348	openSUSE Release Process	gnome-patch-translation.pot	New	sbrabec			
11370	openQA Project	job group administrators	New		future		
11518	openQA Tests	[sle] Mark used SLE SCC Codes	New		future		
11944	openSUSE Release Process	[python,packaging] package hyperkitty	New				
12134	openQA Project	[saga] better marketing for openQA	New		future		
12160	openQA Project	flexible use of cloud backend	Workable		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
12180	openQA Project	[webui] Prevent tests to be triggered when required assets are not present (anymore)	New		future		Related to #13230, Related to #2440, Related to #34783, Related to #28328, Related to #46742, Related to #64544, Has duplicate #23646, Blocks #42452
12398	openQA Project	hide echoing to serial port in testapi calls from output in screenshots	New		future		Related to #44843, Related to #45143
12530	Provo	Name some people with hardware access	New	ganglia			
12804	openQA Tests	[qe-core][functional][sles][opensuse][installation] Do more easy to debug tests by using chroot installations ... or containers :)	Workable		future		Related to #20246
12836	openQA Project	preserve disk image / virtual machine / keep them running in case of failures on demand	Workable		future		Related to #14068, Has duplicate #42677
13166	openQA Tests	[opensuse]xdg-utils tests to verify application launching	New	scarabeus_iv	future		
13168	openQA Tests	[qe-core][opensuse][sle][functional] Sudo and LDAP/SSSD for sudoers	Workable		Milestone 31		Related to #44141, Related to #57215, Related to #89479, Blocked by #33082
13246	openQA Tests	[opensuse]Add tests for Live-DVD Installer	In Progress		future		Copied from #12956
13278	openQA Project	[process] Use redmine issue referencing to automatically reference or close issues with github changes	New		future		
13646	openQA Project	Ensuring asset files integrity (was: "An error occurred during the installation" on images)	Workable		future		Related to #35299, Related to #51743
13714	openQA Project	[process][redmine] backlink references in openqa comments to tickets inside the corresponding tickets, like github	New		future		Related to #13812
13762	openSUSE Release Process	[perl,python,ruby,web] betatest application	New				
13812	openQA Project	[epic][dashboard] openQA Dashboard ideas	New		future		Related to #10148, Related to #10188, Related to #13712, Related to #13714, Related to #39719
13850	openQA Project	Show the exact source (file and line number) of a test API function call in test details	Workable		future		
13914	openQA Tests	[qe-core][functional][ipmi] wait_serial does not get expected output because ipmi console connection is closed	New		future		Related to #18144, Related to #23404, Related to #44843, Blocked by #34699
13950	openQA Project	[epic][gsoc] Needle ENV tag assistant	New		future		Related to #34549, Copied from #13196

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
14038	openSUSE Release Process	[perl] repo-checker must ensure two packages can't produce the same output	New				
14320	openQA Project	query status of bugs referenced as soft fails (asynchronously)	New		future		Follows #14310
14324	openQA Project	Show details of soft failures on tests overview page, e.g. buglinks	New		future		
14626	openQA Project	[epic] backend and console capabilities interface to increase extensibility and code reuse	New		future		Related to #14582, Related to #38486, Related to #57329, Related to #107989
14788	openQA Tests	[opensuse][sle] Add "mount by label" scenario for partitioner	New				
15132	openQA Tests	[saga][epic] Better structure of test plans in main.pm	Blocked	okurz	future		Related to #13040, Related to #31972, Related to #36994, Related to #37958, Related to #42440, Related to #58184
15176	openQA Project	Reload /tests/overview with configurable timeout or based on events	New		future		
15284	Provo	Enable WYSIWYG Editor through MediaWiki	New				
15292	Provo	moving the provo project to opensuse-admin	New	tampakrap			
15436	openSUSE Release Process	AppStream metadata for OBS projects	New				
15600	openSUSE Release Process	make the Factory development process more transparent	New				
15802	openSUSE Release Process	update Factory workflow	New			2017-02-28	
15880	openQA Project	os-autoinst: Loading snapshots during development does not work when using simulated usb thumbdrive as install medium	Workable		future		Has duplicate #35410
16122	openQA Tests	[qe-core] Idea: a test / API that verifies that package X does not pull in (direct or indirect) package Y	New		QE-Core: Ready		Related to #67456
16180	openQA Project	Better log viewer	New		future		Related to #68146, Blocked by #16166, Precedes #16184
16274	openQA Project	email notifications about new review comments available	New		future		Related to #91605, Copied from #10672
16482	openQA Tests	[opensuse]gnome-live@usb-boot: ooffice starts up but vanishes again	In Progress				
16534	openQA Project	more fun reviewing tests and therefore improving the quality of the tested products with gamification	New		future		
17252	openQA Project	notifications to maintainer on failed modules	New		future		Related to #91467, Related to #91605, Copied from #16276

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
17422	Staging project workflow	Staging accept fails on delete requests of pkg with > 1 spec file	New				
17424	Staging project workflow	Delete requests can wrongly end up in adi stagings	New				
17698	openSUSE Release Process	multibuild support in the Factory development model	New				Related to #17700
17700	openSUSE Release Process	forbidden multibuild package to Factory till https://progress.opensuse.org/issues/17698 implemented and no issues	New				Related to #17698
17734	openQA Project	"autoneedler" mode	New		future		
18000	openQA Project	[dashboard] Better integration of status from external jobs and testing systems	Workable		future		Related to #42890
18092	openQA Tests	[opensuse] test fail because of unexpected update notifications	New				
18152	openQA Tests	[opensuse]Chrome 57.0.2987.133 no longer asks for default browser	New				
18326	openQA Tests	[sle15sp4][desktop] regression-firefox test relies on external resource	New	GraceWang			Related to #15134
18354	openQA Tests	[opensuse]kdewallet has asked create a wallet for chromium	New				
18484	openQA Project	Needle editor confused by identically-named needles in different folders	New		future		
18608	openQA Infrastructure	[qe-core][tools][sle][functional][research][medium] Implement proper clean up for images on jump hosts, e.g. s390pb, hyperv host, svirt and a proper monitoring	Blocked	okurz	future		Related to #32932, Related to #32926, Related to #32929, Related to #31507, Related to #154180, Follows #19080
18960	openQA Tests	[sled]reboot authentication window popup on SLED12+SDK(fullupdate)	New				
19176	openSUSE Release Process	[python,perl,shell] rewrite group translation extractor script for repomd	New			2017-08-31	
19222	openQA Project	[discussion] Improve automatic carryover to be more strict - when bugs relate to individual steps within test details	New		future		Related to #121429
19250	openQA Tests	[opensuse]test fails in gimp	New				
19392	openQA Tests	[opensuse][leap][42.3][aarch64] test fails in welcome to find install repo for NET	New				
19394	openQA Tests	[opensuse][leap][42.3][aarch64] test fails in first_boot of xfce test timing out but full session is visible after fail -> increase timeout?	New				
19396	openQA Tests	[opensuse][ppc64] test fails in welcome with "character artifacts" -> invalid bug suggests "console=hvc"	In Progress				
19402	openQA Tests	[zkvm]test fails in patch_before_migration by applying delta package timeout	New				
19702	openQA Project	Share directory is not created upon openQA-worker package install and worker does not start even if caching is enabled	New		future		
19928	openSUSE Release Process	Add flag to dashboard for suppkg_rebuild	New				
19930	openSUSE Release Process	Accept command should check suppkg_rebuild result before accepting staging project	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
20044	openQA Tests	[opensuse][sporadic] test fails in start_install, taking longer to start than usual -> increase timeout?	New				Related to #52763
20050	openSUSE Release Process	[ruby, python] track build failures etc in trello	New				
20052	openQA Tests	[qe-core][functional][userspace] Unused QA_WEB_REPO, QA_HEAD_REPO, SLENKINS_TESTSUITES_REPO variables added to sle media -> should only be added where necessary	Workable		Milestone 30		
20136	openQA Tests	[sle][packagehub][opensuse][epic] packagehub testing	New		future		Related to #34273, Blocked by #34099
20162	openQA Project	Create a group `openqa` during installation	New	binary_sequence	future		
20294	openSUSE Release Process	[c++,qt] image downloader and writer	New				
20310	openQA Tests	[qe-core][qem] have a reference system patch and reboot in a specific time	New				
20450	openQA Tests	[Build0473] Test died: 'zypper -n in hwloc hwloc-testsuite' failed test fails in hwloc_testsuite	New				
20560	openSUSE Release Process	[shell] automate desktop-file-translation extraction	New				
20652	openQA Tests	[opensuse]test mp3 playback	New				
20744	openQA Tests	[opensuse][x11regressions] REGRESSIONS tests are never scheduled for openSUSE; unused tomboy test modules	New	yfjiang			
20862	openSUSE Release Process	Migrate to product builder	New			2017-11-24	
20866	openSUSE Release Process	product-builder: adjust openSUSE:Factory	New			2017-08-11	Related to #20864
20878	openSUSE Release Process	[obs,rails] product-builder: adjust Factory dashboard	New				
20880	openSUSE Release Process	[python] product-builder: adjust totest-manager	New				
20884	openSUSE Release Process	[python] product-builder: adjust biarchtool	New				
20886	openSUSE Release Process	[shell,python] product-builder: package list generator	New				
20888	openSUSE Release Process	product-builder: adjust obs backend	New				
20894	openSUSE Release Process	product-builder: adjust packages-i18n extractor and translate_packages.pl	New				
20896	openSUSE Release Process	product-builder: make sure Ports work	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
20900	openSUSE Release Process	product-builder: register appdata in repmomd	New				
20982	openSUSE Release Process	product-builder: adjust group translations extractor	New				
21032	openQA Project	Feature to start new jobs from web interface	New		future		Related to #59091
21038	openQA Tests	[qam] test fails in bootloader_s390 - missing install image on ftp server	Workable				Related to #20904, Blocks #25286
21844	openQA Tests	[aarch64] test fails in inkscape	New				
21848	openQA Project	error when using multiple parent jobs in START_AFTER_TEST parameters	New		future		
23516	openQA Tests	[sle][tw][x11regressions][desktop] Migrate x11regression cases of SLE to tumbleweed	New				
25216	openSUSE Release Process	Transient errors and poor perf for PowerPC workers used by Snapshot	New	adrianSuSE			
25734	openQA Tests	[opensuse][sle][autoyast][story] /etc/hosts blanked out after autoyast installation	New				
26070	openSUSE Release Process	fix ftp tree installation	New			2017-11-24	
28630	openQA Project	[qe-core] setup for LPAR installation (manual + automatic)	Blocked	szarate	future	2019-12-31	
28869	openQA Project	[sle][functional][virtualization][s390-kvm][s390x][epic] Automated installation on LPAR & integration to openQA	New	mgriessmeier	future	2019-12-31	Related to #21838
28988	openQA Tests	[qe-core][sle][functional] modify or drop scripted_run_slow function since it makes test module not fail on error	Blocked	jorauch	Milestone 30		Related to #25450, Blocked by #64806
29289	openQA Project	Improve handling of needle deprecation and deletion	Workable		future		Related to #34549
29481	openQA Project	[openqa-monitoring] DBI Exception: DBD::Pg::st execute failed: ERROR: invalid input syntax for integer: "127),"	New		future		Copied from #18048, Copied to #40007
29925	openQA Project	Searching for "not last (time period)" in needle admin interface does not find needles last use/match was "never"	New		future		
30745	openQA Tests	[opensuse][leap15] test fails in partitioning_splitusr - keys sent are not adapted to changes in UI	Workable				
31174	openQA Tests	[sle15sp1][desktop] Migrate Tumbleweed gnome related cases to SLED15	New	GraceWang			
31573	openQA Tests	[desktop][gui]Potentially replace all occurrences of "x11" with "gui" in our tests	In Progress				
31636	invisAD-client	bringing invis-client package to opensuse factory	In Progress	kfreitag			
31750	openQA Tests	[fips]Unused test modules: console/fetchmail_ssl, console/mailx_ssl, console/mutt_ssl, postfix_tls	New	qmsu			Copied to #31753
31972	openQA Tests	[qe-core][opensuse][functional][epic][userspace][medium]Harmonize openSUSE/SLE test module schedule	Workable	szarate	Milestone 30		Related to #15132, Related to #109569, Related to #116012, Blocked by #31540, Copied from #27014

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
32149	qe-yam	Create ay using customer profile to track regression from bsc#954908	New				
32698	openQA Tests	[qe-core] Clean /etc/machine-id after image creation	New				
33094	openQA Tests	[microos] Installation with different keyboard	New	mkravec			
33226	openQA Project	[sle][functional][virtualization][s390-kvm][s390x][medium] Add a simple testsuite which uses the "new" LPAR backend	Blocked	mgriessmeier	future		Follows #33223, Precedes #33232, Follows #33916
33232	openQA Project	[sle][functional][virtualization][s390-kvm][s390x] Execute useful LPAR installation testcases in the SLE Functional job group	New	mgriessmeier	future		Follows #33226
33745	openQA Project	Improve handling external Git repositories (for needles)	New		future		Related to #9906, Related to #70774
33805	openQA Project	Make worker registration resilient when multiple webuis are not reachable (was: Worker websocket registration blocks the worker loop)	New		future		
33859	openQA Tests	[qe-core][sles][functional][saga][s390x] Review s390x Bugs found by IBM and see what can be implemented in the future	New		Milestone 32		Related to #11922
33916	openQA Project	[sle][virtualization][s390x][hard] Implement simple backend which uses snipl/qnipl for automated LPAR installation	Blocked	mgriessmeier	future	2019-12-31	Blocked by #37339, Precedes #33226
34234	openQA Tests	[desktop] gdm_session_switch on openSUSE is only scheduled for openSUSE Leap 42.2 which is not tested anymore	New	yfjiang			
34339	openQA Tests	[qe-core][sle][functional][medium] test fails in consoletest_setup - generic text login matching too early, causing mistyping -- was " login prompt not ready to type - missing keys while typing login"	Blocked	zluo	future		Related to #35742, Related to #36126, Related to #88203, Related to #88486, Related to #91112, Related to #54914, Blocked by #34471
34357	openQA Project	[epic] Improve openQA performance	New		future		Related to #64746
34393	openQA Tests	[opensuse] Create a resized copy of the .iso images for USB boot tests	New				
34417	openQA Tests	[desktop][yast] Run y2gui tests on Wayland	New				
34471	openQA Tests	[qe-core][functional][opensuse][medium] too early matching in too generic needle text-login-20160812	New		Milestone 30		Related to #32926, Related to #33019, Related to #36126, Related to #57281, Blocks #34339, Blocked by #32746
34576	openQA Tests	[sssd][ldap][migration][network] Implement functional testing for network service which would utilize migration scenario	New				Related to #70168
34633	openSUSE Release Process	Accepting a delete request may failed if it has been set as a devel package of somewhere else	New				
34699	openQA Tests	[qe-core][functional][ipmi] access to serial log during installation	New		future		Related to #25510, Blocked by #44843, Blocks #13914

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
34759	openQA Tests	[qe-core][sle][functional][medium] Add debug output in reconnect_s390 also for z/VM when bootup is stuck (not reaching login prompt but ssh is reachable)	Workable		Milestone 31		Related to #44588, Copied from #34609
34786	openQA Tests	[sle15sp1][desktop] Check license pop-up when ad-hoc licensed package is selected to install.	In Progress	zcja			
34789	openQA Tests	[sle12sp4][desktop] Check license pop-up when ad-hoc licensed package is selected to install.	New	zcja			
35014	openQA Project	Provide direct links to uploaded logs from the corresponding upload_logs step within the test details thumbnails	New		future		
35017	openQA Project	Show more test failure details with the "test failed" text thumbnail popups	Workable		future		
35038	openQA Tests	[qe-core][sle][functional][hyperv] extra tests on hyperv	New	szarate	future		Related to #36937, Blocks #68761
35185	openQA Tests	[opensuse] send_key_until_needlematch timing issue for PowerPC	New				
35266	openQA Tests	[opensuse][qem] qam-gnuhealth removed from openSUSE maintenance	Workable				
35362	openQA Tests	[aarch64] test fails in xorg_vt	New				
36241	openQA Tests	[qe-core][functional][medium] test fails in NM_wpa2_enterprise - shows certificate selection screen where only pull down menu is expected	Blocked		future		Blocked by #19398
36313	openQA Tests	[qe-core][sle][opensuse][qem] enhance update_packagekit tests	Workable		future		Related to #36451, Blocked by #38393, Copied from #28875
36562	openQA Tests	[qe-core][functional] OBS package build environment test, e.g. using "osc co; osc build"	In Progress	gfigueir	future		
36694	openQA Tests	[sle15sp3][desktop] Implement test cases for gnome-software/gnome-package-kit/packagekit.	New	GraceWang			Copied from #36691
37303	openQA Project	better ttm comment in openqa	New		future		Related to #27735
37339	openQA Tests	[qe-core][functional][saga][ipmi] Stable testing on IPMI backend including x11 tests	New		future		Related to #109668, Blocks #33916
37414	invisAD-setup	Implementation of SingleSignOn	In Progress		Future		
38168	openQA Project	Worker configuration to get assets from a different server than the webui	New		future		Related to #25278
38303	invis-sub-setup	Create a rpm package with basic directories, config files and dependencies	In Progress	flacco	1.0		Related to #46718
38516	openQA Infrastructure	[tools] Disable memory autoballooning on openqaw5-xen	Workable		future	2018-11-06	
38648	openQA Tests	[sle12sp4] test fails in zypper_patch -- send "0" key Infinitely	New				
38807	openQA Project	API call that allows to search for test settings was - Make sure all used assets are accounted for in tests on osd (#38804)	New		future		Related to #38804, Related to #59394, Related to #120118
38819	openQA Tests	[qe-core][tools][functional][epic] Refactor use of backends	Workable		Milestone 30		Related to #44843
38936	openQA Tests	[qe-core][functional][epic] schedule all tests after installcheck as this one only takes two minutes and finds easy issues	New		Milestone 32		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
39302	openQA Tests	[qe-core][functional][opensuse][epic][medium] uefi upgrade tests on TW+Leap (was: missing assets)	New		Milestone 30		Related to #39713, Related to #44546, Related to #46868, Related to #40349
39566	openQA Project	Snapshot rollback for tests that timed out asserting screen - UI defined rollback	New		future		
40007	openQA Project	[openqa-monitoring] [warn] A message received from unknown worker connection	New		future		Copied from #29481, Copied to #40010
40058	openQA Project	[EPIC] Store VM state when reusing published image	New		future		Related to #42677, Related to #41045
40163	openQA Tests	[core][aarch64][s390x] test fails in btrfs_qgroups - needs to be scheduled on two-disk-machine.	New				Related to #36859, Related to #137804
40196	openQA Infrastructure	[monitoring] monitor internal port 9526, port 80, external port 443 accessibility of o3 and response times size:M	Blocked	jbaier_cz	Tools - Next		Related to #39743, Blocked by #156322
40343	openQA Tests	[opensuse] test fails in start_wayland_plasma5	Feedback	favogt			
40355	openQA Tests	test fails in add_update_test_repo on python-typing test	Feedback				
40382	openQA Project	Make "ignored" issues more prominent (was: create new state "ignored")	Workable		future		Related to #39719
40460	openQA Project	Improve reporting about apparmor compatibility with remote backends (was:Test run died because of unexpected console quit (select_console failed))	Workable		future		
40478	openQA Project	support multiple job groups for ttm	New		future		Copied to #42647
40484	openQA Tests	[qe-core][functional][epic] Move different checks to separate test suites not to affect other functional tests	New	szarate	Milestone 30		
40490	openQA Tests	[qe-core][functional] Implement test for screensaver and disable it in other scenarios	Workable		future		Related to #45710, Related to #44153, Related to #40094, Related to #57404, Related to #64812
40520	openQA Project	SKIPTO fails to load snapshots	New		future		Related to #68026
40538	openQA Project	Reset/Clear guest RAM when it reboots in QEMU to reduce RAM snapshot size	Workable		future		Related to #59109
40799	openQA Tests	[opensuse] test fails in await_install – times out after 2h in await_install – MAX_JOB_TIME should be higher than sum of all internal timeouts	Feedback	favogt			Related to #53534, Has duplicate #41753, Has duplicate #40385
41039	openSUSE Release Process	file bugs for suse-filelist-forbidden-fhs23	New				
41057	openQA Project	[epic] Make reviewing results easier	New		future		Blocked by #19720
41207	openQA Tests	[qe-core][functional][ipmi] test fails in reboot_gnome - seems we call some code which we are not allowed to do, need to "reset_consoles" or something? nearly there to a complete run again :)	Workable		Milestone 32		Blocked by #23650, Blocked by #38423
41600	openQA Project	fallback mechanism for apache, e.g. on osd	New		future		Related to #69355
41915	openQA Tests	[sle] test fails in guest_upgrade_run	Feedback				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
42437	openQA Tests	[opensuse] test fails in dolphin - filename is typed before the dialog is ready	New	favogt			
42446	openQA Tests	[qe-core][functional] many opensuse tests fail in desktop_runner or gimp or other modules in what I think is boo#1105691 – can we detect this bug from the journal and track as soft-fail?	New		future		Related to #39059, Related to #39719
42452	openQA Project	openQA-in-openQA test fails in openqa_webui trying to access a TW snapshot repo on o3 that is already deleted and the test does not track the repo	Workable		future		Blocked by #12180
42464	openQA Tests	[qe-core][functional][saga] remote system management: salt, sles+suma, sles+storage (terraform, kubernetes, etc.)	New		future		
42467	openQA Infrastructure	http://jenkins.qa.suse.de/job/monitor-openQA_in_openQA-TW fails to write comments in OBS project, monitor-openqa_job expects package name for OBS api, not project	New		future		
42647	QA	Proper integration of kernel tests into openSUSE Tumbleweed release process, e.g. teach ttm to support multiple job groups	New		future		Copied from #40478
42686	openQA Tests	[opensuse] test fails in seahorse as if alt-o was ignored	Workable	michel_mno			
42722	openQA Tests	[sle][systemd] test fails in systemd_testsuite - Race condition of time sensitive tests on slow performance machines	New	tsaupe	Milestone 30		Related to #45158
43424	invisAD-setup	Add the functionality to create kopano-ressources to the user management inside the invis-portal	In Progress	flacco	Future		
43655	openQA Tests	[qe-core][functional] Increase robustness of using bootloader parameter with info-file instead of long typing	Workable	binary_sequence	future		Related to #39857, Related to #47879, Related to #48434, Copied from #40670
43793	openQA Project	Add all os-autoinst documentation to http://open.qa/documentation	Workable		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
43889	openQA Tests	[qe-core][epic][functional][virtio][wayland] openQA makes spelling mistakes	Blocked		Milestone 30		Related to #43847, Related to #25618, Related to #44339, Related to #20628, Related to #36355, Related to #44600, Related to #46190, Related to #53639, Related to #55703, Related to #59026, Related to #58948, Related to #90008, Related to #61820, Related to #67720, Related to #91314, Related to #91299, Related to #113441, Related to #109737, Related to #125843, Has duplicate #56150, Has duplicate #57011, Has duplicate #44051, Has duplicate #60257, Has duplicate #76801, Blocked by #42362, Blocks #48380, Blocks #54914
43934	openQA Project	[epic] Manage o3 infrastructure with salt again	Blocked	okurz	future		Related to #43937, Related to #44066, Related to #53573, Copied from #43823
44183	openQA Infrastructure	Add checks on transactional-update workers using "health-checker"	New		future		
44300	openQA Tests	[qe-core][functional][sporadic] test fails in svirt_upload_assets - Problems extracting the assets from the svirthost, connection seems to have died	New		future		
44360	openQA Project	[epic] Parameterize test suites within job groups	Blocked	okurz	future		Related to #45413
44393	QA	[sle][desktop][sles4sap][hpc] staging project for a second SLE product besides SLES, e.g. SLE RT in SLE15	Workable		future		Copied from #43580
44399	openQA Project	[easy][beginner] Fix assert_script_sudo and script_sudo being called as root	New		future		Related to #43703
44441	openQA Project	test fails in dashboard of openQA-in-openQA test, timeout looking for desktop runner is too short, do we have old x11_start_program code in os-autoinst-distri-openQA?	New		future		Related to #106922, Blocks #45131
44465	openQA Project	Webui shows one test module but worker starts a different one	New		future		
44468	openQA Tests	[qe-core][functional][tools] Proper handling of assets for svirt workers	Workable		Milestone 30		Related to #32281, Related to #36754
44714	openQA Tests	[sle] test fails in partitioning_firstdisk	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
44762	openQA Tests	[hyperv] xfreerdp is at times unstable (fails in various tests)	New	michalnowak			
44843	openQA Tests	[qe-core][functional][epic] Cleanup the use of serial-/virtio-/ssh-consoles in our tests (was: use \$self->select_serial_terminal instead of checking IPMI in every module)	New		future		Related to #36457, Related to #13914, Related to #44888, Related to #12398, Related to #38819, Related to #44138, Related to #45842, Blocks #34699
45011	openQA Project	Allow detection of known failures at the autoinst-log.txt	Workable		future		Related to #46988, Related to #52235, Related to #39719, Related to #102906, Related to #102915
45146	openQA Tests	[qe-core][functional] Replace wrappers of wrappers for consoles with proper 'select_console' calls	New		Milestone 31		Related to #54650
45302	openQA Project	[epic] smarter fetchneedles (was: fetchneedles should ensure we are always on a branch (and try to self-repair))	Blocked	okurz	future		Has duplicate #53672
45410	openQA Project	Allow adding clarification messages for all assertions/checks	New		future		
45527	openQA Tests	[desktop][tw] pasted files not always highlighted in openqa	New				
45671	openQA Project	Improve "developer mode" connection hint for non-qemu remote machines	New		future		Related to #36442
46019	openQA Tests	[opensuse] Providing salt-autoinstaller openQA tests	Feedback	aplanas			
46289	openQA Tests	[qe-core][functional] Create qcow images within OBS instead of openQA tests?	New		future		
46349	openQA Project	[s390x] Add qemu backend support	New		future		Related to #48434, Precedes #45158
46394	openQA Tests	[sle][s390x][spvm][kvm][sporadic] test fails in various modules to login to svirt console (or system is not up yet)	Workable		Milestone 31		Related to #47450, Related to #46964, Related to #48260, Related to #45515, Related to #49958, Related to #36126, Related to #59172, Related to #131519, Has duplicate #48215, Has duplicate #45065, Has duplicate #46832, Has duplicate #48830, Has duplicate #49700, Has duplicate #50048, Has duplicate #52958, Has duplicate #54419

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
46508	openQA Tests	[qe-core][functional] Ensure to use a clean "extra" console for keymap_or_locale and / or do not try to login (at least on local backends)	Workable		Milestone 32		Related to #46532, Related to #45395, Related to #45404, Related to #36126
46589	openQA Tests	[qe-core][functional] Create separate git project for common GNU/Linux functionality	New		Milestone 33		Related to #106922
46718	invis-sub-setup	Create a setup-script for invis-sub-server	In Progress		1.0		Related to #38303
46988	openQA Tests	[qe-core][functional] Detect known bugs from system journal	New		Milestone 30		Related to #45011, Related to #60992
47222	openQA Project	Support named needle match areas	New		future		
47324	openQA Tests	[opensuse] test fails in docker: opensuse description changed	Feedback	favogt			Has duplicate #47414, Has duplicate #47411
47399	openQA Tests	[opensuse] test fails in vim, as rpm -qi vim reports not installed	New	michel_mno			
47402	openQA Tests	[opensuse] test fails in rsync because missing tar	New	michel_mno			
47444	openQA Tests	[opensuse] test fails in select_patterns_and_packages ppc64le nothing provide libgdbm.so.5 (iso not coherent)	New				
47894	openQA Tests	[qe-core][functional] Continuous check for used/unused test modules within os-autoinst-distri-opensuse in the "functional" domain	Feedback				
47987	openQA Project	Identify unused media, testsuites, machines, etc.	New		future		Related to #55730
48053	openQA Tests	[aarch64] test fails in system_workarounds	New				
48131	openQA Tests	[opensuse][qe-core] test fails in firefox: Firefox is not on the rescue CD anymore	New				
48380	openQA Tests	[qe-core][opensuse][functional][aarch64][sporadic] test fails in multiple modules on cryptlvm test - lost keystrokes	Blocked		Milestone 31		Related to #46490, Related to #51653, Related to #45362, Blocked by #43889
48416	openQA Tests	[opensuse][leap] test fails in install_service - could not resolve host openqa.opensuse.org	New	m1n7442	Milestone 30		
48566	openQA Tests	[qe-core][functional] Crosscheck workaround for bsc#980337 in user_defined_snapshots	New		Milestone 30		
48578	openQA Project	openQA feature _SKIP_POST_FAIL_HOOKS also skips die()	Feedback	asmorodskyi	future		
48584	openSUSE Release Process	[shell] use publish_distro also for TW	New				
48641	openQA Project	[epic] Trigger openQA tests in pull requests of any product github pull request	Blocked	okurz	Tools - Next		Related to #124173, Copied from #44327
48644	openQA Project	Dynamic scheduling of small script snippets to execute, e.g. scripts as downloadable assets	New		future		Related to #62387, Copied from #36994
48752	openQA Project	[easy][beginner] Add proper unit-test for `assert_screen_change`	Workable		future		Copied from #10132

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
49109	openQA Tests	[qe-core][functional][userspace] Convert "qa_userspace_apparmor" and "qa_userspace_apparmor-profiles" to "console/apparmor"	Workable		Milestone 31		Copied from #49106, Copied to #49112
49370	openQA Project	Get rid of tests in "test development" that no one cares about (was: Ensure all tests in "test development" have a open ticket reference)	Workable		future		
49394	openQA Project	[s390x][svirt] Print content of kernel log and serial console into "Serial output" field	New		future		Related to #46967, Related to #45863
49400	openQA Project	[ux][ui][easy][entry level] Unable to set priority of a job without further explanation of the reason when not logged in	Workable		future		Related to #113495
49502	QA	[qe-core] Automatic validation test on github PRs	Blocked	szarate	future		Related to #58184, Related to #52004
49547	openQA Project	[virtualization][svirt] Refactor how svirt handles credentials for SSH	New		future		Related to #45863
49883	openQA Project	OpenQA web ui choose wrong port for websocket if running on non-default port	New		future		
50138	openQA Tests	[microos] test fails in yast2_i: Expects yast2_nfs_client to be in the list	New	mkkravec			
50237	openQA Tests	[sle] await_install - longer timeout when MAX_JOB_TIME defined NOT ONLY for aarch64	New				
50348	openQA Tests	[opensuse] Add a new test for UEFI HTTP(S) boot	Blocked	ggardet_arm			Related to #56768
50390	openQA Tests	[opensuse] test fails in aa_easyprof	New				
50507	openQA Tests	[qe-core][functional][saga] document lib/ functions	New		Milestone 31		Related to #30862
50510	openQA Tests	[qe-core][functional][epic] write documentation for lib/ functions	New		Milestone 31		
50594	openQA Tests	[aarch64] test fails in reboot_plasma5	New				
50675	openQA Project	Commit changes to scheduling YAML to Git repository	New		future		Related to #57536, Related to #59085
50756	openQA Tests	[opensuse] test fails in shutdown - a dialog ask to mount cd appears(sporadic)	New				Related to #89329
50804	openQA Tests	[opensuse] test fails in setup_zdup - bootmenu matched first then inst-bootmenu-boot-harddisk not able to be matched(zdup 15.0 and zdup tw2tw only)	In Progress	yying			Related to #51764
51191	openQA Tests	[qe-core][qem] merge tests from 1_postfix into postfix openqa test	Workable				Related to #50162
51224	openQA Tests	[qe-core][functional][epic] Unify code logic for systemd related functionality	New				
51230	openQA Tests	[qe-core][functional] Unify all usages of systemctl	Blocked				Related to #96596, Blocked by #51227, Blocks #51233
51233	openQA Tests	[qe-core][functional] Unify logic for disable_and_stop_service	Blocked				Blocked by #51230
51413	openQA Tests	[qe-core][functional] Automatic checks for missing documentation in /lib	New		Milestone 30		
51491	openQA Tests	[opensuse] test fails in online_repos: Misses popup	New				
51716	openQA Project	No scheduling error generated for faulty PARALLEL_WITH config	Workable		future		Related to #65142
51857	openQA Tests	[qe-core][functional] create scenario upgrade_tumbleweed which uses released ISO instead of tested ISO and publishes the qcow2 for extra tests	Workable		Milestone 30		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
52205	openQA Project	Mojo::Reactor::Poll: Timer failed: Can't read from file "/tmp/KsT0o3le7U/": Is a directory at /usr/share/openqa/script/./lib/OpenQA/WebAPI/Controller/Running.pm line 218.from logfile on o3:	New		future		
52439	openQA Tests	[functional] i3wm window manager test	New		future		
52679	openQA Tests	[qe-core][qem][functional][network] Update Travis checker to limit usage of machines for the automatic tests to the automation infrastructure	Workable		future		
52736	openQA Project	Make it obvious why we call cpanm with an invalid mirror URL (was: error in package build about wrong use of cpanm)	New		future		
53045	openQA Tests	[opensuse][kde][sporadic] krunner suggestions check is racy	New				Related to #51944, Related to #35589, Related to #54290
53168	openQA Project	make "show only failures" change the URL to make that view shareable	Workable		future		
53192	openQA Tests	[opensuse] bootbasetest - Undefined subroutine &bootbasetest::export_logs	New	ggardet_arm			Blocked by #48671
53222	openQA Project	[ux][ui][easy][beginner] On jobs with empty details, e.g. "cancelled", show "#dependencies" by default, not (empty) "#details"	Workable		future		
53249	openQA Tests	[epic][qe-core][functional] ensure that grub_test gets a booting system	New		Milestone 31		Related to #55832
53402	openQA Project	[beginner] Not possible to search for test suites (again?) using regex, e.g. `^gnome\$`	Workable		future		Related to #51719, Related to #52232
53405	openQA Project	[logwarn] o3: "gnome:Laptop_64 has no child, check its machine placed or dependency setting typos"	New		future		
53435	openQA Project	[logwarn] o3: DBI Exception: number of parameters must be between 0 and 65535 in lib/OpenQA/WebAPI/Controller/API/V1/Job.pm line 133	New		future		
53462	openSUSE admin	repopush - ftp.halifax.rwth-aachen.de - errors	New	opensuse-admin-obs			
53474	openQA Project	[easy][beginner][monitoring] "mkdir /var/lib/openqa/images/0bf/862/.thumbs: File exists at /usr/share/openqa/script/./lib/OpenQA/Schema/Result/Jobs.pm line 1227."	New		future		
53546	openQA Project	Easier dependencies handling for packages, e.g. reduce duplication of build requirements in spec, documentation, Dockerfile	New		future		Related to #43619, Related to #55346, Related to #66649, Related to #66721, Related to #73309, Blocked by #56525
53606	openQA Project	PRODUCTDIR invalid when main.pm in casedir (not product-subdir) and cloning from caching worker to caching worker	New		future		
53612	openQA Tests	[opensuse] rescue@32bit - stabilize and move to product validation	New				
53837	openQA Tests	[opensuse] Add a test for cura(-lulzbot)	Workable				
53912	openQA Project	Use available space for caching on each worker for increased performance	New		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
53966	openQA Tests	[opensuse] test fails in updates_packagekit_kde - icon shows updates available but popup dialog shows all up-to-date	New				
53999	openQA Project	openqa-worker (isotovideo) dumps core / segfaults quite often on several workers and distributions for cancelled jobs	Workable		future		Related to #58379, Related to #59926, Related to #60443
54179	openQA Project	Re-use YAML between different groups	New		future		
54266	openQA Tests	[sles4sap] add support of 'saptune-migrate' for upgrade test from 12-* to 15-*	New	ldevulder			
54290	openQA Tests	[opensuse][kde] Sometimes, on KDE, alt-f2 does not show krunner	New				Related to #53045
54389	invisAD-setup	DNS-Updates via DHCP-Server should be possible	New		Future		
54785	openQA Infrastructure	tap devices not in any zone, error reported by firewall	Workable		future		Related to #52499
54806	openQA Project	[epic] Better user control over job group overview	New		future		Related to #55424, Related to #72283
54914	openQA Tests	[Leap-15.4][qe-core][functional] Mistyping in some modules: vlc, x_vt (formerly xorg_vt), etc.	New				Related to #107980, Related to #34339, Related to #139271, Blocked by #43889
55127	openQA Tests	[qe-core][functional][u] test fails in shutdown	New				
55187	openQA Project	Replace live viewer with noVNC	New		future		Related to #31417
55232	openQA Project	Explore the use of consoles calling ssh in tests rather than ssh-based backend terminals can improve stability and reviewability	New		future		
55238	openQA Project	jobs with high amount of log files, thumbnails, test results are incompleted but the job continues with upload attempts	New		future		Related to #55904, Copied from #54902, Copied to #55328
55262	openQA Project	Install Pgpool-II or PgBouncer before PostgreSQL for openQA instances, e.g. to be used on OSD	New		future		Related to #69355
55316	openQA Infrastructure	monitoring alerts for too long running database queries	New		future		Copied from #55313
55337	openQA Tests	[qe-core][qem][sporadic] test fails in updates_packagekit_kde	Workable				
55415	openQA Project	restart "recent incompletes" or "incompletes of today" easier then over web UI	New		future		Related to #55505, Related to #62420
55550	openQA Tests	[opensuse] test fails in desktop_mainmenu on 32bit rescue cd, shows context menu instead	New				
55580	openQA Tests	[qe-core][functional] Refactor susedistribution::x11_start_program to support command not found (and retry)	Feedback		Milestone 30		Blocked by #59241
55676	openQA Tests	[opensuse] [qe-core] test fails in updates_packagekit_kde	New				
55838	openSUSE admin	postmaster@, abuse@, hostmaster@ etc	In Progress	pjessen			
55874	openQA Tests	[qe-core][functional] Create matrix about possible upgrade scenarios in combination with machine types distribution version	Workable		Milestone 31		Precedes #55877

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
55877	openQA Tests	[qe-core][functional] Describe the process on how we get a Leap scenario to a Tumbleweed	Workable		Milestone 31		Blocked by #12964, Follows #55874
55904	openQA Project	/status updates are too heavy with external results	New		future		Related to #56591, Related to #55238
55985	openQA Tests	[svirt][serial][xen] Enable svirt serial console for XEN	New		future		Related to #20604
56510	openQA Tests	[opensuse] test fails in libreoffice_mainmenu_components - Tip of the day only appears after short delay	In Progress	StefanBruens			
56594	openQA Project	Why would a worker host need to upload images to another machine when afterwards the image is only used on the same worker host?	New		future		
56624	openQA Tests	[desktop][tw] Implement remote desktop cases on Tumbleweed for xvnc/tigervnc.	New	GraceWang			
56645	openQA Tests	[opensuse][kde] test fails in contact	New				
56741	openQA Tests	[SLE][Migration][backlog] test fails in reconnect_mgmt_console: Error connecting to VNC server timeout or auto_review:"(Bizarre copy of (HASH ARRAY) in list assignment attempt to copy freed scalar)"	Blocked				Related to #64664, Related to #77314
56768	openQA Tests	[qe-core][qem] Add the possibility to enroll certificates in edk2 in openQA	Feedback				Related to #50348
56771	openQA Tests	[opensuse][lxde] test fails in first_boot - "lxde" not matched in opensuse_welcome_applicable	Feedback	StefanBruens			
56789	openQA Project	New needles from git repository not working with openqa-clone-custom-git-refspec	New		future		Related to #57962, Related to #58289, Related to #54965, Related to #58574, Related to #59184, Related to #70333, Related to #91905, Copied to #59330
56822	openQA Project	Greyscaling of needle matches can produce false positives	New		future		
56885	openSUSE Release Process	Send automatically emails to opensuse-arm mailing list when a new ARM snapshot is released	New				
56999	openQA Project	[epic] Run post-fail hook when cancelling cluster jobs?	New		future		
57035	openQA Project	Worker keeps running on errors while waiting for cache service	New		future		
57080	openQA Tests	[desktop][tw] new testcase for flatpak integration in gnome/firefox	New				
57170	openQA Project	[ui][beginner] Ability to delete Job Group, e.g. over UI	Workable		future		
57239	openQA Infrastructure	Add/fix openqa_logwarn for o3 and osd sending to o3-admins@suse.de and osd-admins@suse.de respectively	Workable		future		Related to #35290, Related to #99741, Related to #97544, Related to #97247, Copied to #137810
57248	openQA Tests	[opensuse][aarch64] iscsi_{client,server} tests are failing	Blocked	ggardet_arm			Related to #37045
57308	invisAD-setup	Domain names are restricted to two parts	Workable	flacco	Future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
57335	openQA Project	[ui][ux][easy][beginner] Allow builds to be sorted by "build creation time" (was: Build order list on "Sort by time job most recently created" not properly sorted)	Workable		future		
57470	openQA Tests	[sporadic] test fails in user_gui_login	New				
57527	openQA Tests	[opensuse][kde] test fails in updates_packagekit_kde	New				
58100	openQA Project	HashKeyQuotes: force no quotes for names containing " _ "	Workable		future		
58184	openQA Project	[saga][epic][use case] full version control awareness within openQA	Blocked	okurz	Ready	2024-03-21	Related to #49502, Related to #57452, Related to #10192, Related to #34549, Related to #25572, Related to #59184, Related to #58304, Related to #62600, Related to #66071, Related to #15132, Related to #77071, Related to #113528, Related to #138416, Related to #154777
58349	openQA Tests	[desktop][sle15sp2] test fails in firefox as there is mistyping in the gnome desktop runner	Feedback	zcjia			
58772	openQA Tests	[aarch64] test fails in keymap_or_locale in minimalx	New				
58820	openQA Tests	[sporadic] test fails in cleanup_before_shutdown	New				Related to #89329
58948	openQA Tests	[sporadic][aarch64][ppc64le] missing first character in passed cmd string: e.g. 'ypper' rather than 'zypper' typed string	New				Related to #43889, Related to #91314
59014	openQA Tests	[qe-core][functional] Enhanced grub_test module	New		Milestone 30		Related to #61820, Related to #88972, Has duplicate #60971, Follows #63649, Precedes #59018, Precedes #59016
59016	openQA Tests	[qe-core][functional] Enhance reconnect_mgmt_console	Workable		Milestone 31		Related to #88491, Follows #59014
59018	openQA Tests	[qe-core][functional][needs-refining] Enhance first_boot	Workable		Milestone 31		Follows #59014
59085	openQA Project	Make the YAML editor in Job group more user friendly	New		future		Related to #50675
59109	openQA Project	use ballooning to improve snapshot performance	New		future		Related to #40538
59357	openQA Tests	[live][aarch64] test fails in reboot_after_installation	New				
59394	openQA Tests	[qe-core][functional] Overwrite empty ISO variable everywhere where not needed, i.e. `+ISO=`, to prevent useless ISO downloading and storage	Blocked				Related to #38807, Related to #64938, Copied from #33946
59397	openQA Project	Make openQA less "iso" centric	New		future		Copied from #33946

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
59621	openQA Infrastructure	osd: Sporadically high CPU and IO load (vdd), grafana alerts "Disk I/O time for /dev/vdd" and "CPU usage", also other disks	New		future		Related to #110269
59879	openQA Project	module status "running" seems to report in very late or not at all	New		future		
59897	openQA Tests	[qe-core][qem] [maint] [libreoffice] re-enable more extensive testing of libreoffice (was: test fails in libreoffice_mainmenu_components - new pop up window at start)	Workable				
59926	openQA Project	test incompletes in middle of execution with auto_review:"Unexpected end of data 0":retry, system journal shows 'kernel: traps: /usr/bin/isotov[2300] general protection ip:7fd5ef11771e sp:7ffe066f2200 error:0 in libc-2.26.so[7fd5ef094000+1b1000]'	New		future		Related to #60443, Related to #53999, Related to #103584
60050	openQA Tests	[desktop][sporadically] test fails in evolution_meeting_imap and other test modules, potential changed behaviour due to recent "os-autoinst" change	New	GraceWang			Related to #59882
60059	openQA Project	logs of virtio_console1 and later not visible in web UI live view or assets tab	Workable		future		
60161	openQA Tests	[network][qem] auto_review:"The console.*(root-virtio-terminal1 sut).*is not responding.*half-open socket" test incompletes in t20_teaming_ab_all_link	Workable	cfconrad			Related to #32746
60173	openQA Project	Improve the openQA documentation	New		future		
60236	openQA Tests	[opensuse][functional] test fails in plasma_browser_integration on aarch64	Workable	favogt			Related to #59867
60272	openQA Project	Make fetching custom git repos (e.g. needles) more efficient	New		future		
60758	openQA Project	better feedback for Xvnc disconnecting clients, integration tests covering Xvnc in travis CI as well or OBS	New		future		Copied from #60539
60962	openQA Infrastructure	Enable multi-machine capability for all configured workers	New		future		Related to #63853
61221	openQA Infrastructure	osd: unable to save needles, minion fails with "fatal: Unable to create '/var/lib/openqa/.../needles/.git/index.lock'"'	New		future		Related to #70774, Related to #89560
61780	qe-yam	[functional][y][epic] test update for yast-samba re 389-ds	Blocked	JRivrain	Current		Related to #119662, Has duplicate #70639
61801	openQA Tests	[opensuse][aarch64] Tests to run on aarch64 real hardware (RPi3/4)	In Progress	ggardet_arm			Blocked by #60518
62123	openSUSE Marketing	Interviews for news-o-o	New	sogal			
62126	openSUSE Marketing	Articles for news-o-o	New	vinzv			
62129	openSUSE Marketing	Shop stuff	In Progress	hellcp			
62135	openSUSE Marketing	Flyers for Leap 15.2 release	New				
62138	openSUSE Marketing	Leap 15.2 Beta: Promote beta testing	New				
62141	openSUSE Marketing	Translating material	New	vinzv			
62441	openQA Project	openqa-worker systemd service can timeout when stopping	New		future		Related to #61922, Related to #67000, Related to #93138
62456	openQA Project	[epic] test incompletes after failing in GRU download task on "Inactivity timeout" with no logs	Workable		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
62480	openQA Tests	[qe-core][functional] Implement functions that return the tty number of a console given a name	Workable		Milestone 30		
62492	openQA Tests	[opensuse] Get statistics about ram/disk usage from SUT	New				
62504	openQA Project	document test variables _START_AFTER_JOBS and similar	New		future		
62579	openQA Tests	[opensuse][ppc64le] test fails in gedit with duplicated characters, transient Leap15.2 ppc64le	New				
62606	openQA Project	GENERAL_HW_POWEROFF_CMD broken with scripts if started from openQA	New	ggardet_arm	future		
62609	openSUSE Marketing	Generic images for news-o-o	In Progress	vinzv			
62666	openQA Infrastructure	Move openqa.opensuse.org into opensuse private network	New		future		
62759	openSUSE Release Process	test fails in qgis because still deps on LibQt5Core 5.13.1	New	micheel_mno			
62783	openQA Tests	[opensuse] test fails in welcome - seems like a completely different screen is expected (network initialization vs welcome screen)	Workable	lkocman			
62819	openQA Project	2nd select_console() call failed with pvm_hmc backend	New		future		Is duplicate of #57329
63026	openQA Tests	[sporadic] ncurses dialogs are broken (multiple ` ` instead of lines)	In Progress				
63190	openSUSE Marketing	Business Cards for The openSUSE Board	New				
63382	openQA Infrastructure	/usr/share/qemu/ovmf-x86_64-staging{,-code,-vars}.bin on workers is not installed by any package, e.g. missing on imagetester	New		future		Related to #135137
63388	openQA Tests	[qe-core][functional] Ensure temporary TIMEOUT_SCALE values can be removed again in standard scenarios, e.g. "kde"	New		future		
63397	openQA Tests	[desktop][sporadic] test fails in nautilus_open_ftp, ftp authentication dialog does not show up, auto_review:"match=nautilus-ftp-login timed out":retry	New	GraceWang			Related to #61707
63427	openQA Project	tests incomplete with reason "api failure: 503 response: Service Unavailable" due to the webui host rebooting, expected: longer retry or retrigger	New		future		
63634	invisAD-setup	We should publish a list with the expiry dates of all VPN client certs	New		Future		
63649	openQA Tests	[qe-core][functional] Enhanced reboot_after_installation	New		Milestone 30		Related to #61820, Precedes #59014
63727	openQA Tests	[opensuse][ppc64le] select_console "log-console" do not try to activate after a previous failure	New				Related to #63643, Related to #48110
63802	openQA Project	Further improve consistency of job states/results	New		future		Copied from #60458
63820	openSUSE Marketing	Announce Tshirt promo	New				
63823	openSUSE Marketing	Finish design	In Progress				
63919	openQA Project	Improve handling of additional UEFI settings	New		future		Copied from #34783
64078	openQA Project	[openqa-in-openqa] Tests covering bootstrap method	Workable		future		Related to #106922, Copied from #64069
64126	openQA Tests	[qe-core][epic] Identify packages that have automated indirect testing or that have sufficient build time test suite	New				Related to #34486

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
64129	openQA Project	Set '\$0' for upload process to something more explicit (was: Duplicate worker instances competing)	New		future		Related to #63853
64138	openSUSE Release Process	Cannot support VNC remote access as missing xorg-x11 package for TW ppc64le	New	michel_mno			
64174	openQA Project	[ui][ux][help] /admin/obs_rsync could benefit from help popovers	Workable		future		
64201	openQA Project	Make queued assigned jobs more distinguishable	New		future		
64285	openQA Tests	[qe-core][qem] Aggregate tests with GM base image	New				
64334	openQA Tests	[performance] test fails in select_packages in text mode installation	New	dawei_pang			
64412	openQA Project	Get rid of eval in OpenQA::WebAPI::Plugin::HashedParams	New		future		
64511	openQA Tests	[opensuse] test fails in gnucash with "Help" not responding	New				
64523	openQA Tests	[openqa-in-openqa][sporadic] test fails in sometimes openqa_webui waiting for output from nohup.out, potential race condition?	New				
64541	openQA Infrastructure	Issues with DNS resolving in QEMU	Blocked	favogt	future		
64565	openQA Tests	[sporadic][opensuse][aarch64] test fails in plasma_browser_integration - Pause button not clicked	New				
64580	openQA Infrastructure	Detect and recover from I/O blocked worker machines, e.g. openqaworker-arm-{1,2,3}.suse.de	Workable		future		Copied from #41882
64592	openQA Tests	[opensuse] test fails in gnucash - gnucash main window hidden by welcome pop-up	New				
64604	openQA Tests	[sporadic] test fails in ibus_test_ch - 'Region & Language' search returns no result	New				
64667	openQA Project	START_DIRECTLY_AFTER_TEST - Child cancellation cancels other childs	New		future		
64803	openQA Infrastructure	harmonize IPMI username and password auto_review:"(sonic tails)-sp.qa.suse.de".Unable to establish IPMI"	New		future		
64812	openQA Tests	[qe-core][functional][sporadic][needs-refining] test fails in shutdown - Screen buffer shows old display state instead of locked screen, ensure_unlocked_desktop thinks it is unlocked and test fails later	New		Milestone 30		Related to #64896, Related to #40490, Related to #71656, Related to #89329, Has duplicate #67885
64830	openQA Project	[ux][ui][easy][beginner] limit "keep_logs_in_days" to "keep_results_in_days" in webUI	Workable		future		Copied from #64824
64881	openQA Project	[epic] Reconsider triggering cleanup jobs	New		future		Related to #76984, Related to #96974
64935	openQA Project	Provide test results of "related results" on job details	Workable		future		
65043	openQA Tests	[opensuse][sporadic] test fails in opensuse_welcome	Workable	StefanBruens			
65082	openQA Project	flaky/sporadic unstable failure in t/43-scheduling-and-worker-scalability.t	Workable		future		
65109	openQA Tests	[qe-core] Dynamically adjust test waits based on load	New		future		
65196	openQA Project	Use the correct tagline in the docs overview	Workable		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
65205	openQA Project	[ux][ui][easy][beginner] Result filter on "All tests" page affects running and scheduled job tables	Workable		future		
65271	openQA Project	[epic] Various feature requests	New		future		Has duplicate #34345
65387	qe-yam	[functional][y] Use body in POST requests instead of URL query parameters	New				
65450	openQA Project	workers on o3 power did not restart after upgrade as NFS mount point was stale "Ignoring host 'http://openqa1-opensuse': Working directory does not exist"	Workable		future		Related to #127754
65525	Jump 15.2	Initial Project setup	New				
65555	openQA Infrastructure	[qe-core][functional][core] html5test.opensuse.org includes non-existing file	New		future		
65633	openQA Tests	[opensuse][phub] test fails in gdal: kernel log on terminal from wpa_suppllicant test	New				
65690	openQA Tests	[sporadic] test fails in multi_users_dm	New				
65702	qe-yam	[functional][y] 200 HTTP response status code is returned even though invalid filter type is used	New				
65762	MicroOS 15.2	enable package list generator	New				
65804	openQA Tests	[opensuse] test fails in prepare_test_data	In Progress	ggardet_arm			
65837	openQA Project	[easy] rpmlint warnings to fix	New		future		
66019	openQA Infrastructure	Configure downsampling and a retention policy for InfluxDB	Workable		future		
66167	openQA Project	Provide a debugging option for openqa-validate-yaml	New		future		
66200	openQA Tests	[microos] MicroOS: test fails in bootloader_uefi	In Progress				
66271	Jump 15.2	Where are Jump sources stored?	New	adrianSuSE			
66274	Jump 15.2	Numerous Packages in openSUSE:Jump:15.2 are outdated compared to SUSE:SLE-15-SP2:GA	New				
66343	openQA Tests	[opensuse] "kde-wayland" does not run wayland in console tests	New				
66358	openQA Tests	[qe-sap][sles4sap] Tests specified with machine 2G but the test specifies 32G . This is not the way tests are intended to run and multiple jobs incomplete	In Progress				
66610	openQA Infrastructure	Prevent misleading login failing over http on https-enabled instances, e.g. disable non-SSL in production openQA instances using OpenID (OSD, o3) at least for login attempts	New		future		
66865	openQA Project	Support !inherit tag in YAML job templates	Workable		future		
67087	openQA Project	Allow to configure retention period for the video individually	New		future		Related to #66922

...