

## Issues

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
127898	ZSystems	Update Maven to Current Stable Release 3.9.1	Workable	hrauch			
127895	ZSystems	Update Gradle (Including the Bootstrap Gradle Package) To Current Stable Version 8.1	Workable	hrauch			
127892	ZSystems	Package IBM Semeru JREs/JDKs for s390x (at least the LTS releases)	Workable	hrauch			
127781	ZSystems	Port TinyCC to s390x/zSystems	Blocked	hrauch			Related to #127778
127778	ZSystems	Port vlang to s390x/zSystems	Blocked	hrauch			Related to #127781
127460	ZSystems	Check build of wxWidgets-3_2 for zSystems/s390x	In Progress	hrauch			
127304	ZSystems	gtk-d: consider using master sources instead of (rather old) stable release	In Progress	hrauch			Related to #127295
127301	ZSystems	ldc 1.32.0 build with LLVM15 fails with "Platform not supported" for the druntime (Phobos) library	Blocked	hrauch			Related to #127292
127298	ZSystems	Chromium Embedded Framework (CEF): "gn build" fails due to unsupported (unhandled) CPU value	Blocked	hrauch			
127295	ZSystems	tilix: gtk-d not found	Blocked	hrauch			Related to #127304
127292	ZSystems	dub (pkg mgr as part of the D programming language ecosystem): currently does not build on s390x	Blocked	hrauch			Related to #127301
126323	ZSystems	hashlink: 2 missing declarations	New				
116212	ZSystems	Add files to package config of python-celerymon	New				
116209	ZSystems	Expand memory for package python-websockets	New				
116200	ZSystems	Improve performance of the build host of package python-svgwrite	New				
116194	ZSystems	libsasl: use of possibly-NULL '*output' where non-null expected	New				
115883	ZSystems	yate: add support for s390x architecture in typedefs.h	New				
115880	ZSystems	opal: add support for s390x architecture in typedefs.h	New				
115877	ZSystems	google-or-tools: fix "loses precision" error	New				
115874	ZSystems	Exclude architecture s390x in package facetimehd	New				
115871	ZSystems	brickd is failing because of memcpy	New				
115868	ZSystems	Patch can not be applied in package cpupower	New				
115865	ZSystems	Update cyrus-imapd	New				
115862	ZSystems	"minimum" not declared in package ddnet	New				
115859	ZSystems	Update crash	Feedback				
115856	ZSystems	python.h can not be found in package bup	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
115853	ZSystems	Add global variables to package Wildfly	New				
115850	ZSystems	Update Wildfly	New				
115067	ZSystems	libslirp: fix syntax error in ip6_icmp.h	New				
114799	ZSystems	Update python-pttrace	New				
114772	ZSystems	Python error in package bup	New				
114757	ZSystems	Fix missing declaration at tbb	New				
114754	ZSystems	Update elektra	New				
114751	ZSystems	'ByteSwap' has not been declared in doomsday	New				
106693	ZSystems	Add s390x with z13, z14 and z15 to posh.h to enable nvidia-texture-tools	New				
105280	ZSystems	Packaging of Quarkus	Workable	hrauch			
103885	ZSystems	.Net container images	New				
103884	ZSystems	Packaging of OpenLiberty	New				
101993	ZSystems	Enable keycloak for s390x	Workable	hrauch			
101361	ZSystems	Container Image Kafka	Workable				
97634	ZSystems	Create Container Image for PostgreSQL	Workable				
97631	ZSystems	Enable Kibana for s390x	New				
97628	ZSystems	Enable elasticsearch for s390x	Workable				
97625	ZSystems	Enable logstash for s390x	New				
97622	ZSystems	Enable Image prometheus-webhook-snmp	New				
97619	ZSystems	Enable Grafana Image for s390x	New				
97616	ZSystems	Test public Fedora base image	Workable				
97613	ZSystems	Container Image WildFly based on openSUSE	Workable	hrauch			
97607	ZSystems	OKD on openSUSE	Workable				
97466	ZSystems	Test of openSUSE Kubic	Workable				
369	USB Sticks	USB stick support in Studio	New	_miska_		2014-12-01	
3252	Travel Support and merchandising mgmt	Deadline field for the shipment requests	New	ancorgs	Version 1.2		
1261	Travel Support and merchandising mgmt	Create/improve openSUSE Ambassador Program tooling	New				
491	Travel Support and merchandising mgmt	Set up a location where our artwork can be easily downloaded for modification and local printing	New				
490	Travel Support and merchandising mgmt	Update our wiki pages	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
488	Travel Support and merchandising mgmt	Communicate new merchandising program to the community	New				Related to #700
486	Travel Support and merchandising mgmt	Get artwork created	New				
485	Travel Support and merchandising mgmt	Get artwork list reviewed	In Progress				
484	Travel Support and merchandising mgmt	Order items.	New				Blocked by #481, Blocked by #483
483	Travel Support and merchandising mgmt	Collect artwork for all items	New				Blocks #484
482	Travel Support and merchandising mgmt	Set up the PO's needed	New				
481	Travel Support and merchandising mgmt	Set up PO	New				Blocks #484
480	Travel Support and merchandising mgmt	Contact Suppliers and get quotes	In Progress				
479	Travel Support and merchandising mgmt	Order materials for the box	New				
239	Travel Support and merchandising mgmt	Propose event plan to the board and get input.	New				Related to #271
238	Travel Support and merchandising mgmt	Make event plan for the rest of the year	New				
237	Travel Support and merchandising mgmt	Create the boxes to be send out	New				
233	Travel Support and merchandising mgmt	find out shipping costs per category per country with the current SUSE setup	In Progress				
229	Travel Support and merchandising mgmt	find out for each weight category what the shipping costs are per country	In Progress				Related to #225
1110	Travel Support and merchandising mgmt	Deadlines and tasks for the design/artwork and the production of merchandising	New	toscalix		2013-11-21	
217	Travel Support and merchandising mgmt	Find a sustainable way to deliver promotional items to events and ambassadors	In Progress			2014-05-14	
699	Travel Support and merchandising mgmt	Better currency management	New	ancorgs	Post 1.2		
698	Travel Support and merchandising mgmt	Better mailers	New	ancorgs	Post 1.2		
696	Travel Support and merchandising mgmt	Proper openSUSE/SLES packages	New	ancorgs	Post 1.2		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
159813	systemd-boot for Tumbleweed	xbootldr support	New				
158790	systemd-boot for Tumbleweed	kdump support	New				
156574	systemd-boot for Tumbleweed	shim integration loses kernel path	New				
155680	systemd-boot for Tumbleweed	mok keys/uefi certs	New				
155677	systemd-boot for Tumbleweed	rpi firmware updates	New				
155674	systemd-boot for Tumbleweed	sbatt updates	New				
155425	systemd-boot for Tumbleweed	[upstream] systemd-cryptsetup to display warning if tpm fail	New				
153775	systemd-boot for Tumbleweed	enable luks2 in yast by default	New	schubi2			
153063	systemd-boot for Tumbleweed	kmp support	New				Related to #133034
153047	systemd-boot for Tumbleweed	transactional-update: selinux fixes	New				
152953	systemd-boot for Tumbleweed	[upstream] systemd: bootctl list --terse	New				
152951	systemd-boot for Tumbleweed	[upstream] systemd: fallback to loader.conf if efivar can't be written	New				
152831	systemd-boot for Tumbleweed	[upstream] cryptsetup: implement recovery key generation in cryptsetup	New				
134288	systemd-boot for Tumbleweed	pattern for systemd-boot	New				
133034	systemd-boot for Tumbleweed	depmod: use /var	New				Related to #153063
133022	systemd-boot for Tumbleweed	bootctl status json output	New				
129748	systemd-boot for Tumbleweed	health-checker/boot assessment	New				
127199	systemd-boot for Tumbleweed	patterns-microos: don't require bootloader pattern (which is grub)	New				
127190	systemd-boot for Tumbleweed	openSUSE branding for sd-boot	Blocked				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
127187	systemd-boot for Tumbleweed	boot UKI with type1 entry	New				
127184	systemd-boot for Tumbleweed	make systemd-boot load ko directly	New				
127181	systemd-boot for Tumbleweed	build systemd-sysextr images in OBS	New				
127178	systemd-boot for Tumbleweed	build initrd in OBS	New				
127175	systemd-boot for Tumbleweed	gfxboot for sd-boot	New				
127163	systemd-boot for Tumbleweed	better menu for systemd-boot	New				
127151	systemd-boot for Tumbleweed	kernel-install needs snapshot support	New				
127148	systemd-boot for Tumbleweed	make dracut write initrd to correct location	In Progress	Inussel			
127145	systemd-boot for Tumbleweed	shim support for sd-boot	In Progress				
17424	Staging project workflow	Delete requests can wrongly end up in adi stagings	New				
17422	Staging project workflow	Staging accept fails on delete requests of pkg with > 1 spec file	New				
11268	Staging project workflow	findfileconflicts: needs to learn about various archs of packages	New				
8838	Staging project workflow	branches can block adi	New				
8266	Staging project workflow	gettext-runtime seen as ring1 package but affects ring0	New				
7460	Staging project workflow	sp1 needs small freeze extension	New	aplanas			
5904	Staging project workflow	repo-checker needs to check for duplicate binary package names	New	aplanas			
3112	Staging project workflow	don't send change_devel to staging	New				
3016	Staging project workflow	Invalidate builddepinfo for the cycle detector	New				
2894	Staging project workflow	Change cached condition	New				
2824	Staging project workflow	comment in staging prj if repo checker has a problem	New				
2822	Staging project workflow	Add a comment in the staging prj if openQA fails	New				
2634	Staging project workflow	obs_factory: bug with rack-mini-profiler and engines	New				
2626	Staging project workflow	obs_factory: factory-tested dashboard	New				
2622	Staging project workflow	obs_factory: test suite	In Progress	ancorgs			
2580	Staging project workflow	Update <a href="https://en.opensuse.org/openSUSE:Factory-tested">https://en.opensuse.org/openSUSE:Factory-tested</a>	New				
1672	Staging project workflow	staging list should make suggestions	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
1583	Staging project workflow	support declines	New				
1325	Staging project workflow	Create queue filter for staging	New				
1295	Staging project workflow	Define how submitters can specify dependencies	New				Related to #1607
1908	Staging project workflow	Improve test coverage	New		Easy hacks		
1808	Staging project workflow	python3-base fails randomly	New		Easy hacks		
1761	Staging project workflow	Whole staging API object should be singleton	New		Easy hacks		
1360	Staging project workflow	fix v4l-utils and xf86-input-wacom bootstrapping	New		Easy hacks		
1322	Staging project workflow	libarchive fails often	New		Easy hacks		
1321	Staging project workflow	Make sure packages build reliable	New		Easy hacks		
2942	Staging project workflow	accept staging links new deps	New		Future		
1521	Staging project workflow	Check for metadata corruption and fallback to better default	New		Future		
159795	qe-yam	Revisit "sometimes the password prompt does not show in xterm"	Workable				
159789	qe-yam	Setup SLE 15 SP6 in maintenance	In Progress	syrianidou_sofia			
159567	qe-yam	Enhance registration for migrations in maintenance	New				
159369	qe-yam	[Research:8h] Investigate if there some wrong settings with migr_sles12sp5 in ppc64le	Workable				
159366	qe-yam	[Research: 8h] online_sles15sp4_pscclive-basesys-srv_all_full cannot boot	Workable				
159198	qe-yam	Simplify variables for VERSION and test modules for migrations in maintenance	New				
159099	qe-yam	Adapt the testing of yast2_kdump_enable_kdump	In Progress	tinawang123			
159033	qe-yam	Refactor anchors for ppc64le in migration groups	New				Related to #152873
158886	qe-yam	Rename test suites name in test_suites.yaml	New				
158787	qe-yam	[sporadic] Investigate failure on AutoYaST SLE Micro installation on s390x - 2nd try	New				
158754	qe-yam	Revisit soft-failure bsc#1203896	Workable				
158751	qe-yam	Revisit soft-failure bsc#1151138	Workable				
158748	qe-yam	Revisit soft-failure bsc#1115644	Workable				
158745	qe-yam	Revisit soft-failure bsc#1126289	Workable				
158742	qe-yam	Revisit soft-failure bsc#1206132	Workable				
158736	qe-yam	Revisit soft-failure bsc#13923958	Workable				
158730	qe-yam	Revisit soft-failure bsc#1131974	Workable				
158727	qe-yam	Revisit soft-failure bsc#1222655	New	tinawang123			
158449	qe-yam	Fix the problems for RMT and SMT server: failed to verify certificate: xx509: certificate signed by unknown authority	In Progress	leli			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
158431	qe-yam	Replace migration test of 12SP5 on ppc64le from gnome to textmode	In Progress	tinawang123			Related to #156970
158209	qe-yam	[Research] Add service check test on migration path from 15SP3 to 15SP5	New				
158194	qe-yam	Fix generated image to avoid needle mismatch	In Progress	leli			
158014	qe-yam	Remove not used autoyast profiles	New				
157873	qe-yam	Merge vars HDDVERSION, FROM_VERSION and ORIGIN_SYSTEM_VERSION	New				
157837	qe-yam	Selecting patterns with cloud patterns involved failed in migr_sles15sp4_live-contm-lgm-tsm-pcm-wsm_all_pre	In Progress	syrianidou_sofia			
157729	qe-yam	Implement packages' vendor change in yast2 migration jobs	In Progress	tinawang123			
157720	qe-yam	Investigate whether it is suitable to set DESKTOP=textmode on SLES12SP5 to SLES15SP6 migration cases	In Progress	leli			
157639	qe-yam	[Research: 16h] Check the proxy behind rmt work or not	Workable				Related to #151567
157474	qe-yam	Remove package Hub from SLE 12 SP5 migrations and resolve vendor changes for SLE 15 SP5	Feedback	zoecao			
157354	qe-yam	Create new measurement for resolved issues	New				
157195	qe-yam	Implement in our CI a query to get the latest job id related with latest image	In Progress	syrianidou_sofia			
157093	qe-yam	[epic] Extend SLE Micro test coverage	In Progress	JERiveraMoya			
156889	qe-yam	Unify qcow name in support images group	In Progress	rainerkoenig			Related to #152005
156652	qe-yam	Draft: PoC Multi-Machine test setup in Agama	New				
156610	qe-yam	SLE15 SP6 Milestone TBD - RMT regression manual testing	New				
156115	qe-yam	Investigate how to implement an own InfluxDB for the Yam squad and migrate data	Workable				
156034	qe-yam	Reduce yaml files for ha_textmode ha_textmode_minimal_base	Workable				
156031	qe-yam	Reduce yaml files for ha_textmode	Workable				
156028	qe-yam	Reduce yaml files for guided_ext4	Workable				
155911	qe-yam	Reduce yaml files for guided_xfs	Workable				
155908	qe-yam	Reduce yaml files for guided_btrfs	Workable				
155875	qe-yam	Reduce yaml files for cryptlvm+cancel_existing	Workable				
155872	qe-yam	Reduce yaml files for cryptlvm	Workable				
155869	qe-yam	Reduce yaml files for crypt_no_lvm	Workable				
155866	qe-yam	Reduce yaml files for create_hdd_transactional_server	Workable				Copied from #155863
155863	qe-yam	Reduce yaml files for btrfs+warnings	Workable				Copied to #155866

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
155860	qe-yam	Move single yaml test suite to yaml test case path	Workable				
155854	qe-yam	Enable setting YAML_SCHEDULE_DEFAULT in configuration of openQA instance for its value to be shown as link to source code	Workable				
155332	qe-yam	Increase disk size for guided_xfs, guided_ext4 tests	New				
155272	qe-yam	Test access to Agama instance	New				
155263	qe-yam	Agama has got a new feature in autoinstallation mode: localization settings	New				
155203	qe-yam	Replace YaST test suites in openQA DB/UI in YaST jobs groups with anchor/alias in job group yaml definition	In Progress	rainerkoenig			
155140	qe-yam	[Research: 48h] Research how to get metrics from openQA into grafana	Workable				
155098	qe-yam	[Research:24h] Brainstorm more metrics for the QE Yam Grafana dashboard	New				
154951	qe-yam	Provide migration from SLES 12 SP5 to SLES 15 SP5 in aggregated updates	In Progress	zoecao			
154900	qe-yam	Statistic frequency for the support images issues	New				
154726	qe-yam	revert s390x temporary condition ones suseconnect-ng package is updated	New				
153964	qe-yam	[Research: 24h] Check how to not need to set YUI_REST_API=1 for each test suite without breaking old code	New				
153850	qe-yam	Reduce migration milestone testsuites for SLES15SP4	Workable				
153835	qe-yam	Reduce migration milestone testsuites for SLES15SP5	Workable				
153823	qe-yam	Convert 1st phase of continuous migration into support image (only the one starting from SLES 15 SP4)	In Progress	hjluc			
153820	qe-yam	Convert 1st phase of continuous migration into support image (only the one starting from SLES 15 SP3)	In Progress	hjluc			
153634	qe-yam	Revisit soft-failure bsc#1215377	Workable				
153631	qe-yam	Revisit soft-failure bsc#1215378	Workable				
153628	qe-yam	Revisit soft-failure bsc#1190662	Workable				
153565	qe-yam	Reduce yaml files for addon_extensions_http_ftp	Workable				
153280	qe-yam	[epic] Future automation of Agama	Workable	JERiveraMoya			
153196	qe-yam	Convert 1st phase of continuous migration into support image (only the one starting from SLES 12 SP5)	In Progress	rainerkoenig			
153193	qe-yam	Investigate conditions about migration flavors in main.pm	New				Related to #153113
153113	qe-yam	Create default settings for each product in Job groups yaml	New				Related to #153193
152773	qe-yam	[epic] Provide relevant squad metrics	In Progress	rainerkoenig			
152771	qe-yam	[epic] Add migrations in maintenance	Workable	JERiveraMoya			
152769	qe-yam	[epic] Reduction of yaml files in YaST installations	In Progress	JERiveraMoya			



#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
152685	qe-yam	Add typescript syntax check in Playwright repo CI/CD	New				
152683	qe-yam	Add check for existence of imported files in Playwright repo CI/CD	New				
152044	qe-yam	[sporadic] Investigate hang after cmd 'su -c 'bash"' on X11	Workable				
151990	qe-yam	[epic] Optimize test coverage	In Progress	JERiveraMoya			
151984	qe-yam	[epic] Unify YaST and Migration CIs and job groups	Workable	JERiveraMoya			
151918	qe-yam	Revisit soft-failure bsc#1206966	Workable				
151915	qe-yam	Revisit soft-failure bsc#1142979	Workable				
151909	qe-yam	Revisit soft-failure jira#MSC-658	Workable				
151897	qe-yam	Revisit soft-failure bsc#1127676	Workable				
151894	qe-yam	Revisit soft-failure bsc#1202478	Workable				
151891	qe-yam	Revisit soft-failure bsc#1189543	Workable				
151822	qe-yam	[epic] Soft-fails mitigation	In Progress	JERiveraMoya			
151816	qe-yam	[epic] Handle openQA fixes and job group setup	Workable	JERiveraMoya			
151573	qe-yam	For migration continuous test, need use yaml file to schedule online jobs	New				
139067	qe-yam	Create a global constant to be used for one minute value expressed in milliseconds in Agama	New				
133271	qe-yam	Make agama auto installation test work for s390x	New				
132839	qe-yam	Use Mojo race condition where applicable in future tests	New				
130573	qe-yam	Adapt base class for agama test to be more generic	New				
130075	qe-yam	[epic] Milestone testing for SLE 15 SP6	Workable	JERiveraMoya			
129709	qe-yam	Add libyui widget debug info	New				
129460	qe-yam	Create sync scripts for SCC/SMT/RMT servers	New				
123688	qe-yam	Boundary testing for installer with combinations of RAM/CPU	New				Related to #123691
119170	qe-yam	Upload correct log /var/log/zypper.solverTestCase and the /var/log/zypper.log after patch_sle failed	New				
119014	qe-yam	Schedule snapper_used_space in YaST job group	New				
117511	qe-yam	Take into account units when using library filesystem_utils in snapper_cleanup_timeline	New				Related to #117211
116380	qe-yam	Sanitize code that leads to hickups in autinst-log.txt	New				
105010	qe-yam	Improve bug verification by uploading packages.root as asset	New				
89737	qe-yam	libyui-rest-api does not unselect previous items selected with YSingleItemSelector	New				
65702	qe-yam	[functional][y] 200 HTTP response status code is returned even though invalid filter type is used	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
65387	qe-yam	[functional][y] Use body in POST requests instead of URL query parameters	New				
32149	qe-yam	Create ay using customer profile to track regression from bsc#954908	New				
153154	qe-yam	Replace different arch yaml schedules with one for continuous migration tests	New		Current		
151660	qe-yam	Split the job template file of Support image group up into files of each arch	Blocked		Current		
61780	qe-yam	[functional][y][epic] test update for yast-samba re 389-ds	Blocked	JRivrain	Current		Related to #119662, Has duplicate #70639
159357	QE-Workstation	[Acceptance] Acceptance test for SLED15SP6 PublicRC	New				Copied from #157942
118879	QE-Workstation	[Acceptance] WE install on-line: SCC provided modules and extensions (default)	New				
118876	QE-Workstation	[Acceptance] WE install on-line: SMT provided modules and extensions (default)	New				
118873	QE-Workstation	[Acceptance] WE install disconn: NFS provided modules and extensions (default)	New				
118870	QE-Workstation	[Acceptance] Desktop install on-line: SCC provided modules (default)	New				
118867	QE-Workstation	[Acceptance] Desktop install on-line: SMT provided modules (full)	New				
118864	QE-Workstation	[Acceptance] Desktop install off-line: DVD provided modules (full)	New				Copied to #119413, Copied to #125918, Copied to #129277, Copied to #150788, Copied to #152521, Copied to #157945
118861	QE-Workstation	[Acceptance] WE install off-line: DVD provided modules and extensions (default)	New				Copied to #119410, Copied to #125915, Copied to #129274, Copied to #150785, Copied to #152524, Copied to #157948
118858	QE-Workstation	[Acceptance] Desktop install disconn: SMT (disconn) provided modules (default)	New				
118855	QE-Workstation	[Acceptance] WE install disconn: SMT (disconn) provided modules and extensions (full)	New				
118852	QE-Workstation	[Acceptance] Desktop install disconn: FTP provided modules (default)	New				
118849	QE-Workstation	[Acceptance] Desktop install disconn: SMB provided modules (full)	New				Copied to #124445
118846	QE-Workstation	[Acceptance] Desktop install disconn: NFS provided modules (default)	New				
118843	QE-Workstation	[Acceptance] WE install disconn: FTP provided modules and extensions (full)	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
118840	QE-Workstation	[Acceptance] WE install disconn: SMB provided modules (default)	New				Copied to #124442
118837	QE-Workstation	[Acceptance] Desktop install off-line: Harddisk provided modules (full)	New				Copied to #121531
118834	QE-Workstation	[Acceptance] WE install off-line: Harddisk provided modules and extensions (full)	New				Copied to #121528
118831	QE-Workstation	[Acceptance] Destkop install off-line: extra - install in text mode (full)	New				Copied to #119977, Copied to #127751, Copied to #156268
118828	QE-Workstation	[Acceptance] WE install off-line: extra - install in text mode (full)	New				Copied to #119974, Copied to #127748, Copied to #156265
117445	QE-Workstation	[Acceptance] Acceptance test for SLED	New		15sp5		
150710	QE-Workstation	[Regression][Totem] Totem: Play a file from remote sever	New	zcjia	15sp6		Copied from #118681
150704	QE-Workstation	[Regression][Totem] Totem: Delete imported file	New	zcjia	15sp6		Copied from #118111
150701	QE-Workstation	[Regression][Totem] Totem components of regression tests	New	zcjia	15sp6		Copied from #118678
150665	QE-Workstation	[Regression][Misc] Certification: CDW Test	New	zcjia	15sp6		Copied from #118810
150662	QE-Workstation	[Regression][Misc] IBus: input using different engines	New	zcjia	15sp6		Copied from #118759
150659	QE-Workstation	[Regression][Misc] X11 driver: Check AMD/ATI driver is installed and running on SLED	New	zcjia	15sp6		Copied from #118753
150656	QE-Workstation	[Regression][Misc]Pidgin: Off The Record plugin.	New	GraceWang	15sp6		Copied from #118735
150644	QE-Workstation	[Regression][Misc] virt-viewer: force quit	New	zcjia	15sp6		Copied from #118516
150638	QE-Workstation	[Regression][Misc] virt-viewer: Help	New	zcjia	15sp6		Copied from #118474
150635	QE-Workstation	[Regression][Misc] Desktop install on-line: extra - switch KVM during installation (default)	New	zcjia	15sp6		Copied from #118471
150632	QE-Workstation	[Regression][Misc] IBus: multi user	New	zcjia	15sp6		Copied from #118468
150629	QE-Workstation	[Regression][Misc] Certification: Overnight Stress Tests	New	zcjia	15sp6		Copied from #118456

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
150626	QE-Workstation	[Regression][Misc] virt-viewer: connect to remote OS	New	zcjia	15sp6		Copied from #118426
150623	QE-Workstation	[Regression][Misc] Desktop install on-line: extra - install via ssh connection (full)	New	GraceWang	15sp6		Copied from #118423
150620	QE-Workstation	[Regression][Misc] Desktop install on-line: extra - install via vnc connection (default)	New	zcjia	15sp6		Copied from #118327
150611	QE-Workstation	[Regression][Misc] IBus: .i18n configuration	New	zcjia	15sp6		Copied from #118108
150605	QE-Workstation	[Regression][Misc] Certification: DVDW (+RW and -RW) Test	New	zcjia	15sp6		Copied from #118096
150596	QE-Workstation	[Regression][Misc] Misc components of regression tests	New	GraceWang	15sp6		Copied from #117973
150587	QE-Workstation	[Regression][RemoteLogin] Remote Login: Using SLES15 as remote desktop server	New	zcjia	15sp6		Copied from #118675
150584	QE-Workstation	[Regression][RemoteLogin] Remote Login: Windows access SLES over RDP	New	zcjia	15sp6		Copied from #118672
150578	QE-Workstation	[Regression][RemoteLogin] Remote Login: XDMCP with xdm and icewm configured	New	zcjia	15sp6		Copied from #118666
150575	QE-Workstation	[Regression][RemoteLogin] Remote Login: SLED access Windows over RDP	New	zcjia	15sp6		Copied from #118312
150572	QE-Workstation	[Regression][RemoteLogin] Remote Login: VNC connections with vino	New	zcjia	15sp6		Copied from #118105
150560	QE-Workstation	[Regression][RemoteLogin] Remote Login components of regression tests	New	zcjia	15sp6		Copied from #117895
150539	QE-Workstation	[Regression][PackageKit] Package kit: update using Show Updates - Update System	New	GraceWang	15sp6		Copied from #118444
150530	QE-Workstation	[Regression][PackageKit] Full packages dependencies check	New	zcjia	15sp6		Copied from #118315
150518	QE-Workstation	[Regression][PackageKit] Package kit component of regression tests	New	GraceWang	15sp6		Copied from #117889
150515	QE-Workstation	[Regression][AD] AD: offline authentication for Active Directory users	New	zcjia	15sp6		Copied from #118564
150512	QE-Workstation	[Regression][AD] AD: Windindd runs for 72 hours	New	zcjia	15sp6		Copied from #118465
150509	QE-Workstation	[Regression][AD] AD: Authenticate to a web server with Active Directory credentials (NTLM)	New	zcjia	15sp6		Copied from #118453
150506	QE-Workstation	[Regression][AD] AD: Access removable storage devices with Active Directory user account	New	zcjia	15sp6		Copied from #118417

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
150503	QE-Workstation	[Regression][AD] Gnome: Windows networks	New	zcjia	15sp6		Copied from #118180
150500	QE-Workstation	[Regression][AD] AD: Login through GDM using an Active Directory user that needs the password	New	zcjia	15sp6		Copied from #118153
150497	QE-Workstation	[Regression][AD] AD: Enable home directories to be created on login for Active Directory users	New	zcjia	15sp6		Copied from #118150
150494	QE-Workstation	[Regression][AD] AD: Configure usershares	New	zcjia	15sp6		Copied from #118147
150488	QE-Workstation	[Regression][AD] AD: Access a domain file share with Nautilus	New	zcjia	15sp6		Copied from #118069
150485	QE-Workstation	[Regression][AD] AD: Configure a shared printer in an Active Directory domain	New	GraceWang	15sp6		Copied from #118060
150482	QE-Workstation	[Regression][AD] AD: Print to a shared printer with an Active Directory domain	New	GraceWang	15sp6		Copied from #118048
150476	QE-Workstation	[Regression][AD] AD: Return online while logged in and access shares	New	zcjia	15sp6		Copied from #117994
150473	QE-Workstation	[Regression][AD] AD: Use nautilus to access DFS share Folder	New	GraceWang	15sp6		Copied from #117979
150470	QE-Workstation	[Regression][AD] AD: Change passord for an Active Directory user account	New	zcjia	15sp6		Copied from #117937
150467	QE-Workstation	[Regression][AD] AD: Authenticate to a web server with Active Directory credentials (kerberos)	New	zcjia	15sp6		Copied from #117868
150464	QE-Workstation	[Regression][AD] AD: Nautilus shows correct dates on files in a Active Directory file share	New	zcjia	15sp6		Copied from #117829
150461	QE-Workstation	[Regression][AD] AD components of regression tests	New	zcjia	15sp6		Copied from #117844
150320	QE-Workstation	[Regression][Network] Network Manager - Peer wireless network (Ad-Hoc)	New	zcjia	15sp6		Copied from #118411
150317	QE-Workstation	[Regression][Network] Network Manager - Connect to wireless network that does not broadcast SSID (Hidden Wi-Fi network)	New	zcjia	15sp6		Copied from #118408
150311	QE-Workstation	[Regression][Network] Network Manager - Connect to AttachmateGroup and roam corporate secure "AttachmateGroup" WiFi AP	New	zcjia	15sp6		Copied from #118384
150299	QE-Workstation	[Regression][Network] Network Manager - openVPN connection	New	zcjia	15sp6		Copied from #118291
150293	QE-Workstation	[Regression][Network] Network Manager - weak wifi signal environment (~30% strength)	New	zcjia	15sp6		Copied from #118264
150284	QE-Workstation	[Regression][Network] Network Manager: Update NetworkManager via WLAN and check restart	New	zcjia	15sp6		Copied from #118222

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
150266	QE-Workstation	[Regression][Network] Network Manager: Secure wireless	New	zcjia	15sp6		Copied from #118189
150263	QE-Workstation	[Regression][Network] Network Manager - connect to a WEP enabled wireless network	New	zcjia	15sp6		Copied from #118177
150260	QE-Workstation	[Regression][Network] Network Manager - 802.1X wireless authentication	New	zcjia	15sp6		Copied from #118174
150233	QE-Workstation	[Regression][Network] Network Manager - Export/Import VPN connection	Blocked	GraceWang	15sp6		Copied from #117997
150212	QE-Workstation	[Regression][Network] Network components of regression tests	New	zcjia	15sp6		Copied from #117757
150203	QE-Workstation	[Regression][GNOME] Gnome: Nautilus opens file sharing (ftp, nfs, samba)	New	zcjia	15sp6		Copied from #118774
150200	QE-Workstation	[Regression][GNOME] Gnome: Keyring stores the encryption keys and passwords	New	zcjia	15sp6		Copied from #118762
150194	QE-Workstation	[Regression][GNOME] Tracker: tracker search from the command line. tracker-search starts.	New	zcjia	15sp6		Copied from #118741
150191	QE-Workstation	[Regression][GNOME] Tracker: Search all date with tracker-needle	New	zcjia	15sp6		Copied from #118738
150185	QE-Workstation	[Regression][GNOME] Gnome: Resize windows via mouse and ctrl	Blocked	zcjia	15sp6		Copied from #118726
150149	QE-Workstation	[Regression][GNOME] Gnome: Launch seahorse and create a PGP key	New	zcjia	15sp6		Copied from #118309
150140	QE-Workstation	[Regression][GNOME] Gnome: gnome-keyring be called by applications	New	zcjia	15sp6		Copied from #118126
150116	QE-Workstation	[Regression][GNOME] Gnome: GUI for Bluetooth configuration (GNOME)	Blocked	zcjia	15sp6		Copied from #117931
150107	QE-Workstation	[Regression][GNOME] Gnome: Some types of files should be opened by corresponding applications	New	zcjia	15sp6		Copied from #117847
150101	QE-Workstation	[Regression][GNOME] GNOME components of regression tests	New	zcjia	15sp6		Copied from #117748
150074	QE-Workstation	[Regression][General] General components of regression tests	New	zcjia	15sp6		Copied from #117745
149954	QE-Workstation	[Regression] Regression test for SLED 15SP6	New	zcjia	15sp6		
159543	QA	[epic] PowerPC Power10 setup for QE LSG	Blocked	okurz	future		
159060	QA	Rollback/switch to officially installed velociraptor-client repo and server size:S	Blocked	okurz	future		Copied from #155179
157777	QA	Provide more consistent PowerPC openQA ressources by migrating all novalink instances to hmc size:M	Blocked	okurz	future		Related to #153718, Copied from #139199

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
155671	QA	[epic] Better handling of SLE maintenance test review	Blocked	okurz	future		
155245	QA	[mtui] Better openQA - MTUI cooperation	New	szarate	future		
155206	QA	[qem-bot] re-release update can miss repo and thus not schedule updates	New		future		Related to #103701, Related to #153886, Related to #109310, Related to #109974
154762	QA	Refactor qem-bot to use <a href="https://github.com/openSUSE/openSUSE-release-tools/blob/master/osclib/comments.py">https://github.com/openSUSE/openSUSE-release-tools/blob/master/osclib/comments.py</a> directly instead of bad copy-paste	New		future		Copied from #154498
153928	QA	[epic] Ideas from SUSE QE Tools workshop 2024-01-19 Filter openQA todo-jobs on /tests belonging to groups, review teams, etc	New		future		Related to #134933, Related to #95857, Related to #99306, Related to #154771
153886	QA	SMELT incidents and Release Requests IDs are not unique and may interfere with update approval decision	New		future		Related to #155206
153784	QA	Move of selected LSG QE machines NUE1 to PRG2e - openqaworker19	Blocked	okurz	future		Related to #116812, Copied from #153673, Copied to #153787
153739	QA	Move of openqa.opensuse.org machine NUE1 to PRG2 - blackbauhinia	Blocked	okurz	future		Copied from #153724, Copied to #153742
153736	QA	Move of LSG QE non-openQA PowerPC machine NUE1 to PRG2 - nessberry	Blocked	okurz	future		Copied from #153733
153712	QA	[epic] Future setup in NUE2 FC Basement	New		future		Copied from #129280
153655	QA	[saga][epic] Future datacenter and network setup at SUSE	New	okurz	future		Copied from #121720
153421	QA	[spike][timeboxed:10h] Replace scriptgen with executing rsync from python	New		future		Copied from #112871
153352	QA	Test rehost maintenance automation	New		future		
153107	QA	Proper code coverage for at least commenter.py in qem-bot size:M	Workable		future		Copied from #121228
152655	QA	[research][timeboxed:10h] AI powered knowledge base	New		future		
139274	QA	[bot-ng] Update will be not approved if it's not part of defined packages	New		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
139109	QA	Support move of non-openQA PowerPC machines to PRG2, i.e. haldir, legolas, whale, blackcurrant, cloudberry, huckleberry, soapberry, nessberry	Blocked	okurz	future		Copied from #132140
139106	QA	Ensure a PRG2 based QE PowerPC HMC is reachable over proper FQDN and reverse PTR	Blocked	okurz	future		Copied from #132140
139094	QA	[epic] Improve collaboration with Eng-Infra - take 2	Blocked	okurz	future		Copied from #125363
138035	QA	[bot-ng] jobs in Maintenance: SLE over openSUSE are scheduled with no restrictions	New		future		
136352	QA	qem-bot does not approve incident because of stale record of failed test	New		future		
134888	QA	Ensure no job results are present in the file system for jobs that are no longer in the database	New		future		Copied from #132146
134420	QA	[tools] If no rehost found in chosen location, try different ones in MTUI	New		future		Related to #134417
134417	QA	Merge prague and prague-2 rehosts locations size:M	Workable		future		Related to #134420
133556	QA	[sporadic] bot-ng gitlab CI execution timeout or stuck in "sync aggregates"	New		future		
133223	QA	SUSE Hack Week 23 (Nov 6 2023) in the SUSE QE Tools team	New		future		Copied from #123289
132149	QA	Coordinate with Eng-Infra to get simple management access to VMs (o3/osd/qa-jump.qe.nue2.suse.org) size:M	Blocked	okurz	future		Related to #156460, Related to #156532
129118	QA	[dashboard] SLEM results does not point to valid url	New		future		
126554	QA	[qem-dashboard] Show more details about incident specific openQA jobs in dashboard ui	New	kraih	future		Related to #126548
126113	QA	[tools][metrics] Only show queries in backlogger output that are relevant for the according output mode	New		future		Copied from #121582
125150	QA	[qem-dashboard] Give suggestions how to handle if incident test results are empty	New		future		
124628	QA	Ensure machines in NUE-FC-B-1 are configured to default to power-off over IPMI after power reconnect to save power when machines are not in use size:M	Workable		future		
124473	QA	[tools] Automatic regression tests export from openQA	New		future		Related to #94600, Related to #110016
123963	QA	[qem-bot] bot-ng should support the "!include" tag just like "https://github.com/os-autoinst/os-autoinst-distri-opensuse" dose	New		future		
123894	QA	qem-bot+openqa-bot gitlab CI pipeline aborted with error after 1h of execution	New		future		Copied to #133457
123700	QA	[tools][teregen] Alert if systemd services fail on qam.suse.de, e.g. using our salt states in parallel with ansible	New		future		Copied from #123508



#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
123088	QA	[saga][epic] Re-combined Maintenance QA tooling covering both SLE+openSUSE	New		future		Related to #99303, Copied from #111347
122311	QA	Use live openQA test results instead of inconsistent qem-dashboard database in qem-bot approver	Feedback	mgrifalconi	future		Related to #123286, Copied from #122308
121726	QA	[epic] Get management access to o3/osd and other QE related VMs	Blocked	okurz	future		Related to #125450, Related to #127382, Related to #131123, Related to #133322
121588	QA	Jobs shown on qem-dashboard are missing in OSD	New		future		
121228	QA	qem-bot comments on IBS	New		future		Copied from #114415, Copied to #153107, Copied to #154498
119338	QA	[epic] SLO Automation for openqatests SLOs	Blocked	okurz	future		
115613	QA	[tools] dashboard.qam.suse.de/blocked to show updates by the priority in SMELT	New		future		
112268	QA	[teregen] Integrate productdefs generator inside template generator	New		future		Copied from #87755
111584	QA	upload_logs issue uploading files with space in the filename	New		future		
110836	QA	[epic] future qem-bot improvements	New		future		Copied from #109641
110200	QA	qem-dashboard - add link to gitlab CI pipelines on incident dashboard pages	New		future		
110016	QA	[epic][teregen] teregen (maintenance test report template generator) improvements	New		future		Related to #112415, Related to #124473
109644	QA	[epic] Future improvements for qem-bot	New		future		
109509	QA	qem-dashboard - show better info about time of actualization of data	New		future		
109491	QA	Flow diagram for Maintenance jobs scheduling	New		future		Copied from #108944
108878	QA	[epic] Extending bot-ng for triggering virtualization incident jobs	New		future		
108731	QA	Ensure our products are fit for "RFC: deprecate plaintext", e.g. rsync in obs-rsync	New		future		
108120	QA	rpm and cpanspec: Support vx.y versions in perl modules	New		future		Copied from #92122
104848	QA	Evaluate <a href="https://commitizen-tools.github.io/commitizen/">https://commitizen-tools.github.io/commitizen/</a> for our projects	New		future		
103998	QA	continuous integration and releasing for Mojo-IOLoop-ReadWriteProcess	New		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
103995	QA	[epic] Make Mojo-IOLoop-ReadWriteProcess a reliable dependency for our tools	New		future		Copied from #103845
103846	QA	[epic] Idea from SUSE QE Tools Workshop 2021-12-10: Ask for more user feedback in important, upcoming features, e.g. in tickets as well as github pull requests	New		future		
100871	QA	Consider CI Dashboard integration to SMELT	New		future		
99303	QA	[saga][epic] Future improvements for SUSE Maintenance QA workflows with fully automated testing, approval and release	New		future		Related to #123088, Copied from #91646, Copied to #111347
98919	QA	Improve alert handling - slack notifications	Workable		future		Related to #102059, Related to #91605, Copied from #98916
98820	QA	Various requirements for qem-dashboard (was: Design document for openQA CI dashboard)	New		future		
97994	QA	bot-ng - sometimes doesn't update smelt data in dashboard	New		future		
97505	QA	[qem][tools] embed important IBS comments in the testreports	New		future		
97274	QA	qam dashboard improvement ideas	New		future		Related to #94838, Related to #104209
97121	QA	[epic] enable qem-bot comments on IBS (was: enable qa-maintenance/openQABot comments on smelt again)	New		future		Related to #96998
97118	QA	enhance bot automatic approval: check multiple days	Feedback	mgrifalconi	future		Related to #104209, Related to #122296
96359	QA	Improve openqa-review generation: Learn Gitlab CI pipelines	New		future		Copied from #96350
96314	QA	[mtui] Update MTUI to use new format for Testplatform	New		future		
95857	QA	[epic] QAM incident tests: Fix "next & previous", latest results and label carry-over	Workable		future		Related to #92921, Related to #153928
94600	QA	[tools][mtui] Communicate reduced visibility of openQA incident related coverage in log	New		future		Related to #124473
94588	QA	[qem] dashboard.qam.suse.de to be included in approval qam-openqa	New		future		Blocked by #94838
94105	QA	[epic] Use feedback from openqa-investigate to automatically inform on github pull requests, open tickets, weed out automatically failed tests	Blocked	okurz	future		Related to #91773, Related to #107014
94024	QA	MTUI unable to recover from failure to connect to the rehost	New		future		

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
93937	QA	[tools][qem] qamapi - incidents can have multiple versions packages	New		future		Blocked by #93934
93871	QA	[epic] support process improvement in maintenance requests: packages from different code streams with identical fix sets/features in a single incident	New		future		Related to #80690
92119	QA	Improve license detection in cpanspec	New		future		Related to #90047
90917	QA	[teregen] Add notification about errors in template generating	New		future		Related to #90914, Related to #123508, Related to #133307
90914	QA	[teregen] Add overview for stored coverage data	New		future		Related to #90401, Related to #88485, Related to #90917, Related to #93799
68758	QA	[functional][qe-core] create grafana instance for mean cycle and lead times	Feedback	szarate	future		Related to #68785
49502	QA	[qe-core] Automatic validation test on github PRs	Blocked	szarate	future		Related to #58184, Related to #52004
44393	QA	[sle][desktop][sles4sap][hpc] staging project for a second SLE product besides SLES, e.g. SLE RT in SLE15	Workable		future		Copied from #43580
42647	QA	Proper integration of kernel tests into openSUSE Tumbleweed release process, e.g. teach ttm to support multiple job groups	New		future		Copied from #40478
126167	QA	[epic][qem-bot] Inconsistent job counts in qem-dashboard size:M	New		future	2023-04-11	
125522	QA	[qe-core] Retrospected follow ups and ideas	New		QE-Core: Ready		
109912	QA	[qe-core] User interviews	Blocked	szarate	QE-Core: Ready		Related to #155608
159660	QA	Consider why some tickets take a long time resolve	New		Ready		
159231	QA	Bring back worker class "hmc_ppc64le-4disk" on redcurrant or another machine size:M	Workable		Ready		Copied from #139199
157741	QA	Approve/reject SLE maintenance release requests on IBS synchronously listening to AMQP events when testing for one release request as "openQA product build" is finished size:M	Blocked	mkittler	Ready		Copied from #154498
153727	QA	Move of LSG QE non-openQA PowerPC machine NUE1 to PRG2 - cloudberry size:S	Workable		Ready		Blocks #153718, Copied from #153724, Copied to #153730

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
153718	QA	Move of LSG QE non-openQA PowerPC machine NUE1 to PRG2 - haldir size:M	Blocked	nicksinger	Ready		Related to #139199, Related to #157777, Blocked by #153727, Copied from #153715, Copied to #153721
153673	QA	Move of selected LSG QE machines NUE1 to PRG2e - orion	Feedback	okurz	Ready		Copied from #153670, Copied to #153679, Copied to #153784
129280	QA	[epic] Move from SUSE NUE1 (Maxtorhof) to new NBG Datacenters	Blocked	okurz	Ready		Copied to #153685, Copied to #153712
119176	QA	Automated alerts and reminders about SLO's for openqatests size:M	Feedback	ybonatakis	Ready		Related to #157858, Copied from #116545, Copied to #157522
112871	QA	obs_rsync_run Minion tasks fail with no error message size:M	Workable	livdywan	Ready		Related to #139073, Copied from #70768, Copied to #153421
153724	QA	Move of LSG QE non-openQA PowerPC machine NUE1 to PRG2 - blackcurrant	Blocked	okurz	Ready	2024-06-30	Copied from #153721, Copied to #153727, Copied to #153739
123800	QA	[epic] Provide SUSE QE Tools services running in PRG2 aka. Prg CoLo	Blocked	okurz	Ready	2024-06-30	
121720	QA	[saga][epic] Migration to QE setup in PRG2+NUE3 while ensuring availability	Blocked	okurz	Ready	2024-06-30	Copied to #153655
159225	QA	[tools] role rotation experiment	New	okurz	Tools - Next		
157135	QA	http://dashboard.qam.suse.de/blocked should update job status by AMQP events, but seemingly doesn't or only after some minutes size:M	Workable		Tools - Next		
155182	QA	[epic] Participate in alpha-testing of new version of velociraptor-client	Blocked	okurz	Tools - Next		
154438	QA	[epic] Move from SUSE NUE1 (Maxtorhof) to PRG+PRG2e - handling of overlooked machines	Blocked	okurz	Tools - Next		Copied from #153685
153685	QA	[epic] Move from SUSE NUE1 (Maxtorhof) to PRG2e	Blocked	okurz	Tools - Next		Copied from #129280, Copied to #154438

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
153679	QA	Move of selected LSG QE machines NUE1 to PRG2e - andromeda	Blocked	okurz	Tools - Next		Copied from #153673
132140	QA	Support move of PowerPC machines to PRG2 size:M	Blocked	okurz	Tools - Next		Related to #134132, Related to #130585, Related to #136121, Related to #139199, Related to #159048, Copied to #139106, Copied to #139109, Copied to #139112
158898	QA	Should we make daily meetings earlier again (with exceptions) to help our self discipline size:S	Feedback	okurz	Tools - Next	2024-05-31	
137630	QA	[epic] QE (non-openQA) setup in PRG2	Blocked	okurz	Tools - Next	2024-06-30	
15292	Provo	moving the provo project to opensuse-admin	New	tampakrap			
15284	Provo	Enable WYSIWYG Editor through MediaWiki	New				
12530	Provo	Name some people with hardware access	New	ganglia			
134294	openSUSE Release Process	proxy cache to avoiding to overconsuming from cdn.opensuse.org	New				
114974	openSUSE Release Process	[qe-sap] hana-install is failing on SLE15SP4 SAP	New				
114727	openSUSE Release Process	[QE-SAP] remove 3 nodes tests	New	emiura			
109118	openSUSE Release Process	OSRT: Access Grafana Update	New	witekbedyk			
98826	openSUSE Release Process	openSUSE Leap 15.3 JeOS image not available	New				
89407	openSUSE Release Process	[qem] kiwi build validation fails due to page layout change	New	emiura			
89404	openSUSE Release Process	[qem] kiwi test fails on sle12sp4	New	emiura			
88201	openSUSE Release Process	Provide staging machines for all production setups	New				
64138	openSUSE Release Process	Cannot support VNC remote access as missing xorg-x11 package for TW ppc64le	New	michel_mno			
62759	openSUSE Release Process	test fails in qgis because still deps on LibQt5Core 5.13.1	New	michel_mno			

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
56885	openSUSE Release Process	Send automatically emails to opensuse-arm mailing list when a new ARM snapshot is released	New				
48584	openSUSE Release Process	[shell] use publish_distro also for TW	New				
41039	openSUSE Release Process	file bugs for suse-filelist-forbidden-fhs23	New				
34633	openSUSE Release Process	Accepting a delete request may failed if it has been set as a devel package of somewhere else	New				
25216	openSUSE Release Process	Transient errors and poor perf for PowerPC workers used by Snapshot	New	adrianSuSE			
20982	openSUSE Release Process	product-builder: adjust group translations extractor	New				
20900	openSUSE Release Process	product-builder: register appdata in repmomd	New				
20896	openSUSE Release Process	product-builder: make sure Ports work	New				
20894	openSUSE Release Process	product-builder: adjust packages-i18n extractor and translate_packages.pl	New				
20888	openSUSE Release Process	product-builder: adjust obs backend	New				
20886	openSUSE Release Process	[shell,python] product-builder: package list generator	New				
20884	openSUSE Release Process	[python] product-builder: adjust biarchtool	New				
20880	openSUSE Release Process	[python] product-builder: adjust totest-manager	New				
20878	openSUSE Release Process	[obs,rails] product-builder: adjust Factory dashboard	New				
20560	openSUSE Release Process	[shell] automate desktop-file-translation extraction	New				
20294	openSUSE Release Process	[c++,qt] image downloader and writer	New				
20050	openSUSE Release Process	[ruby, python] track build failures etc in trello	New				
19930	openSUSE Release Process	Accept command should check suppkg_rebuild result before accepting staging project	New				
19928	openSUSE Release Process	Add flag to dashboard for suppkg_rebuild	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
17700	openSUSE Release Process	forbidden multibuild package to Factory till <a href="https://progress.opensuse.org/issues/17698">https://progress.opensuse.org/issues/17698</a> implemented and no issues	New				Related to #17698
17698	openSUSE Release Process	multibuild support in the Factory development model	New				Related to #17700
15600	openSUSE Release Process	make the Factory development process more transparent	New				
15436	openSUSE Release Process	AppStream metadata for OBS projects	New				
14038	openSUSE Release Process	[perl] repo-checker must ensure two packages can't produce the same output	New				
13762	openSUSE Release Process	[perl,python,ruby,web] betatest application	New				
11944	openSUSE Release Process	[python,packaging] package hyperkitty	New				
11348	openSUSE Release Process	gnome-patch-translation.pot	New	sbrabec			
11344	openSUSE Release Process	gfxboot	New				
11342	openSUSE Release Process	pam_krb5.pot -> upstream	New				
11338	openSUSE Release Process	gnome-packagekit.pot -> upstream	New				
11270	openSUSE Release Process	[idea] package database	New				
11086	openSUSE Release Process	keep previous released snapshot in OBS	New				
11080	openSUSE Release Process	[perl] collect delta rpms during product build	New				
11032	openSUSE Release Process	keep old update repo versions	New				
10930	openSUSE Release Process	create mailinglist for factory bot accounts	New				
10886	openSUSE Release Process	[python, packaging] package factory-news-web properly	New				
10882	openSUSE Release Process	[python] develop batch bug filing script	New				
10808	openSUSE Release Process	[python, perl, ruby] rewrite update_release_notes script in sane language	New				

#	Project	Subject	Status	Assignee	Target version	Due date	Related issues
10802	openSUSE Release Process	[ruby, python] visualize build-compare results	New				
10800	openSUSE Release Process	work towards reproducible builds	New				
10734	openSUSE Release Process	document how totest manager works	New				
10352	openSUSE Release Process	delta rpm support for Tumbleweed	New				
9710	openSUSE Release Process	[python] implement package drop list manager	New				
3420	openSUSE Release Process	update <a href="http://en.opensuse.org/openSUSE:Factory%20submissions">http://en.opensuse.org/openSUSE:Factory%20submissions</a>	New				
11334	openSUSE Release Process	decomission svn.opensuse.org	New			2016-12-07	
15802	openSUSE Release Process	update Factory workflow	New			2017-02-28	
20866	openSUSE Release Process	product-builder: adjust openSUSE:Factory	New			2017-08-11	Related to #20864
19176	openSUSE Release Process	[python,perl,shell] rewrite group translation extractor script for repomd	New			2017-08-31	
26070	openSUSE Release Process	fix ftp tree installation	New			2017-11-24	
20862	openSUSE Release Process	Migrate to product builder	New			2017-11-24	
67435	openSUSE Marketing	Nice and shiny 404 page	In Progress	hellcp			
63823	openSUSE Marketing	Finish design	In Progress				
63820	openSUSE Marketing	Announce Tshirt promo	New				

...