

## openQA Tests - action #103821

### [sle][migration][sle15sp4]test fails in install\_service- remove workaround for poo#88247

2021-12-10 03:50 - coolgw

<b>Status:</b>	Resolved	<b>Start date:</b>	2021-12-10
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	leli	<b>% Done:</b>	100%
<b>Category:</b>	Bugs in existing tests	<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>			
<b>Difficulty:</b>			
<b>Description</b>			
base <a href="https://progress.opensuse.org/issues/88247">https://progress.opensuse.org/issues/88247</a> the issue resolve, but still software failure in test case, we need check whether can be removed or not.			
<b>Observation</b>			
openQA test in scenario sle-15-SP4-Regression-on-Migration-from-SLE12-SPx-s390x-offline_sles12sp5_pssc_sdk-asmm-contm-lgm-tcm-wsm_all_full@s390x-kvm-sle12 fails in <a href="#">install_service</a>			
<b>Test suite description</b>			
<b>Reproducible</b>			
Fails since (at least) Build <a href="#">70.1</a> (current job)			
<b>Expected result</b>			
Last good: <a href="#">68.1</a> (or more recent)			
<b>Further details</b>			
Always latest result in this scenario: <a href="#">latest</a>			

## History

### #1 - 2021-12-14 03:19 - leli

- Subject changed from [sle][migration][sle15sp4]test fails in install\_service- remove workaround to [sle][migration][sle15sp4]test fails in install\_service- remove workaround for

- Estimated time set to 8.00 h

### #2 - 2021-12-14 07:18 - leli

- Subject changed from [sle][migration][sle15sp4]test fails in install\_service- remove workaround for to [sle][migration][sle15sp4]test fails in install\_service- remove workaround for poo#88247

### #3 - 2021-12-14 07:59 - leli

- Status changed from New to In Progress

- % Done changed from 0 to 50

PR submitted <https://github.com/os-autoinst/os-autoinst-distri-opensuse/pull/13864>

### #4 - 2021-12-15 03:04 - leli

- Status changed from In Progress to Resolved

- % Done changed from 50 to 100

PR merged.